Summary of Active LPM Works Contracts under the Landslip Prevention and Mitigation Programme (LPMitP)

(as at 1 October 2026)

No.	Project Title	Contract No.	Contractor	Contract Sum ($M)	Commencement Date	Completion Date	Location	Contact Person
1	Landslip Prevention and Mitigation Programme, 2015, Package F, Landslip Prevention and Mitigation Works	GE/2020/06	China Geo-Engineering Corporation	106.260	05 January 2023	30 June 2027	Hong Kong Island, Kowloon and New Territories	Mr. D W T Kwok, GE/CM33 Phone: 2760 5722
2	Landslip Prevention and Mitigation Programme, 2018, Package C, Landslip Prevention and Mitigation Works	GE/2020/07	U-Win Const & Eng Co Limited	154.770	09 August 2021	31 May 2027	New Territories, Hong Kong Island, Outlying Islands and Lantau Island	Ms. L L Y Lee, GE/CM13 Phone: 2762 5451
3	Landslip Prevention and Mitigation Programme, 2014, Package D, Landslip Prevention and Mitigation Works	GE/2020/19	Ming Hing Waterworks Engineering Co., Ltd	114.590	03 July 2023	07 April 2027	Hong Kong Island, Kowloon, New Territories and Lantau Island	Mr. R T S K, GPC/CM62 Phone: 2762 5437
4	Landslip Prevention and Mitigation Programme, 2020, Package K, Landslip Prevention and Mitigation Works	GE/2021/01	China Geo-Engineering Corporation	82.160	01 November 2022	30 November 2026	New Territories, Hong Kong Island, Outlying Islands and Lantau Island	Mr. W Chen, GE/W1 Phone: 2762 5434
5	Landslip Prevention and Mitigation Programme, 2019, Package D, Landslip Prevention and Mitigation Works	GE/2021/11	Royway Engineering Limited	132.420	14 June 2022	17 November 2026	Hong Kong Island, New Territories and Outlying Islands	Mr. D K Lam, GE/CM61 Phone: 2760 5751
6	Landslip Prevention and Mitigation Programme, 2019, Package C, Landslip Prevention and Mitigation Works	GE/2021/16	China Geo-Engineering Corporation	110.320	12 May 2022	12 February 2027	Hong Kong Island and New Territories	Mr. B H K Lin, GE/PM22 Phone: 2762 5069
7	Landslip Prevention and Mitigation Programme, 2019, Package F, Landslip Prevention and Mitigation Works	GE/2022/05	Chi Wo Contractors Limited	116.870	18 October 2022	12 February 2027	Hong Kong Island, Kowloon and New Territories	Mr. K K C Ho, GE/CM32 Phone: 2762 5560
8	Landslip Prevention and Mitigation Programme, 2019, Package L, Landslip Prevention and Mitigation Works	GE/2022/09	China Geo-Engineering Corporation	102.530	15 September 2022	31 December 2026	New Territories and Outlying Islands	Mr. J K H Chung, GE/CM52 Phone: 2760 5750
9	Landslip Prevention and Mitigation Programme, 2020, Package A, Landslip Prevention and Mitigation Works	GE/2022/15	A-City Workshop Limited	145.120	15 December 2023	31 March 2027	Kowloon, New Territories and Lantau Islands	Ms. L L Y Lee, GE/CM13 Phone: 2762 5451
10	Landslip Prevention and Mitigation Programme, 2020, Package B, Landslip Prevention and Mitigation Works	GE/2022/16	Geotech Engineering Limited	177.790	13 June 2023	31 December 2026	Kowloon and New Territories	Mr. M K W Fung, GE/CM51 Phone: 2762 5436
11	Landslip Prevention and Mitigation Programme, 2020, Package D, Landslip Prevention and Mitigation Works	GE/2022/22	Top Hill Civil Engineering Co., Ltd.	176.010	14 November 2023	13 August 2027	New Territories	Mr. M H Y Law, GPC/CM74 Phone: 2762 5427
12	Landslip Prevention and Mitigation Programme, 2020, Package C, Landslip Prevention and Mitigation Works	GE/2022/24	A-City Workshop Limited	136.850	29 February 2024	28 April 2027	Hong Kong Island, New Territories and Outlying Islands	Mr. K K C Ho, GE/CM32 Phone: 2762 5560
13	Landslip Prevention and Mitigation Programme,New Territories East and New Territories West, Phase 1, Contract 1	GE/2023/04	Ming Hing Waterworks Engineering Co., Ltd	140.800	06 May 2024	04 November 2026	New Territories	Mr. S Y S Hung, GE/CM71 Phone: 2760 5701
14	Landslip Prevention and Mitigation Programme, New Territories East, Phase 1, Contract 1	GE/2023/09	Ming Hing Waterworks Engineering Co., Ltd	94.540	30 May 2024	28 August 2027	New Territories	Ms. T J Xu, GE/CM41 Phone: 2760 5337
15	Landslip Prevention and Mitigation Programme, Hong Kong Island, New Territories East and Outlying Islands, Phase 1, Contract 1	GE/2023/10	Ming Hing Waterworks Engineering Co., Ltd	255.080	09 December 2024	08 December 2028	Hong Kong Island, New Territories and Lantau Island	Mr. I C F Chong, GE/CM21 Phone: 2762 5479
16	Landslip Prevention and Mitigation Programme, 2021, Package G, Ground Investigation for Landslip Prevention and Mitigation Works	GE/2023/12	Gold Ram Engineering & Development Ltd	45.150	25 March 2024	22 September 2027	Kowloon and New Territories	Mr. I C F Chong, GE/CM21 Phone: 2762 5479
17	Landslip Prevention and Mitigation Programme, New Territories West and Outlying Islands, Phase 1, Contract 1	GE/2023/14	Adrian Construction Limited	111.590	23 September 2024	30 June 2028	New Territories and Outlying Islands	Mr. D W T Kwok, GE/CM33 Phone: 2760 5722

Summary of Active LPM Works Contracts under the Landslip Prevention and Mitigation Programme (LPMitP)

(as at 1 October 2026)

No.	Project Title	Contract No.	Contractor	Contract Sum ($M)	Commencement Date	Completion Date	Location	Contact Person
18	Landslip Prevention and Mitigation ("LPMit") Programme, Ground Investigation Term Contract (2024-2027), Contract 1	GE/2023/16	Vibro (HK) Limited	43.630	22 July 2024	21 January 2027	Hong Kong Island, Kowloon	Mr. C W Ng, GE/CM73 Phone: 2762 5432
19	Landslip Prevention and Mitigation Programme, 2021, Package H, Ground Investigation for Landslip Prevention and Mitigation Works	GE/2023/17	Geotechnics & Concrete Engineering (HK) Ltd	40.850	20 May 2024	17 November 2026	New Territories	Mr. M N K Chang, GPC/CM42 Phone: 2760 5713
20	Landslip Prevention and Mitigation Programme, 2020, Package F, Landslip Prevention and Mitigation Works	GE/2023/18	Adrian Construction Limited	105.660	20 February 2024	20 August 2027	Hong Kong Island, Kowloon and New Territories	Mr. A L Wong, GE/CM44 Phone: 2762 5415
21	Landslip Prevention and Mitigation Programme, Hong Kong Island, Kowloon, New Territories East and New Territories West, Phase 1, Contract 1	GE/2024/01	Adrian Construction Limited	170.350	19 January 2026	19 July 2029	Hong Kong Island, Kowloon, New Territories	Mr. W Chen, GE/W1 Phone: 2762 5434
22	Landslip Prevention and Mitigation Programme, Hong Kong Island and Outlying Islands, Phase 1, Contract 1	GE/2024/02	Ming Hing Waterworks Engineering Co., Ltd	178.330	22 July 2024	19 January 2028	Hong Kong Island and Outlying Islands	Ms. E M I Chow GE/CM72 Phone: 2760 5748
23	Landslip Prevention and Mitigation Programme, Hong Kong Island, New Territories East and New Territories West, Phase 1, Contract 1	GE/2024/03	Adrian Construction Limited	164.810	27 January 2025	26 July 2027	Hong Kong Island, New Territories	Mr. C W Ng, GE/CM73 Phone: 2762 5432
24	Landslip Prevention and Mitigation Programme, New Territories West and Lantau, Phase 1, Contract 1	GE/2024/04	Ming Hing Waterworks Engineering Co., Ltd	224.210	17 November 2025	19 August 2029	New Territories West and Lautau,	Mr. J K H Chung, GE/CM52 Phone: 2760 5750
25	Landslip Prevention and Mitigation Programme, Kowloon and New Territories East, Phase 1, Contract 1	GE/2024/05	Adrian Construction Limited	187.990	30 September 2024	30 March 2027	Hong Kong Island, Kowloon, New Territories and Lantau Island	Mr. M C N Cheung, GE/CM12 Phone: 2760 5774
26	Landslip Prevention and Mitigation Programme, Ground Investigation Term Contract (2024-2027) , Contract 2	GE/2024/07	DrilTech Ground Engineering Ltd.	43.900	13 January 2025	12 July 2027	New Territories and Lantau Islands	Mr. J K H Chung, GE/CM52 Phone: 2760 5750
27	Landslip Prevention and Mitigation Programme, New Territories East, New Territories West and Outlying Islands, Phase 1, Contract 1	GE/2024/10	Pan Kee Construction Limited	182.320	30 June 2025	29 June 2028	New Territories and Outlying Islands	Ms. J C C Lau, GE/CM43 Phone: 2762 5461
28	Landslip Prevention and Mitigation Programme, Kowloon, New Territories East and New Territories West, Phase 1, Contract 2	GE/2024/11	U-Win Const & Eng Co Limited	133.140	30 December 2024	29 June 2027	New Territories	Ms. E M I Chow GE/CM72 Phone: 2760 5748
29	Landslip Prevention and Mitigation Programme, New Territories West, Phase 1, Contract 1	GE/2024/19	Tai Kam Construction Engineering Co., Ltd	160.490	10 February 2025	09 August 2027	New Territories	Mr. D K Lam, GE/CM61 Phone: 2760 5751
30	Landslip Prevention and Mitigation Programme, Hong Kong Island and Kowloon, Phase 1, Contract 1	GE/2024/21	A-City Workshop Limited	204.050	13 November 2025	12 September 2030	Hong Kong Island and Kowloon	Mr. J C W Ng, GE/CM73 Phone: 2762 5432
31	Landslip Prevention and Mitigation Programme, New Territories East and New Territories West, Phase 1, Contract 2	GE/2025/02	Chi Wo Contractors Limited	106.920	13 June 2025	12 December 2027	New Territories	Mr. S Y S Hung, GE/CM71 Phone: 2760 5701
32	Landslip Prevention and Mitigation Programme, New Territories East, Phase 1, Contract 2	GE/2025/03	Ming Hing Waterworks Engineering Co., Ltd	111.580	11 December 2025	10 December 2029	New Territories East	Mr. A C T Yeung, GPC/CM14 Phone: 27625026
33	Landslip Prevention and Mitigation Programme, Ground Investigation Term Contract (2025-2028), Contract 1	GE/2025/05	Vibro (HK) Limited	35.450	04 August 2025	03 February 2028	Kowloon and New Territories	Mr. D K Lam, GE/CM61 Phone: 2760 5751
34	Landslip Prevention and Mitigation Programme, Ground Investigation Term Contract (2025-2028), Contract 4	GE/2025/06	Gold Ram Engineering & Development Ltd	42.680	24 November 2025	24 May 2028	Hong Kong Island, Kowloon, the New Territories and Outlying Islands	Mr. A C T Yeung, GPC/CM14 Phone: 27625026

Summary of Active LPM Works Contracts under the Landslip Prevention and Mitigation Programme (LPMitP)

(as at 1 October 2026)

No.	Project Title	Contract No.	Contractor	Contract Sum ($M)	Commencement Date	Completion Date	Location	Contact Person
35	Landslip Prevention and Mitigation Programme, Hong Kong Island, Phase 1, Contract 2	GE/2025/10	Adrian Construction Limited	211.590	18 August 2025	29 May 2029	Hong Kong Island	Ms. N M C Yim, GE/CM23 Phone: 2760 5775
36	Landslip Prevention and Mitigation Programme, Kowloon and New Territories East, Phase 1, Contract 3	GE/2025/11	Adrian Construction Limited	162.180	08 December 2025	08 June 2029	Kowloon and New Territories East	Mr. H C Au, GPC/CM25 Phone: 2760 5765
37	Landslip Prevention and Mitigation Programme, New Territories West and Lantau, Phase 1, Contract 2	GE/2025/12	CM Geotechnics Limited	270.640	16 April 2026	15 October 2029	New Territories West and Lantau	Mr. M C N Cheung, GE/CM12 Phone: 2760 5774
38	Landslip Prevention and Mitigation Programme, Ground Investigation Term Contract (2025-2028), Contract 2	GE/2025/13	Bachy Soletanche Group Limited	32.070	24 December 2025	23 December 2028	Hong Kong Island, Kowloon, the New Territories and Outlying Islands	Ms. K W C Wong, GPC/CM24 Phone: 2760 5807
39	Landslip Prevention and Mitigation Programme, Ground Investigation Term Contract (2025-2028), Contract 3	GE/2025/14	Gold Ram Engineering & Development Ltd	22.780	18 August 2025	17 August 2028	Hong Kong Island, Kowloon, the New Territories and Outlying Islands	Mr. K T K Kwong, GE/CM53 Phone: 2760 5813
40	Landslip Prevention and Mitigation Programme, Kowloon and New Territories West, Phase 1, Contract 2	GE/2025/19	Pan Kee Construction Limited	193.170	04 May 2026	03 May 2030	Kowloon and New Territories West	Mr. E K F Fok, GPC/CM11 Phone: 2762 5475
41	Landslip Prevention and Mitigation Programme, Ground Investigation Term Contract (2025-2028), Contract 5	GE/2025/21	Tysan Foundation Ltd	32.030	27 April 2026	26 April 2029	Hong Kong Island, Kowloon, the New Territories and Outlying Islands	Mr. R T S K, GPC/CM62 Phone: 2762 5437
42	Landslip Prevention and Mitigation Programme, New Territories West and Lantau, Phase 1, Contract 3	GE/2025/22	Tai Kam Construction Engineering Co., Ltd	146.950	18 December 2025	18 March 2030	New Territories West and Lantau	Ms. G T K Yiu, GE/CM63 Phone: 2762 5435
43	Landslip Prevention and Mitigation Programme, Ground Investigation Term Contract (2025-2028), Contract 6	GE/2025/24	DrilTech Ground Engineering Ltd.	30.520	15 June 2026	14 December 2029	Hong Kong Island, Kowloon, the New Territories and Outlying Islands	Mr. M H Y Law, GPC/CM74 Phone: 2762 5427
44	Landslip Prevention and Mitigation Programme, Ground Investigation Term Contract (2025-2028), Contract 7	GE/2025/26	Fugro Geotechnical Services Limited	36.54	15 May 2025	14 May 2029	Hong Kong Island, Kowloon, the New Territories and Outlying Islands	Ms. G T K Yiu, GE/CM63 Phone: 2762 5435
45	Landslip Prevention and Mitigation Programme, Ground Investigation Term Contract (2025-2028), Contract 8	GE/2025/27	Gold Ram Engineering & Development Ltd	35.87	15 May 2025	14 May 2029	Hong Kong Island, Kowloon, the New Territories and Outlying Islands	Mr. A L Wong, GE/CM44 Phone: 2762 5415
46	Landslip Prevention and Mitigation Programme, Ground Investigation Term Contract (2025-2028), Contract 9	GE/2025/29	Vibro (HK) Limited	37.330	13 July 2026	12 July 2029	New Territories East	Mr. H C Au, GPC/CM25 Phone: 2760 5765
47	Landslip Prevention and Mitigation Programme New Territories East, Phase 1, Contract A	GE/2026/02	U-Win Const & Eng Co Limited	107.880	04 March 2026	30 August 2028	New Territories East	Mr. M H Y Law, GPC/CM74 Phone: 2762 5427
48	Landslip Prevention and Mitigation Programme, Kowloon and New Territories East, Phase 1, Contract 4	GE/2026/12	A-City Workshop Limited	176.970	17 June 2026	17 December 2029	Kowloon and New Territories East	Mr. I C F Chong, GE/CM21 Phone: 2762 5479