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SYNOPSIS 
 
 
 This chapter sets out the procedures for the acquisition and control of land required 
for projects managed by CEDD, DSD, HyD and WSD.  It does not cover the land 
requirements of quasi-government bodies such as the MTR Corporation Limited (MTRCL), 
but it describes the procedures necessary to avoid any possible interference with these land 
requirements. 
 
 The authority for land matters is the Director of Lands (D of L) who exercises his 
duties through the respective District Lands Offices (DLOs).  The role of CEDD, DSD, HyD 
and WSD in land matters is either as a works department requiring the temporary use of the 
site and associated areas, or in some instances as the operation department requiring the 
permanent use of the land.  Because of the large number of departments that have a pertinent 
interest in land matters, it is necessary for formal procedures for the reservation, allocation, 
acquisition and clearance of land to be followed before any land can be made available for 
works to proceed.  This chapter does not give details of procedures to be followed by the 
Lands Department (LandsD), which are covered by Land Instructions (LIs).  However, 
reflections have been made to concur with the procedures laid down in the LIs.  It describes 
certain legislative procedures related to land matters, such as the Roads (Works, Use and 
Compensation) Ordinance, Land Drainage Ordinance, Foreshore and Seabed (Reclamations) 
Ordinance, Town Planning Ordinance, Sewage Tunnels (Statutory Easements) Ordinance, 
Water Pollution Control (Sewerage) Regulation and the Road Traffic Ordinance under which 
formal consultation with the public is mandatory.  The need for timely commencement of the 
various stages of land procedures is emphasized.  Nevertheless, the readers are reminded that 
the latest updates of the reference documents should always be referred to. 
 
 When the land is available for works to proceed, usually a third party, e.g. a contractor, 
takes possession of the site.  It is necessary that the land is properly managed during the course 
of the works and that all or part of it is handed back to the Land Authority in a prescribed 
manner in due course.  Guidance on these aspects of project administration is given, including 
the need for suitable contractual arrangements where contractors are involved. 
 
 Some measures have been introduced to streamline the delivery of public works 
projects, including an expedited procedure implemented by the LandsD.  For a project which 
is of average size, LandsD shall deliver the site to Works Departments within eight months 
after the Executive Council (ExCo) authorization of the road scheme under the Roads (Works, 
Use and Compensation) Ordinance, Cap. 370 or ExCo decision on the public purpose of the 
project under Cap. 124, whichever is the later.  In addition, simplified procedures have also 
been promulgated for submission of Land Requirement Report and Land Requirement Plan. 
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I. ABBREVIATION 
 
 
I.01 The meaning of the abbreviations assigned in this Chapter of the Project 

Administration Handbook for Civil Engineering Works shall only apply to this 
Chapter. 

 
I.02 The following list shows the meaning of the abbreviations for the common terms used 

in this Chapter of the Project Administration Handbook for Civil Engineering Works: 
 

Abbreviation Term 
AFCD Agriculture, Fisheries and Conservation Department 
ArchSD Architectural Services Department 
CAF Clearance Application Form 
CEDD Civil Engineering and Development Department 
CE in C Chief Executive in Council 
CES/A Chief Estate Surveyor/Acquistion 
C for T Commissioner for Transport 
CMP Cavern Master Plan   
CPLD Committee on Planning and Land Development 
CSTB Culture, Sports and Tourism Bureau 
CWC Capital Works Committee 
CWP Capital Works Programme 
DAFC Director of Agriculture, Fisheries and Conservation 
DCED Director of Civil Engineering and Development 
DEP Director of Environmental Protection 
DLCS Director of Leisure and Cultural Services 
DPO District Planning Office 
DSD Drainage Services Department 
DEVB Development Bureau 
DEVB TCW No. DEVB Technical Circular (Works) No. 
D of L Director of Lands 
DHA Director of Home Affairs 
DHy Director of Highways 
DLC District Lands Conference 
DLO District Lands Office 
DO District Office 
DoJ Department of Justice 
DSO District Survey Office 
EIA Environmental Impact Assessment 
EIAO Environmental Impact Assessment Ordinance 
EMSD Electrical and Mechanical Services Department 
EPD Environmental Protection Department 
ETWB Environment, Transport and Works Bureau 
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Abbreviation Term 
ETWB TCW No. ETWB Technical Circular (Works) No. 
ExCo Executive Council 
EXP Emergency excavation permit 
FSD Fire Services Department 
FS(R)O Foreshore and Sea-bed (Reclamations) Ordinance 
GEO Geotechnical Engineering Office 
HAD Home Affairs Department 
HD Housing Department 
HKPF Hong Kong Police Force 
HKPSG Hong Kong Planning Standard and Guidelines 
HKSAR Hong Kong Special Administrative Region 
HPLB GC No. Housing, Planning and Lands Bureau General Circular No. 
HyD Highways Department 
HyD TC No. Highways Department Technical Circular No. 
KCRC Kowloon-Canton Railway Corporation 
KCRCO Kowloon-Canton Railway Corporation Ordinance 
LACC Land Acquisition and Clearance Committee 
LACM Land Acquisition Coordination Meeting 
LACO Legal Advisory and Conveyancing Office 
LandsD Lands Department 
LAPE Land Acquisition Prioritization Exercise 
LegCo Legislative Council 
LIs Land Instructions 
LR Light Rail 
LRP Land Requirement Plan 
LRR Land Requirement Report 
LCSD Leisure and Cultural Services Department 
LPM Landslip Preventive Measures 
LWBTC No. Lands and Works Branch Technical Circular No. 
MD Marine Department 
MFC Marine Fill Committee 
MTR The Mass Transit Railway 
MTRCL MTR Corporation Limited 
MTRO Mass Transit Railway Ordinance 
OZP Outline Zoning Plans 
PAH Project Administration Handbook for Civil Engineering 

Works 
PFC Public Fill Committee 
PlanD Planning Department 
PSTL Permanent Secretary for Transport and Logistics 
PWP Public Works Programme 
RAE Resource Allocation Exercise 
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Abbreviation Term 
RDS2000 Railway Development Strategy 2000 
RDS2014 Railway Development Strategy 2014 
RDS-2U Review and Update of the Railway Development Strategy 

2000 
SDEV Secretary for Development 
S for J Secretary for Justice 
SHD Anticipated Site Handover Date 
SM/C Senior Manager/ Clearance 
SSHD Schedule of Anticipated Site Handover Date 
STH Secretary for Transport and Housing 
STL Secretary for Transport and Logistics 
STT Short Term Tenancy 
TBTC No. Transport Branch Technical Circular No. 
TPB Town Planning Board 
TD Transport Department 
TFS Technical Feasibility Statement 
THB Transport and Housing Bureau 
TLB Transport and Logistics Bureau 
TPO Town Planning Ordinance 
TPRP Tree Preservation and Removal Proposal 
WBTC No. Works Bureau Technical Circular No. 
WSD Water Supplies Department 
XP Excavation permit 
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II. GLOSSARY OF TERMS 
 
 
II.01 Words and expressions to which meanings are assigned in this Chapter of the Project 

Administration Handbook for Civil Engineering Works (PAH) shall only apply to this 
Chapter. 

 
II.02 In this Chapter of the PAH the following words and expressions shall have the 

meaning hereby assigned to them except when the context otherwise requires: 
 

Words/Expressions 
 

 Meaning 

allocation plan - The finalized version of the preliminary allocation plan 
showing up-to-date details of the allocation, final area and 
confirmed boundaries.  Allocation plans are normally fully 
dimensioned. 
 

borrow area - An area of land or seabed from which the removal of earth, 
sand or stone is permitted for construction of the project. 
 

client department - The department for whom the project is being constructed. 
 

District Lands 
Conference 

- The District Lands Conference for the area where the project 
is located.  It is the forum held by LandsD in the district 
level for discussion and approval of land matters including 
the allocation of land for projects of the Government of the 
HKSAR. 
 

Clearance Unit of 
Acquisition Section 

- The office in LandsD responsible for land clearance in the 
area where the project is located. 
 

District Lands Office - The office in LandsD responsible for the administration of 
land in the district where the project is located. 
 

District Office - The office in the Home Affairs Department responsible for 
the administration of the district in which the project is 
located. 
 

District Planning 
Office  

- The office in PlanD responsible for district planning of the 
area where the project is located. 
 

Squatter Control 
Unit of Estate 
Management Section 
 

- The office in LandsD responsible for squatter control in the 
area where the project is located. 

District Survey 
Office 

- The Office in LandsD responsible for land survey, land 
records and maps covering the area required for the project. 



Project Administration Handbook for Civil Engineering Works 2024 Edition 
 

Chapter 3 (Rev. 0) 13  
 

Words/Expressions 
 

 Meaning 

Land Acquisition 
and Clearance 
Committee (LACC) 

- The committee, chaired by the DPM of CEDD's 
Development Office for the area in which the project is 
located, is responsible for the drawing up of and to agree on 
a five year land acquisition and clearance programme for all 
Capital Works Projects and Landslip Preventive Measures 
Projects to review, monitor, discuss, resolve problems of 
individual land resumption and clearance cases, to submit 
exception reports on unresolved land related activities and to 
make recommendation for reprioritisation as appropriate to 
Land Acquisition Co-ordination Meeting chaired by the 
Deputy Secretary (Works)1 of DEVB. 
 

Land Acquisition 
Coordination 
Meeting 
(LACM) 
 

- To review progress on land resumption and clearance for the 
PWP, review workload, deployment of resources across 
District Lands Offices and to identify re-prioritisation issues. 
 

Committee on 
Planning and Land 
Development 
(CPLD) 

- The committee, chaired by the Permanent Secretary for 
Development (Planning and Lands) or the Deputy Secretary 
for Development (Planning and Lands)1 is responsible for: 
 
• Monitoring the formulation and reviewing of 

development strategies, including the identification and 
assessment of options; 

 
• Considering the adequacy of development plans and 

programmes; 
 
• Considering and reviewing policies on production, 

acquisition, use and disposal of land; 
 
• Considering major proposals for land development in 

both the public and private sectors before they proceed 
beyond outline planning; 

 
• Overseeing the initiation, evaluation and coordination of 

sub-regional and sectoral planning studies of strategic 
significance; 

 
• Considering and approving land use planning standards 

and guidelines; 
 
• Considering the need for the preparation or replacement 

of statutory plans; 
 
• Considering and approving outline development and 

layout plans; 
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Words/Expressions 
 

 Meaning 

  • Considering recommendations on land-use planning 
and control relating to potentially hazardous 
installations; 

 
• Ensuring the implementation and coordination of 

policies in respect of physical developments; 
 
• Considering population distribution projections for 

assessing development needs and planning of provision 
of facilities; and 

 
• Reporting to the Lands and Works Policy Group of the 

Chief Secretary for Administration’s Committee. 
 

land allocation - A parcel of the Government of the HKSAR land allocated 
either temporarily or permanently for specific works or use 
to a department of the Government of theHKSAR. 
 

office clearance 
co-ordinator 

- The officer responsible for ensuring that all relevant 
information on his office's clearances is passed to all 
concerned at the appropriate time.  He will also act as 
liaison officer generally. 
 

Preliminary 
allocation plan 

- The plan showing up-to-date details, approximate area and 
proposed boundaries of the project site based on the project 
plan or preliminary project plan and on agreed conditions. 
 

Preliminary project 
plan 

- The plan illustrating the layout and general nature of the 
project, with site boundaries indicated (normally 1:1,000 
scale). 
 

project - The public works project or other Government of the 
HKSAR use project for which land is required. 
 

project office - The office responsible for the planning, design and 
construction of the project. 
(Where these functions are performed by different offices at 
different stages, the project office shall mean the office 
responsible at each particular stage.) 
 

project plan - The finalized version of the preliminary project plan. 
 

project site plan - The plan showing the extent and location of the land required 
for the project.  (Normally 1 : 2 000 scale) 
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Words/Expressions 
 

 Meaning 

site - The area of land on which the work associated with the 
project is to be carried out.  The site includes the working 
space contiguous to the work, but excludes all works areas, 
borrow areas etc. outside the site to be used or formed during 
the course of the project but not required permanently for it. 
(Note: Under the General Conditions of Contract, 'Site' has a 
different definition.) 
 

works area - A piece of land required for a limited period of time to 
facilitate or permit construction of the project. 
(Note: Under the Roads (Works, Use and Compensation) 
Ordinance, 'Works Area' has a different definition.) 
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1. NOT USED 
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2. AUTHORITIES AND POLICY BODIES 
 
 
2.1 GENERAL 
 
 The authority for land matters throughout the territory is the D of L.  His authority 
to approve permanent and temporary land allocations has been delegated to DLOs.  DLOs 
refer land matters to DLC where necessary.  Normal day-to-day land administration matters 
are dealt with by the appropriate DLO. 
 
 District planning matters are dealt with by the DPOs, PlanD.  Preparation of statutory 
plans and departmental plans at the district levels are the responsibilities of DPO while sub-
regional planning matters are dealt with by the Sub-Regional Planning Section of PlanD. 
 
 The land required for a project, including works and borrow areas must be made 
available before works can commence.  Before a piece of the Government of the HKSAR 
land required for a project can be made available, any people dwelling on it must be cleared, 
together with their goods and chattels, and arrangements made for their resettlement.  It may 
also be necessary to invoke the relevant ordinances to extinguish any existing rights or 
easements that certain individuals or the public in general may have on the required land. 
 
 Private land (including that held under adverse possession) may be resumed if it is 
required for a public purpose.  If private land is required for a project, action must be taken to 
resume it under lease conditions or under an appropriate ordinance containing resumption 
provisions.  Private land normally becomes the Government of the HKSAR land on the date 
given in the resumption notice made under the ordinance.  Clearance of the land must also be 
arranged before it becomes available for works to commence.  Funding for clearance and 
acquisition will be provided from a central block vote under the control of LandsD. 
 
 If the land required for a project is likely in any way to affect military land or property, 
consultation with the People’s Liberation Army in the HKSAR and/or the Secretary for 
Security must take place when such project is first mooted. 
 
 
2.2 DISTRICT LANDS CONFERENCE 
 
2.2.1 Membership 
 
 Chairman : Assistant Director of Lands (District concerned) 
 
 Members : District Lands Officer 

   Senior Solicitor, LACO (District concerned), LandsD 
   Chief Building Surveyor, Buildings Department 
   Chief Land Executive, (District concerned) 
   Senior Divisional Fire Officer 
   District Land Surveyor      ) 
   District Officer       ) 
   Chief Highway Engineer, Regions of HyD ) 
   Chief Engineer, DSD      ) or 
   Chief Engineer, TE Division of TD   ) representatives 
   District Planning Officer      ) 
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   Project Manager of the area, CEDD   ) 
   Chief Architect, ArchSD (in Urban Areas) 
   Representative from other departments or offices as appropriate, 
   (e.g. GEO, EPD, AFCD, LCSD, FEHD, WSD) 

 
 Secretary : Senior Estate Surveyor (district concerned) 
 
2.2.2 Terms of Reference 
 
 To consider in the light of overall land policy and Land Instructions: 
 

(a) The terms and conditions for the disposal of land, both permanent and 
temporary, including the Government of the HKSAR land allocations, STT and 
licences, 

 
(b) The terms and conditions for exchanges, extensions, modifications, easements 

and wayleaves, 
 
(c) Prospecting and mining licences and leases, and 
 
(d) Applications for felling of trees arising from development proposals. 

 
2.2.3 Frequency 
 
 Normally monthly, but varies for each DLC. 
 
 
2.3 POLICY COMMITTEE 
 
2.3.1 Membership 
 
 Chairman : Chief Secretary and Financial Secretary 
 
 Members : Secretary for Justice 
     Secretary for Constitutional and Mainland Affairs 
     Secretary for Education 
     Secretary for Transport and Logistics 
     Secretary for Environment and Ecology 
     Secretary for Health 
     Secretary for the Civil Service 
     Secretary for Home and Youth Affairs 
     Secretary for Development 
     Secretary for Security 
     Secretary for Commerce and Economic Development 
     Secretary for Labour and Welfare 
     Secretary for Financial Services and the Treasury 
 Secretary : Administrative Assistant to Chief Secretary 
     Administrative Assistant to Financial Secretary 
 
2.3.2 Terms of Reference 
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(a) To consider policy proposals before they are submitted to the Executive 
Council; 

 
(b) To coordinate and harmonise policy proposals which cut across different policy 

areas or have “read across” implications; and 
 
(c) To coordinate the timetable for the public announcement of major policy 

proposals. 
 
2.3.3 Frequency 
 
 Every Thursday morning. 
 



Project Administration Handbook for Civil Engineering Works 2024 Edition 
 

Chapter 3 (Rev. 0) 20  
 

3. MAIN PROCEDURES FOR PROVISION OF LAND 
 
 
3.1 GENERAL 
 
 The following procedures cover the reservation, acquisition, clearance and allocation 
of land and are initially adopted from LWBTC No. 26/85. 
 
 
3.2 RESERVATION OF SITE 
 
 A search of the land records would be prudent at this stage since the location and 
extent of leased land could well determine/change the extent of a project.  Initial surveys on 
graves, Fung Shui and trees would also be important at this stage as they may have implications 
on the extent of a project. 
 
3.2.1 Request 
 
 After establishing the need for a project, the client department or project office should 
indicate the general locality and approximate area required for the project and forward a request 
to reserve a site to DPO in cases of permanent development or to DLO in cases of temporary 
use.  In accordance with DEVB TCW No. 8/2017, for a project involving land use with 
potential for rock caverns as listed in the Explanatory Statement of the Cavern Master Plan 
(CMP), the project proponent should first explore, as appropriate, potential cavern sites for the 
proposed development prior to submitting the Site Search Form of the project to PlanD 
according to HPLB GC No. 1/2004.  In handling the relevant site search request, PlanD, with 
the assistance of the GEO, will facilitate the identification of potential cavern sites.  For 
highways projects, site reservations are deemed to have been made when long-term road 
proposals, street-widening plans or project plans are circulated, agreed by relevant 
departments, and approved by the appropriate authority. 
 
 Particular attention should be paid to the permitted land use shown on OZP or 
Development Permission Areas Plans.  In cases where the project requires actions under the 
Foreshore and Seabed (Reclamations) Ordinance, works should not be carried out until the land 
use involving such works has already been approved under the relevant OZP.  In cases where 
the project requires planning permission from the TPB, the client department should submit an 
application to the Secretary/TPB.  The submission of the application should preferably be 
made before DLO approval has been obtained.  However, in more urgent cases, submissions 
to DLO and applications to TPB can be undertaken concurrently but DLO will not consider the 
case until the Section 16 Application to TPB for changing the permitted land use is approved.  
There is a statutory period of two months within which applications have to be considered by 
the Board. 
 
3.2.2 Selection 
 
 DPO or DLO will select the site in consultation with the client department or project 
office, the relevant project manager in CEDD and other relevant Government departments. 
 
3.2.3 Project Site Plan Preparation 
 
 The project site plan will be prepared by DPO using an extract of the town plans or 
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survey sheets, whichever is appropriate. 
 
3.2.4 Follow-up Action 
 
 If acquisition of private land is required to make the site available, DLO will inform 
the client department, project office and DO for their information and action.  It should be 
noted that at this stage, site definition is tentative until the detailed design is completed.  
Therefore, all matters concerning adjacent land must be referred to DPO or DLO with copies 
to the project office and the client department.  The client department and the project office 
should consider whether the site requirement can be adjusted to avoid land resumption as far 
as possible or feasible when advised by DLO. 
 
 
3.3 PROJECT PLANNING 
 
 This part of the procedure is to be followed for roads, sewerage, site formation, 
landslip preventive works, landfill sites, reclamation, drainage, pipeline, pier projects etc. 
where the sites are not confined within allocated land compounds.  These projects, where 
formal allocation of the site as a whole is not necessary but specifically defined land such as 
borrow areas or works areas are required for construction, are subject to temporary land 
allocation in accordance with Paragraph 3.4. 
 
 ETWB TCW No. 27/2003 promulgates a “Land Acquisition Prioritization Exercise 
(LAPE)” in which it introduced streamlined procedure to be followed during the planning stage 
for projects that require LandsD’s input in respect of land acquisition, land clearance and 
compensation assessments under relevant ordinances.  The purpose of this exercise is to 
ensure that sufficient staff resources could be allocated within LandsD well in advance, so as 
to enhance the effective and efficient delivery of important projects.  The LAPE is an on-
going exercise to be tied in with the Annual Resource Allocation Exercises.  It applies to all 
existing and proposed government projects under the Capital Works Programme, quasi-
government projects, and private projects that require LandsD’s input; but does not apply to 
very large scale projects for which separate teams have been set up within LandsD or the 
proponent office to carry out the land acquisition work. 
 
 In essence, the LAPE requires DEVB to compile a list of all projects that will 
necessitate significant amounts of input from LandsD, and to divide them into two types of 
items, namely: 
 

(a) Major Items 
(i) Capital Works Projects (including those projects funded by Cat D items) 
(ii) LandsD’s items for land sale clearance and a number of other 

miscellaneous items 
(iii) Quasi-government projects 
(iv) Certain private projects 

 
(b) Minor Items 

(i) Non-development Clearance items 
(ii) Rural Planning and Improvement Strategy items 
(iii) Landslip Preventive Measures (LPM) items 
(iv) Private Street Improvement Scheme items 
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3.3.1 Preliminary Project Plan 
 

(a) Preparation 
 The preliminary project plan will be prepared by the project office when the 

project is in Category B of the Public Works Programme, or accepted as a charge 
to another vote.  The plan will show the site and nature of the project together 
with, where possible, the anticipated works area(s), borrow area(s) and the 
boundaries of permanently allocated land.  Amenity areas, which cannot be 
used as public pleasure grounds after completion of the project, should be 
identified on the plan. 

 
(b) Distribution 
 The plan will be circulated for comments by the project office.  The 

distribution should include the client department (who in turn will notify the 
appropriate maintenance department e.g. LCSD, DO, AFCD, ArchSD or HyD 
in respect of amenity areas, where applicable), DPO, DLO, DSO, Clearance 
Unit of Acquisition Section in LandsD, DO, HyD, DSD, Port Works Division 
of CEDD, (where maritime structures or marine frontages are involved), GEO, 
WSD, relevant CEDD development office, TD, FEHD, ArchSD, HKPF, FSD 
etc., as appropriate. 

 
 The project office will state when the land is likely to be required, identify the 

works division/office and will request DLO and Clearance Unit of Acquisition 
Section in LandsD to give an estimate of the time required for resumption and 
clearance.  Upon receipt of the preliminary project plan, DLO and DO should 
advise the project office if public consultation is required. 

 
3.3.2 Project Plan 
 
 The project plan will be prepared by the project office in the light of comments 
received on the preliminary project plan and any necessary consultation.  The finalized site 
boundaries should be circulated again to the respective DLO for agreement.  The plan should 
be issued to those listed in paragraph 3.3.1. 
 
3.3.3 Approval 
 
 Endorsement by LACC is required for project plans.  As a result of the circulation 
procedure described above, where major issues cannot be resolved among departments, the 
case should be referred to DEVB, CPLD or LACM for a decision. 
 
3.3.4 Follow-up Action 
 
 Where the proposed timing requires the use of funds for resumption, compensation 
and/or clearance before funds will become available for construction, the respective DLO 
should be consulted to ensure that adequate funds are available to meet the estimated cost when 
the project is at detailed design stage in Category B.  The project office should consult DLO, 
Clearance Unit of Acquisition Section in LandsD, DO and the LACC if changes in project 
programme and layout are contemplated.  See also paragraph 3.5.1(e) regarding office 
clearance coordinators. 
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3.4 LAND ALLOCATION 
 
 This part of the procedure is to be followed for buildings, treatment works, pumping 
stations, service reservoirs, depots (including depots underneath highway structures), works 
areas, borrow areas etc. which involve formal permanent or temporary allocations of 
specifically defined land.  Access roads and slopes or retaining structures adjoining the 
project site may be included. 
 
 The LAPE as referred to in paragraph 3.3 also applies under this Section except for 
works areas and borrow areas as these should form part and parcel of the main project. 
 
3.4.1 Request for Allocation 

(Ref.: LandsD’s memo ref. (3) in LD TI 10/04/03 dated 16.6.2004, Provision of Lands 
for Works Areas) 

 
 When the project is in Category B of the Public Works Programme or accepted as a 
charge to another vote, the client department or the project office will inform DLO of the date 
when the land is likely to be required and will request that allocation conditions and the 
preliminary allocation plan be prepared, copying the request to DO, relevant CEDD 
development office, Clearance Unit of Acquisition Section in LandsD, and the LACC.  
Clearance Unit of Acquisition Section in LandsD, upon receipt of the request, should advise 
DLO whether clearance for the proposed land allocation is required and whether the proposed 
time schedule can be met.  Requests for works areas and borrow areas should be made 
separately by the project office to DLO with an indication of timing and duration.  The project 
office should accompany the request for the works area with a statement that there is a provision 
in the contract agreement specifying that the works area (with site plan) is available.  As 
approval to extension of time for occupation of works areas is subject to the discretion of DLO, 
the project office should as far as possible make a good estimate on the duration of occupation 
to avoid the situation that the extension is not given. 
 
 When no suitable works areas could be made available for the project after 
consultation with the respective DLO, the project office should consider including provisions 
such as requiring the contractor to make available suitable space for storage and to 
accommodate the site supervisory staff as well as the contractor's staff in the works contract. 
 
3.4.2 Preliminary Allocation Plan 
 
 On receipt of a request, DLO will prepare a preliminary allocation plan.  Identifying 
precise boundaries will not be possible at this stage.  These will only be determined after 
architectural/engineering investigation is completed.  However, any land requirements for 
diversions of major facilities such as roads, water mains, drainage channels should be 
incorporated in the preliminary allocation plan as far as possible. 
 
3.4.3 Allocation Conditions 
 
 DLO will prepare draft allocation conditions and will circulate them for comments, 
with the preliminary allocation plan, in duplicate, to interested parties.  The circulation list 
should include the client department, DO, DPO, FSD, EPD, HyD, WSD, GEO, DSD, relevant 
works divisions (e.g. Port Works Division of CEDD where maritime structures or marine 
frontages are involved), TD, HKPF, LCSD, FEHD and Clearance Unit of Acquisition Section 
in LandsD, with copies to the relevant CEDD development office and project office.  The 
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identity of the project office will be stated in the circulation memo. 
 
3.4.4 Approval 
 
 All allocations are to be approved by the relevant DLO, who may refer them to DLC 
for contentious cases. 
 
 Unless different arrangements are agreed by the client department, land subject to 
permanent allocation should be allocated to the end-user/operation department and land 
requiring temporary allocation (usually for the purpose of construction) should be allocated to 
the project office. 
 
3.4.5 Allocation of Amenity, Sitting-out Areas and Quality Roadside Greening 
 
 Minor roadside amenity areas and sitting out areas, which do not involve buildings 
and are situated outside the limits of a public road, may be handed over by DLO, temporarily 
or permanently as appropriate, to LCSD, ArchSD, or AFCD for future maintenance and 
management without formal allocation conditions.  Amenity areas and quality greening at 
roadside and road median (see DEVB TCW No. 2/2012) within the limits of a public road do 
not require formal allocation to LCSD or HyD and may be dealt with by the issue of a "no 
objection" letter by DLO.  But in all cases the management and maintenance responsibilities 
should be agreed prior to any works on these areas being carried out.  It should be noted that 
the management and maintenance of landscape works should be in accordance with guidelines 
set out in DEVB TCW No. 6/2015 and DEVB TCW No. 4/2020. 
 
3.4.6 Notification of Allocation 
 
 After approval by DLO, DSO will, at the request of DLO, prepare an allocation plan.  
The allocation plan will be chopped by DLO: 
 
 "Site allocation approved by .................. on ...../....../..........". 
 
 DLO will distribute the allocation plan and conditions of allocation as follows: 
 
 Client department - 2 copies each of the plan and the conditions 
 Project office - 2 copies of the plan and 1 copy of the conditions 
 Clearance Unit of Acquisition Section in LandsD ) 
 Geotechnical Engineering Office ) 
 District Planning Office  ) 
 HK Police Force   ) 
 Water Supplies Department ) 
 Transport Department  ) 1 copy of 
 Relevant Highways Region ) the plan 
 Drainage Services Department ) and 
 Relevant CEDD's development office ) 1 copy of 
 Relevant works division  ) the conditions 
 District Office   ) 
 Leisure and Cultural Services Department ) 
 Fire Services Department  ) 
 Agriculture, Fisheries and Conservation Department ) 
 Environmental Protection Department ) 



Project Administration Handbook for Civil Engineering Works 2024 Edition 
 

Chapter 3 (Rev. 0) 25  
 

 
 DLO and Clearance Unit of Acquisition Section in LandsD will advise the project 
office and the client department of the order of cost and the time required for resumption, 
compensation and clearance.  (Note: For PWP projects, the cost of compensation will be met 
from Head 701, Subheads 1010CA to 1020CA, Land Acquisition, Compensation and Ex-gratia 
Allowances.) 
 
 The relevant DO should be kept informed.  (Note: procedures for the possession and 
handing over of the site are given separately under paragraphs 3.5.3 and 5.4.1.). 
 
3.4.7 Follow-up Action 
 
 Same as paragraph 3.3.4. 
 
 
3.5 ACQUISITION AND CLEARANCE 

 
 Land required for a “public purpose” may be resumed by the Lands Resumption 
Ordinance (Cap. 124).  With effect from 1 September 2023, a Notice of Proposed Resumpion 
is required to be gazetted according to section 2A of Cap. 124 for objections to be lodged and 
handled prior to the submission of the land resumption proposal to the Chief Executive-in-
Council for authorisation.  In particular, as stated in section 2A(4) of Cap. 124, where the 
“public purpose” is a land use pending approval under the Town Planning Ordinance (Cap. 
131), the Notice of Proposed Resumption may be gazetted on or after the date on which the 
relevant draft plan/amendment under Cap. 131 is exhibited or made available for public 
inspection, so that objections towards land resumption can be handled in parallel with the 
statutory planning procedures. 
 
 Project offices and client departments should plan their projects holistically to ensure 
good coordination and interface between the gazettal procedures for the land resumption 
proposal and the proposals under other regimes.  In general, the Notice of Proposed 
Resumption should be gazetted at a similar time as, or shortly after, the gazettal of the relevant 
draft plan/amendment under Cap. 131, if applicable.  Where a project involves gazettal of 
plan and scheme for roads, sewerage or railway works under Cap. 370, Cap. 370 as applied by 
Cap. 358AL or Cap. 519, the Notice of Proposed Resumption should also be gazetted at the 
same time as the gazettal of the proposed plan and scheme under those other ordinances.  
Project offices and client departments may take these requirements into account when they plan 
their projects, for instance, they may consider requesting preparation of land requirement plan 
and suitably engaging land surveying professionals for this task in the relevant 
feasibility/consultancy studies. 
 
 Moreover, as stated in section 19A of Cap. 124, the fact that funding approval for 
works for delivering the relevant public purpose has not been obtained does not prevent the 
commencement of land resumption and provision of compensation and rehousing (C&R) to 
affected persons.  To respond to the aspirations of affected persons to receive C&R early, 
LandsD will proceed to resume land and provide C&R to eligible affected persons after the 
land resumption is authorised.  Project Offices and client departments should make sure that 
they are ready to take possession of the vacated/cleared land soon after the estimated date of 
authorization of land resumption. 
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 For further details, please refer to the “Inter-departmental Guidelines for Land 
Resumption under the Lands Resumption Ordinance (Cap. 124)” given by DEVB.   
 
3.5.1 Clearance Programme 
 

(a) Five-year programmes 
 
 The project office is responsible for informing the appropriate LACC to include 

the project in the LACC clearance programme together with the necessary 
programming information.  Five-year programmes will be prepared in 
accordance with arrangements agreed by the LACC members. 

 
(b) Re-clearance 
 
 The client departments are responsible for taking all necessary precautions to 

prevent illegal dumping on, and unauthorized occupation of, land under their 
control.  If any department is unable to provide adequate protection with its 
own staff resources, assistance may be sought from LandsD for arranging 
security guard service or fencing, as appropriate, provided that the necessary 
funds are made available by the client department. 

 
 If, after allocation, a site is illegally occupied and has to be cleared again, the 

project office should request DLO, with a copy to Clearance Unit of Acquisition 
Section in LandsD, to take action to re-clear the site (for marine sites, the 
Principal Marine Officer/Local Services, MD, should be contacted for 
assistance).  The cost of re-clearance should be met from the client 
department's project vote but in exceptional circumstances, may be met from 
the Land Acquisition Vote under the control of the CES/A of LandsD.  In the 
latter case, funds may not be immediately available for unscheduled 
re-clearances, and there is no guarantee that project/contract deadlines will be 
met. 

 
(c) Programme reviews 
 
 Offices may inform Clearance Unit of Acquisition Section in LandsD, with 

copies to DLO, of clearances which have not been foreseen for inclusion in the 
five-year programme and Clearance Unit of Acquisition Section in LandsD will 
endeavour to fit them in at one of their programme reviews.  LACC directives 
should be sought if there are disagreements between departments. 

 
(d) Priorities 
 
 If at any stage LandsD finds that the forecast development clearances in a 

clearance district cannot be accommodated, they will inform the LACC.  The 
latter will consider and propose reprioritization of clearances based on the 
district requirements and arrange for submissions to LACM for final 
consideration and approval.  LandsD will carry out the clearances according to 
their priorities and the resources available. 
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(e) Office co-ordination 
 
 Whilst office clearance coordinators will be concerned with all procedures in 

paragraphs 3.2 to 3.5, they should pay particular attention to paragraph 3.5.1.  
Changes in office holders should be notified to those involved. 

 
3.5.2 Clearance Application 
 

(a) Pre-Clearance Survey (PCS) 
 

 Insofar as clearance of land is required for the implementation of government 
development projects, LandsD as the agent of the project bureau/ department 
has, as a standard and established procedure, been conducting a PCS (commonly 
known as "freezing survey") to capture the occupation and status of the 
occupiers within the project area.  The information so obtained will serve as a 
basis for assessment of eligibility for government’s ex-gratia compensation and 
rehousing (C&R) arrangements for those residing/operating in the locality and 
are genuinely affected/to be cleared by the project.  As a minimum 
requirement, an occupier is required to be registered in the PCS as a pre-requisite 
to be considered for C&R provisions (whether he/she is eligible ultimately will 
depend on his/her fulfillment of various other eligibility criteria). 

 
 Once a government project is confirmed to proceed and so made known to the 

public, it would be advisable to conduct the PCS to capture the occupation and 
status of the occupiers at the earliest possible juncture so as to prevent abusive 
acts to take advantage of the C&R provisions (e.g. to guard against those moving 
into the project area after they learned of the prospective development in order 
to benefit from C&R).  Previously, each project bureau/ department or LandsD 
will decide the timing for conducting PCS for the project.  Upon review, the 
Government sees room for improvement by promulgating a general guideline 
for standardizing the timing, as detailed in paragraphs below, to better achieve 
the objective of the PCS in taking a snapshot of the ground situation as soon as 
the development plan is confirmed and announced in public. 

 
 With effect from 1 April 2021, in line with the policy intent for PCS to be 

conducted as and when the planned land use, development boundary and 
implementation programme of the project are confirmed and so announced in 
public, the PCS should be conducted in accordance with the following timing as 
a general practice: 

 
(i) where statutory town planning procedures are involved (e.g. rezoning of 

sites for public housing, New Development Areas, land sale), the PCS 
should be conducted at the date of gazettal of the draft OZP/ OZP 
amendment or the date of publishing a planning application for public 
inspection, whichever is the earliest.  If the supporting infrastructure for 
a project is not shown as part of the draft OZP/ OZP amendment/ planning 
application (e.g. road works, sewerage works), project bureau/ department 
should decide and notify LandsD whether the PCS to be conducted at the 
date of gazettal of the draft OZP/ OZP amendment/ publishing of planning 
application should cover the area of supporting infrastructure, if so, the 
boundary of such area; 
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(ii) where statutory town planning procedures are not involved but gazettal of 

a scheme for the project in question is required under other ordinances 
(e.g. road/sewerage works under Cap. 370 or railway works under Cap. 
519), the PCS should be conducted at the date of gazettal of the plan and 
scheme; and 

 
(iii) for projects requiring clearance in due course but not covered by the 

scenarios in paragraphs 3.5.2 (a)(i) and 3.5.2 (a)(ii) above (e.g. drainage 
works not required to go through gazettal of plan and scheme under 
Cap. 370), the PCS date should be determined by the project bureau/ 
department in consultation with DEVB and LandsD, in accordance with 
the policy intent stated at the beginning of this paragraph. 

 
 If any project bureau/ department considers it not appropriate to conduct PCS 

for individual project according to the above guidelines due to overriding 
concerns, the project bureau/ department should justify and defend their 
decision after consultation with DEVB and LandsD.  For land sale site not 
captured by paragraph 3.5.2 (a)(i) above, the District Lands Office concerned 
should liaise with the DEVB to determine the timing for the PCS. 

 
 Under the prevailing practice, the lead bureau/ department of a works project 

involving land resumption should submit a completed CAF to request for 
LandsD's preparation for land resumption and clearance.  The CAF would 
enclose a finalized land requirement plan delineating the resumption/clearance 
limit of the development project with breakdown by respective ordinance(s) 
involved, along with the development programme.  When formulating the 
project boundary, the general principle is to have regard to the requirements of 
the project and not to resume and clear more land than required.  This 
notwithstanding, it is also important that the project boundary is sensibly drawn 
(e.g. to avoid cutting across a structure or an occupation or leaving behind a 
portion of a land lot which cannot be put to beneficial use by the landowner).  
Where there is any reasonable suggestion on incorporating more land into the 
project boundary to reduce hardship of affected persons and such land can be 
reasonably used on the project, project offices and client departments should 
consider favourably in the interest of smoothening resumption and clearance for 
timely implementation of the project. 

 
 Noting that the standardized timing in paragraph 3.5.2 (a)(i) above may pose 

difficulties to the project bureau/ department in providing detailed delineation 
of land by the respective ordinance(s) to be invoked for resumption, the 
Government has promulgated a simplified CAF namely the ‘Advance CAF’ for 
project bureau/ department to provide the necessary information for LandsD to 
kick start the PCS1 at Appendix 3.1.  The Advance CAF should be submitted 
together with a draft land requirement plan to LandsD at least 3 months before 
the intended date of PCS (e.g. the date of gazettal of the draft OZP/OZP 
amendment or the date of publishing a planning application for public 
inspection, whichever is the earliest, for a project caught by paragraph 3.5.2 
(a)(i) above).  The draft land requirement plan has to show the outer clearance 
boundary of the land involved for LandsD to carry out the PCS in one go.  
Unlike in the usual CAF, the project bureau/ department will not be required to 
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delineate the land by different ordinances to be invoked for resumption at the 
stage of Advance CAF because the manner of conducting the PCS would be the 
same. The usual CAF with the finalized land requirement plan under respective 
ordinances following the prevailing practice as mentioned in the paragraph 
above is still required from the project bureau/ department at later stage for 
committing land resumption (if applicable), actual land clearance and site 
handover date.  

 
 Having said that, if the PCS is conducted at the same time as the gazettal of the 

Notice of Proposed Resumption under section 2A of Cap. 124, the usual CAF 
should be submitted according to the timeframe under the section “CAF” in (b) 
below.  The Advance CAF would be inapplicable in this case. 

 
If the resumption/clearance limit of a project is enlarged and more landowners/ 
occupiers are affected, a supplementary PCS will be conducted to cover the 
enlarged project boundaries. 

 
 When the resumption/ clearance limit of a project is confirmed to be reduced by 

project bureau/ department after PCS, both the affected landowners/ occupiers 
and their structures previously covered by PCS but then fall outside the reduced 
resumption/clearance limit will be de-screened (at a time to be agreed by 
directorate level in LandsD). 

 
(b) CAF 

 
The project office should submit to DLO seven copies of the CAF, in the format 
shown at Appendix 3.1A, with a copy to Clearance Unit of Acquisition Section 
in LandsD etc., at least 9 months before gazettal of the Notice of Proposed 
Resumption under section 2A of Cap. 124 (for projects where clearance is to be 
done under Cap. 124) or 24 months (for projects where clearance is to be done 
under the Roads (Works, Use and Compensation) Ordinance and the 'Sewerage 
Regulation') before work is expected to start.  In practice, the time required for 
clearance may be longer depending on the workload of the respective DLO and 
the complexity of the clearance work required for individual projects.  The 
respective DLO should better be consulted of the time required for clearance of 
individual project when the clearance programme is prepared.  In addition, the 
project office should liaise closely with DLO to facilitate DLO to prepare “cut-
off” date letter if building land is affected.  For normal clearance, the 
application should be signed by an officer of D1 rank, and for clearances to be 
treated as urgent, by an officer of D2 rank.  The plan, normally in 1:1,000 scale, 
should show by thick black pecked lines all the land required, including that for 
formation areas, works areas and borrow areas.  It should also show the area in 
square metres of each parcel of land.  Occupation should be phased whenever 
possible to avoid clearance sooner than necessary.  A revised CAF should be 
submitted in cases of substantial change in the clearance requirements.  Project 
offices should clarify early with relevant DLO the time implication on site 
delivery due to submission of a revised CAF and minor revision to the project 
boundary. 

 
If necessary, a separate application can be made for the advance clearance of 
part of a site or borrow area for ground investigation or a topographical survey, 
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but this should be avoided as far as possible by limiting such surveys to what 
can be achieved with temporary access arranged by DLO.  Advance clearance 
should only be carried out if DLO agrees to make special arrangements for 
control of the cleared area until the permanent work starts. 

 
3.5.3 Processing 
 
 On receipt of a clearance application form from a project office, DLO will: 
 

(a) Complete the application form and forward 4 copies to Clearance Unit of 
Acquisition Section in LandsD with copies as noted at Appendix 3.1A, 

 
(b) Advise the project office on whether the CAF is accepted or not by return of the 

standard feed-back memo.  If the CAF is accepted, DLO will: 
 

(i) Prepare for licence and tenancy cancellation and resumption procedures 
(CES/A to deal with resumption in Urban Area cases); 

 
(ii) Confirm with the project office any change of timing of the project before 

gazetting the resumption notice; 
 
(iii) Check if sufficient provision has been made in the Land Acquisition vote 

for compensation and ex-gratia allowances (Head 701, Subhead 1010CA 
to 1020CA, for PWP projects); 

 
(iv) Alert the project office well in advance to take up the demolition and 

clearance works of all structures, in particular those substantial ones; 
 
(v) Arrange for pre-clearance work, assessment and payment of various ex-

gratia allowances; and 
 
(vi) Take action to ensure clearance by the date required, and if delays appear 

likely, immediately advise SM/C and the project office. 
 
 The Clearance Unit of Acquisition Section in LandsD will: 
 

(a) Plan the clearance operation and confirm details of the date and estimate to 
DLO, CES/A for the Urban Area, and the project office, 

 
(b) Advise DLO if demolition of substantial structures is required, and 
 
(c) If delays appear likely, immediately inform DLO, the project office and DO 

concerned. 
 
 It should be noted that for marine sites involving clearance of vessels and moorings, 
MD is responsible for taking appropriate action (if the clearance exercise involves clearance of 
dwelling vessels, LandsD is responsible for arranging registration of boat dwellers prior to the 
clearance of the vessels).  It will: 
 

(a) Plan the clearance operation and confirm details of the date and the estimated 
costs to the project office, 
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(b) Arrange for the serving of the removal notice, and 
 
(c) If delays appear likely, immediately inform the project office. 

 
 The project office should: 
 

(a) If a change of programme or resumption/clearance arises, immediately advise 
DLO, SM/C (or MD for marine sites) and LACC. 

 
(b) Arrange for the contractor to take possession, or in the case of direct-labour jobs, 

take possession of the site on the date agreed with SM/C and DLO.  Clearance 
should not normally be carried out until work can commence but where, for 
some reasons, it has to be earlier, alternative arrangements for taking possession 
of the site and preventing illegal occupation should be made in conjunction with 
SM/C and DLO.  Where contractors are involved, sites should be made 
available to them on the dates specified in the contract, failing which may result 
in claims for late possession of sites. 

 
(c) Inform DLO and SM/C at the earliest stage if the structures to be demolished 

are suspected of containing asbestos materials, which must be removed in 
accordance with the Air Pollution Control Ordinance before demolition is 
carried out. 

 
3.5.4 Acquisition and Clearance of Potentially Contaminated Industrial Sites 
 
 Prior to taking over leased industrial sites or sites susceptible to contamination by the 
Government, the project office should give priority to carrying out detailed site investigation 
to assess the contamination of the sites, especially for those which are more prone to serious 
contamination (e.g. shipyard sites).  The assistance from relevant departments (e.g. EPD and 
LandsD) should be sought if necessary.  Reference should be made to the "Practice Guide for 
Investigation and Remediation of Contaminated Land", and the “Guidance Note for 
Contaminated Land Assessment and Remediation” should be adopted where appropriate.  The 
documents can be viewed on the website of EPD.  The assessment methodology is based on 
the risk-based remediation goals. 
 
 Relevant departments, such as LandsD, should be informed of the extent of 
contamination so that appropriate and immediate action can be taken to protect the 
Government's interest before the sites are resumed. 
 
3.5.5 Land Acquisition Prioritization Exercise (LAPE) 
 
 To improve the delivery of the Capital Works Programme and to ensure that important 
projects will not be hindered by the staff resources constraints in LandsD, the CWC endorsed 
in 1997 the introduction of the LAPE as an annual exercise to be tied in with the RAE.  The 
LAPE aims to prioritize capital works projects requiring LandsD’s input in land resumption, 
land clearance and compensation assessment under relevant ordinances (referred hereinafter 
collectively as Land Acquisition) so that LandsD can plan and allocate the required resources 
accordingly. 
 
 Under the context of LAPE, projects are divided into two categories, viz. Major Items 
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and Minor Items.  Major Items are those capital works projects, other than Minor Items, that 
require LandsD’s input on Land Acquisition.  They may be works projects under the CWP, 
quasi-government projects, private projects or LandsD’s items for land sale clearance.  Minor 
Items are those for which LandsD’s staff resources for carrying out Land Acquisition is 
comparatively small.  This category includes Non-development Clearance items, Rural 
Planning and Improvement Strategy items, LPM items, Private Street Improvement Scheme 
items and other projects that involve minimal input from LandsD. 
 
 Normally, LandsD will not deploy any staff resources on Land Acquisition for a 
project unless and until it is included in the LAPE.  The relevant Works Departments should 
programme a project such that it is timely included in the LAPE if such project needs LandsD’s 
input for Land Acquisition. 
 
 For Major Items, DEVB will, upon receipt of their applications for inclusion, assign 
to each item a priority ranking based on the criteria endorsed by the CWC and include them in 
the SSHD.  Based on the assigned priority ranking and the staff resources available, LandsD 
will work out their SHD. 
 
 Under the current rules, the highest priority will be accorded to housing related items, 
items significantly affecting public safety, and items with very high political, economical or 
social impact (the relevant Policy Secretary will need to provide detailed justifications for this 
type of items).  Items with an uncertain programme and a high chance of not being able to 
commence works in time even with the completion of Land Acquisition will be accorded the 
lowest priority.  Within the same priority category, projects requiring smaller amount of 
LandsD’s resources to deliver larger amount of works will normally be accorded with higher 
priority than the others.  DEVB is responsible for keeping under review rules for assigning 
the priorities. 
 
 To avoid unnecessary administrative efforts, DEVB will not assign priority rankings 
to Minor Items and these items will not be included in the SSHD.  Instead, a quota approach 
is adopted.  DEVB and LandsD will agree a certain percentage of LandsD’s land acquisition 
staff resources to be set aside for these items.  Among the various types of Minor Items, LPM 
items will have priority over the others since they are safety related. 
 
 LAPE does not apply to very large scale projects for which approval has been obtained 
for setting up separate teams within LandsD or the proponent office to carry out Land 
Acquisition. 
 
 At the end of each year, DEVB will conduct an LAPE Annual Review of Major Items 
(the Annual Review).  The Annual Review comprises two parts, viz. inclusion of new items 
and review of existing items. 
 
 To ensure that resources will not otherwise be used in processing items that have not 
been given a priority to proceed in terms of funding position, application for inclusion of a new 
Major Item in the LAPE should only be submitted after its successful inclusion in the RAE.  
For projects that do not need to earmark funds under the RAE, the relevant Works Departments 
should confirm in the application that funds have been earmarked, or will be available, in the 
appropriate funding sources. 
 
 To include a new Major Item in the LAPE, application should be made to DEVB when 
the Annual Review is conducted.  The relevant Works Departments should fill out the 
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application form at the Appendix 3.29 for each new item, providing the following information 
amongst others – 
 

(a) confirmation that 
 
(i) the project has been included in the latest RAE or funds will be available 

from appropriate sources; 
(ii) TFS for the project has been submitted and approved; 
(iii) construction can commence shortly after the required lands are made 

available by LandsD; 
 
(b) the estimated construction cost of the project; 
 
(c) the required site handover date; 
 
(d) the target date for submitting Clearance Application Form (CAF); 
 
(e) the relevant ordinances involved; and 
 
(f) the consequence in case the project is delayed. 

 
 In addition to the above, a rough site boundary overlaid on a land status plan at a 
suitable scale (preferably 1:1000) should also be submitted with the application form. 
 
 In the event that a Major Item needs to be urgently included in the LAPE in between 
Annual Reviews, the Works Departments should include in the application a statement of 
justifications for the urgency provided by the relevant Policy Secretary.  Each application will 
be considered on its own merits by DEVB in consultation with LandsD.  If considered 
necessary, the relevant Policy Secretary may be required to review and adjust the SHD of other 
Major Items under his own policy areas in order to meet the required additional staff resources. 
 
 Based on the information provided above, DEVB will assign priorities to the new 
Major Items, include them accordingly in the SSHD and pass on such information to LandsD.  
LandsD will roughly assess the level of resource requirements for Land Acquisition for each 
new item with the help of Project Management and Staff Resources Model system.  The 
priority rankings, the site handover requirements and the resource requirements of the new 
items will be reviewed when their LRR and LRP are available later. 
 
 During the Annual Review, the site handover requirements of all existing Major Items 
on the SSHD will be updated and their priority rankings and SHD will be re-examined, taking 
account of the latest circumstances and progress.  If necessary, the assigned priority of the 
items will be adjusted and the SHD revised. 
 
 If considered necessary, DEVB would advise the relevant Works Departments of the 
preliminary result of the assigned priority ranking and the latter should then consult their Policy 
Secretaries to determine if the assigned priorities of their projects are acceptable.  Policy 
Secretaries may propose to swap the ranking of items under their own policy areas, provided 
that there will not be significant difference in LandsD’s staff resources requirements and that 
this involves little abortive work of LandsD.  After considering the comments from Policy 
Secretaries and Works Departments, DEVB will finalize the priority ranking for LandsD to 
work out the SHD.  Based on LandsD’s assessment of the SHD and taking into account 
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discussions with Works Departments and LandsD on any unsatisfied site handover 
requirements, DEVB would issue the final SSHD. 
 
 DEVB may, under very special circumstances, consider waiving some of the 
requirements as set out above for projects that warrant an urgent delivery.  In such 
circumstance, the relevant Policy Secretaries will need to provide full justifications for the 
urgency. 
 
 As land resources in Hong Kong are limited, project teams have a duty to minimize, 
as far as practicable, the total area of land that the project will take up or sterilize.  Works 
Departments are therefore required to submit an LRR for each Major Item to DEVB for 
endorsement.  The main purpose of an LRR is to ensure that the relevant Works Departments 
have given such due consideration in the project planning.  In addition, the report should also 
demonstrate that efforts have been made to minimize the amount of Land Acquisition required 
by the projects. 
 
 An LRR should comprise two parts.  The first part should list out the options that 
have been considered for minimizing the land taken up or sterilized by the project.  The 
second part should list out the options that have been considered for minimizing the amount of 
Land Acquisition required by the project.  In both parts, an explanation should be provided 
for the option finally adopted. 
 
 For each Major Item, Works Departments are also required to submit an LRP to the 
relevant DLO, with copies to DEVB and LandsD HQ, to provide the basic information for 
LandsD to assess the amount of staff resources required for Land Acquisition.  The LRP 
should show the site boundary, overlaid on a land status plan to be obtained from LandsD, at a 
suitable scale (preferably 1:1000).  For items requiring LandsD to assess compensations to 
nearby affected parties, the LRP should also show the locations of the affected parties.  Where 
necessary, additional explanatory notes may be added to facilitate the communication. 
 
 Upon receipt of the LRP and the associated details, the relevant DLO would consider 
whether such information is sufficient and accurate enough for them to assess the Land 
Acquisition cost and the associated staff resources required.  If considered necessary, DLO 
will arrange a joint site inspection with the relevant Works Departments. 
 
 Under the existing TFS system, Works Departments are only required to establish the 
technical feasibility of projects on a prima facie basis before they are proposed for inclusion in 
the RAE.  Works Departments may therefore not have conducted detailed study on various 
development options for identifying the optimal project layout in respect of land requirements 
at the time when making the first LAPE submission for the project.  To avoid additional 
efforts for preparing LRR and LRP at this early stage of a project, Works Departments are no 
longer required to include these documents in the first LAPE submission for a new Major Item.  
Instead, these documents should be prepared and submitted after the optimal layout is identified 
at the design stage, but not later than the next Annual Review after inclusion of the new item 
in the LAPE. 
 
 For Minor Items, Works Departments will need to liaise directly with the relevant 
DLO as regards the detailed arrangements for adding new Minor Items and the basic 
information required for working out the SHD.  Upon receipt of applications from Works 
Departments, the DLO will, with the assistance of LACC if necessary, work out a schedule of 
the SHD for Minor Items and keep DEVB and LandsD HQ informed. 
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 The SHD prepared by DLOs will need to be reviewed from time to time taking account 
of the actual progress made by the Works Departments and LandsD.  The percentage of 
LandsD’s land acquisition staff resources to be set aside for minor items will be reviewed 
regularly.  Such a review may trigger a corresponding review for Major Items. 
 
 If there are substantial changes to the site boundary (or alignment) after the submission 
of the LRR and the LRP for Major Items, the relevant Works Departments should notify 
DEVB, which may require the relevant Works Departments to resubmit the report and the plan.  
The priority of the item on the SSHD will be reviewed based on the revised details.  Similarly 
for Minor Items, the Works Departments should submit the revised details to the relevant DLO, 
with copies to LandsD HQ, for a review of the SHD, should there be substantial changes to an 
item after its inclusion in the schedule maintained by the DLO. 
 
 
3.6 CHANGE OF USE 
 
3.6.1 Circumstances Involved 
 
 Action under this section should be taken if on any piece of land (for which planning 
approval or allocation has already been granted) any of the following proposals are initiated: 
 

(a) A substantial change of use, 
 
(b) Complete redevelopment, 
 
(c) Use of the land for an additional project, or 
 
(d) A substantial extension or alteration to an existing facility (e.g. additional floors 

for a building). 
 
3.6.2 Planning Request 
 
 A planning request should be made by the client department or the project office at 
the earliest stage with a plan showing the site and nature of the proposal to DPO or DLO, as 
appropriate (see paragraph 3.2.1), for comment, which will consider the necessity for a special 
application to the Town Planning Board or other authority. 
 
3.6.3 Allocation Check 
 
 If DPO agrees in principle to the proposed changes and when the project is in Category 
B or D of PWP, or accepted as a charge to another vote, the client department or project office 
should request DLO to consider the need to revise any existing allocation conditions. 
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4. SUBSIDIARY PROCEDURES FOR PROVISION OF LAND 
 
 

Note:  The following paragraphs contain relevant abstracts of major ordinances 
relating to the provision of land necessary for the execution of works only.  The 
descriptions should not be treated as legal interpretations of the ordinances and in 
case of doubt, legal advice should be sought. 

 
 
4.1 ROADS (WORKS, USE AND COMPENSATION) ORDINANCE, 
CHAPTER 370 (“the Ordinance”) 
 
 The Development (Town Planning, Lands and Works) (Miscellaneous Amendments) 
Ordinance 2023 amends various development-related statutory procedures including Cap. 370, 
in order to compress development timetables and speed up the production of land and housing.  
Relevant prevailing circulars, including Transport and Logistic Bureau Technical Circular 
(TLBT C) Nos. 1/94, 2/96, 1/98 and 1/2022, have been superseded and replaced by TLB TC 
No. 1/2023. The following provides Works Departments with guidelines in relation to 
procedures under the Ordinance. 
 
4.1.1 Purpose and Definitions 
 
 The Ordinance provides for the publication of proposals as to works in relation to 
roads, objections to the proposals, authority to carry out the works and for the use of roads, 
powers in relation to the works on and the use of roads, compensation and connected matters.   
Under the Ordinance, road works, except those minor works executed and authorized under 
Section 4, shall be gazetted so as to give the public a chance to object to such proposals. 
 
 If the proposed roads and proposed sewers of a project are required to be gazetted, 
separate gazettal for the proposed roads under the Ordinance and for the proposed sewers under 
the Ordinance as applied by Section 26 of the Water Pollution Control (Sewerage) Regulation 
(Chapter 358 AL) shall be gazetted on the same day.  For details, please refer to paragraph 
4.16. 
 
 The Ordinance does not define "roads" but relies upon the definition contained in 
Section 3 of the Interpretation and General Clauses Ordinance, Chapter 1, which reads as 
follows: 
 
 "street" and "road" mean: 
 

(a) any highway, street, road, bridge, thoroughfare, parade, square, court, alley, 
lane, bridle-way, footway, passage, tunnel, and 

 
(b) any open place, whether or not situate on land the subject of a Government lease, 

used or frequented by the public or to which the public have or are permitted to 
have access. 

 
 The Ordinance defines "works" as "the construction, renovation, alteration, closure, 
maintenance or repair of any road and any operations ancillary thereto". 
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4.1.2 Authority and Delegation 
 
 The authority for the execution of works or for proposing to execute works is STL, 
who has delegated this statutory power to SDEV, Project Director (Sports Park) of CSTB and 
various officers of rank D1 or above in CEDD, HyD, WSD, DSD, ArchSD, HAD, HD and 
LandsD to act on his behalf. 
 
 A detailed schedule of persons to whom STL has delegated statutory powers is given 
in TLB TC No. 1/2023. 
 
4.1.3 Minor Works 
 
 With the expansion of the scope of the minor works mechanism, under Section 4 of 
the Ordinance, STL may execute any works - 
 

(a) that, in his opinion – 
 
(i) Only involve minor physical or structural operations,: or 
 
(ii) Only create minimal adverse effect on the road users and other people in 

the neighbourhood; and 
 
(b) in respect of which the only powers required by him are any one or more of the 

following: 
 

(i) to close a road which in his opinion does not serve any useful or lawful 
purpose; 

 
(ii) to close a road to use for a period not exceeding 14 days in any period of 

3 months; and 
 
(iii) to close part of the width of a road to use, but not to such an extent which 

will interfere unreasonably with the normal flow of traffic on that road and 
for no longer than is reasonably necessary to execute the works. 

 
 Examples of minor works include installation of utility services, traffic aids and street 
furniture, street lighting, hard landscaping and planting, etc. 

 
 This power of STL is delegated to some senior officers of ArchSD, LandsD, CEDD, 
DSD, HyD, HAD and WSD, subject to the condition that no resumption of land, creation of 
easements or other rights are involved. 
 
 A detailed schedule of persons to whom STL has delegated powers under Section 4 
of the Ordinance is given in Annex A of TLB TC No. 1/2023. 
 
 Under the expanded minor works mechanism, STL and delegated officers may take 
forward a works without going through the statutory gazettal process if the works would create 
only minimal adverse effect on road users and other people in the neighbourhood, subject to 
the condition that the only power to be exercised for the execution of works does not extend 
beyond section (4)(1)(b). 
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 In assessing whether the proposed works would create adverse effect on road users 
and other people in the neighbourhood, the initiating office may take into account the following 
factors – 
 

(i) the nature and the scope of the works; 
 

(ii) whether road users’ travel pattern would be unreasonably affected, such as 
causing long detours 

 
(iii) whether it would bring about negative visual impacts; and 
 
(iv) other relevant factors. 

 
 Initiating office or department is encouraged to consider informing the affected local 
community of the concerned district in advance before carrying out the minor works. 
 
 If a delegated officer is unsure as to whether the works he proposes to carry out fall 
within the definition of minor works described above, or for one who does not have delegated 
powers under Section 4 of the Ordinance, he should consult STL before a decision is made. 
 
4.1.4 Major Works, the Plan and the Scheme 
 
 Where it is intended to carry out works other than those defined in paragraph 4.1.3 
above, the initiating office or department will prepare a plan and a scheme and submit these to 
STL for the signature of PSTL, following which the plan and the scheme shall be deposited in 
the Land Registry and at other Government display offices for public inspection.  A notice 
calling attention to the proposals and to the availability of the plan and the scheme for 
inspection will then be published in the Gazette.  Any person may then, by notice in writing 
delivered to STL not later than 60 days after first publication of the notice, object to the works 
or the use, or both. 
 
4.1.5 Public Consultation 
 
 As stipulated in ETWB TCW No. 4/2006, the consultation with District Council(s), 
major residential groups and other interested bodies should normally take place at least three 
months before the date of gazettal to allow the public adequate time to understand the project 
scheme.  Wherever practicable, the initiating office or department concerned should publicise 
the plan and the scheme on local notice boards before their formal gazettal to heighten the 
public awareness. 
 
 A statement of the extent to which the appropriate District Council(s) has been 
consulted should be included in the covering memorandum (Appendix 3.2A) to any plan and 
scheme submitted for the signature of PSTL.  Please refer to Appendix 3.2A as set out in TLB 
TC No. 1/2023. 
 
4.1.6 Preparation of the Plan for the Scheme 
 

(a) Contents 
 
 The plan shall delineate the "Works Area" which is defined as "that area within 

which land may be resumed, easements or other rights in, under or over land 
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may be created or rights affected for the purposes of or incidental to the works 
or the use".  This should not be confused with the Contractor's Works Area. 

 
 The Works Area shown on the plan must encompass all the land that may be 

resumed, easements or other rights in, under or over land may be created or 
rights affected for the purposes of or incidental to the works or the use and the 
limit of works area must be sensibly drawn.  Where, for example, when a limit 
of works area would cut through an existing building, the line should normally 
be diverted around the building so as to exclude it completely or so as to include 
it completely, since it is obviously often impracticable to resume land on which 
part of a building stands.  Investigation on site as to what the effect of the limit 
of works area would be will often be essential. 

 
(b) Liaison with LandsD 
 
 Close liaison with District Lands Officers (“DLO”) or Chief Estate Surveyor/ 

Special Sections (“CES/SS”) 1  or Chief Estate Surveyor/ Acquisition 
(“CES/A”) (for urban area) is necessary in order that all the lands that require 
resumption or creation of easement or other permanent or temporary rights are 
correctly described in the scheme and delineated on the plan.  Particular care 
should be taken when limits of works area are very close to existing lot 
boundaries, because any minor modification of the limits of works area, at a 
later stage, may result in encroachment into a lot which has not been gazetted 
for resumption or creation of easement or other permanent or temporary rights.  
In order to avoid such a situation, the following arrangements have been agreed 
with LandsD: 

 
(i) The preliminary layout should be circulated to both DLO, CES/SS or 

CES/A (for urban area) and DSO.  DSO will identify any problematic 
leased lot boundaries on the layout plan and advise the project office or 
department. 

 
(ii) When such plans showing the problematic leased lot boundaries are 

prepared for gazetting, the initiating office or department will send an 
advance copy of the plan to DLO, CES/SS or CES/A (for urban area) and 
District Survey Offices (“DSO”) at least one week before it is submitted 
to STL. 

 
(iii) The initiating office or department must ensure that the land use identified 

at detailed design stage is not in conflict with that delineated in the 
gazetted plans.  The final layout plans should be sent to DLO and DSO 
for checking as soon as they are available. 

 
(c) Preparation 
 
 The plan shall be properly prepared and approved by an officer of at least D1 

level of the office or department concerned.  It should also contain a signature 
box bearing the words "Permanent Secretary for Transport and Logistics" and 
"Date".  If the plan contains two sheets, a box should be provided on each sheet 

                                                 
1 As to which section should be contacted, it would be determined on a case by case basis.   
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for the PSTL to sign.  If the plan contains more than two sheets, they should 
be bound together with a covering sheet which should contain the heading, plan 
numbers and titles, together with the approving officer's signature and a box for 
the PSTL to endorse. 

 
4.1.7 Preparation of the Scheme 
 

(a) Contents 
 
 The scheme, which is to be annexed to the plan, is required by Section 5(b) of 

the Ordinance to describe the following: 
 

(i) the general nature of the proposed works and the use to which it is 
intended the road will be put (for roads and flyovers the inclusion of a 
layout plan will be necessary unless the layout is already shown on the 
plan described in paragraph 4.1.6 above); 

 
(ii) the land that is to be resumed under Section 13 of the Ordinance (which 

should include, for example, lot particulars, the area affected and the 
location of the land); 

 
(iii) the land in, under or over which an easement or other permanent or 

temporary right may be created under Section 15 of the Ordinance, and 
the nature of such easement or right; 

 
(iv) any road, Government foreshore or sea-bed in respect of which, may be 

affected under Section 17 of the Ordinance and the manner in which the 
road, foreshore or sea-bed will be affected (for example, closure of roads 
or reclamation of Government foreshore or sea-bed or the extinguishment, 
modification or restriction of any public or private right); 

 
(v) any land or building in respect of which operations may be carried out 

under Section 19 of the Ordinance and the general nature of that 
operations (which may cover inspection, valuation, site investigation, 
surveying and setting out in connection with the works, and the carrying 
out of preventive or remedial works) ; 

 
(vi) the nature of any apparatus in respect of which the course or position may 

be altered or repositioned under Section 20 of the Ordinance (for example, 
any gas, electricity, water or telecommunications service apparatus in 
respect of which it is intended that STL shall exercise his powers under 
Section 20 of the Ordinance requiring the owner, at his own expense, to 
alter the course or position of such apparatus); 

 
(vii) any land or building in respect of which the removal of obstructions may 

be required under Section 21 of the Ordinance (i.e. it is intended that STL 
shall exercise his powers under Section 21 of the Ordinance requiring the 
removal of obstructions where such removal is necessary for the purposes 
of or incidental to the works or the use); and 
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(viii) any land or building in respect of which it is proposed that the Building 
Authority may exercise its powers under Section 22 of the Ordinance 
(which permits the Building Authority to refuse to give his approval to 
plans, or to refuse consent to the commencement of building works, to 
require the amendment of plans, to impose conditions on the giving of 
approval of plans or on the consent to commence works, or, where no 
consent to commence works has been given, to withdraw approval, if he 
is of the opinion that the building works would be incompatible with the 
roadworks or use). 

 
 Clearly, not every road works and use will require the exercise of all the powers 

listed above and those not required should not be described in the scheme. 
 
(b) Resuming land for the works under Lands Resumption Ordinance, Chapter 124 
 

“Resumption for a public purpose” under section 2(2) of Cap. 124 and 
“acquisition for a public purpose” under section 2(2) of the Land Acquisition 
(Possessory Title) Ordinance (Cap. 130) has been expanded to include 
resumption/acquisition of land required for the purposes of, or incidental to, any 
works, or any use, proposed or to be proposed under the Ordinance. 

 
In the past, a “public purpose” project requiring resumption of land for the main 
development (e.g. an New Development Area (“NDA”) project or a public 
housing project) using Cap. 124 or Cap. 130 and resumption of land for the 
associated road works using Cap. 370 will be required to delineate and apportion 
the areas required to be resumed under the respective ordinances.  To 
streamline and to make the preparation work more efficient, the arrangement 
under section 2(2) of Cap. 124 and Cap. 130 now allows using Cap. 124 or Cap. 
130 to resume the land required for the main development as well as the land 
required for the proposed road works. 

 
Given the above intent, the pre-requisite for adopting the aforementioned 
approach, if requested by the Initiating Office include –  

 
(i) the land required to be resumed for the road works must be associated with 

a main development requiring resumption of land under Cap. 124 or Cap. 
130 (e.g. an NDA project or a public housing project), meaning that a 
project which is purely a roads work project is not entitled to use section 
2(2) of Cap.124 or Cap.130 for resumption of land; 

 
(ii) the land to be resumed for the proposed road works must fall within the 

main development boundary and the land therein would be required either 
for the development works of the main development or the proposed road 
works, meaning that land required for a road (or a section of it) which is 
external to the main development (hence cannot be used for the main 
development) should not be entitled to use section 2(2) or Cap.124 or 
Cap.130 for resumption of land; and 

 
(iii) the land to be resumed for the proposed road works does not involve 

creation of easements or other permanent rights (Easements) and rights of 
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temporary occupation of land (TOA), because the creation of Easements 
and TOA should be made under the relevant ordinance such as Cap. 370. 

 
For the avoidance of doubt, the Initiating Office is still required to gazette the 
proposed scheme of the road works under Cap. 370 notwithstanding the land 
required being resumed under to Cap. 124 or Cap. 130.  As and when the plan 
and scheme for works have been drawn up (both within the main development 
boundary which has been authorized for resumption and the works lying outside 
such boundary yet to be resumed), gazettal and objection-handling for the plan, 
together with resumption of land outside the main development boundary for 
the purpose of the proposed works, will be taken forward and ordered (if 
approved) under s.13 of the Ordinance. 

 
For details on resuming land for the road works under the Ordinance, please 
refer to the “Inter-departmental Guidelines for Land Resumption under the 
Statutory Gazettal and Objection-handling Mechanism Introduced under the 
Lands Resumption Ordinance (Cap. 124)” separately promulgated. 

 
Except for the above and as provided in the Ordinance, Cap.124 shall not apply 
to the resumption of any land to be resumed for the purposes of or incidental to 
the works or the use ordered under s.13 of the Ordinance.  Any claim or 
determination, award of payment of compensation for the resumption of land 
shall follow the ordinances under which the resumption is being ordered. 
District Lands Officers will nevertheless need to liaise with the Initiating Office 
in compiling a schedule of land to be resumed.  LandsD will carry out all its 
resumption functions other than preparing the ExCo Memorandum, which 
would have been required under the Cap. 124. 

 
(c) Inspection and survey 
 
 For the purpose of preparing the plan and scheme, every attempt should be made 

to obtain the agreement of the owner of any land or building, which it is 
proposed to enter to make inspection, site investigation or test, or to survey or 
to set out any line of works.  If, however, agreement cannot be reached, STL 
or any person authorized by him, may enter the land or building for these 
purposes on giving 28 days’ notice in writing to the owner and occupier. 

 
4.1.8 Gazetting the Plan and the Scheme 
 

(a) Submission to STL 
 
 The plan and the scheme are to be prepared by the office or department which 

initiates the proposal for the roadworks.  Close liaison with DLO, CES/SS and 
CES/A (for urban area) is necessary to ensure that all the land required to be 
resumed or easement is correctly described in the scheme and delineated in the 
plan.  After preparing the plan and scheme, the initiating office or department 
should forward them to STL under cover of the standard memorandum at 
Appendix 3.2A for comments, as set out in TLB TC No. 1/2023. 
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(b) Press release and notice 
 
 The plan and the scheme are to be accompanied by a draft press release and a 

draft notice in both English and Chinese, giving a description of the general 
nature of the works and particulars of offices at which copies of the plan and the 
scheme may be inspected by the public.  These should normally include: 

 
(i) Central & Western Home Affairs Enquiry Centre, G/F, Harbour Building, 

38 Pier Road, Central, Hong Kong; 
 
(ii) the DLO(s) for the district(s) in which it is proposed to carry out the 

works; and 
 
(iii) the Home Affair Enquiry Centre(s)/ DO(s) concerned for the district(s) in 

which it is proposed to carry out the works. 
 
 The notice should also state the address of drop-in box, fax number and email 

address of TLB to which objections are to be sent and the time limit (60 days 
from the date of first publication of the notice) for the submission of objections.  
A sample notice is at Appendix 3.3A, as set out in TLB TC No. 1/2023. 

 
 After signature by PSTL, the appropriate number of copies of the plan and the 

scheme will be returned to the initiating office or department for distribution to 
the display offices at which the plans are to be available public inspection. 

 
(c) Publication 
 
 After incorporating comments received, the initiating office or department is to 

forward the finalized plan and the scheme, resumption plan, plan for creation of 
easement or other permanent rights and plan for creation of temporary 
occupation of land (in cases where resumption and creation of easement or other 
permanent or temporary rights are required), draft press release and notice to 
STL requesting publication in the Gazette. 

 
 To enhance consultation and publicity, the relevant gazette notices of Public 

Works Projects shown in the Government Logistics Department’s e-Gazette are 
required to be displayed centrally on the website of DEVB.  Works 
Departments are additionally required to send a computer file containing a 
location plan of the project to the Project Management Section of Works Branch 
(PMS/WB) of DEVB, which should be in jpg format and of file size smaller 
than 500K bytes.  Please refer to SETW’s memo ref. ( ) in 
ETWB(CR)(W)/65/39 Pt. 7 dated 22.5.2003 for details. 

 
 TLB will be responsible for arranging the publication of the notice in two 

successive issues of the Gazette, for depositing the plan and scheme with the 
Land Registry, for arranging the publication of the notice on TLB’s website, as 
well as two issues of a Chinese newspaper and two issues of an English 
newspaper, and for notifying the appropriate District Council(s), which will also 
be sent a copy of the plan and the scheme.  In case the copyright subsisting in 
some of the gazettal documents is owned by a third party other than the 
Government, the initiating office or department shall have obtained the 
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necessary licenses from the relevant copyright owner authorizing it to do the 
acts restricted by copyright set out in Sections 22 to 29 of the Copyright 
Ordinance (Cap. 528).  Please refer to STH’s memo ref. ( ) in THB(T) L5/1/1 
dated 14.11.2016 for details. 

 
 The initiating office or department will be responsible for affixing copies of the 

Gazette Notice, in both English and Chinese, a table showing the land lot 
numbers affected and a location plan showing the limit of works area in 
prominent positions within the works area for the information of the public. 

 
4.1.9 Amendments and Objections 
 

(a) Amendment of the plan and the scheme 
 
 If it is necessary to amend a plan and scheme already deposited in the Land 

Registry, a new notice calling attention to the amendment must be published and 
all copies of the plan and scheme already issued or displayed must be amended 
or replaced by the initiating office or department.  Initiating office or 
department should consider consulting the relevant District Council(s) which 
was previously consulted as described in paragraph 4.1.5. The whole procedure 
described in paragraph 4.1.8 must be repeated. 

 
(b) Decision not to execute works 
 
 If it is decided not to execute works in respect of which the plan and the scheme 

have already been deposited in the Land Registry, a Gazette Notice to that effect 
is to be published and the initiating office or department will be responsible for 
preparing such a notice in both English and Chinese, and for informing and 
inviting comments from the relevant District Council(s) which was previously 
consulted and from the DO concerned.  The draft notice shall be forwarded to 
STL for gazetting and publication, as described in paragraph 4.1.8 above.  
Copies of the notice shall be fixed in a prominent position in the works area by 
the project initiating office or department. 

 
(c) Receipt of objections 
 
 Any person may object to the works or the use or both, and such objections must 

be made by notice in writing delivered to STL not later than 60 days after the 
first publication of the notice calling attention to the proposals or, where the 
deposited plan and scheme have been amended, not later than 60 days after the 
first publication of the notice calling attention to the amendment.  TLB will 
inform the initiating office or department of any objections received in the 
Bureau. 

 
Although the Ordinance stipulates that objections must be delivered to STL, it 
is not uncommon that some objectors might deliver their objections at one of 
the offices in which the plan and the scheme are available for public inspection.  
It is the responsibility of the initiating office or department, on expiry of the 
period set for the receipt of objections, to enquire of those offices where the plan 
and the scheme have been displayed and to report the result to TLB.  
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Confirmation as regards whether objection has been received should be 
obtained from the display offices. 
 
When an objection with no or invalid or unclear correspondence address/email 
address is received, the initiating office or department should contact the 
objector via the phone number provided in the objection letter with a view to 
obtaining his/her correspondence address or email address for the purpose of 
serving written reply.  It may happen that the same objector issues two or more 
identical objection letters, or the same objector issues more than one objection 
letters with different content.  In the former case, duplicated objection(s) 
should be consolidated; whereas in the latter case, any subsequent objection 
letter may be treated as supplement to the first objection letter issued by the 
same objector.  In either case, it should only be counted as one objection made 
by the same objector. 

 
An objection lodged after the statutory deadline for lodging objections (i.e. 60 
days after the first publication of the gazette notice) should be regarded as late 
objections. 

 
4.1.10 Authorization 
 

(a) Procedure where there have been no objections. 
 
 If there have been no objections, the Initiating Office or department shall seek 

STL’s approval to execute the works and in anticipation of such approval shall 
attach a draft notice in English and Chinese for the purpose of publishing STL’s 
intention.  A sample notice under Section.11 (9)(a) of the Ordinance are 
attached at Appendix 3.4A, as set out in TLB TC No. 1/2023. 

 
(b) Procedure where objections are received 
 
 When an objection is received, the Initiating Office should contact the objector 

in order to clarify any misunderstanding that may exist over the proposed 
scheme and to ascertain whether the objector is willing to withdraw his 
objection, either unconditionally or conditionally.  Discussion may include 
proposals for modification of the scheme and imposition of conditions to 
ameliorate or avoid the effects of the works or use. 

 
  Where an objector is unwilling to withdraw his objection, or is only willing to 

withdraw it on condition(s), then the objection will be treated as unwithdrawn 
and must be submitted to the Chief Executive in Council (“CE in C”) for 
consideration and decision.  In such circumstances, it is important that the 
Administration presents the objector’s case fairly to ExCo.  For this reason, the 
following points to note should be observed in handling unwithdrawn objections 
– 
 
(i) the initiating office or department should ensure that each objector is fully 

informed in writing of the way it intends to submit his objection to ExCo.  
Specifically, the objector should be advised that all correspondence 
relating to his objection, including correspondence between the objector 
and the Government, together with the records of any related objection 
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resolution meeting(s) will be submitted to ExCo for Members’ 
consideration; 

 
(ii) the objector should have available to him any relevant information that 

was taken account of by the initiating office or department in the 
formulation of its proposals.  To enable the objector to formulate his 
objection, the initiating office or department should, as far as possible, 
meet any reasonable request for such information; 

 
(iii) if an objector submits any revised proposal, even if it is only minor 

variation to the original proposal, it must be annexed to the ExCo 
Memorandum so that the ExCo Members have a complete dossier of all 
objections and the initiating office or department’s comments thereon.  
The objector should be given the opportunity to have the last word; 

 
(iv) where it appears that an objector is attempting to delay the matter by 

producing further alternatives, or is attempting to enter into protracted 
negotiations on a particular issue, the initiating office or department 
should, by allowing a reasonable time frame, advise the objector of a cut-
off date for him to finalize his submission.  The submission will then be 
presented to the ExCo in order that account may be taken of it in the final 
decision process; 

 
(v) a summary listing out the final stance of objectors after receiving the 

initiating office or department’s written replies would be annexed to the 
ExCo Memorandum.  If no/ invalid/ unclear correspondence address/ 
email address is provided in the objection letter, the initiating office or 
department should contact the objector via the phone number provided in 
the objection letter (if any) with a view to obtaining his/her 
correspondence address or email address for the purpose of serving 
written reply. If the objector refuses to provide correspondence address or 
email address or provides invalid correspondence address or email 
address, no written reply will be served and the respective objection will 
be regarded as unwithdrawn case and categorized under “no response”.  
If the objector cannot be reached via the phone, no written reply will be 
served and the respective objection will be treated as unresolved 
case/categorized as “unable to contact”; 

 
(Points (vi) to (x) below are solely applicable to handling of objections in respect 

of road works where a copy of the relevant plan and scheme has been 
deposited in the Land Registry under Section 8(1) of the Ordinance on or 
after 1 September 2023) 

 
(vi) when an objection is lodged on a ground relating to any compensation 

(whether monetary or non-monetary) or any financial or other assistance 
(compensation or assistance) in connection with the works or the use, the 
objection is, to the extent that it is lodged on that ground, invalid and 
treated as not having been lodged for the purposes of Section 11 of the 
Ordinance.  The reference to a ground relating to any compensation or 
assistance includes – 
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• a ground relating to whether any compensation or assistance is to be 
provided, whether or not under an enactment; and 

 
• a ground relating to the amount, extent or form of the compensation 

or assistance, or the time for its provision. 
 

The purpose of the objection-handling process is to consider whether to 
proceed with the works and the established practice is to handle 
compensation or assistance matters under separate mechanisms after a 
decision on the works proposal is made.  The initiating office or 
department should, upon receipt of objection on such ground, inform the 
objector accordingly; 

 
(vii) under Section 10(5) of the Ordinance, if the initiating office or department 

gives a written reply to an objection, the objector may give a response to 
the reply (including any comment on, or any request in connection with, 
the reply) within the period of 14 days after the day on which the reply is 
given.  According to Section 10(7) of the Ordinance, a response that is 
given after the 14-day period is treated as not having been given.  In such 
case, or in case the objector does not provide response at all, the original 
objection may be deemed to be maintained and unwithdrawn.  The 
submission will then be presented to Members in order that account may 
be taken of it in the final decision process; 

 
(viii) in case the objector gives a response to the initiating office or department’s 

reply within 14 days (including any comment on, or any request in 
connection with the initiating office or department’s reply), the initiating 
office or department should provide further written reply as appropriate 
together with the supplementary information requested to the objector.  
In case the objector attempts to repeat his objection to which the initiating 
office or department had already replied, or enter into protracted 
negotiations on a particular issue to which the project office or department 
considers no further reply is required, the initiating office or department 
should notify the objector that the his objection had already been 
sufficiently addressed in previous replies, the objection is treated as 
unwithdrawn and will be submitted to the CE in C for consideration.  The 
submission will then be presented to Members in order that account may 
be taken of it in the final decision process; 

 
(ix) under Section 10(6) of the Ordinance, the mere notification by the 

initiating office or department to the objector that the objection is treated 
as unwithdrawn and will be submitted to the CE in C does not constitute 
a reply; and 

 
(x) an objector, under section 10(8) of the Ordinance, may by writing to STL- 
 

(a) amend an objection lodged by the objector within the 60 days period 
for lodging objections; or 

 
(b) withdraw the objection in whole or in part before the plan and 

scheme are submitted under Section 11(1A) of the Ordinance.  
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(c) Statutory Time Limit of Submission of ExCo Memorandum 
 
 Under normal circumstances, all unwithdrawn objections, notes of any related 

objection resolution meeting(s) and correspondence between the Government 
and the objector(s) together with the relevant road scheme and plan(s), should 
be submitted to the CE in C for consideration – 

 
(i) subject to any amendment to the plan and scheme (paragraph 4.1.10 

(c)(iii) below) and extension of time (see paragraph (d)(i) under Extension 
of Time), within nine months counting from the expiration of the period 
for lodging objections for road works of which a copy of the plan and 
scheme has been deposited in the Land Registry under Section 8(1) of the 
Ordinance before 1 September 2023; or 

 
(ii) subject to any amendment to the plan and scheme (paragraph (c)(iii) 

below) and extension of time (see paragraph (d)(ii) under Extension of 
Time), within five months counting from the expiration of the period for 
lodging objections for road works of which a copy of the plan and scheme 
has been deposited in the Land Registry under Section 8(1) of the 
Ordinance on or after 1 September 2023; or 

 
(iii) subject to extension of time (see paragraphs 4.1.10 (d)(i) and (d)(ii) under 

Extension of Time), where there is any amendment to the plan and 
scheme, within three months after the expiration of the period for lodging 
objections in respect of any such amendment or where there is more than 
one amendment, the last of any such amendments if the said 3-month 
period ends later than the period mentioned in paragraphs 4.1.10 (c)(i) and 
(c)(ii) above. 

 
(d) Extension of Time  
 

Having regard to the circumstances of the case, the initiating office or 
department may seek extension of the time period(s) mentioned above as 
necessary.  The initiating office or department should explain the reason why 
more time is required for handling objections in the case concerned to STL for 
the Secretary to apply for the time extension to the Chief Executive (for road 
works of which a copy of the plan and scheme has been deposited in the Land 
Registry under Section 8(1) of the Ordinance before 1 September 2023) or to 
the Financial Secretary (for road works of which a copy of the plan and scheme 
has been deposited in the Land Registry under Section 8(1) of the Ordinance on 
or after 1 September 2023).  Upon application by STL – 

 
(i) the Chief Executive may allow a further period of not more than six 

months after the expiration of the period referred in paragraphs (c)(i) or 
(c)(iii) under Statutory Time Limit of Submission of ExCo Memorandum 
(as the case may be) for road works of which a copy of the plan and 
scheme has been deposited in the Land Registry under Section 8(1) of the 
Ordinance before 1 September 2023; or  
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(ii) the Financial Secretary may extend the period mentioned in paragraphs 
(c)(ii) or (c)(iii) under Statutory Time Limit of Submission of ExCo 
Memorandum (as the case may be) for two months for road works of 
which a copy of the plan and scheme has been deposited in the Land 
Registry under Section 8(1) of the Ordinance on or after 1 September 2023 
if he considers it appropriate to do so; and further extend the period on not 
more than two occasions and for two months for each extension if he is 
satisfied that exceptional circumstances exist in that particular case.  As 
to what constitutes “exceptional circumstances”, it will be considered case 
by case.  Extension may be granted if -  

 
(a) The case involves enormous objections; 
(b) The case is considered complex; 
(c) Special work arrangements due to unforeseen reasons; and 
(d) Any other reasons as raised by the initiating office that STL 

considers appropriate. 
 
(e) Mechanism for Objection Resolution 

 
 In handling unresolved objections, it is important that the Administration 

presents fairly to ExCo the objector's case.  For this reason, the following 
procedures should be followed: 
 
(i) The initiating office or department should provide a written reply (“the 

Reply”) to each of the objectors to respond to the objector; provide 
information as requested; and ask the objector to indicate his final stance 
– “last word” by completing/returning the reply slip and give all his further 
comments/requests in connection with Government’s reply, if any, within 
14 days. 

 
(ii) If the objector does not respond or responds after the 14 days expired, the 

original objection will be deemed to be maintained and be treated as 
unwithdrawn, and the objections will then be presented to Members in 
order that account may be taken of it in the final decision process.  The 
objector’s response after the 14-day period is treated as not having been 
given.  A sample of written reply with the reply slip for the objector to 
fill in his/her final stance is at Appendix 3.11A. 

 
(iii) If the objector provides response to the Reply within 14 days, giving any 

comment on, or any request in connection with, the Reply, the initiating 
office or department should provide further written response to the 
objector as appropriate together with the information requested.   

 
The initiating office or department should observe the computation of time 
under Sections 8 and 71(1) of the Interpretation and General Clauses Ordinance 
(Cap. 1) as appropriate. 

 
(f) ExCo Memorandum 
 
 The initiating office or department should exercise their judgment on whether 

the appropriate District Council(s) should be consulted again before preparing 
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the draft ExCo Memorandum in cases in which public reaction to the scheme is 
strong or if the proposed modification to the scheme is significant.  It is the 
responsibility of the initiating office or department to prepare a draft ExCo 
Memorandum and to submit it to TLB TLB circulate the draft ExCo 
Memorandum to all offices concerned for comments and will submit the final 
draft to the Clerk to the Executive Councils for consideration by CE in C.  The 
initiating office or department shall be responsible for preparing all copies of 
Annexes (normally 50 copies of Chinese and 50 copies of English version 
properly bound and for forwarding them to the Clerk to the Executive Councils 
along with TLB’s submission of ExCo Memorandum.  A sample ExCo 
Memorandum is at Appendix 3.5A.  TLB TC No. 1/2023 provides the level of 
clearance of the ExCo submission. 

 
To meet the requirement on making the ExCo submission within 5 months 
counting from the expiry date of the statutory objection period (in case of no 
gazettal of amendment scheme required), initiating office or department should 
target to complete the handling of objections and preparation of the ExCo 
Memorandum in the first 3 months upon expiry of the statutory objection 
lodging period, allowing the remaining 2 months for subsequent 
vetting/circulation/clearance of the ExCo Memorandum by TLB. 

 
 TLB will arrange the gazettal of the decision of CE in C and inform the decision 

to the objector(s).  In case where there are modifications, the initiating office 
or department is responsible for supplying copies of any modification plan on 
which should be marked ‘Authorised by Chief Executive in Council 經行政長

官會同行政會議授權進行’ and any other information required to the TLB for 
arranging gazettal.  The initiating office or department shall also display copies 
of the gazette notice under s.11 in prominent positions within the works area, 
and distribute the modified plan, if any, to the display offices for public 
inspection when notified by the TLB. 

 
 A LegCo brief will also be prepared, if necessary, by TLB after CE in C has 

rendered his decision.  The initiating office or department is required to supply 
85 copies in English and 75 copies in Chinese of Annexes to TLB for inclusion 
in the LegCo Brief. 

 
(g) Exercise of powers 
 
 When STL gives approval to proceed with the works as described in paragraph 

(a) above, or CE in C authorizes the works under Section 11 of the Ordinance, 
the powers referred to in paragraph 4.1.7(a)(ii) to (viii) may be exercised, 
together with STL’s power of entry under Section 11(7) of the Ordinance, 
having regard to any ameliorating conditions which may have been imposed by 
CE in C.  At this stage, the necessary orders regarding resumption, the creation 
of easements, closure of roads, reclamation and the like will be sought (unless 
delegated authority has already been obtained), in order to permit the works to 
proceed.  Attention is drawn to Section 2(2) of the Ordinance, which 
prescribes the manner in which notice is to be served on any named person when 
exercising the above powers. 
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4.1.11 Resumption and the Creation of Easement or Other Rights 
 

(a) Authority and delegation 
 
 Where the roadworks necessitate the resumption of land, or the creation of an 

easement or other permanent or temporary right of occupation in, under or over 
land, it will be necessary for staff of DLO, CES/SS or CES/A (for urban area) 
to liaise closely with the initiating office or department in order that the land 
concerned may be correctly described in the scheme prepared under Section 5 
of the Ordinance.  In the majority of such cases, it will be necessary for DLO, 
CES/SS or CES/A (for urban area) to prepare plans and schedules of lots to be 
resumed in the same way as for resumption under the Lands Resumption 
Ordinance and/or preparation of plan for creation of easement or other 
permanent rights or plan for creation of temporary occupation of land and 
schedule of lots to be created of such easement or other permanent or temporary 
rights. 

 
 Upon STL giving approval to proceed with the works under Section 11(1) of the 

Roads (Works, Use and Compensation) Ordinance in the absence of objections, 
or upon CE in C authorising the works and the use, with or without modification 
or conditions, under Section 11(2), the following powers of the Chief Executive 
may be exercised: 

 
(i) under Section 13(1), by order to direct that any land proposed for 

resumption in the scheme shall be resumed for the purposes of, or 
incidental to, the works or the use; 

 
(ii) under Section 13(3), to revoke an order for resumption previously made 

under Section 13(1); 
 
(iii) under Section 15(1), by order to direct that easements or other permanent 

rights in, under or over land, and rights of temporary occupation of land 
in the works area, which easements and rights were mentioned in the 
scheme, shall be created in favour of the Government of the HKSAR for 
the purposes of, or incidental to, the works or the use; 

 
(iv) under Section 15(3), to include in the order made under Section 15(1) 

such consequential and incidental provisions as appear to the Chief 
Executive to be necessary or expedient; and 

 
(v) under Section 15(4), to revoke an order previously made under 

Section 15(1). 
 

 The Chief Executive has delegated his power under Section 13 and Section 15 
to, inter alia, the Director of Lands (D of L), Principle Government Land Agents 
(PGLA, and equivalent to Deputy Directors (DD) of Lands), Government Land 
Agents (GLA, and equivalent to Assistant Directors (AD) of Lands), DLOs and 
CESs. 
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(b) Order for resumption 
 
 It is the responsibility of the initiating office or department when seeking STL’s 

authority to proceed under Section 11(1), or on being notified that CE in C has 
authorized the works and the use under Section 11(2), to request LandsD to 
prepare an order under Section 13(1) and a corresponding notice under 
Section 14(2). 

 
 The order for resumption made under Section 13(1) shall specify the period of 

notice, which shall run from the day on which notice of resumption is affixed 
on or near the land and which shall not be less than 28 days from that day.  The 
actual period to be specified is to be agreed between LandsD and the initiating 
office or department and should take account of the timing of the works.  In 
practice, three months' notice of resumption should usually be given.  A 
specimen form of the order is at Appendix 3.6A, as set out in TLB TC No. 
1/2023.  The order must be signed by one of the officers with delegated 
authority mentioned in paragraph 4.1.11(a) above, normally D of L or PGLA. 

 
(c) Notice of resumption 
 
 The notice of resumption, under Section 14, shall: 

 
(i) describe the land to be resumed and state that an order in respect thereof 

has been made under Section 13(1); 
 
(ii) state where and at what times a copy of the order and, where appropriate, 

a plan of the land, may be inspected by the public (this will normally be 
at those offices of the Government of the HKSAR at which the plan and 
scheme were originally available for inspection); 

 
(iii) state the day on which the notice was affixed on or near the land (this will 

normally be the day before the date of gazetting of the notice and it is the 
responsibility of LandsD to ensure that the notice is so affixed); 

 
(iv) state the period of notice specified in the order and declare that upon the 

expiry of that period the land described in the notice shall by virtue of 
Section 13(3) of the Ordinance revert to the Government of the HKSAR 
or be vested in The Financial Secretary Incorporated, as the case may 
require, for the purposes of or incidental to the works or the use (Note: it 
must be clearly stated which portions of the land will be reverted to the 
Government of the HKSAR and which will be vested in the FSI); and 

 
(v) state that any persons entitled to compensation under the Ordinance may 

serve a written claim upon STL. 
 

 A specimen form of notice is at Appendix 3.7A, as set out in TLB TC No. 
1/2023. 
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(d) Action by LandsD 
 
 LandsD must 

 
(i) serve the notice on every person known to have any estate, right, share or 

interest in the land mentioned in the order, arrange for the publication of 
the notice in one issue of the Gazette, one issue of an English language 
newspaper and one issue of a Chinese language newspaper and on 
LandsD’s website; 

 
(ii) provide copies of the order and notice to TLB and advise any other offices 

concerned of the date of reversion; 
 
(iii) distribute copies of the order and notice to offices at which the plan and 

the scheme for the works were originally made available for public 
inspection (Note: if any plan of the land to be resumed has been amended 
to meet objections or for any other reason since the plan and scheme were 
originally gazetted, new plans must be provided); 

 
(iv) affix copies of the notice on or near the land on the date stated in the 

notice; and 
 
(v) arrange delivery of the published notice and resumption plan to the Land 

Registry for registration. 
 

(e) Creation of easements or rights in favour of the Government of the HKSAR 
 
 The same procedures as set out in paragraphs (b), (c) and (d) above are to be 

followed in connection with the making of an order for the creation of easements 
or rights under Section 15 and for the serving and publication of a notice under 
Section 16, except that the order may, under Section 15(3), contain such 
consequential and incidental provisions as appear to be necessary or expedient 
for the purposes of the order including, in particular, provisions for authorising 
persons to enter upon land or buildings for the purpose of carrying out any 
operations or installing, maintaining or removing any structures or apparatus. 

 
 Specimen forms of the order under Section 15(1) and notice under Section 16 

are at Appendices 3.8A and 3.9A respectively, as set out in TLB TC No. 1/2023. 
 
 Upon the expiry of the specified period of notice, the easement or right shall be 

created in favour of the Government of the HKSAR and the benefits and 
obligations thereof, and of all consequential and incidental provisions made 
under Section 15(3), shall be of full force against all persons having any estate, 
right, share or interest in the land without any consent, grant or conveyance. 

 
(f) Notice of entry 
 
 It is to be noted, however, that unless in the opinion of a person delegated by 

STL to form such an opinion an emergency exists necessitating immediate entry, 
a person who has been authorized to enter upon land for the purposes of 
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Section 15(3) must first give at least 28 days' notice, served upon both the owner 
and occupier of the land, of his intention to do so. 

 
(g) Streamlined Procedures and Time Frame on Land Resumption and Clearance 
 
 In order to speed up the resumption and clearance of land for public works 

projects, the initiating office or department should confirm to DLO, CES/SS or 
CES/A (for urban area) that there is no change to the gazetted plan and road 
scheme one month in advance of the date of anticipated authorization if no 
objection is received at the expiry of the objection period.  If objections are 
received and not resolved, the initiating office or department should supply 
DLO, CES/SS or CES/A (for urban area) the ‘final’ road scheme they intend to 
submit to the ExCo at least two months before the anticipated date of ExCo 
meeting. 

 
 DLO, CES/SS or CES/A (for urban area) shall start the preparation of a 

resumption submission to LandsD (Headquarters Section (“HQ”))  before the 
anticipated date of authorization of the road scheme.  Once the road scheme is 
authorized and the authorization gazetted, DLO, CES/SS or CES/A (for urban 
area) will finalize the resumption submission and forward it to LandsD (HQ) 
within one week from the date of the gazettal. 

 
 It is aimed that land for the entire project could be delivered within eight months 

from gazettal of authorization of the road scheme under Cap 370 or ExCo 
decision under Lands Resumption Ordinance (Cap 124), whichever is the later. 

 
 The above streamlined procedures and time frame for land resumption is applied 

to projects of an average size i.e. not more than 50 private lots to be resumed 
and not more than 50 families and no large business/industrial undertakings are 
affected and non-controversial in nature i.e. with few clearance problems 
anticipated.  (See LAO TC No. 715 of LandsD for further details.) 

 
 Apart from the above, ETWB TCW No. 13/2003 promulgates streamline 

procedures to bring forward the delivery of public works projects by allowing 
the project proponents to gazette a project in parallel with the Environmental 
Impact Assessment (EIA) process, thus shortening the overall pre-construction 
lead-time.  The Circular also sets out the guidelines and procedures for EIA of 
Government projects and proposals, including those not covered by the EIAO.  
See ETWB TCW No. 13/2003 for details. 

 
4.1.12 Closure of Roads etc. and Restriction of Public or Private Rights under 

Section 17 
 

(a) Authority and delegation 
 
 The powers of the Chief Executive have been delegated to STL and PSTL: 
 

(i) to close any road or part thereof; 
 
(ii) to reclaim any foreshore or sea-bed of the Government of the HKSAR, for 

the purposes of, or incidental to, the works or their use; and 
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(iii) to declare the extent to which any public or private right in respect of the 

road, foreshore or sea-bed of the Government of the HKSAR shall be 
extinguished, modified or restricted over a specified time period. 

 
 Where the proposed works necessitate the closure of roads under 

Section 17(1)(a), reclamation of the Government of the HKSAR foreshore or 
sea-bed under Section 17(1)(b), and/or extinguishment, modification or 
restriction of public or private rights under Section 17(1)(c), an order to execute 
the powers under Section 17 has to be signed by PSTL.  The standard draft 
form of order is shown at Appendix 3.10A, as set out in TLB TC No. 1/2023. 

 
(b) Publicity 
 
 The order signed under Section 17 is publicized by means of a notice under 

Section 18.  The standard form of notice is at Appendix 3.11E, as set out in 
TLB TC No. 1/2023.  The notice must be: 

 
(i) Published 
 

• in one issue of the Gazette in both English and Chinese, 
• in one issue of an English language newspaper, 
• in one issue of a Chinese language newspaper, 
• on TLB’s website for road closure, foreshore or sea-bed reclamation 

works, restriction of public/private rights; 
• by affixing a copy in both English and Chinese in prominent positions 

on or near the land mentioned in the order; and 
 
(ii) made available for inspection by the public free of charge at such offices 

of the Government of the HKSAR as PSTL may direct. 
 
(c) Procedure 
 
 It is the responsibility of the project office or department to prepare the draft 

order under Section 17 and draft notice under Section 18.  The draft notice and 
order are to be submitted to PSTL at least one month before the order is 
effective.  The respective responsibilities are: 

 
 By Transport and Logistics Bureau 
 

(i) process the draft order and have it signed by the PSTL; 
 
(ii) process the draft notice and have it signed by the PSTL; 
 
(iii) arrange for the publishing of the notice in one issue of the Gazette and in 

one issue of an English language newspaper and one issue of a Chinese 
newspaper; and on TLB’s website; and 

 
(iv) send the initiating office or department copies of the order and notice for 

affixing in prominent locations on or near the affected areas; and 
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(v) send the display offices copies of the order and notice for deposit in their 
offices for public inspection. 

 
 By Initiating Office or Department 
 

(i) send copies of the order to offices at which the plan and scheme prepared 
under Section 5 were originally made available for inspection by the 
public (see also paragraph 4.1.8); and 

 
(ii) affix copies of the notice in both English and Chinese on or near the land 

mentioned in the order. 
 

 (Note: The date on which the notice was so affixed is required to be stated in the 
notice.  It should normally be the gazettal day before that on which the notice 
is published in the Gazette and the initiating office or department is to ensure 
that it is so affixed on that date.) 

 
 Where the plan of the affected roads, foreshore or sea-bed has been altered from 

that originally made available for inspection by the public, it will be necessary 
for the initiating office or department to provide revised plans to offices at which 
the public may inspect them.  In all other cases, it will be sufficient merely to 
remind those offices that the plans are already in their possession. 

 
 
4.2 FORESHORE AND SEA-BED (RECLAMATIONS) ORDINANCE, 

CHAPTER 127 
(See ETWB TCW Nos. 4/2006 and 13/2003) 

 
4.2.1 Introduction 
 
 The FS(R)O applies to all reclamation works within the HKSAR including those to 
be undertaken by Government or its agents, unless the works are gazetted under the Railways 
Ordinance or the Roads (Works, Use and Compensation) Ordinance. 
 
 The term “reclamation” has a wide meaning.  In general, it refers to all works of 
permanent nature over or upon the shore and bed of the sea and of any tidal water within Hong 
Kong below the line of the high water mark.  For example, dredging with a view to reclaiming 
land or construction of a permanent structure is covered by the FS(R)O but routine maintenance 
dredging is excluded.  In case of doubt as to whether a particular kind of works falls within 
the ambit of the FS(R)O, technical advice from Development Bureau (Works Branch) 
(DEVB(WB)) [Attention to Chief Assistant Secretary (Works) 3] and legal advice from the 
Department of Justice (DoJ) should be sought. 
 
 Before reclamation is started, gazetting under section 5 or authorization as minor 
works under section 16A of the FS(R)O must be taken by the Director of Lands (D of L).  In 
the event of queries, the contact officer in the LandsD is the Executive Officer/Lands 
Administration Office (2)/(EO/LAO(2)). 
 
 With a view to expediting land production to meet society’s needs for housing and 
other development, section 16C of FS(R)O explicitly provides that the preparation and 
publication of a plan for proposed reclamation, the receipt and handling of objection as well as 
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the authorization of the reclamation over and upon the foreshore and sea-bed under FS(R)O do 
not require any statutory plan (commonly known as outline zoning plan (OZP)) prepared under 
the Town Planning Ordinance (TPO) to be in place. 
 
 Allowing the gazettal of reclamation proposal under FS(R)O and relevant procedures 
to run without having to wait for the completion of statutory town planning process would 
accelerate the commencement of reclamation projects thus land production.  The rationale is 
that for any reclamation project to proceed, it has always been the Government’s practice to 
establish the need for reclamation first, and to confirm the technical feasibility and 
environmental acceptability of the location and extent of reclamation, through detailed 
planning and engineering (P&E) studies and public engagement.  Draft land use proposals 
showing residential, commercial and other zonings for the reclaimed land will also be 
formulated under relevant P&E studies.  These land use proposals then form the basis for 
preparing the OZP under TPO.  As the P&E studies and the draft land use proposals 
formulated thereunder are already detailed enough to help justify the need for as well as extent 
of reclamation, the statutory processes of reclamation should commence while the statutory 
OZP process under TPO runs in parallel. 
 
 In order to streamline the delivery of public works projects, ETWB TCW No. 13/2003 
promulgates parallel action between the EIA process and statutory gazetting of projects. 
 
4.2.2 Minor Works 
 

(a) A minor works mechanism is introduced under FS(R)O so that works of a minor 
nature may be carried out in an expeditious way for early enjoyment of the 
public. 

 
(b) Section 16A of FS(R)O empowers D of L (or his delegated officers as referred 

to in paragraph 4.2.2 (d)) to authorize any works as specified in the Schedule to 
FS(R)O with total area of foreshore and seabed affected by which is not more 
than 0.5 hectare over and upon any foreshore and sea-bed.  Currently the 
Schedule contains 11 types of works – 

 
(i) pier; 
(ii) landing steps; 
(iii) harbour steps; 
(iv) slipway; 
(v) mooring dolphin; 
(vi) beacon; 
(vii) floating pontoon; 
(viii) submarine pipeline or outfall; 
(ix) diffuser for open sea discharge; 
(x) seawater intake; or  
(xi) peripheral structure or feature associated with a marine structure 

 
 The authority to amend the Schedule rests with the Secretary for Development2. 

To ensure transparency and allow public scrutiny, Government will consult the 

                                                 
2 As stipulated under the Schedule to FS(R)O, the Secretary for Development may amend the Schedule by 
publishing a notice in the Gazette, which is then laid on the table of the Legislative Council at the next sitting.  
The Council may amend the notice by a resolution passed at a Council meeting held not later than 28 days after 
the meeting at which it was so laid. 
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Legislative Council Panel on Development before publishing notice in the 
Gazette for any amendments to the Schedule. 

 
 We have provided in Appendix 3.11B examples of the specified works for 

departments’ reference.  If a delegated officer is uncertain whether the 
proposed works fall within the definition of minor works under section 16A, he 
may consult DEVB(WB) and DoJ. 

 
(c) Sections 3 to 16 of FS(R)O do not apply in relation to any works authorized as 

minor works under section 16A.  In other words, requirements and procedures 
concerning statutory gazettal, objection-handling and statutory compensation do 
not apply to minor works.  This notwithstanding, the Lands Department will 
continue to consider offering ex-gratia allowances to eligible fishermen and 
mariculturists affected. 

 
(d) Under powers granted to D of L under section 2A of FS(R)O, D of L has 

delegated his powers under section 16A to some senior officers of ArchSD, 
CEDD, DSD, EMSD, EPD, HyD, HD, LCSD, MD and WSD.  A detailed 
schedule of persons to whom D of L has delegated powers under section 16A of 
FS(R)O is given at LandsD’s memo ref (11) in LD LAD/LAR/1-145/2 Pt. 6 
dated 27.11.2023 which is attached in Appendix 3.11C.  As “minor works” 
authorized under FS(R)O are not subject to statutory compensation, delegated 
officers should ensure that the proposed works will not unreasonably affect 
private rights prior to authorizing or executing the relevant minor works. 

 
(e) For minor works authorized under Section 16A, the delegated officer should 

notify LandsD (for the attention of EO/LAO (2) as referred to in paragraph 3 
4.2.1 of this handbook and Chief Land Executive/ Fishermen Claims 
Assessment Unit) for record purpose under the logsheet in excel format as 
attached at Appendix 3.11D. 

 
(f) While the undertaking of minor works under section 16A does not require 

gazettal and objection handling processes, departments are encouraged to 
maintain liaisons with the local community as appropriate before the 
commencement of works.  In particular, people who will be affected by the 
works such as the nearby mariculturists and the concerned fishermen 
associations for the areas should be given early notification, unless in emergency 
circumstances. 

 
 

4.2.3  Major Works - Gazette Notice 
 
 When reclamation is proposed in relation to any foreshore and/or sea-bed under 
section 3 of FS(R)O, the project department is responsible for initiating the gazette notice of 
the proposal (the Notice).  The Notice should follow the standard format as shown in 
Appendix 3.12.  It must describe the location of the foreshore and sea-bed affected, the 
manner in which it will be affected, the purpose of the undertaking and the area involved.  The 
Notice must also state where and at what times the gazette plan may be inspected, and must 
specify the time for the making of objections (the Objection Period).  Under the FS(R)O, the 
public must be given a period of not less than two months, from the date when the Notice is 
first published, to lodge with D of L any written objections to the proposed undertaking. 
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4.2.4  Major Works - Consultation and Time Required 
 
 When a department initiates a Notice under Section 5 of the FS(R)O, it should, before 
submitting a request to D of L for gazetting, ensure that: 
 

(a) The project is in accordance with approved policies. 
 

(b) The reclamation limit and scope of works are well defined. 
 
(c) The relevant District Council(s) has/have been consulted about the reclamation 

proposal. 
 
(d) Unless otherwise agreed by the Secretary for Environment and Ecology, the 

approval of the EIA report or the permission to apply directly for environmental 
permit has been obtained from the Director of Environmental Protection under 
the Environmental Impact Assessment Ordinance (Chapter 499) if the proposed 
reclamation is a designated project under FS(R)O. 

(e) The principle stated in the Protection of the Harbour Ordinance (Chapter 531) 
is observed. 

 
(f) Relevant government departments/parties have been consulted and no objection 

has been received.  The consultation shall be made by sending each of them a 
background note on the proposal, a sufficiently detailed plan showing the 
location of the reclamation, a draft Notice and a draft press release (in the 
standard format as shown in Appendix 3.13).  These departments/parties shall 
include, but not be limited to, the following – 

 
(i) in every case 

 
 AFCD 
 CEDD (2 sets for the attention of CE/HQ) 
 DSD 
 DLO of the LandsD for the area 
 DO of the Home Affairs Department for the area 

• seeking specific agreement to the draft press release 
• seeking advice on whether strong objection from the public is  

 anticipated. 
 District Planning Office of the Plan D for the area 
 EPD 
 MD 
 Marine Fill Committee 
 Public Fill Committee 
 WSD 

 
 

(ii) Where appropriate 
 

 Development Office of CEDD for the area 
 HyD 

• where roads are involved 
 Hong Kong Police Force 
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• where traffic flows or law and order may be affected 
 Clearance Unit of Acquisition Section in LandsD 

• where relocation and payment of ex-gratia allowance to boat 
dwellers, squatters, boatyards, factories or other people are 
required. 

 Transport Department 
• where road access, ferry services or transport implications are 

involved. 
 Section 16B of the updated FS(R)O provides that the fact that the expenditure for any 
works to be executed for a reclamation has not been approved or authorised under the Public 
Finance Ordinance (Cap. 2) or any other enactment does not prevent the authorization of the 
reclamation or the provision of any compensation (whether monetary or non-monetary) or any 
financial or other assistance in connection with the reclamation or the works.  The project 
department may consider the appropriate timing for initiating the Notice, taking intoaccount 
the readiness of a scheme, the progress of earmarking funds for its implementation, and the 
overall project timetable. 
 
 In the consultation with AFCD, the initiating department should also take the 
opportunity to seek their advice on the estimated ex-gratia allowance payable to fishermen 
and/or mariculturists, where appropriate, affected by gazettal under the FS(R)O or minor works 
to be authorized.  LandsD will process any such claims for ex-gratia allowance in 
collaboration with other relevant bureaux/departments. 
 
 For marine borrow areas and marine disposal areas, since these proposals are for 
general purposes and not for specific projects, the Marine Fill Committee will be the agency 
for initiating the Notice and paragraph 4.2.4 (b) does not apply. 
 
4.2.5 Major Works - Documents for Gazetting 
 
 Where the requirements mentioned in paragraph 4.2.4 above have been met, the 
initiating department should request the DLO for the area to prepare 3 copies of the draft gazette 
plan and a draft location plan.  The DLO should be asked to send the completed plans direct 
to EO/LAO(2) of the LandsD, with copies to the initiating department for facilitating 
subsequent communications on the details of the plans.  The draft gazette plan should be in 
A3 or A4 size depending on the details to be included while the draft location plan should be 
at reduced scale for incorporation in the Notice.  DLO will normally take 3 weeks to complete 
the first draft of the plans. 
 
 The initiating department should also send a request to D of L (for the attention of 
EO/LAO(2)) for gazetting the reclamation scheme and copy the same to the relevant 
government departments/parties for information.  The request must be accompanied by: 
 

(a) A copy of the draft Notice (in both English and Chinese) as shown at Appendix 
3.12; 

 
(b) A copy of the draft press release (in both English and Chinese) as shown at 

Appendix 3.13; 
 
(c) A background note on the proposal, giving brief information on the scope of the 

project or undertaking and possible related works in the area and any likely 
implications; 
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(d) A sufficiently detailed plan showing the location of the proposed reclamation; 
 
(e) Confirmation that no objection is received from all government 

departments/parties that have been consulted; 
 
(f) A copy of the agreement to the draft press release from the DO for the area; and 
 
(g) Confirmations that the scope of works and reclamation limit are well defined. 

 
 Upon receipt of the documents mentioned above, D of L will arrange for their 
clearance with the Department of Justice.  If everything is in order, the initiating department 
should request the DLO for the area to submit to D of L 35 copies of the finalized gazette plan 
and 4 copies of the finalised location plan.  D of L will then arrange publication and display 
of the Notice and plan, and publication of the press release in accordance with FS(R)O. 
 
 Provided that the documents listed above are fully provided and reference to the 
initiating department or other interested government departments/parties is not necessary, D of 
L will require about four weeks to arrange for the publication of the Notice in the Government 
Gazette. 
 
4.2.6 Major Works - Dealing with Objections and Authorization 
 
 Section 8(1A) of FS(R)O stipulates a statutory time limit of 5 months for dealing with 
objections lodged, unless an extension is granted.  In this connection, the initiating department 
should make their best endeavours to complete the objection handling process as soon as 
practicable without deviating from the objective of allowing a reasonable period of time for 
both the Government and objectors to resolve objections. 
 

(a) Scheme without objection(s) received 
  

If no objection is received during the Objection Period, D of L will consult the 
interested parties on the timing for gazetting the Notice of Authorization under 
Section 9 of the FS(R)O.  Unless advised otherwise, D of L will arrange 
gazetting of the Notice of Authorization in about four weeks. 

 
(b) Scheme with objection(s) received 

 
If objections are received during the Objection Period, D of L will refer the 
objections to the initiating.  The latter should consider the following – 

 
(i) whether the objection is made on a ground relating to compensation 

(whether monetary or non-monetary) or any financial or other assistance 
(compensation or assistance) in connection with the proposed 
reclamation.  If affirmative, the objection, to the extent that it is made on 
that ground, will be considered invalid and be treated as not having been 
made.  The purpose of the objection-handling process is to consider 
whether to proceed with the works and the established practice is to handle 
compensation or assistance matters under separate mechanisms after a 
decision on the works proposal is made.  The initiating office should, 
upon receipt of objection on such ground, inform the objector accordingly.  
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(ii) if the objection is considered valid, the initiating office should consult the 

government departments concerned including the DoJ where necessary, 
and formulate means of overcoming the objections, which may include 
modification of the scheme.   

 
(iii) if the modification of scheme is considered not necessary, the initiating 

office, depending on the content of the objection, may contact the objector 
as appropriate in order to clarify any misunderstandings that may exist 
over the proposed scheme. 

 
(c) The initiating office, after giving due consideration of the above, should offer 

an official written reply (“the Reply”) as soon as possible to each objector.  The 
Reply should provide – 

 
(i) a substantive reply against the argument points raised by the objector; 

 
(ii) any relevant information (in the formulation of the works proposal) as 

requested by the objector; 
 

(iii) a reply slip that asking the objector to indicate his stance amongst four 
options -  
Option (a): withdraw objection to the proposal unconditionally; 
Option (b): withdraw objection to the proposal with conditions; 
Option (c): maintain objection; and 
Option (d): provide supplementary comments; and 

 
(iv) a reminder that – 

(a) the reply slip (with all comments) should be returned within 14 
calendar days (with date specified) or otherwise the objection would 
be deemed as unwithdrawn; 

(b) if the objector (1) does not withdraw his objection, or (2) withdraws 
with conditions; or (3) provides supplementary comment, all the 
correspondence relating to his objection, together with the records 
of any related meetings, will be submitted to Chief Executive in 
Council (CE in C) for consideration. 

 
A sample of the Reply and reply slip is attached at Appendix 3.13A. 

 
(d) The initiating office should check as to whether the reply slip is received on or 

before the 14-calendar day deadline.  The initiating office should also observe 
the service by post and computation of time under Sections 8 and 71(1) of the 
Interpretation and General Clauses Ordinance (Cap. 1), as appropriate. 

 
(e) If an objection is withdrawn unconditionally, it shall be treated as not having 

been made for the purpose of proceeding with the authorization procedure under 
FS(R)O. 

 
(f) Where an objector (i) does not withdraw his objection, or (ii) withdraws it with 

conditions, or (iii) provides supplementary comments, then the objection 
remains unresolved and must be submitted to CE in C for consideration and 
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decision.  Under such circumstances, it is important that the Administration 
presents fairly the objector’s case to CE in C.  For this reason, the following 
procedures should be followed in handling unresolved objections to ensure: 

 
(i) that each objector is fully informed in writing that it intends to make a 

submission to CE in C for consideration of the proposed reclamation and 
the objection.  Specifically, the objector should be advised that 
correspondence relating to his objection, together with the records of any 
related meetings, will be submitted to CE in C for consideration as 
mentioned in paragraph 4.2.6(c)(iv) above; 

 
(ii) that any relevant information available to the Administration in the 

formulation of its own proposalsare made available to the objector to assist 
him to formulate his objection as far as possible as mentioned in paragraph 
4.2.6(c)(ii) above; 

 
(iii) Any revised proposal submitted by an objector, even if it is only a minor 

variation to the original proposal, it must be annexed to the ExCo 
Memorandum so that CE in C could have a complete dossier of all 
objections and the Administration’s comments thereon and 

 
(iv) the objector must always be given the opportunity to have the last word 

within the allowed timeframe in accordance with the requirements in the 
reply slip and the Reply as stated in paragraph 4.2.6(c)(iii) and (iv) above.  

 
(g) It is the responsibility of the initiating department to prepare a draft ExCo 

Memorandum with a full set of the Annexes and pass it to D of L when 
objections remain unresolved.  D of L will circulate the draft Memorandum to 
all government departments/parties concerned and coordinate the preparation of 
the finalized Memorandum.  D of L will submit the Memorandum to CE in C 
for consideration within a period of 5 months after the expiry of the Objection 
Period.  The Secretary for Development (SDEV) may extend the 5-month time 
limit for for not more than 3 occasions and for 2 months each upon application 
of D of L, as SDEV considers it appropriate for the first 2-month extension or 
under exceptional circumstances for the remaining two 2-month extensions.  
As to appropriateness of the extension, for those projects handled by the 
delegated officers, the application of D of L to SDEV will be based on the 
recommendation of the delegated officers.  As to what constitutes “exceptional 
circumstances”, it will be considered case by case.  Extension may be granted 
if –  
(i) the case involves enormous objections;  
(ii) the case is considered complex; 
(iii) special work arrangements due unforeseen reasons; and 
(iv) any other reasons as raised by the initiating office that D of L considers 

appropriate. 
 

(h) It is reminded that, under the updated procedures in 2023 as set out in paragraph 
4.2.6(c) above, statutory procedures on publication of a reclamation plan under 
FS(R)O may commence without having to wait for completion of relevant 
process under the TPO. In order to work out the timing for the parallel 
processing procedures, there should be close liaison and consultation between 
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PlanD, LandsD and the relevant works department.  A flowchart showing the 
procedures for gazetting under FS(R)O is given at the Appendix 3.14. 

 
(i) Appropriate administrative steps should be taken to resolve objections as soon 

as practicable after the statutory objection period (with a possible extension as 
mentioned in paragraph 4.2.6(h) above.  Also, in order to speed up the 
resumption and clearance of land, the streamline procedures as stipulated in 
ETWB TCW No. 13/2003 should be followed. 

 
(j) If the proposed reclamation is a marine borrow area or a marine disposal area, 

MFC should request the Authority under the Dumping at Sea Ordinance, when 
the Objection Period lapses, to make all necessary statutory arrangements to 
enable the Authority to issue permits and exercise regulatory controls on marine 
dumping activities within the affected foreshore and seabed. 

 
4.2.7 Major Works - Action after Authorization 
 
 When a proposed project is authorized to proceed, D of L will arrange gazetting and 
display of the Notice of Authorization. 
 
 If the initiating office considers it necessary, the initiating office shall prepare a draft 
press release and submit to D of L for consideration to arrange a press release of the authorized 
reclamation. 
 
4.2.8 Other Works - Claims for Compensation 
 
 D of L will process all claims for compensation made under the FS(R)O and funding 
will be from votes under his control. 
 
 Prior to the gazetting of relevant works, it is necessary to sign and submit an 
undertaking to the Government in order to ensure that the private party (e.g. developer) can be 
reimbursed the relevant compensation for private projects in accordance with section 2A(2) of 
FS(R)O. 
 
 
4.3 RAIL RESERVES 
 
4.3.1 Hong Kong Railways 
 
 Before the appointment day of the Rail Merger on 2 Dec 2007, with the Rail Merger 
Bill enacted by LegCo, the Hong Kong railways were operated under 2 railway operators, the 
MTR Corporation Limited (MTRCL) and the Kowloon-Canton Railway Corporation (KCRC). 
 
 The MTRCL is a limited company created in 2000 under the Mass Transit Railway 
Ordinance (MTRO), Chapter 556 by privatization of the former Mass Transit Railway 
Corporation. 
 
 The KCRC was established on 24 December 1982 by the Kowloon-Canton Railway 
Corporation Ordinance (KCRCO), Chapter 372, to take over the operation of the KCR East 
Rail running between Hung Hom and Lo Wu.  On 1 February 1983, the East Rail operational 
assets and railway land were vested in the KCRC.  All matters concerning railway land vested 
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in the KCRC are substantially covered by the Second Schedule of the Agreement executed on 
24 January 1983.  The categories and limits of the land between Hung Hom and Lo Wu vested 
in the KCRC are shown on LandsD Drawing No. KM 2477 Sheet 1 to 12. 
 
 Merger of the 2 railway operators was proposed in Feb 2004 and the Rail Merger Bill 
was passed by LegCo on 8 June 2007.  Upon the merger, the KCRC entered into a service 
concession agreement (SCA) with the MTRCL to grant MTRCL the right to use its assets 
(Concession Assets) to operate the existing KCR railway lines, including the new KCR railway 
lines currently under construction and its other transport-related businesses, e.g. the Light Rail 
(LR).  Besides, the MTRO and the KCRCO were amended to suit the merger. 
 
4.3.2 The Mass Transit Railway (MTR) Network 
 
 The following lines formed the MTR network before the merger: 
 

(a) Kwun Tong Line (between Yau Ma Tei and Tiu Keng Leng); 
(b) Tsuen Wan Line (between Tsuen Wan and Central); 
(c) Island Line (between Sheung Wan and Chai Wan); 
(d) Tung Chung Line (between Tung Chung and Hong Kong); 
(e) Airport Express Line (between the Airport and Hong Kong); 
(f) Tseung Kwan O Line (between Po Lam and North Point); 
(g) Disneyland Resort Line (between Sunny Bay and Disneyland Resort). 

 
 The following railway lines were merged into the MTR network after 2 Dec 2007: 
 

(a) East Rail Line (between Lo Wu and East Tsim Sha Tsui); 
(b) Ma On Shan Line (between Wu Kai Sha and Tai Wai); 
(c) West Rail Line (between Nam Cheong and Tuen Mun); 
(d) Lok Ma Chau Spur Line (extension of the East Rail Line from Sheung Shui to 

Lok Ma Chau). 
 
The following railway lines were added to the MTR network after Rail Merger on 2 
Dec 2007: 
 
(a) Tseung Kwan O South Line (between Tseung Kwan O and LOHAS Park); 
(b) Kowloon Southern Link (between Nam Cheong and East Tsim Sha Tsui). 

 
 In order to protect the completed MTR tunnels, structures and other facilities against 
damage, which might be caused by development or redevelopment of sites in the vicinity of 
the MTR, it is necessary to stipulate restrictions on, or requirements for, such work.  The 
guidelines for planning and undertaking public works and maintenance works within the 
Railway Protection Area (“the Area”) are stipulated in DEVB TCW No. 1/2019.  As a general 
guide, the boundary of the Area is about 30 m outside the outer surface of the railway structures 
or the railway fence/wall, or from the nearest rail if there is no railway fence/wall, but it 
encompasses the whole of any lot where any part thereof lies within the 30 m distance. At 
railway stations, the boundary of the Area is more extensive. 
 
 No capital works or maintenance works (e.g. construction works, ground 
investigation, utility works), including tree planting works, shall take place within the Area 
unless the works proposals have been forwarded to MTRCL for comment and stipulation of 
any measures necessary to protect the railways.  Works Departments shall check whether any 
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part of their capital works or maintenance works, including tree planting works, falls within 
the Area. In case of any doubt as to whether the proposed works will have an effect on the 
railway, Works Departments should liaise with MTRCL.  For any proposed works within the 
Area, Works Departments shall liaise with MTRCL to minimise any potential/possible 
interference of the proposed works to railway operation. Where necessary, Works Departments 
shall consult MTRCL on various issues such as details of works proposals, protective measures, 
construction methods, monitoring mechanisms and maintenance requirements. In designing 
any structure spanning over a railway, Works Departments shall take account of the relevant 
requirements in the “Structures Design Manual for Highways and Railways” issued by the 
Highways Department. 
 
 When planning projects or works in close proximity to railway vent shafts and for tree 
planting works within the Area, the specific requirements are stipulated in DEVB TC(W) No. 
1/2019.  In particular, trees should not be planted at a distance less than 2 m away from the 
nearest rail of the unfenced railway section. 
 
 The requirements in DEVB TC(W) No. 1/2019 could be exempted for those works 
involving only ground breaking and excavation not exceeding 1 m deep within the Area under 
the following conditions, provided that MTRCL has been advised of the works in advance: 
 

(a) outside an area not less than 6 m from at-grade railway tracks and station 
entrances; or 

(b) outside the areas bounded by railway fence/wall. 
 
 The provisions in DEVB TC(W) No. 1/2019 also do not apply to emergency works, 
which include urgent repair works to existing utility services, water mains, stormwater drains, 
sewers, roads, slopes, street furniture and highway structures or emergency tree 
maintenance/clearance works, if these works fall outside the railway premises but within the 
Area. However, MTRCL should be advised of these works including the location and depth of 
excavation as soon as possible. 
 
4.3.3 Other Rail Reserves 
 
 Forming part of the MTR network after the Rail Merger, the Light Rail (LR) is a 
special transport system included in the Tuen Mun, Tin Shui Wai and Yuen Long New Town 
development.  Within the Government of the HKSAR, LandsD is responsible for all land 
aspects of the LR project.  The land requirement for its operation has been generally defined 
and shown on the town plans. 
 
 Besides the completed MTR lines which have been put to operation, there are other 
railway projects being implemented or under planning.  As at October 2018, the new railway 
projects being implemented are: 
 

(a) Shatin-to-Central Link (between Tai Wai and Admiralty). 
 
 Land for these new railway projects is acquired under the Railways Ordinance, 
Chapter 519.  Also, other land outside gazette schemes can be allocated by means of short 
term tenancies or land grants.  The Ordinance includes provisions to exercise statutory control 
of building works which fall within or adjacent to the boundaries of gazette schemes.  For 
public works within or adjacent to the boundaries of gazette schemes or allocated land, the 
department concerned should liaise with the MTRCL in early stage to avoid any 
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incompatibility. 
 
 For the proposed railway projects under planning, the routes are not protected by 
legislation.  In order to ensure that the proposed railway projects will not be frustrated or 
complicated by other departments, their recommended route alignments would require to be 
protected by administrative means.  The procedures to be followed for administrative 
protection are set out in HyD TC No. 3/2015.  In accordance with the HyD TC, administrative 
route protection plans are prepared by Railway Development Office, HyD and circulated to 
relevant Government Departments to alert them of the likely locations of the proposed railway 
routes recommended in the Railway Development Strategy 2014 (RDS2014). 
 
 The recommended Railway Network upon completion will feature seven new railway 
projects as listed below: 
 

(a) Northern Link (between Kam Sheung Road Station and Kwu Tung); 
(b) Hung Shui Kiu Station (new station on the West Rail Line between Tin Shui 

Wai Station and Siu Hong Station); 
(c) Tung Chung West Extension (between Tung Chung Station and Tung Chung 

West); 
(d) Tuen Mun South Extension (between Tuen Mun Station and Tuen Mun South); 
(e) East Kowloon Line (between Diamond Hill Station and the Po Lam Station); 
(f) South Island Line (West) (between HKU Station and Wong Chuk Hang 

Station); and 
(g) North Island Line (between Hong Kong Station and North Point Station). 

 
 As a general guide, uses within 30m of the nearside of the administrative route 
protection boundary should be referred to Railway Development Office, HyD for 
consideration.  For noise sensitive uses in the vicinity of above ground railway sections, the 
distance should be increased to 150m.  It is necessary that relevant departments are well aware 
of the railway projects under planning to ensure that all their alignments are adequately 
protected.  Departments concerned should check whether new works, land disposal, reserves 
and planning proposals will affect/be affected by the railway routes and to refer any such 
possible instances for consideration.  Reference should be made to HyD TC No. 3/2015 for 
further details. 
 
 The boundary of the Railway Protection Area for completed railway facilities can be 
viewed and downloaded from the website of MTRCL 
(http://www.mtr.com.hk/en/corporate/operations/protection_boundary_map.html).  For 
railway projects under construction, the details can be found at the website of Highways 
Department (https://www.hyd.gov.hk/en/road_and_railway/index.html). 
 
4.3.4 Communication and Announcement Mechanism on Public Works within 

Railway Protection Area 
 
 There have been overwhelming public concerns on railway safety, particularly 
incidents involving settlements of railway facilities due to nearby developments.  Addressing 
the community’s concerns, the Buildings Department and the EMSD have established and 
announced to the public a communication and announcement mechanism for private works 
within railway protection area.  Similar public announcement practice for public works within 
railway protection area under the management of works departments at Appendix 3.14A shall 
also be followed to address the community’s concerns.  The mechanism sets out 

http://www.mtr.com.hk/en/corporate/operations/protection_boundary_map.html
https://www.hyd.gov.hk/en/road_and_railway/index.html
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guidelines/procedures for notifying the public of such incidents in a timely manner.  
Reference should be made to SDEV's memo dated 7.8.2018 for further details.  For the 
avoidance of doubt, where a project is to be implemented under entrustment agreement, the 
client department or the project office proposing the entrustment should liaise with the 
proposed agency to confirm the relevant roles and responsiblities under the mechanism.   
 
 
4.4 DRAINAGE RESERVES 
 
 Drainage reserves are shown on various statutory or town plans for the purpose of 
making land available for future installation of sewerage or stormwater drainage facilities and 
to ensure that adequate space and access are available for maintenance of these facilities.  As 
a general rule, erection of permanent structures over drainage reserves, which will affect 
maintenance of drainage facilities, is not permitted. 
 
 When projects affect or involve encroachment into a drainage reserve, or when work 
is proposed at the upstream or downstream ends of a drainage reserve, the Chief Engineers of 
the respective operation and maintenance divisions in DSD should be consulted.  Where the 
drainage reserve lies within the gazetted airport boundary, the Airport Authority should be 
consulted. 
 
 Regarding projects which might affect the deep sewage tunnel system under the 
Harbour Area Treatment Scheme, see paragraph 4.18 for further details. 
 
 
4.5 WATER GATHERING GROUNDS AND WATERWORKS RESERVES 
 
 Waterworks Ordinance, Chapter 102 defines 'gathering ground' as any surface of land: 
 

(a) in or by which rain or other water is collected and from which water is, or is 
intended to be, drawn for the purposes of a supply; and 

(b) which is 'mapped as a gathering ground under Section 23'. 
 
 Section 23(6) of the same Ordinance states that such a map shall be published in the 
Gazette. 
 
 There are also various waterworks reserves indicated on the various statutory or town 
plans, intended for existing and future waterworks installations. 
 When projects affect or involve encroachment into these gathering grounds or 
waterworks reserves, WSD should be consulted for agreement, with initial contact through the 
regional Chief Engineer of WSD. 
 
 When projects involved are related to land matters associated with waterworks 
installations, the project engineer should refer to the latest version of the WSD Civil 
Engineering Design Manual for details. 
 
 
4.6 GAZETTED OPEN SPACES, PARKS AND PLAYGROUNDS 
 
 Sections 106(1) and 107(1) of the Public Health and Municipal Services Ordinance, 
Chapter 132 state that the authority for the provision and arrangement of the gazetted Public 
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Pleasure Grounds listed in the Fourth Schedule shall be the DLCS. 
 
 When a project involves encroachment into an open space, park or playground, DLCS 
shall be consulted, and attention should be drawn to areas that will be created by the project, 
such as roadside plots, quality greening at roadside and road median or amenity areas within 
the limits of a public road. 
 
 When DLCS indicates that the area affected by the works is a gazetted Public Pleasure 
Ground under the Ordinance, or if DLCS intends to gazette any new area so created under the 
Ordinance, the following procedures would be relevant: 
 

(a) The project office should, during the preliminary design stage when the project 
is in Category B, obtain the formal agreement of DLCS on the alienation of 
areas affected as well as the eventual taking over of the management of any new 
area created by the works.  This should include details of site boundaries, 
works arrangement, access for public during construction, temporary 
reprovisioning etc.  Consultation with Property Services Branch, ArchSD, may 
be necessary in respect of the maintenance of hard furniture within these areas. 

 
(b) DLO should be informed of the final agreement reached.  It will arrange for 

revised or additional gazette plans to be prepared and agreed by interested 
parties. 

 
(c) After the project has been upgraded to Category A and before the contractor 

takes possession of the site, DLCS should be requested to arrange for the 
gazetting of the revised plan, thereby completing the formal procedure of the 
alienation of the area affected. 

 
(d) For a new area to be gazetted as a Public Pleasure Ground, the gazetting 

procedure by DLCS should be undertaken when the works have been completed 
and handed over to DLCS. 

 
 
4.7 AREAS UNDER COUNTRY PARKS ORDINANCE, CHAPTER 208 
 
 Where CE in C has approved a draft map under Section 13 of the Ordinance and it has 
been deposited in the Land Registry, the Chief Executive will, by order in the Gazette, 
designate the area shown in the approved map to be a country park. 
 
 After the publication of a notice by the authority (i.e. DAFC) under Section 9(1) of 
the Ordinance, no new development may be carried out within the area of the proposed country 
park shown in the draft map without the prior approval of the authority.  The granting of 
approval by the Authority shall be in addition to any other approval, which may be required in 
respect of the new development. 
 
 'Development' means the carrying out of building, engineering, mining or other 
similar operations in, on, over or under land. 
 
 'New development' means any development other than development in respect of 
which all necessary approvals and permissions have been obtained prior to the date of 
publication in the Gazette of a notice under Section 9(1) of the Ordinance. 
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 To obtain approval to carry out works in a country park as required under the 
Ordinance, the project office should submit a plan to DAFC showing the location and extent 
of the site area within which all works and operations are to be carried out.  When work 
commences, a copy of the approved plan together with the approval conditions should be kept 
on site for inspection by country park staff.  The project office should also notify DAFC of 
the dates of commencement and completion of works, and ensure that the contractor complies 
with all conditions laid down in DAFC's approval. 
 
 
4.8 BORROW AREAS 
 
4.8.1 Land Borrow Areas 
 
 The temporary allocation of land for contractors' works areas and borrow areas is dealt 
with under paragraph 3.4.  In essence, it requires consultation with and the agreement of the 
departments concerned, and approval of the appropriate DLO.  Due consideration is to be 
given to the following aspects before making request for the temporary allocation: 
 

(a) The geotechnical and landscaping requirements for the design of the borrow 
area (see Chapter 4 for details). 

 
(b) The future land use and disposal of the site after use or borrowing, as it will then 

determine the degree and extent of any slope stabilization measures and the 
maintenance responsibility.  This is particularly important when the site will 
be left vacant for some time before another project office can take it over, or 
when the permanent use of the site cannot be determined.  In such 
circumstances, DLO must be made aware that it will be responsible for these 
matters in the intervening period. 

 
(c) The development of land borrow areas (i.e. excavation solely to provide fill) 

must be approved by the Public Fill Committee (PFC) (see WBTC No. 12/2000 
and DEVB TCW No. 9/2011).  However, excavations required for the purpose 
of forming land do not have to be approved by the PFC.  In cases where large 
quantities of fill have to be either imported to or exported from a site, the 
Secretary of the PFC shall be informed. 

 
4.8.2 Marine Borrow Areas 
 
 The use of marine borrow areas must be approved by the Marine Fill Committee 
(MFC) which has the authority to allocate these for specific uses (see WBTC No. 12/2000 and 
paragraph 4.2.1 of Chapter 4 of the PAH).  The allocation of marine borrow areas is based on 
development priorities, geographical considerations and the need to use the limited marine fill 
resources to the maximum benefit. 
 
 
4.9 INSTALLATION OF GROUND ANCHORS IN LAND OF THE 

GOVERNMENT OF THE HONG KONG SPECIAL ADMINISTRATIVE 
REGION 

 
 Ground anchors, whether permanent or temporary, are not desirable as the use of land 
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in which they are installed will be severely restricted or even sterilized.  Applications for 
permission to install ground anchors must fully justify the need for their use as against 
alternative methods available. 
 
 Permanent anchors that sterilize future use of land of the Government of the HKSAR 
will only be considered in exceptional circumstances such as essential slope stabilization works 
where no alternative means of supporting the slope exists.  Where permanent ground anchors 
are exceptionally permitted in connection with a structure, it should be made as a condition of 
approval that the performance of the anchors is capable of being monitored and will be 
regularly monitored throughout the life of the structure. 
 
 Temporary anchors, although not permanently sterilizing land, are similarly 
undesirable and in particular can give rise to problems when detensioned. 
 
 Ground anchors (permanent or temporary) under existing or future road reserves will 
only be considered in very exceptional circumstances. 
 
 The procedure for obtaining approval for installation of ground anchors is as follows: 
 

(a) After the technical design of the ground anchors has been agreed by GEO (See 
Chapter 4 for details), the project office/division will apply to the relevant DLO 
for approval to install ground anchors in the Government of the HKSAR land 
outside the allocated site boundaries, with full detail. 

 
(b) DLO will circulate the proposal to the relevant engineering offices. 
 
(c) On receipt of comments, and if the application is considered reasonable, DLO 

will, if appropriate, submit the case to the relevant DLC.  If approved, the area 
enveloping the anchors will be temporarily or permanently allocated to the 
project office/department concerned. 

 
 The project office or the office responsible for maintenance of the completed project 
will be required to maintain and monitor these anchors.  Those responsible for such 
maintenance and monitoring should be informed when the proposal to use ground anchors is 
finalized so that they can make the arrangements for funding and carrying out the work well in 
advance of the handing over of the project.  "As-built" drawings shall be forwarded to DLO 
for record purposes.  See Chapters 4 and 7 for provision of "as-built" records to the offices 
concerned. 
 
 
4.10 TREE PRESERVATION AND FELLING 
 
 DEVB TC(W) No. 4/2020 and DEVB TC(W) No. 5/2020 stipulate requirements for 
preservation of trees and Old and Valuable Trees (OVTs) at different stages of government 
projects as well as those under arboricultural maintenance.  Priority protection shall be 
provided to the OVTs in the Register of Old and Valuable Trees. 
 
 For preservation of healthy trees in government projects, the tree(s) shall be retained 
at its/their existing location(s).  If it is not practicable, the affected tree(s) shall be transplanted 
to other permanent locations within the project site or the maintenance area to minimise the 
loss of vegetation in the local environs.  Otherwise, they shall be transplanted to other 
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permanent location(s), which should preferably be in adjacent areas in order to maintain 
its/their amenity value to the neighbourhood. 
 
 Nevertheless, if the trees concerned are of (a) low amenity value, (b) poor health, 
structure or form, (c) irrecoverable form after transplanting (e.g. transplanting requires 
substantial crown and root pruning), (d) low chance of survival upon transplanting, (e) 
undesirable species (e.g. Leucaena leucocephala which is an invasive, exoticand self-seeding 
tree), or (f) trees grown under poor conditions which have limited the formation of proper root 
ball necessary for transplanting, there is no need to transplant those trees. 
 
 Tree removal arising from government projects shall only be considered when (a) 
preservation or transplanting is unsuitable or impracticable, (b) the tree has been irreparably 
damaged by inclement weather, (c) dead tree(s), or (d) any other justifications or 
circumstances.  Under these circumstances, a Tree Preservation and Removal Proposal shall 
be prepared and approved by the Tree Works Vetting Panel. 
 
 Emergency tree removal may become imminently necessary if the tree shows 
immediate and obvious signs of danger and there are no practicable mitigation measures to 
remove the risks of tree failure.  The government department shall decide on the emergency 
tree removal and arrange to remove the trees if justified as soon as practicable.  Full 
photographic records of the tree(s) before removal should be taken where possible and a tree 
failure report/tree assessment report (where applicable) should be prepared and submitted to 
Greening, Landscape and Tree Management Section of the DEVB within 21 calendar days 
from the date of completion of the emergency tree removal.      
 
 
4.11 HISTORICAL AND ARCHAEOLOGICAL SITES 
 
 Historical sites are protected by the Antiquities and Monuments Ordinance, 
Chapter 53.  The procedures and requirements for assessing heritage impact arising from the 
implementation of capital works projects are stipulated in DEVB TCW No. 1/2022. 
 
 Before the commencement of any work within a gazetted historical site, a permit 
issued by the Secretary for Home Affairs is required.  It is advisable to consult the list prepared 
by the Antiquities and Monuments Office of the DEVB before submitting the application for a 
permit.  This consultation is also necessary for historical sites which are not gazetted although 
a permit is not required. 
 
 During construction works, any discovery of antiquities or objects suspected of being 
an antiquity should be reported immediately to the Antiquities and Monuments Office. 
 
 
4.12 AIRPORT AUTHORITY ORDINANCE (CHAPTER 483) 
 
 The Airport Authority Ordinance and the subsidiary regulations empower the Airport 
Authority to provide, operate, develop and maintain an airport for civil aviation in the vicinity 
of Chek Lap Kok and otherwise to define its functions, to make provision for the safe, secure 
and efficient operation of such airport and for connected purposes. 
 
 The Airport Area shall comprise the area of the land at and in the vicinity of Chek Lap 
Kok; and the area of the land at and in the vicinity of Sha Chau, delineated and shown in the 
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map titled “Airport Authority Ordinance (Cap 483) Map of the Airport Area” signed by the 
Director. 
 
 The Ordinance and its subsidiary regulations stipulate the various detailed restrictions 
to be imposed by the Airport Authority on persons, vehicles etc.  It also enables the Airport 
Authority to issue permits to persons and vehicles to gain access to the various restricted areas.  
Where a project will affect any part of the airport land or will require the access or use of any 
part therein, as a work site or works areas, the agreement of the Airport Authority should be 
sought. 
 
 
4.13 HONG KONG AIRPORT (CONTROL OF OBSTRUCTIONS) ORDINANCE, 

CHAPTER 301 
 
 The Hong Kong Airport (Control of Obstructions) Ordinance was enacted to control 
the height of any structures, including cranes and hoists, in the Territory for the safe operation 
of aircrafts.  The height restrictions are prescribed under the Hong Kong Airport (Control of 
Obstructions) (Consolidation) Order.  Details of these height restrictions are described on a 
set of plans obtainable from the Map Sales Offices of LandsD.  In the event that any 
construction equipment is needed to exceed the airport height restrictions, DCA should be 
consulted and agreement sought. 
 
 
4.14 USE OF LAND BENEATH FLYOVERS AND FOOTBRIDGES 
 
 Given the scarcity of land in Hong Kong, land beneath flyovers can provide alternative 
solution space for uses where there are no other suitable sites.  However, it should be borne 
in mind that flyovers/footbridges are primarily designed and built as transport 
corridors/pedestrian links to facilitate transport/pedestrian movements.  They may not be 
suitably located and the traffic/environmental conditions may not be conducive to 
accommodate all land use activities.  Hence, flyover/footbridges sites should only be 
considered as alternative solution space for uses upon exhausting all other suitable sites, 
provided that such uses are acceptable in terms of land use, structural, fire safety, traffic, 
environmental, visual and all other relevant considerations as detailed in Section 7 of Chapter 
12 of HKPSG.  Some guidance on the types of usage that are acceptable, conditionally 
acceptable and unacceptable is given in Appendix 3.15. 
 
 While sites beneath flyovers/footbridges could be made use of for certain uses, 
opportunity should be taken to introduce more greening and landscaping works beneath 
flyovers/footbridges.  This would help improve the visual appearance of the space and 
building/structure beneath the flyovers/footbridges which, given their massiveness, could have 
a bearing on the townscape. 
 
 For more proactive integration and co-ordination, the possibility of including 
appropriate potential uses beneath major flyovers/footbridges should be given early 
consideration.  In planning for new flyovers/footbridges, reference should be made to the 
future planning intentions and land use zonings on Outline Zoning Plans to avoid severance of 
land use parcels located beneath the proposed flyovers/footbridges. 
 
 Relevant works department should also include the requirements for identification of 
possible land uses beneath flyovers/footbridges in the Investigation Stage of new major 
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flyover/footbridge projects after inclusion into Category B of the Public Works Programme.  
The project office should, if possible during the preliminary or detailed design stage but 
definitely before the construction works are completed, draw the specific attention of DLO or 
DPO to any land surplus to requirements, after making provisions for maintenance depots, 
stores, etc. in consultation with the office responsible for the maintenance, (usually CHE/B&S 
and regional CHEs).  It will be the responsibility of DLO and DPO in consultation with other 
relevant offices/departments to plan and determine the usage to which the various parcels of 
land could be put. 
 
 For all permanent and temporary uses proposed underneath flyovers, compliance with 
statutory planning restrictions is required.  Unless otherwise permitted by the respective 
Outline Zoning Plans, planning permissions from TPB may be required for both permanent 
and temporary uses beneath flyovers. 
 
 For uses that have already obtained approval from TPB, the relevant District Lands 
Officer can proceed with the land allocation without prior submission to District Lands 
Conferences or District Planning Conferences. 
 
 For uses which do not require approval from TPB, endorsement from the District 
Lands Officer concerned and District Planning Conferences would be required respectively for 
temporary uses and permanent uses. 
 
 Before an application for use of sites beneath flyovers is considered by the District 
Lands Officer concerned and District Planning Conferences, relevant DOs should be consulted 
to determine the need and extent of public consultation that might be required for the 
applications subject to the nature, scale, duration of the applications as well as the local 
circumstances.  Upon completion of the project, all land beneath highway structures should 
be handed back to DLO, which will hand it to the designated users or departments responsible 
for the control and development. 
 
 Any unallocated land beneath highway structures will be under the administrative 
responsibility of DLO, which may require appropriate fencing and enclosure of the land to be 
provided by the project office before taking over the land.  HyD will retain responsibility for 
the maintenance (but not administrative control) of all footpaths, carriageway, abutments, piers, 
columns etc. forming part of the highway system. 
 
 
4.15 PROTECTION OF LAND UNDER DEPARTMENTAL CONTROL 
 
 Client departments are responsible for all necessary precautions to prevent illegal 
dumping on and unauthorized occupation of land under their control.  Responsibility for the 
control of land and the management of security guards, if any, will rest with the department 
concerned.  If the allocated site is too big geographically for introduction of protection 
measures like guard servicing or fencing, the client department should seek LandsD's  
assistance to take on the responsibility for squatter control. 
 
 Client departments must exercise care over the land under their control and take all 
necessary steps to prevent illegal dumping on and unauthorized occupation of the site after 
clearance and taking possession of the land.  For allocated areas outside the fenced boundary, 
the allocatee should employ the patrol guard tactics to ensure no illegal occupation of or 
dumping on the allocated area and to seek assistance from DLO when such activity is spotted. 
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4.16 ROADS (WORKS, USE AND COMPENSATION) ORDINANCE 

(CHAPTER 370) AS APPLIED BY SECTION 26 OF WATER POLLUTION 
CONTROL (SEWERAGE) REGULATION (CHAPTER 358 Subsidiary 
Legislation AL) 

 
 EPD procedural guidelines No. 01/16 (which will be superseded and replaced by 
01/23) gives the guidance to the application of the Roads (Works, Use and Compensation) 
Ordinance (“the Roads Ordinance”) as applied by Section 26 of the Water Pollution Control 
(Sewerage) Regulation (“Cap. 358AL” or “the Sewerage Regulation”]. The Development 
(Town Planning, Lands and Works) (Miscellaneous Amendments) Ordinance 2023 amends 
various development-related statutory procedures including Cap. 370, in order to compress 
development timetables and speed up the production of land and housing.  The following 
provides Works Departments with guidelines in relation to procedures under the Sewerage 
Regulation. 
 
4.16.1 Purpose and Definitions 
 
 The Sewerage Regulation provides for the publication of proposals as to works in 
relation to sewerage, objections to the proposals, authority to carry out the works and for the 
use of sewerage, powers in relation to the works on and the use of sewerage, compensation and 
connected matters.  The Roads Ordinance as applied by Section 26 of the Water Pollution 
Control (Sewerage) Regulation requires gazetting of works, other than those under Section 4 
so as to give the public a chance to comment or object to such works proposals. 
 
 The following terms are defined in Section 2 of the Roads Ordinance as applied by 
section 26 of the Water Pollution Control (Sewerage) Regulation: 
 
 “Authority” has the same meaning as in the Water Pollution Control Ordinance 

(Cap 358) i.e. the Director of Environmental Protection; 
 
 “Director” means the Director of Environmental Protection; 
 
 “use” means the use of any sewerage, whether before or after the 

 completion of any works and includes the existence of any 
sewerage  whether or not in relation to any use to which it is put; 

 
 “works” means any thing which may be done by the Authority or may be 

 required by the Authority to be done under or pursuant to Part II, 
III or IV of the Water Pollution Control (Sewerage) Regulation (L.N. 
323 of 1994). 

 
4.16.2 Authority and Delegation 
 
 The Authority for the execution of works or for proposing to execute works etc. under 
the Roads Ordinance is the Director of Environmental Protection (DEP), who may authorize 
any named person to exercise any of the powers, functions and duties conferred or imposed 
upon him under the Roads Ordinance.  A schedule of the powers, functions and duties 
delegated by the DEP for the above purpose can be found in Appendix A1 of EPD procedural 
guidelines No. 01/16 or 01/23. 
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4.16.3 Sewerage Works which require Limited Road Closures 
 
 Section 4 of the Roads Ordinance empowers the Authority to execute any works which 
require limited road closures as in the following cases: 
 

(i) to close a road which, in his/her opinion does not serve any useful or 
lawful purposes; 

 
(ii) to close a road to use for a period not exceeding 14 days in any period of 

3 months; 
 
(iii) to close part of the width of a road to use but not to such an extent as will 

interfere unreasonably with the normal flow of traffic on that road and for 
no longer than is reasonably necessary to execute the works. 

 
 Again DEP has also authorized some officers of departments concerned to exercise 
the above powers and the list of persons authorized is set out in Appendix A1 of EPD 
procedural guidelines No. 01/16 or 01/23.  The authorized officer should make use of the 
existing channels (e.g. District Council, Area Committee, Owners Incorporation, District 
Office, District Land Office) to inform members of the public of the proposed road closure 
when necessary. 
 
 If an authorized officer is unsure as to whether works he/she proposes to carry out fall 
within the definition of paragraph 4.16.3(i) & (iii), he/she should consult the Transport 
Department or the Hong Kong Police Force if necessary. 
 
4.16.4 Major Works - the Plan and the Scheme 
 
 Similar to paragraph 4.1.4 except that submission is made to DEP for signature. 
 
4.16.5 Public Consultation 
 
 Similar to paragraph 4.1.5 except that the plan, the scheme and the notice are 
submitted to DEP for signature.  A sample covering memo to DEP enclosing the plan and the 
scheme is in Appendix 3.16. 
 
4.16.6 Preparation of the Plan for the Scheme 
 

(a) Contents 
 
 Similar to paragraph 4.1.6 (a) except that the power is with DEP. 
 
(b) Liaison with LandsD 
 
 Similar to paragraph 4.1.6 (b). 
 
(c) Preparation 
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 Similar to paragraph 4.1.6 (c) except that the power is with DEP and the 
signature box of the plan shall bear the words "Senior Environmental Protection 
Officer". 

 
4.16.7 Preparation of the Scheme 
 

(a) Contents 
  
 Similar to paragraph 4.1.7 (a). 
 
(b) Resuming of Lands under Lands Resumption Ordinance, Chapter 124 
 
 Similar to paragraph 4.1.7 (b). 
 
(c) Inspection and survey 
 
 Similar to paragraph 4.1.7 (c). 

 
4.16.8 Gazetting the Plan and the Scheme 
 

(a) Submission to DEP 
 
 Similar to paragraph 4.1.8(a).  A sample cover memo to DEP enclosing the 

plan and the scheme is in Appendix 3.16, which is under review by EPD.  
Please check with EPD for latest version. 

 
(b) Notice 
 
 Similar to paragraph 4.1.8(b) except that the display offices shall also include 

the Lands Registry at Queensway Government Office, District Land Registry(s) 
concerned, EPD Revenue Tower Office and Local Control Office(s) concerned 
of EPD.  A sample notice is in Appendix 3.17. 

 
(c) Publication 
 

Similar to paragraph 4.1.8 (c) except that submission is made to DEP for 
signature and for arranging the publication.  A sample covering memo to the 
initiating and department (with copies to other offices concerned) is at Appendix 
3.16A and the reply slip for confirmation of the deposition and making available 
the gazette documents for public inspection is at Appendix 3.16B. Both 
appendices are under review by EPD.  Please check with EPD for latest 
version. 

 
4.16.9 Amendments and Objections 
 

(a) Amendment of the plan and the scheme 
 
 Similar to paragraph 4.1.9 (a).  A sample notice is at Appendix 3.18, which is 

under review by EPD.  Please check with EPD for latest version. 
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(b) Cancellation of proposal 
 
 Similar to paragraph 4.1.9 (b) except that the draft notice should be forwarded 

to DEP for gazetting and publication.  A sample notice is at Appendix 3.19, 
which is under review by EPD.  Please check with EPD for latest version. 

 
(c) Receipt of objections 
 
 Similar to paragraph 4.1.9 (c) except that the objection is to deliver to DEP. 

 
4.16.10 Authorization 
 

(a) Procedure where there have been no objections. 
 
 Similar to paragraph 4.1.10(a).  A sample notice for authorization by DEP is 

at Appendix 3.20, which is under review by EPD.  Please check with EPD for 
latest version. 

 
(b) Procedure where objections are received 
 
 Similar to paragraph 4.1.10(b). 
 
(c) Statutory Time Limit of Submission of ExCo Memorandum 
 

Similar to paragraph 4.1.10(c). 
 
(d) Extension of Time 
 
 Similar to paragraph 4.1.10(d) except that the exercise of power is with SEE. 
 
(e) Mechanism for Objection Resolution 
 
 Similar to paragraph 4.1.10(e). 
 
(f) ExCo Memorandum 
 
 Similar to paragraph 4.1.10(f); .A sample ExCo Memorandum is at 

Appendix 3.21. 
 
(g) Exercise of powers 
 
 Similar to paragraph 4.1.10(g) except that the exercise of power is with DEP. 

 
4.16.11 Resumption and the Creation of Easement or Other Rights 
 

(a) Authority and delegation 
 
 Similar to paragraph 4.1.11 (a) except that DEP instead of STL is the authority 

to give approval to proceed the works. 
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(b) Order for resumption 
 
 Similar to paragraph 4.1.11 (b) except that DEP instead of STL is the authority 

to give approval to proceed the works.  A specimen form of the order is at 
Appendix 3.22, which is under review by EPD.  Please check with EPD for 
latest version. 

 
(c) Notice of resumption 
 
 Similar to paragraph 4.1.11 (c) except any persons entitled to compensation may 

serve a written claim upon SEE.  A specimen notice is at Appendix 3.23, which 
is under review by EPD.  Please check with EPD for latest version. 

 
(d) Action by LandsD 
 
 Similar to paragraph 4.1.11 (d). 
 
(e) Creation of easements or rights in favour of the Government of the HKSAR 
 
 Similar to paragraph 4.1.11 (e).  Specimen forms of order and notice is at 

Appendix 3.24 and 3.25 respectively, which is under review by EPD.  Please 
check with EPD for latest version. 

 
(f) Notice of entry 
 
 Similar to paragraph 4.1.11 (f) except that submission to DEP for signature and 

for arranging the publication. 
 
(g) Streamlined procedures and Time Frame on Land Resumption 
 
 Similar to paragraph 4.1.11(g) 

 
4.16.12 Closure of Roads etc. and Restriction of Public or Private Rights under 

Section 17 
 

(a) Authority and delegation 
 
 Similar to paragraph 4.1.12 (a) except that the power is delegated to DEP.  

Specimen order is shown at Appendix 3.26, which is under review by EPD.  
Please check with EPD for latest version. 

 
(b) Publicity 
 
 Similar to paragraph 4.1.12 (b) except that the power and responsibility are with 

DEP.  A specimen notice is at Appendix 3.27, which is under review by EPD.  
Please check with EPD for latest version. 

 
(c) Procedure 
 
 Similar to paragraph 4.1.12 (c) except that the power and responsibility are with 

DEP, which is under review by EPD.  Please check with EPD for latest version.  
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4.17 PROJECTS REQUIRING THE USE OF A COMBINATION OF 
ORDINANCES FOR LAND RESUMPTION 

 
 Some projects, for example, (a) river training projects involving the construction of 
ancillary roads on top of river embankments with simultaneous installation of drainage 
improvement works may require (i) resumption of land for the ancillary roads works invoking 
Cap. 370; and (ii) resumption of land for the drainage improvement works invoking Cap. 124; 
(b) road upgrading works with concurrent installation of trunk sewerage, etc., may require (i) 
resumption of land for the road upgrading works invoking Cap. 370; and (ii) resumption of 
land for the sewerage works under Cap. 370 as applied by s.26 of Cap. 358AL.  Initiating 
offices and departments should prepare schematic arrangement of the proposed project and 
explain in detail the engineering reasons why the scheme be devised as such and be carried out 
within a certain time frame for advance information of the Department of Justice. 
 

“Resumption for a public purpose” under section 2(2) of Land Resumption 
Ordinance (Cap. 124) and “acquisition for a public purpose” under section 2(2) of the Land 
Acquisition (Possessory Title) Ordinance (Cap. 130) has been expanded to include 
resumption/acquisition of land required for the purposes of, or incidental to, any works, or 
any use, proposed or to be proposed under the Road Ordinance as applied by Cap. 358AL.  
 

In the past, a “public purpose” project requiring resumption of land for the main 
development (e.g. an New Development Area (“NDA”) project or a public housing project) 
using Cap. 124 or Cap. 130 and resumption of land for the associated sewerage works using 
Cap. 370 as applied by Cap. 358AL will be required to delineate and apportion the areas 
required to be resumed under the respective ordinances.  To streamline and to make the 
preparation work more efficient, the arrangement under section 2(2) of Cap. 124 and Cap. 
130 now allows using Cap. 124 or Cap. 130 to resume the land required for the main 
development as well as the land required for the proposed sewerage works. 
 

Given the above intent, the pre-requisite for adopting the aforementioned approach, 
if requested by the initiating offices and departments include –  
 

(i) the land required to be resumed for the sewerage works must be associated with 
a main development requiring resumption of land under Cap. 124 or Cap. 130 
(e.g. an NDA project or a public housing project), meaning that a project which 
is purely a sewerage work project is not entitled to use section 2(2) of Cap.124 
or Cap.130 for resumption of land; 

 
(ii) the land to be resumed for the proposed sewerage works must fall within the 

main development boundary and the land therein would be required either for 
the development works of the main development or the proposed sewerage 
works, meaning that land required for the works (or a section of it) which is 
external to the main development (hence cannot be used for the main 
development) should not be entitled to use section 2(2) or Cap.124 or Cap.130 
for resumption of land; and 

 
(iii) the land to be resumed for the proposed sewerage works does not involve 

creation of easements or other permanent rights (Easements) and rights of 
temporary occupation of land (TOA), because the creation of Easements and 
TOA should be made under the relevant ordinance such as Cap. 370 as applied 
by Cap. 358AL. 
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For the avoidance of doubt, the initiating office or department is still required to 

gazette the proposed scheme of the works under Cap. 370 as applied by Cap. 358AL 
notwithstanding the land required being resumed under to Cap. 124 or Cap. 130.  As and 
when the plan and scheme for works have been drawn up (both within the main development 
boundary which has been authorized for resumption and the works lying outside such 
boundary yet to be resumed), gazettal and objection-handling for the plan, together with 
resumption of land outside the main development boundary for the purpose of the proposed 
works, will be taken forward and ordered (if approved) under s.13 of the Road Ordinance. 

 
For details on resuming land for the sewerage works under Cap. 358AL, please refer 

to the “Inter-departmental Guidelines for Land Resumption under the Statutory Gazettal and 
Objection-handling Mechanism Introduced under the Lands Resumption Ordinance (Cap. 
124)” separately promulgated. 

 
Except for the above and as provided in the Ordinance, Cap. 124 shall not apply to 

the resumption of any land to be resumed for the purposes of or incidental to the works or the 
use ordered under s.13 of the Road Ordinance.  Any claim or determination, award of 
payment of compensation for the resumption of land shall follow the ordinances under which 
the resumption is being ordered. District Lands Officers will nevertheless need to liaise with 
the initiating office or department in compiling a schedule of land to be resumed. LandsD 
will carry out all its resumption functions other than preparing the ExCo Memorandum, 
which would have been required under the Cap. 124. 
 
 The project information will assist the Department of Justice to depict the predominant 
purpose of the project with a view to identify which Ordinance(s) are most suitable to be 
invoked to provide land for the project. 
 
 
4.18 PROTECTION OF SEWAGE TUNNELS 
 
 A deep sewage tunnel system has been constructed under the Harbour Area Treatment 
Scheme (formerly known as “Strategic Sewage Disposal Scheme”) – Stage 1 and Stage 2A.  
The alignment and profile of the sewage tunnel is shown on Map No. 1 (see Appendix 4.31 of 
Chapter 4) (Subsumed with amendments from ETWB TCW No. 28/2003).  The sewage 
tunnels and associated structures have to be protected against damage which might be caused 
by construction works and site investigation works in the vicinity of the sewage tunnels.  
Details refer to Appendix 4.31 of Chapter 4. 
 
 Proposals for all construction works within 100m and all site investigation works 
within 50m on each side from the centerline of the sewage tunnels shall first be circulated to 
both DSD and GEO for agreement prior to the commencement of works.  Detailed plans 
showing the alignment and profile of the sewage tunnels are available for inspection at the 
Hong Kong and Islands Division and the Mainland South Division of DSD.  For public works 
or housing projects proposed by Works Departments or the Housing Department, it is the 
responsibility of the project proponent to check whether any part of the project falls within the 
protection areas of the sewage tunnels and if so, to forward the relevant proposals to DSD and 
GEO for comments/agreement. 
 
 Submissions to DSD and GEO shall include all relevant drawings together with an 
explanatory memorandum explaining the scope and programme of the proposed works in the 
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sewage tunnel protection areas and any further information as may be required by DSD and 
GEO.  Submission to GEO shall, in addition, include ground investigation reports together 
with an assessment report to assess the effects of the proposed works on the sewage tunnels. 
 
 Submissions to DSD shall be submitted to the Chief Engineer of the District Division 
of DSD in which the works lie.  The geographical areas covered by these Divisions, 
designated as Hong Kong and Islands, and Mainland South Divisions, are shown on Map No. 
2 (see Appendix 4.31 of Chapter 4).  Submissions to GEO shall be submitted to the Chief 
Geotechnical Engineer of the District Division of GEO in which the works lie.  The 
geographical areas covered by these Divisions, designated as Island, Mainland East and 
Mainland West Divisions, are shown on the Map No. 3 (see Appendix 4.31 of Chapter 4). 
 
 
4.19 GAZETTING OF PUBLIC WORKS PROJECTS IN PARALLEL WITH THE 

ENVIRNMENTAL IMPACT ASSESSMENT PROCESS 
 
 In order to streamline the delivery of public works projects, ETWB TCW No. 13/2003 
promulgates parallel action between the EIA process and statutory gazetting of projects.  
According to the existing procedures, where a project is a “designated project” under the EIAO, 
its gazetting under the relevant enabling ordinances, such as the Roads (Works, Use and 
Compensation) Ordinance, the Railways Ordinance, the Foreshore and Seabed (Reclamations) 
Ordinance or the Town Planning Ordinance, shall normally be made after its EIA report is 
approved by DEP under EIAO. 
 
 As a measure to streamline the public works procedures and bring forward the delivery 
of public works, the DEVB has reviewed the timing of gazetting projects in relation to the EIA 
process.  The review showed that there would be major benefits to de-link the two processes 
and allow project proponents an option of gazetting a project in parallel with the EIA process 
thus shortening the overall pre-construction lead-time. 
 
 In the de-linked arrangement, the works director for a “designated project” under the 
EIAO should consider positively the option of gazetting the project as soon as there are 
adequate EIA findings, before the full completion of the EIA process, to enable the project 
layout be sufficiently determined for the purpose of gazetting. 
 
 The option of parallel gazetting must however not undermine the need to ensure that 
the finally adopted project scheme is in full compliance with EIAO.  Where a project is 
gazetted but subsequent changes are found necessary as a result of the EIA, such changes 
should be made even if it might necessitate re-gazetting the project.  Hence, in deciding 
whether or not to gazette a proposed project in parallel with the EIA, the works director should 
consider the benefits of saving time against the risk of having to make subsequent alterations 
and re-gazette the project should changes be necessary upon completion of the EIA. 
 
 Despite the availability of the option of parallel gazetting, the works director for a 
“designated project” should not seek authorization of the proposed project under the respective 
ordinance before the EIA report is approved by DEP or a permission has been obtained to apply 
directly for an environmental permit. 
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4.20 PROTECTION OF DEEP BAY AREA 
 
 The Deep Bay, Mai Po Marshes and its adjacent area, including Hoo Hok Wai 
(collectively known as the Deep Bay Area) is recognised as a wetland of international 
importance.  To conserve the ecological value of fish ponds, and to maintain the ecological 
integrity of the wetland ecosystem of the Deep Bay Area as a whole, TPB has adopted a 
“precautionary approach” with the principle of “no-net-loss in wetland” in both area and 
function when considering applications for development within the Deep Bay Area.  The land 
use planning control is exercised through the designation of Wetland Conservation Area 
(WCA) for all existing continuous and adjoining active/abandoned fish pond, and the 
designation of Wetland Buffer Area (WBA) to protect the ecological integrity of the WCA.  
Planning permission from TPB would be required for developments/redevelopments within 
WCA and WBA. 
 
 Essential infrastructure projects within WCA needed for public purpose, such as rail, 
emergency vehicular access and footpath, road, drainage and flood protection, and public utility 
projects, for which no suitable alternative locations outside WCA could be identified, would 
be considered by TPB.  The proposals of such projects should include a practical wetland 
compensation scheme for TPB’s consideration.  See TPB PG No. 12C for further details on 
developments within WCA and WBA. 
 
 
4.21 PROTECTION OF DRAINAGE TUNNELS 
 
 The Hong Kong West Drainage Tunnel (HKWDT), Lai Chi Kok Drainage Tunnel 
(LCKDT), Tsuen Wan Drainage Tunnel (TWDT) and their associated works (hereafter 
abbreviated to “the Drainage Tunnels”) were constructed to divert rain water from upland areas 
for discharge direct to the sea.  The Drainage Tunnels have to be protected against damage 
which might be caused by construction works and site investigation works in the vicinity of 
the Drainage Tunnels. 
 
 Proposals for all construction works and all site investigation works within the tunnel 
protection zones of the Drainage Tunnels shall first be circulated to DSD for agreement prior 
to the commencement of works.  Detailed plans showing the alignment and profile of the 
Drainage Tunnels are available for inspection at the Hong Kong and Islands Division and the 
Mainland South Division of DSD.  For public works or housing projects proposed by Works 
Departments or the Housing Department, it is the responsibility of the project proponent to 
check whether any part of the project falls within the tunnel protection zones of the Drainage 
Tunnels and if so, to forward the relevant proposals to DSD for comments/agreement. 
 
 Submissions to DSD shall include all relevant drawings together with an explanatory 
memorandum explaining the scope and programme of the proposed works in the tunnel 
protection zones and any further information as may be required by DSD. 
 
 Submissions for works affecting HKWDT shall be submitted to the Chief Engineer of 
the Hong Kong and Islands Division of DSD.  Submissions for works affecting LCKDT and 
TWDT shall be submitted to the Chief Engineer of the Mainland South Division of DSD. 
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5. MANAGEMENT OF SITES 
 
 
5.1 CONTRACT DOCUMENTS 
 
 If the site is to be handed over to a contractor for a certain period for construction 
work, the following points should be noted in the preparation of contract documents: 
 

(a) The exact location, boundary and ingress/egress point(s) of the site, works areas 
and borrow areas should be shown clearly on the contract drawings. 

 
(b) The Period for which each part of the site and works area, if any, will be made 

available to the contractor should be clearly stated in the contract documents. 
 
 (Note: Only part of the works area may be needed for the contract during the 

maintenance period). 
 
(c) There should be stipulations in the contract requiring the contractor to keep all 

areas under his control clean, clear of illegal occupation and free from 
contamination.  The need for fencing, hoarding, guarding etc. should be 
considered and suitable provisions made in the contract documents.  Where 
appropriate, the contract should require the contractor to confine his temporary 
site accommodation to one or two defined areas to assist recognition of illegal 
structures by DLO. 

 
(d) Any special condition of land allocation requiring the contractor's compliance 

should also be included in the contract. 
 
(e) The programme for taking back the land should be checked and clearly stated 

in the contract documents to ensure consistency with the Government’s 
obligations in the subsequent handover of land to other parties, if any. 

 
 Particular attention should be paid to the above issues in mega-size projects or projects 
that involve interfacing with organizations outside the Government. 
 
 
5.2 SETTING-OUT AND TAKING POSSESSION 
 
 For those sites which are acquired through land allocation, the setting-out of site 
boundary should be carried out by DSO.  If it is to be done by DSO, the project office should 
make the request in writing at least 30 days in advance.  DSO will in turn inform the project 
office when setting-out will be carried out so that the project office may arrange inspection and 
necessary protection of survey marks on site.  Where the setting out is to be done by the 
project office in urgent cases, it should be in accordance with the allocation plan produced by 
DSO from the proposal plan after it has been approved by the DLO. 
 
 For other sites which are acquired through resumption and clearance, setting-out of 
the boundary of the site should be carried out by the project office.  In case of land disputes 
arising from the exact location of the site boundary, DSO may be requested to set out the 
portion concerned of the resumption limit. 
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 The site and any relevant works/borrow areas should be handed over to the contractor 
on dates in compliance with contract requirements.  Whenever possible, the project office 
should arrange to take over a site from DLO or the existing occupier via DLO on the same date 
as handing over the site to the contractor so that continuous control may be exercised to prevent 
illegal occupation or dumping.  Handing over and taking possession of sites should be 
formally recorded in writing. 
 
 
5.3 MANAGEMENT DURING CONSTRUCTION 
 
 At the commencement of a contract, the project office should send to DLO and District 
Squatter Control Office plans showing all areas allocated to the contractor with a statement of 
the period for which the areas are allocated. 
 
 The project office should constantly monitor the conditions of the site, e.g. monitoring 
of the water quality at marine borrow areas, and ensure that the Contractor fulfils his contractual 
responsibility to keep all areas under his control clean and clear of illegal occupation and 
dumping, provide safe working conditions, and locate temporary structures within 
specified/agreed areas etc.  Where the site is not a well defined area, e.g. in a maintenance 
contract, the project office should, if necessary, issue a "Consent to Erect Temporary Structures 
on Works Site" form (see Appendix 7.1 of Chapter 7) for temporary structures required by the 
contractor.  When selecting locations for such temporary structures, DLO must be consulted. 
 
 DLO may grant right of way for pedestrian/vehicular access through the site to others.  
The project office should ensure the Contractor to coordinate and to provide and maintain safe 
and unobstructed access for the authoritied parties. 
 
 There are situations where the contractor may find it impossible to prevent illegal 
occupation or to expel squatters.  The project office should, as soon as any illegal occupation 
takes place, seek the assistance of DLO, the Police and the Clearance Unit of Acquisition 
Section in LandsD to evict illegal squatters and clear illegal structures etc.  Means of 
preventing recurrence of illegal occupation should also be devised in consultation with DLO, 
the Police, DO and the Clearance Unit of Acquisition Section in LandsD as appropriate. 
 
 For mega-size projects or projects that involve interfacing with organizations outside 
the Government, once the need for handover of land to other parties is identified in the planning 
or design stage, a monitoring table for handover of land (an example of the monitoring table is 
given at Appendix 3.28) shall be kept in the relevant project handbook and updated every six 
months until completion of the handover of land.  The co-ordination work concerned for these 
projects should be closely monitored by a D1 officer, or a D2 officer for cases with major 
implications involving an organization outside the Government. 
 
 
5.4 PROCEDURES ON COMPLETION OF WORKS 
 
5.4.1 Handing-over of Site 
 
 Prior to the contractor vacating the whole or any part of the site, works area or borrow 
area, the project office should arrange for a joint inspection with the party which is going to 
take over the site etc. for any necessary survey work to define areas concerned and to fix a date 
for formal handing-over. 
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 To ensure continuous control, the area being vacated should be formally handed over 
to the appropriate party, as described below: 
 

(a) For completed projects, the site should be handed over to the end-user/ 
operation/control/maintenance department unless different arrangements exist 
and agreed by the client department.  Where alteration, improvement or 
construction works to slopes or retaining walls are involved, the project office 
should provide the necessary stability assessment reports and maintenance 
manuals as stipulated in the "Guide to Slope Maintenance" (Geoguide 5) 
published by GEO and the GEO checking certificate to the department to be 
responsible for maintenance of the slopes.  Where amenity areas are involved, 
the subsequent management and maintenance responsibilities should be 
discussed and agreed amongst the client department, LandsD and the 
department to be responsible for maintenance (which may be LCSD/FHD, DO, 
AFCD or LandsD) (See paragraph 3.4.5). 

 
(b) For cases with immediate further works to be carried out under the same project, 

the site should be handed over to the follow-up contractor. 
 
(c) For cases with immediate further works to be carried out under another project, 

the site should be handed over to the follow-up contractor through the relevant 
project office, which should already have taken necessary action in accordance 
with the procedures set out in this chapter. 

 
(d) For all other cases, the site should be handed over to DLO, which will keep the 

area clear of illegal occupation and dumping. 
 
 In cases (a), (b) and (c) above, the project office must inform DLO and the District 
Squatter Control Office of the arrangement made and, at the time of handing over, remind the 
department/office taking over the area of its responsibility to prevent illegal occupation and 
dumping.  It should be noted that on completion of the works, land surplus to the requirements 
of the project office/client department should be taken over by DLO. 
 
 As advised by LandsD, it is essential that at least 3 months’ notice of an imminent 
handover is given to DLO where any part of the site, works area, borrow area, etc. is to be 
handed over to DLO.  This may need to be more than 3 months depending on the size of the 
works project and the amount of land involved.  For Case (b), DLO need not be involved if 
the site is still under the custody of the project office.  For Case (c), DLO should be invited to 
attend the handover meeting and the project office taking over the site (even though it may be 
the same office) should sign the site acceptance certificate.  For sites granted under the 
Simplified Temporary Land Allocation procedures, the handover arrangement as outlined in 
(a) to (d) above should be followed.  It should be noted that where the work site is to be 
occupied by a permanent building with an identified end user, the end user department should 
obtain a separate permanent land allocation from LandsD before the handover. 
 
5.4.2 As-constructed Plans 
 
 The project office should forward 2 copies of as-built plans showing the layout and 
the location of the completed works to each of the following: 
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(a) The District Planning Office; and 
(b) The Client Department. 

 
 The project office should also forward all as-built plans in graphical or digital form to 
the Survey and Mapping Office of LandsD for the updating the centralized land survey and 
mapping information.  The project office should ensure its consultants to do the same. 
 
 See also Chapter 7 about provision of as-constructed plans to the office responsible 
for subsequent maintenance of works. 
 
5.4.3 Collation of Survey, Mapping and Geospatial Data 
 
 For enhancing the effectiveness of Geospatial Data sharing with the Survey and 
Mapping Office (SMO) of Lands Department (LandsD), Works Departments should follow the 
following requirements and arrangement for collation of survey, mapping and geospatial data 
from capital works projects.   
 
 The requirements and arrangement will take effect on 24 August 2024.  For capital 
works projects tendered or commenced before the effective date, Works Departments are 
encouraged to follow the new requirements as far as practicable.  
 
 Works Departments should also make reference to DEVB TC(W) No. 2/2021 
“Adoption of Building Information Modelling for Works Projects in Hong Kong” or their latest 
versions in data sharing. 
 
 During the course of delivering capital works projects, Geospatial Data generated at 
different stages will be useful for the updating work of digital map of SMO.  If such data can 
be collated timely and in the suitable format, it will greatly enhance the efficiency of the digital 
map updating work. 
 
Class of Geospatial Data 
 
 Geospatial Data from capital works projects (“Geospatial Data”) covers the following 
classes of data - 
 

(a) Geographic Information System (GIS) data; 
(b) Building Information Modelling (BIM) model;  
(c) drawing in Computer-Aided Drafting (CAD) format; and  
(d) associated georeferenced photo image and point cloud data collected from land 

based or airborne platforms (e.g. vehicle mobile mapping system, unmanned 
aerial vehicle, etc.), and models so derived.   

 
 For the avoidance of doubt, geospatial data includes topographic features (e.g. slope) 
and infrastructures above and below ground. 
 
Requirements and Arrangement of Geospatial Data Submission 
 
 Works Departments shall submit geospatial data of approved design and as-built 
surveys to SMO according to the format and requirements as set out in Appendix 3.30.  SMO 
will oversee the submission process and carry out compliance checking.  The general 
workflow is illustrated at Appendix 3.31. 
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 For works entrusted to organisations outside the Government (e.g. Housing Authority, 
Hospital Authority, Airport Authority, MTR Corporation Limited, private developers, etc.), 
subvented capital works projects and works undertaken by private parties to be handed over to 
the Government for maintenance, Works Departments shall encourage these organisations to 
follow the requirements in this Chapter to submit Geospatial Data. 
 
 Should there be genuine difficulties in compliance with the new requirements, Works 
Departments may obtain approval for exemption from the D2 or above Officers and the 
justifications should be properly documented.  SMO should be duly informed of any such 
exemption. 
 
 Works Departments should incorporate the Geospatial Data sharing requirements as 
set out in Appendix 3.32 into consultancy brief or works contract. 
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6. OTHER ORDINANCES RELATING TO CONTROL OF LAND 
 
 

Note: The following sections contain relevant abstracts of ordinances relating to the control 
or use of land necessary to execution of works.  These only serve as a brief summary of 
the relevant contents of the ordinances and should NOT be treated as legal interpretations 
of the ordinances concerned.  Reference should be made to the full contents of the 
ordinances where there are any doubts about their application and, if necessary, advice 
should be sought from the Secretary for Justice (S for J). 

 
 
6.1 ROAD TRAFFIC ORDINANCE, CHAPTER 374 
 
 Under the Road Traffic Ordinance the definition of "Road" is similar to, though not 
the same as, that of street and road given in the Interpretation and General Clauses Ordinance. 
 
 "Road" includes every highway, thoroughfare, street, lane, alley, court, square, car 
park, passage, path, way and place to which the public have access either continuously or 
intermittently, whether or not the same is the property of the Government, and includes the 
carriageway of the North-west Railway, but does not include any private road, or any part of 
the carriageway of the North-west Railway designated by the Commissioner for Transport (C 
for T) for the purposes of this definition by notice in the Gazette. 
 
6.1.1 Abstracts of Relevant Regulations 
 
 Road Traffic (Traffic Control) Regulations: 
 
Regulation 27 authorizes C for T to close roads and requires C for T to publish the notice 

of closing the road in the Gazette or in newspapers. 
 
Regulation 28 authorizes C for T and C of P to close roads temporarily without publication 

of a notice for any period not exceeding 72 hours. 
 
6.1.2 Delegation of Power 
 
 C for T has authorized D of Hy and DCED to act on his behalf in all matters arising 
from Regulation 27.  C for T has also authorized D of Hy, DD of Hy, RHEs, CHEs of HyD, 
and DCED, DDCED, PMs, DPMs, ADs, CEs, H(GEO), DHs(CEO), DHs(GEO) of CEDD to 
act on his behalf in all matters arising from Regulation 28. 
 
6.1.3 Procedure for Road Closure under Road Traffic Ordinance, Chapter 374 
 
 TD would like to have advance notice of at least 14 working days of all road closures.  
The following procedures should be followed: 
 

(a) Full closure (permanent or temporary) 
 
 The relevant office should: 
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(i) Agree alternative routings and diversions with the respective Regional 
Traffic Engineering (TE) Division of TD and the Deputy Director of 
Traffic, HKPF (CP(DD/T)). 

 
(ii) Arrange suspension of parking in liaison with the respective Transport 

Operations (TO) Division of TD. 
 
(iii) Arrange with the relevant TE Division of TD for alterations to road 

markings, traffic signs, traffic signals and other traffic aids.  The TE 
Divisions will liaise with EMSD for alterations to traffic signals and will 
issue the necessary written confirmation for the works to be carried out. 

 
(iv) Request the relevant TO Division of TD to arrange for any re-routing and 

the re-siting or suspension of stops with the bus, tram and PLB (scheduled 
service) operators. 

 
(v) Request the relevant TO Division of TD to prepare and issue the necessary 

gazetting or press release. 
 

(b) Permanent or temporary alterations or temporary partial closure 
 
 The relevant office should: 

 
(i) Take action as in paragraph 6.1.3(a) above; 
 
(ii) If re-routing of traffic is required, request the relevant TO Division of TD 

to prepare and issue a Traffic Advisory Note; and 
 
(iii) If no re-routing of traffic is required, but if significant inconvenience will 

be caused to the public, request TO Division of TD to prepare and issue a 
Traffic Advisory Note. 

 
(c) Emergency Works 
 
 Roads may be closed by C of P or C for T (see paragraph 6.1.2) for 72 hours 

without giving notice.  If closure is required in excess of 72 hours, the relevant 
office should take action as in paragraph 6.1.3(a) above. 

 
(d) The above procedures for road closures should be followed during the 

construction stage even if the project has been gazetted under the Roads (Works, 
Use and Compensation) Ordinance in the planning and design stage. 

 
 
6.2 NOISE CONTROL ORDINANCE, CHAPTER 400 
 
6.2.1 Abstracts of Relevant Sections 
 
Section 3 Appoints a Noise Control Authority (i.e. Director of Environmental Protection). 
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Section 4 Prohibits any person from making a noise between the hours of 11 p.m. and 7 
a.m. or on any general holiday (including Sunday) likely to cause annoyance to 
others. 

Section 6 Prohibits any person from using any powered mechanical equipment for the 
purpose of carrying out any construction work between the hours of 7 p.m. and 
7 a.m. or on any general holiday (including Sunday) unless a valid construction 
noise permit is in force.  Also prohibits any person from carrying out percussive 
piling between the hours of 7 p.m. and 7 a.m. 

Section 8 Enables the Noise Control Authority to issue and cancel construction noise 
permits.  See Chapter 7, See paragraphs12.1.2 to 12.1.4 for further details. 

Section 9 Specifies Secretary for the Environment to issue Technical Memoranda setting 
out principles, procedures, guidelines, standards and limits that should generally 
be adopted by the Noise Control Authority for: 

 (a) the prediction, measurement and assessment of noise emanating from a 
construction site; 

 (b)  the issuing of construction noise permits; 
 (c) the imposition and variation of conditions in relation to construction noise 

permits; and 
 (d) the determination of whether or not the conditions of a construction noise 

permit are being complied with 
Section 35 Enables the Chief Executive in Council to exempt any area, place, premises or 

activity from all or any of the provisions of the Ordinance. 
 
 
6.3 TOWN PLANNING ORDINANCE, CHAPTER 131 
 
6.3.1 Abstracts of Relevant Sections 
 
Section 2 Appoints a Town Planning Board. 
Section 3 Specifies the Board to undertake the systematic preparation of draft plans and 

draft development permission area plans. 
Section 4(1) Specifies the content of draft plans showing or making provision for: 
 (a) streets, railways and other main communications; 
 (b) zones or districts set apart for use for residential, commercial, industrial or 

other specified uses; 
 (c) reserves for the Government of the HKSAR, institution or community 

purposes; 
 (d) parks, recreation grounds and similar open spaces; 
 (e) zones or districts set apart for undetermined uses; 
 (f) comprehensive development plans; 
 (g) country parks, coastal protection areas, sites of special scientific interest, 

green belts or other specified uses that promote conservation or protection 
of the environment, 

 (h) zones or districts set apart for use for village type development, agriculture 
or other specified rural uses, and 

 (i) zones or districts set apart for use for open storage. 
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Section 4(2) 
Section 4(3) 

Specifies the way the Board may act in resumption and compensation. 

Section 5 Specifies that the draft plan which is deemed suitable for publication, shall be 
exhibited for public inspection for a period of two months. 

Section 6 and 
6A to 6H 

Specifies that any person may make representation to the Board within the 
specified period of two months, and the Board shall publish all representations 
for three weeks for public comments.  The Board will then hear the 
representations and comments and decide whether to propose amendments to 
meet the representations.  Any proposed amendment will be published for three 
weeks for further representations.  The Board will hear any adverse further 
representation and decide whether to make any amendments to the draft plan. 

Section 7 Specifies that the Board may make amendments to the draft plan before its 
approval by the CE in C and any amendments made shall be exhibited for public 
inspection for a period of two months. 

Section 8 Specifies that the Board, after consideration of all representations/further 
representations, shall submit the draft plan, with or without amendments, to the 
Chief Executive in Council for approval. 

Section 9 Specifies the powers of the Chief Executive in Council upon the Board's 
submission. 

Section 10 Specifies that the refusal to approve a draft plan shall be notified in the Gazette. 
Section 11 Specifies that the approved plan, certified by the Chairman of the Board, shall 

be deposited in the Land Registry and shall be available for inspection without 
payment of any fee. 

Section 12 Specifies the Chief Executive in Council's power in revocation, replacement and 
amendment of approved plans 

Section 12A Specifies that any person may make an application to the Board for amendment 
of an approved plan and be heard by the Board.  If the Board accepts the 
application in whole or in part, the accepted amendments will be incorporated 
into a draft plan for exhibition for public inspection under section 5 or 7. 

Section 13A Specifies any works or use authorized under the Roads (Works, Use and 
Compensation) Ordinance or any scheme authorized under the Railways 
Ordinance shall be deemed to be approved under the Town Planning Ordinance. 

Section 16 Authorizes the Board to grant permission for certain uses in different land use 
zones with or without conditions on application to the Board. 

Section 16A Specifies that there is no need to apply for Class A amendments to a planning 
permission and an application may be submitted by the original applicant for 
Class B amendments.  Both Class A and Class B amendments are specified by 
the Board by notice in the Gazette. 

Section 17 Specifies the right of review of and appeal against the Town Planning Board's 
decision on planning applications. 

Section 20 Authorizes the Board to designate development permission area. 
Section 21 Specifies that no person shall undertake or continue development in the 

development permission area unless: 
 (a) the development is an existing use; 
 (b) the development is permitted under the plan of the development 

permission area; or 
 (c) permission to do so has been granted under Section 16. 
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Section 23 Specifies the enforcement on land use control within the development 
permission area. 

Section 26 Authorizes the Director of Planning to designate and prepare plans for interim 
development permission areas. 

 
 
6.4 LAND (MISCELLANEOUS PROVISIONS) ORDINANCE, CHAPTER 28 
 
6.4.1 Abstracts of Relevant Sections 
 
Section 2A Define the scope of application of the Ordinance to the Government.  This 

Section makes Part III of the Ordinance binding on government in so far as 
excavations on 'streets' maintained by D of Hy is concerned, but provide for a 
reporting mechanism in case of contravention by public officers instead of 
imposing criminal liability on government. 

Section 4 Unleased land shall not be occupied except under a licence or a deed or 
memorandum of appropriation. 

Section 5 The authority may, on payment of the appropriate prescribed fee, issue a licence 
to occupy unleased land. 

Section 6 Persons unlawfully occupying land of the Government of the HKSAR may be 
removed and the authority may take possession of any property or structure on 
the land. 

Section 7 No person shall remove earth, turf or stone from unleased land except with a 
removal permit. 

Section 9 Seeks to restrict the application of certain sections – some only to 'streets' 
maintained by D of Hy, and some to unleased lands controlled by LandsD. 

Section 10 Covers mainly: 
 (a) Imposing a fine of level 5 for excavating without a permit and 

contravening permit conditions.  Illegal excavation will in addition be 
subject to imprisonment; 

 (b) Defining the respective liability of the permittee and nominated permittee 
about abiding permit conditions; 

 (c) Exempt from obtaining excavation permit under certain circumstances 
including if control can be effected through other land documents.  No 
exemption is however available for 'streets' excavation. 

Section 10A Mainly provides for: 
 (a) The collection of fees and economic cost on issue of an excavation permit 

(the level of fees and economic cost is dealt with by the amended 
Regulations). 

 (b) Granting an automatic extension in case the permittee cannot exercise his 
right to excavate under a permit due to some unforeseeable 
circumstances.  It further refines this point by distinguishing cases 
between excavations on 'streets' and 'non-streets'.  For the case of 'non-
streets', the permittee can get an automatic extension for not able to start 
an excavation and continue an excavation but for 'streets', only the case 
of not able to start is allowed.  For not able to continue in case of street 
excavation, it is handled by section 10L. 
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Section 10B Mainly provides for exempting minor works on a case-by-case basis on 
LandsD's unleased land from having to obtain an excavation permit.  This is 
proposed by LandsD, in recognition of their existing practice.  This provision 
is not available for 'streets' excavation so that every 'streets' excavation will have 
to be scrutinized and coordinated by HyD. 

Section 10C 
and 10D 

Mainly provides for the issue of emergency excavation permits.  This is to 
and 10D  cover an existing practice and is applicable to 'streets' only.  
Basically, for major UU's, HyD issue them with an emergency excavation 
permit which is valid for period of 6 months, free of charge.  For each 
emergency incident, the UU can work for 7 days after reporting the incident to 
the Authority without having to apply for an excavation permit.  However, to 
ensure fairness and to avoid abuse of the emergency permit system, they still 
have to pay for the equivalent permit fees as it an excavation permit is issued.  
If the works lasts for more than 7 days, an excavation permit will have to be 
applied for. 

Section 10E Allow the Authority to refuse issuing permits to persons unlikely to be able to 
supervise or complete an excavation properly.  The Authority may refuse 
issuing a permit if the application is unreasonable or inappropriate for the 
circumstances (such as asking for a permit which covers the whole of Kowloon 
or during some festival), or where the area is a newly constructed street.  HyD 
is also allowed under this section to refuse issuing a permit if it is not submitted 
before a minimum processing time. 

Section 10F To deal with cases that sometimes excavation promoters may not be able to 
foresee when will an extension to a permit be required until very late, and the 
minimum processing time specified by HyD may not be satisfied and they 
would be left in the middle of an excavation without an excavation permit.  To 
resolve this, applicants are allowed to submit their applications for extension 
with the corresponding fees in such circumstances, and their permits are 
deemed to have been extended even if the Authority cannot issue the extension 
fast enough.  Furthermore, if the Authority does not grant the extension in full, 
then the appropriate amount of fees will be refunded. 

Section 10G, 
H, I and J 

For setting up the administrative mechanism for nominating the contractor by 
the permittee to be the nominated permittee.  The permit will be issued to the 
permittee who will be held responsible for overall control but the permittee may 
transfer some of the responsibilities to his/her contractor by the nomination 
process.  The basic principles of the nomination system are that: 

  (a) the contractor is required to show his willingness to be nominated, 
and to comply with the permit conditions; 

  (b) the nomination must have the Authority's approval; 
  (c) the Authority may withdraw the approval of a nomination if the 

contractor performs badly. 
Section 10K Provides the Authority with power to terminate a permit where there is a breach 

of permit conditions (not normally exercised). 
Section 10L Provides for situations under which fees and economic cost may be considered 

for refund.  The decision is subject to a review and appeal mechanism. 
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Section 10M Provides for review of assessment of initial permit periods (i.e. the period 
during which no economic cost is charged: and whether economic cost for 
subsequent extension (if any) is refundable.  The review is initially by the 
'Chief Engineer', and then by a Review Board chaired by D of Hy. 

Section 10N, 
10O and 10P 

Deal with the Review Board formed by SDEV to review assessments made by 
the Chief Engineer, and the Review Panel appointed by SDEV to serve as 
members of the Review Board. 

Section 10Q Provides for recovery of cost from the permittee by the Authority in case he 
fails to make good the land. 

Section 10R Caters for the additional situation particular to LandsD's unleased lands where 
the excavation is authorized under some land document for which no excavation 
permit is necessary. 

Section 10S The authority has power to carry out reinstatement of excavation on behalf of 
the permittee and to cover costs if the permittee fails to make good the land 
before the expiry of the permit or as required by any conditions of the permit. 

Section 10T Requires the permittee to adopt necessary safety precautions to protect the 
public and to provide adequate support to structures near the excavation.  The 
penalty is a fine of $200,000.  It also provides for certain non-exclusive 
statutory defences. 

Section 10U Empowers D of Hy, by notice published in the Gazette, to designate any streets 
or part of a street as a strategic street, a sensitive street or a remaining street for 
the purpose of charging economic cost. 

Section 14 The authority may declare a private street, or such part thereof, to be a public 
street by way of Gazette Notice if the Government lease contains a provision 
that the lessee shall, when required, hand back any private street to the 
Government of the HKSAR with no compensation. 

Section 16C To enable records from the Authority's computer system be admitted as 
evidence without having first to prove their authenticity. 

 
6.4.2 Delegation of Power 
 
 D of Hy has authorized DDHy, PMs PGEs, ADs, and RHEs of HyD to carry out his 
functions under Sections 2A(3) in respect of streets (including slopes) maintained by HyD. 
 
 D of Hy has authorized RHEs, CHEs*, CEs*, SEs*, Es* and CTOs* of HyD to carry 
out his functions under Sections 10(8), 10A, 10C, 10D, 10E, 10F, 10H, 10I, 10J, 10L, 10M(17), 
10Q, 10S and 16C in respect of streets (including slopes) maintained by HyD.  (*  Only 
officers who are responsible for the processing of excavation permits and enforcement actions.) 
 
 D of L has authorized D of Hy, DDHy, PMs, PGEs, DPMs, ADs, GEs, RHEs, CHEs, 
CEs, SEs and SLAs of HyD, D of DS, DD, ADs, CEs and SEs of DSD, ADs, CGEs, DPM and 
CEs of CEDD, DWS, DD, ADs, CEs and SEs of WSD and certain officers of AFCD, ArchSD, 
EMSD, HAD, HD and LCSD to carry out his functions under section 10B in respect of areas 
of their contracts. 
 
 D of L has authorized D of DS, DD, ADs, CEs and SEs to issue excavation permit 
under Section 10A (including 10A(1), 10A(3) and 10A(4) and to carry out functions under 
Sections 10B, 10E(1), 10E(3), 10K(1), 10Q(2), 10Q(3) and 10S in respect of areas of Drainage 
Services Department contracts. 
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 D of L has authorized CEs, SEs and Es of Fill Management Division, CEDD, under 
Section 5 to sign and issue licences to occupy unleased land in Hong Kong by dumping, and 
to sign and issue duplicate licences for the same purpose under Regulation 4 of the Ordinance. 
 
 D of L has authorized DCED, PMs, DPMs, CEs, SEs and Es of CEDD, to sign and 
issue licences to occupy unleased land in the New Towns and other development areas of the 
New Territories under the jurisdiction of CEDD by dumping, and to sign and issue duplicate 
licences for the same purpose under Regulation 4 of the same Ordinance. 
 
6.4.3 Excavation Works 
 
 The Land (Miscellaneous Provisions) Ordinance (Cap. 28), as amended by the Land 
(Miscellaneous Provisions)(Amendment) Ordinance (2003), commences on 1.4.2004. 
 
 Under the amended Ordinance, a person shall not make or maintain any excavation in 
unleased land unless: 
 

• He is the holder of an excavation permit (XP); or 
• He is the contractor of the holder of an XP; and 
• He makes and maintains the excavation in accordance with the permit. 

 
 An applicant is required to pay the prescribed fees before an XP or an extension of an 
XP is issued. 
 
 XPs and emergency excavation permits (EXP) are issued with permit conditions for 
controlling the performance and standard of excavation works. 
 
 The permittee is responsible for complying with the permit conditions.  The 
permittee may nominate his contractor to become the nominated permittee, subject to the 
consent of the contractor and the approval by the Authority.  The nominated permittee 
becomes responsible for complying with some of the permit conditions otherwise to be 
complied with by the permittee. 
 
 Director of Highways (DHy) is the Authority for issuing XPs in streets maintained by 
Highways Department (HyD) and Director of Lands is the Authority for issuing XPs in 
unleased land other than streets. 
 
 For excavation works in association with government projects in unleased land other 
than streets, the Director of Lands (or his delegates) may exempt the works from having to 
obtain XPs – 
 

(i) if the works fall within the category under Section 10B(2); 
 
(ii) by allocating the site, if appropriate, to departments by way of simplified 

temporary land allocation under Section 10. 
 
 The Excavation Permit Processing Manual of HyD and the LAO TC Nos. 737 and 
737A of LandsD provide guidance on and procedures for application and administration of XP 
in relation to excavation works in streets maintained by HyD and in unleased land other than 
streets controlled by LandsD. 
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6.5 SAND ORDINANCE, CHAPTER 147 
 
6.5.1 Abstracts of Relevant Sections 
 
Section 2 Requires a removal permit from DCED for the removal of sand from unleased 

land, foreshore or sea bed, of the Government of the HKSAR. 
Section 3 Requires a permit from DCED for the importation or transportation of sand in 

excess of 100 kg. 
 
6.5.2 Delegation of Powers 
 
 DCED has delegated to CE/FM, SEs and Es of the Fill Management Division of CEO: 
 

(a) to sign and issue removal permits, or sale and removal permits, applicable to 
sand, from unleased land, foreshore or sea-bed of the Government of the 
HKSAR; and 

 
(b) to sign and issue permits for the importation or transportation of sand in excess 

of 100 kg. 
 
 DCED has also delegated to DLOs and SLEs of LandsD to sign and issue removal 
permits, or sale and removal permits, applicable to sand, for local village purposes or 
community work. 
 
 
6.6 HOUSING ORDINANCE, CHAPTER 283 
 
6.6.1 Abstracts of relevant sections 
 
Section 4(2)(g) Authorizes the Housing Authority to develop land and to lay out streets and 

open spaces for the purpose of providing housing or in connection therewith. 
Section 25A Permits the Housing Authority, with the approval of C for T and D of Hy, to 

designate restricted roads in housing estates.  It also specifies the powers 
vested in the Housing Authority on these restricted roads. 

 
 
6.7 WASTE DISPOSAL ORDINANCE, CHAPTER 354 
 
 The Waste Disposal Ordinance defines the following: 
 
 "waste" means any substance or article which is abandoned and includes animals 
waste, chemical waste, household waste, livestock waste, street waste and trade waste, and 
 
 "waste disposal authority" means the Director of Environmental Protection. 
 
 Section 3 of the Ordinance states that the Secretary for the Environment, after 
consultation with the Advisory Council on the Environment, shall draft plans showing the 
arrangements made, or proposed to be made, for the collection and disposal of waste, and the 
existing and proposed waste disposal sites, and the methods of waste disposal used, or to be 
used, at each site.  Such draft waste disposal plans shall be published in the Government of 
the HKSAR Gazette and shall be subject to the approval of the Chief Executive in Council. 
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 When projects affect or involve encroachment into waste disposal sites, EPD should 
be consulted. 
 
 
6.8 LAND ACQUISITION (POSSESSORY TITLE) ORDINANCE (CAP. 130) 
 
 Section 3(1) - Whenever the Chief Executive in Council decides that the acquisition 
of any land is required for a public purpose, the Director may make an acquisition order for the 
acquisition of it under this Ordinance if it appears to the Director that any person claims, or 
may claim, that the land is held under a possessory title. 
 
 
6.9 PUBLIC HEALTH AND MUNICIPAL SERVICES ORDINANCE (CAP. 132) 
 
 Section 118(4) - This section enables the Authority (Director of Food and 
Environmental Hygiene) to remove any human remains buried outside a cemetery and to 
deposit such remains inside a cemetery or otherwise disposed of in such decent manner as the 
Authority may think fit, provided that the consent of the Secretary for Home Affairs shall be 
obtained before such remains are removed. 
 
 
6.10 PROTECTION OF THE HARBOUR ORDINANCE (PHO) 
 
 The Government is committed to protecting and preserving the harbour and enhancing 
it for public enjoyment. 
 
 Section 3 of the PHO provides that: 
 

(a) "The harbour is to be protected and preserved as a special public asset and a 
natural heritage of Hong Kong people, and for that purpose there shall be a 
presumption against reclamation in the harbour." [section 3(1)] 

 
(b) "All public officers and public bodies shall have regard to the principle stated in 

subsection (1) for guidance in the exercise of any powers vested in them." 
[section 3(2)] 

 
 Section 3(1) of the PHO establishes a statutory principle recognizing the harbour as a 
special public asset and a natural heritage of Hong Kong people and prescribing it to be 
protected and preserved. 
 
 Section 3(2) imposes a special legal duty on public officers and public bodies to abide 
by the legal principle and stated in section 3(1) in the exercise of any powers vested in them.  
The legal burden to rebut the presumption is a heavy one.  To overcome the presumption, all 
public officers and public bodies must follow the principles prescribed in the PHO and the 
Court of Final Appeal judgment conscientiously and decide whether it is complied with before 
coming to a decision. 
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(PELBTC No. 3/97) 
WBTC No. 13/97A Revised Administrative Arrangements for Reclamation Works 
WBTC No. 12/2000 Fill Management 
WBTC No. 9/2001 Procedures for Gazetting under the Foreshore and Sea-bed 

(Reclamations) Ordinance (Chapter 127) 
WBTC No. 9/2001A Procedures for Gazetting under the Foreshore and Sea-bed 

(Reclamations) Ordinance (Chapter 127) 
ETWB TCW No. 13/2003 Guidelines and Procedures for Environmental Impact 

Assessment of Government Projects and Proposals 
ETWB TCW No. 27/2003 Land Acquisition Prioritization Exercise 
ETWB TCW No. 28/2003 Protection of Harbour Area Treatment Scheme Stage I Sewage 

Tunnels 
ETWB TCW No. 4/2006 Delivery of Capital Works Projects 
DEVB TCW No. 9/2011 Enhanced Control Measures for Management of Public Fill 
DEVB TCW No. 2/2012 Allocation of Space for Quality Greening on Roads 
DEVB TCW No. 3/2012 Site Coverage of Greenery for Government Building Projects 
DEVB TCW No. 6/2015 Maintenance of Vegetation and Hard Landscape Features 
DEVB TCW No. 8/2017 Rock Cavern Development   
DEVB TCW No. 1/2019 Railway Protection  
DEVB TCW No. 4/2020 Tree Preservation                             
DEVB TCW No. 5/2020 Registration and Preservation of Old and Valuable Trees 
DEVB TCW No. 1/2022 Heritage Impact Assessment Mechanism for Capital Works 

Projects 
HPLB GC No. 1/2004 Site Search 
HyD TC No. 3/2015 Administrative Protection for Proposed Railway Routes 
LAO TC No. 715 Streamlined Procedures and Time Frame on Land Resumption 

and Clearance for Public Works Projects in the New Territories 
LAO TC No. 737 Excavation in unleased land other than streets under Land 

(Miscellaneous Provisions) (Amendment) Ordinance 2003 
(LMPAO) 

LAO TC No. 737A Excavation in unleased land other than streets under Land 
(Miscellaneous Provisions) Ordinance (Cap. 28) 

TLB TC No. 1/2023 Roads (Works, Use and Compensation) Ordinance (Chapter 
370) 
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SDEV’s memo dated 
7.8.2018 

Communication and Announcement Mechanism on Public 
Works within Railway Protection Area 

SDEV’s memo dated 
1.9.2023 

Inter-departmental Guidelines for Land Resumption under the 
Lands Resumption Ordinance (Cap. 124) 

SETW's memo ref. (8) in 
ETWB(CR)(W) 65/39 Pt. 7 
dated 30.4.2003 

Foreshore, Sea-bed and Roads (Amendment) Bill 2003 - 
Updated Situation and Follow-up Action 

SETW's memo ref. () in 
ETWB(CR)(W) 65/39 Pt. 7 
dated 22.5.2003 

Foreshore, Sea-bed and Roads (Amendment) Bill 2003 - 
Notification of Public Works Projects under statutory gazettal 
on ETWB's web site 

STH’s memo ref. () in 
THB(T) L5/1/1 dated 
14.11.2016 

Roads (Works, Use and Compensation) Ordinance (Chapter 
370) - Uploading of Gazettal Documents to the TLB Website 

HyD's memo ref. (OU70) 
in HMW 731TH/4/1 dated 
13.9.2004 

- 

LandsD's memo ref. (3) in 
LD TI 10/04/03 dated 
16.6.2004 

Provision of land for works areas 

GEO Geoguide 5 Guide to Slope Maintenance 
EPD Procedural Guidelines 
No. 01/16 

Roads (Works, Use and Compensation) Ordinance (Chapter 
370) as applied by section 26 of WPC (Sewerage) Regulation 
(Chapter 358) 

TPB PG No. 12C Town Planning Board Guidelines for Application for 
Developments within Deep Bay Area under Section 16 of the 
Town Planning Ordinance 

DSD Technical Notes for 
Guidance in Assessing the 
Effects of Civil 
Engineering 
Works/Construction 
Developments on the Hong 
Kong West Drainage 
Tunnel, Lai Chi Kok 
Drainage Tunnel, Tsuen 
Wan Drainage Tunnel and 
their Associated Works 

 

EPD Guidance Note for 
Contaminated Land 
Assessment and 
Remediation 

https://www.epd.gov.hk/epd/sites/default/files/epd/english/envi
ronmentinhk/waste/guide_ref/files/GN_for_land_contaminatio
n_e.pdf 

EPD Practice Guide for 
Investigation and 
Remediation of 
Contaminated Land 

https://www.epd.gov.hk/epd/sites/default/files/epd/gn_pdf/GN2
014P244-2011c-e.pdf 
 

https://www.epd.gov.hk/epd/sites/default/files/epd/english/environmentinhk/waste/guide_ref/files/GN_for_land_contamination_e.pdf
https://www.epd.gov.hk/epd/sites/default/files/epd/english/environmentinhk/waste/guide_ref/files/GN_for_land_contamination_e.pdf
https://www.epd.gov.hk/epd/sites/default/files/epd/english/environmentinhk/waste/guide_ref/files/GN_for_land_contamination_e.pdf
https://www.epd.gov.hk/epd/sites/default/files/epd/gn_pdf/GN2014P244-2011c-e.pdfhttp:/www.epd.gov.hk/epd/sites/default/files/epd/english/environmentinhk/waste/guide_ref/files/pg_conland_eng_2011.pdf
https://www.epd.gov.hk/epd/sites/default/files/epd/gn_pdf/GN2014P244-2011c-e.pdfhttp:/www.epd.gov.hk/epd/sites/default/files/epd/english/environmentinhk/waste/guide_ref/files/pg_conland_eng_2011.pdf
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PlanD HKPSG Chp 12 
Section 2 - Rock Cavern 
Development 

https://www.pland.gov.hk/pland_en/tech_doc/hkpsg/full/pdf/ch
12.pdf 

PlanD HKPSG Chp 12 
Section 7 - Use of Land 
Beneath Flyovers and 
Footbridges 

https://www.pland.gov.hk/pland_en/tech_doc/hkpsg/full/pdf/ch
12.pdf 

WSD Civil Engineering 
Design Manual Volumes I 
and II 

- 

 
  

https://www.pland.gov.hk/pland_en/tech_doc/hkpsg/full/pdf/ch12.pdf
https://www.pland.gov.hk/pland_en/tech_doc/hkpsg/full/pdf/ch12.pdf
https://www.pland.gov.hk/pland_en/tech_doc/hkpsg/full/pdf/ch12.pdf
https://www.pland.gov.hk/pland_en/tech_doc/hkpsg/full/pdf/ch12.pdf
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APPENDIX 3.1 ADVANCE CLEARANCE APPLICATION FORM FOR 
ADVANCING PRE-CLEARANCE SURVEY 

 
RESTRICTED 

 
 M E M O    
From Project Office/Works Department   To DLO(       ) or relevant office / 

section of Lands Department  

 
Ref.   in   (Attn.:   )  
Tel. No.    Your Ref.   in   
Fax. No.   

 
  

 dated    Fax. No.      
Date    Total Pages            

 
Note: To prevent leakage of information in connection with land resumption and/or clearance 
which might lead to fraudulent claims for compensation or ex-gratia allowances or rehousing, 
access to the information relating to acquisition projects should be confined on a need-to-know 
basis (particularly the information showing the land resumption/clearance boundary, DC 
consultation dates, and the plan and scheme gazette / survey dates of the projects). 
 
Project Title :  

  
 
Annex A 

 
Attached herewith is an Advance Clearance Application Form (Advance CAF) 
for the above together with the draft Land Requirement Plan(s).   
 

Annex B Please advise Advance CAF status and further action on the attached return 
memo. 
 

 (  ) 
# Post Title   
Project Office/Works Department   

 
c.c. Manager/Clearance(##), Clearance Unit, Lands Department (LandsD) [with draft Land 

Requirement Plan(s)]  
 DO (.......) 

 
*Delete whichever not applicable 
#According to Chapter 3 paragraph 3.5.2 of the Project Administration Handbook for Civil Engineering Works 

issued by CEDD, for normal clearance, the application submitted by the project office should be signed by an 
officer of D1 rank, and for clearance to be treated as urgent, by an officer of D2 rank.  

##Insert appropriate office of Clearance Unit of LandsD 
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Annex A 
RESTRICTED 

 
ADVANCE CLEARANCE APPLICATION FORM 

 

 

Part I 
 
To be completed by project office / works department requiring clearance to be carried out 
 

Project Title :  

  

   
 1. Proposed outer clearance boundary of all land affected by the development (including 

site formation works, construction of supporting facilities/infrastructures, road works, 
sewerage works, etc. ) is shown on the draft Land Requirement Plan(s)* 
No........................(*on attached list) 
*Mr./Miss/Ms....................................of...................................... (Tel. ..........................) 
will be able to give further information or discuss boundary adjustments. 

 

 2. *(a) This project is item .......... in Category ............ of the Public Works Programme. 
  *(b) Application for upgrading to Category ........... will be made 

on ............................. and you will be informed when this is approved. 
  *(c) This project is to be carried out under the Public Housing Development  

Programme to be approved by the Building Committee of the Hong Kong 
Housing Authority. 

  *(d) This project is under the Land Sale Programme ............................. 
 

 3. *(a)  Funds are available under Head ......................... subhead ................................ 
 

*(b) Funds under Head .................. subhead ................ will be applied for 
on ........................................ and you will be informed when they are available. 

 

Note 1: To prevent leakage of information in connection with land resumption and/or clearance 
which might lead to fraudulent claims for compensation or ex-gratia allowances or rehousing, 
access to the information relating to acquisition projects should be confined on a need-to-know 
basis (particularly the information showing the land resumption/clearance boundary, DC 
consultation dates, and the plan and scheme gazette / survey dates of the projects). 
 
Note 2: The Advance CAF should be accompanied with seven copies of draft land requirement 
plan(s) showing the outer clearance boundary of all land affected by the development together 
with standard covering memo. 



Project Administration Handbook for Civil Engineering Works 2024 Edition 
 

Chapter 3 (Rev. 0) 105  
 

*(c) Funds under Head .................. should be available in ........................ and this 
will be confirmed to you then. 

 
*(d) Funds are available under the Block Vote Head …… subhead….... 

 
  4. Gazettal of *draft OZP/OZP amendment or planning applications available for public 

inspection will be made on  .................... 
 

 
Part II 
 
To be completed by DLO or relevant office / section of LandsD if Advance CAF is accepted 

 
  
 Clearance No. ...................................   Revision No. .............................................................. 

 (if Advance CAF accepted) (if Revision of boundary by project 
office/works departments) 

 
 5. *(a) The private lots affected shown on the attached draft Land Requirement Plan(s) 

may be resumed by the Government of the Hong Kong Special Administrative 
Region and the date of reversion is subject to confirmation of clearance date 
and availability of funds by project office/works department under : 

 
*(i) Public Housing Development Programme approved by the Building 

Committee of the Hong Kong Housing Authority. 
 
*(ii) Head ……………… subhead……………… 
  

  Head 701 subhead 1004CA 
(Compensation and ex-gratia allowances in respect of public 
housing projects to be undertaken by HKHA and HKHS (i.e. the 
project proponent is HKHA or HKHS) , surrenders and 
resumptions: miscellaneous) 
 

  Head 701 subhead 1100CA 
(Compensation and ex-gratia allowances in respect of projects in 
the Public Works Programme) 
 

  *(b) There is no private lot involved : 
 

*(i) no ex-gratia payment and / or compensation is required. 
 

*(ii) ex-gratia payment and / or compensation may be required and charged 
under :  
 
*(1) Head 701 subhead 1100CA 
 (Compensation and ex-gratia allowances in respect of projects 

in the Public Works Programme) 
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* (2) Head 701 subhead 1004CA 
    (Compensation and ex-gratia allowances in respect of public 

housing projects to be undertaken by HKHA and HKHS (i.e. the 
project proponent is HKHA or HKHS))  

 
*(3) Head 91 subhead 121 Item 719T 
 (Clearance of land sale sites/Contingency requirements) 
 
*(4) Head 91 subhead 121 Item 719X 
 (Other clearance & demolition work on government land) 
 
*(5) Head 91 subhead 221 Item 888 
 (Clearance of government land - ex-gratia allowances) 

 
  
* Delete whichever not applicable  
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Annex B 
RESTRICTED 

 
 M E M O    
From DLO(       ) or relevant office / 

section of Lands Department  
 To Project Office/Works Department 

 
Ref.   in   (Attn.:   )  
Tel. No.    Your Ref.   in   
Fax. No.   

 
  

 dated    Fax. No.      
Date    Total Pages            

 
Note: To prevent leakage of information in connection with land resumption and/or clearance 
which might lead to fraudulent claims for compensation or ex-gratia allowances or rehousing, 
access to the information relating to acquisition projects should be confined on a need-to-know 
basis (particularly the information showing the land resumption/clearance boundary, DC 
consultation dates, and the plan and scheme gazette / survey dates of the projects). 
 

Project Title :  
  
Clearance No. :  

 
 
 The Advance Clearance Application Form (Advance CAF) submitted vide your 
memo dated ____________________ is accepted for the purpose of conducting pre-clearance 
survey. However, please note that the site handover date can only be committed when a further 
Clearance Application Form for works under respective Ordinances with the finalized Land 
Requirement Plan(s) are submitted and accepted subject to your clarification/resolution on  
 
  
   land use reservation approved under S12/ S16 of the Town Planning Ordinance  
   (Cap. 131) 
    
   the land resumption/clearance limit of the project with finalized land requirement 
   plan(s) to be submitted by you 
  
   the Ordinance(s) to be invoked for land acquisition. 
    
   initiation by you to seek S for J's advice (justification of the project with regard to 

'Public Purpose')  
    
   *funds available under Public Housing Development Programme/the project being 

upgraded to Category B+ or A  
    
   additional time to be provided for handling significance Fung Shui or grave 

problem 
    
   Interface/boundary Problem 
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   (Nature or scope of interface/boundary problem in brief                   ) 
 
 

 
By copy of this memo would Manager/Clearance(##), Clearance Unit of LandsD, please 
examine the clearance of land per detail listed in the Advance CAF (Annex A) herewith attached 
for conducting pre-clearance survey on  
 
*(a) the date of the gazettal of draft OZP or 
 
*(b) the date of the gazettal of OZP amendment or 
 
*(c) the date of publishing the planning application for public inspection or  
 
*(d) the date specified by project bureau/department. 
 
 
 
 
 
 
 Signed ______________________### 

      for DLO or relevant office / 
section of LandsD 

 
 

c.c. 
 
 
 
 
 
 
 
 
 
 

M/Clearance(##), Clearance Unit 
SM/Clearance, LandsD 
CES/A, LandsD 
DO(  ) 
*CLE/SC, DLO(  ) 
*SES/SC, LandsD 
@ PLE/TF1, LandsD 
* Marine Dept. (if marine culture or structure is involved). 
*LCSD / FEHD / AFCD 
 (To add relevant departments / offices where appropriate) 
 

 ## Insert appropriate office of Clearance Unit of LandsD 
###  signed by CLE, SES or above. 
@ For non-PWP project affecting Government land only with acquisition cost charged under Head 

91 Lands Department. Delete if the project is a PWP item. 
* Delete whichever is not applicable. 
□ Tick whichever is relevant. 
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EXPLANATORY STATEMENTS : 
 
(a) THE PURPOSE OF A PRE-CLEARANCE SURVEY (PCS) 

 
  Insofar as clearance of land is required for the implementation of government 

development projects, LandsD as the agent of the project bureau/department has, 
as a standard and established procedure, been conducting a PCS (commonly 
known as “freezing survey”) to capture the occupation and status of the occupiers 
within the project area.  The information so obtained will serve as a basis for 
assessment of eligibility for Government’s ex-gratia compensation and 
rehousing (C&R) arrangements for those residing/operating in the locality and 
are genuinely affected/to be cleared by the project.  As a minimum requirement, 
an occupier is required to be registered in the PCS as a pre-requisite to be 
considered for C&R provisions (whether he/she is eligible ultimately will depend 
on his/her fulfilment of various other eligibility criteria). 
 

 Once a government project is confirmed to proceed and so made known to the 
public, it would be advisable to conduct the PCS to capture the occupation and 
status of the occupiers at the earliest possible juncture so as to prevent abusive 
acts to take advantage of the C&R provisions (e.g. to guard against those moving 
into the project area after they learned of the prospective development in order 
to benefit from C&R).   
 

(b) THE PURPOSE OF ADVANCE CAF 
 

  To standardize the timing of conducting the PCS with a view to better achieve 
the objective of the PCS in taking a snapshot of the ground situation as soon as 
the development plan is confirmed and so announced in public, a simplified 
CAF, namely the Advance CAF is promulgated for project bureau/department to 
provide the necessary information for LandsD to kick start the PCS.   

 
 Unlike in the usual CAF, the project bureau/department will not be required to 

delineate the land by different ordinances to be invoked for resumption at the 
stage of Advance CAF because the manner of conducting the PCS would be the 
same. 

  
(c) ACTIONS REQUIRED ON THE PROJECT BUREAU / DEPARTMENT 

 
  The project bureau/department should submit an Advance CAF together with a 

draft land requirement plan to LandsD at least 3 months before the intended 
date of PCS (e.g. the date of gazettal of the draft OZP/OZP amendment or the 
date of publishing a planning application for public inspection, whichever is the 
earliest).  The draft land requirement plan has to show the outer clearance 
boundary of the land involved for LandsD to carry out the PCS in one go. 
 

  If a project bureau/department is ready to provide the level of details as requested 
in the usual CAF at the time when PCS should be conducted (e.g. where the 
project does not involve statutory planning procedures and detailed delineation 
of land to be resumed is available at the time when its PCS should be conducted), 
the project bureau/department may follow the established practice in submitting 
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to LandsD the usual CAF for the purpose of the PCS, as well as requesting for 
LandsD’s preparation for land resumption and clearance.  
 

  Project bureau/department may consider whether to submit the Advance CAF 
before the usual CAF, or whether to follow the prevailing practice of submitting 
only the usual CAF along with the finalized land requirement plan, taking into 
account the readiness in providing detailed delineation of the land required by 
different ordinance(s) to be invoked, the time gap between PCS and actual 
resumption/clearance, among others. 

 
  The usual CAF with the finalized land requirement plan under respective 

ordinances is still required from the project bureau/department at later stage of 
the project for the purpose of committing land resumption (if applicable), actual 
land clearance and site handover date. 

 
  
(d) UPON RECEIPT OF THE ADVANCE CAF 

 
 DLO or Special Section of LandsD will : 

 
  check any uncleared issues plus information according to Clearance Unit’s 

advice and  
fill out and return Annex B of the Advance CAF submitted by the project office 
/ works department and copy to the appropriate addressees. 

 
 

  check the land status and ‘A’ Book to ascertain any affected building land.  If 
building land is affected, peg the “cut-off” date to PCS date and issue the “cut-
off” date letter accordingly.  
 

 Clearance Unit will : 
 

  liaise with DLO or Special Section of LandsD as soon as possible to provide an 
estimate of the number of structures/occupiers to be cleared by conducting an 
unobtrusive survey. 

 
 

(e) UPON ACCEPTANCE OF THE ADVANCE CAF 
 

 DLO or Special Section of LandsD will : 
 

 
 
 
 
 
 
 
  

 complete the application form, enter the Clearance No. and Date on the Advance 
CAF and office register and forward one copy of the completed  Advance CAF to 
Clearance Unit. 

 
 keep in view and consider the usual CAF with the finalized land requirement plan 

under respective ordinances is required from the project bureau/department at later 
stage of the project for the purpose of committing land resumption (if applicable), 
actual land clearance and site handover date.   
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APPENDIX 3.1A APPLICATION FOR ACQUISITION AND CLEARANCE OF 
LAND FOR THE USE OF THE GOVERNMENT OF THE HONG 
KONG SPECIAL ADMINISTRATIVE REGION 

 
 RESTRICTED  

 
 M E M O    
From Project Office/Works Department   To DLO(       ) or relevant office / 

section of Lands Department  

 
Ref.   in   (Attn.:   )  
Tel. No.    Your Ref.   in   
Fax. No.   

 
  

 dated    Fax. No.      
Date    Total Pages            

 
Note: To prevent leakage of information in connection with land acquisition and clearance 
which might lead to fraudulent claims for compensation or ex-gratia allowances or rehousing, 
access to the information relating to acquisition projects should be confined on a need-to-know 
basis (particularly the information showing the land resumption boundary, DC consultation 
dates, and the plan and scheme gazette/ survey dates of the projects). 
Project Title :  

Description/Contract No. & Title  :  

  
 

 
Annex A Attached herewith is an Application for Acquisition and Clearance of 

Land for the above together with the Drawing(s).  *This is an urgent 
application where normal timing is not possible. 

 
Annex B Please advise CAF status and further action on the attached return 

memo. 
 

 
  

 (  ) 
# Post Title   
Project Office/Works Department   

 
 
c.c. Manager /Clearance(#), Clearance Unit, LandsD (with drawing) (for preliminary 

information only) 
 *DO (.......)  
 
*Delete whichever not applicable 
# According to Chapter 3 paragraph 3.5.2 of the Project Administration Handbook for Civil Engineering Works 
issued by CEDD, for normal clearance, the application submitted by the project office should be signed by an 
officer of D1 rank, and for clearance to be treated as urgent, by an officer of D2 rank.   
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Annex A 
RESTRICTED 

 

APPLICATION FOR ACQUISITION & CLEARANCE OF LAND 
FOR THE USE OF THE GOVERNMENT OF THE HONG KONG 
SPECIAL ADMINISTRATIVE REGION 

 
Note 1: To prevent leakage of information in connection with land acquisition and clearance 
which might lead to fraudulent claims for compensation or ex-gratia allowances or rehousing, 
access to the information relating to acquisition projects should be confined on a need-to-know 
basis (particularly the information showing the land resumption boundary, DC consultation 
dates, and the plan and scheme gazette/ survey dates of the projects). 
 
Note 2 : According to LandsD LAO TC No. 715 and Chapter 3 paragraph 3.5.2 of the Project 
Administration Handbook for Civil Engineering Works issued by CEDD, for an average size 
project i.e. affecting not more than 50 lots and not more than 50 families and no large business 
/ industrial undertakings are affected and non-controversial in nature, the project office / works 
department should submit CAF at least 18 months in advance of the target site handover date 
for projects involving the Lands Resumption Ordinance or 24 months for projects involving the 
Roads (Works, Use and Compensation) Ordinance.  For urgent or large scale or controversial 
projects, project office / works department is required to liaise with concerned DLO(s) / 
office(s) / section(s) and Clearance Unit of Lands Department regarding site handing over 
date.  The CAF should be accompanied with seven copies of land requirement plan(s) showing 
the limit of clearance to be carried out together with standard covering memo.  
 
Part I 
 

To be completed by project office/works department requiring clearance to be carried out   

 
Project Title:  
Descrption/Contract No. & Title:  
  
  
1. Exact boundary of area to be cleared for project (including site formation and working 

space) is shown on Drawing(s)* No ......................................................(*on attached list) 
Mr. ........................................ of .............................................. (Tel .......................) will 
be able to give further information or discuss phased occupation and minor boundary 
adjustments. 

2. *(a) This project is item ........... in Category ..... of the Public Works Programme. 

 *(b) Application for upgrading to Category ..... will be made ................................ and 
you will be informed when this is approved. 

 *(c) This project is under the Landslip Preventive Measures Programme. 
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3. *(a) It is hoped to call for tenders on or about .................................... and to start work 
on the site on or about ...........................  As such, site is requested to be handed 
over on or about .................... 

 *(b) It is hoped to call for tenders for contracts requiring clearance in accordance with 
the attached programme which also shows proposed dates for commencement of 
works.  Site is requested to be handed over on or before ......................... 

4. *(a) Funds are available under Head .......... subhead .......... 

 *(b) Funds under Head .......... subhead .......... will be applied for on ......................and 
you will be informed when they are available. 

 *(c) Funds under Head .......... should be available in ......................... and this will be 
confirmed to you then. 

 *(d) Funds are available under the LPM Block Vote. 

*5. Date of last CAF submission ............................................. 

 
Part II 
 

To be completed by DLO or relevant office / section of Lands Department if CAF is accepted   

 
Clearance No. ........................... Revision No. ....................................................... 
 (if CAF accepted)  (if Revision of boundary after ExCo's decision)  
 
6. *(a) The private lots affected shown on the Drawing(s) will revert to the 

Government of the Hong Kong Special Administrative Region 
on ........................... tentatively subject to confirmation of clearance date and 
availability of funds under Head .......... subhead .......... 

 *(b) There is no private lot involved. 

  *(i)   no ex-gratia payment and / or compensation is required. 

  *(ii)  ex-gratia payment and / or compensation are required, funds under 
Head .......... subhead .......... will be charged.              

7. *(a) The Tenancies/Licences listed in the attached schedule and shown with areas 
on the Drawing(s) will be cancelled accordingly.  

 *(b) There is no Tenancy/Licence involved. 

 
*delete whichever not applicable 
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 Annex B 
RESTRICTED 

 
 M E M O    

 

 

From 

 
 
 
   DLO/  To Project Office/Works Department*   

Ref.   in   (Attn.:     )  
Tel. No.    Your Ref.   in   
Fax. No.   

 
  

 dated    Fax. No.      
Date    Total Pages            

 
Note: To prevent leakage of information in connection with land acquisition and clearance which 
might lead to fraudulent claims for compensation or ex-gratia allowances or rehousing, access to 
the information relating to acquisition projects should be confined on a need-to-know basis 
(particularly the information showing the land resumption boundary, DC consultation dates, and 
the plan and scheme gazette/ survey dates of the projects).  

 
Project Title :  
Description/Contract No. & Title :  

  
Clearance No. :  

 
 The CAF submitted vide your memo dated                 is : 
 
*(a) Accepted.  The target land handover date will be as requested (i.e. on or about 

__________________________ ) 
 
No material change to boundary will be allowed. 
 
By copy of this memo would Manager/Clearance(#), Clearance Unit of LandsD, please 
arrange for clearance of land per detail listed in the CAF herewith attached, confirm 
clearance-cost estimate and that clearance can be effected on or about the date(s) given 
in para. 3 therein.  Please advise subsequently once delays arise. 
 

   Processing is subject to no significant Fung Shui or grave problem 
    
*(b) Accepted subject to your obtaining clarification / resolution on 

 
   What Ordinance(s) to be invoked 
    
   Initiation by you to seek S for J's advice (justification of the project with regard 

to ‘Public Purpose') 
 

   

   Interface Problem 
   (Nature or scope of interface problem in brief                         ) 
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*(c) Not accepted owing to: 

 
   project not being upgraded to Cat. A or B. 
    
   boundary problem. 
    
   no priority allocated to this project by Land Acquisition and Clearance 

Committee (LACC).    
    
   low priority allocated to this project by Land Acquisition and Clearance 

Committee (LACC)##.    
    
   land use reservation not yet approved under Sec. 16 Town Planning Ordinance. 
    
   rehousing not available. 
    
   DAFC having staff resource problem for fishermen registration. 
    
   marine culturist involved, had not obtained clearance undertaking of DAFC, 

Marine Dept., SM/Clearance, LandsD to action.    
    
 Upon resolution of the above item(s), submission of fresh CAF is required. 

 
 
 
 
 

  Signed ______________________### 
 for DLO or relevant office / section 

of Lands Department 
c.c. M/Clearance(#), Clearance Unit 

SM/Clearance, LandsD 
CES/A, LandsD 
AFCD 
DO(  ) 
*PLE/SC, LandsD 
*SES/SC, LandsD 
@ PLE/LC&LE, LandsD 
* Marine Dept. (if marine culture or structure is involved). 
*LCSD / FEHD 
(To add relevant departments / offices where appropriate) 
 

 # Insert appropriate office of Clearance Unit of LandsD 
##  based on existing resource level, processing for this project will be programmed outside the 5-year 

time frame. 
###  signed by CLE, SES or above. 
@ For non-PWP project affecting Government land only with acquisition cost charged under Head 

91 Lands Department.  Delete if the project is a PWP item. 
* Delete whichever is not applicable. 
□ Tick whichever is relevant.    
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EXPLANATORY STATEMENT : 
 
(a) UPON RECEIPT OF A CAF 

 
 DLO or relevant office / section of Lands Department will : 

 
 • base on data obtained during finalisation of boundary stage, check any 

outstanding uncleared issues plus information on rehousing arrangement based 
on Clearance Unit’s advice and fill out and return Annex B of the CAF submitted 
by the project office / works department and copy to the appropriate addressees; 

 
 Clearance Unit will : 

 
 • liaise with DLO or relevant office / section of Lands Department a.s.a.p. on the 

lead time required to complete the clearance of occupiers and rehousing 
arrangement (i.e. when rehousing can take place) 
 

(b) SHOULD THE CAF BE UNDER ‘ACCEPTED’ STATUS 
 

 DLO or relevant office / section of Lands Department will : 
 

 • complete the application form, enter the Clearance No. & Date on the CAF and 
office register and forward 1 copy of the completed CAF to Clearance Unit; (a 
revision no. will also be assigned for purpose of identification to any CAF which 
has previously been accepted and processed to a very substantially final stage 
but on account of any ExCo decision requiring boundary revision and hence 
causing extension of the normal process time). 

 
• co-ordinate actions under Task WP6-20, WP6-25, WP6-30, WP6-35 (if FSRO 

is invoked); WP6-45 under the PW_MS for projects that are PWPs or similar 
actions for non-PWPs. 

 
 Clearance Unit will : 

 
 • undertake action described in Task WP6-00 under the PW_MS for projects that 

are PWPs or similar actions for non-PWPs. 
 

(c)
  

AND IF NO OBJECTIONS OR OBJECTIONS OVER-RULED BY EXCO 
 

 DLO or relevant office / section of Lands Department will : 
 

 • proceed further with Task WP6-50; WP6-55; WP6-60; WP6-65; WP6-70; WP6-
74; WP6-76; WP6-80; WP6-85 and WP6-95 as appropriate for the Ordinances 
invoked under the PW_MS for projects that are PWPs or similar actions for non-
PWPs. 

 
 Enabling offices like Clearance Unit, AFCD, Marine D, LCSD, FEHD or HAD will : 

 
 • undertake to complete the Task WP6-60; WP6-85 and WP6-95 as relevant under 

the PW_MS for projects that are PWPs or similar actions for non-PWPs. 
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(d) IF CAF IS NOT ACCEPTED OR ACCEPTED SUBJECT TO QUALIFICATION 

 
 Works Project Managers will : 

 
 • if CAF status is accepted subject to qualifications, resolve the issues listed under 

the particular qualification and advise DLO or relevant office / section of Lands 
Department the outcome, date of final CAF be amended to date when all 
qualifications are resolved; 

 
• if CAF status is not accepted, no final CAF date should be entered into the 

PW_MS; 
 
• if OBJECTIONS under FSRO or R(WU&C) are not resolved or amendments to 

final boundary is instructed by ExCo, final CAF date be revised to date when 
such issues are resolved and revised CAF data submitted. 

 
 [Extract of PW_MS template detailing the tasks quoted to be attached if required]. 
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APPENDIX 3.2 NOT USED  
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APPENDIX 3.2A SAMPLE COVERING MEMO FOR CIRCULATION OF THE 
DRAFT GAZETTAL DOCUMENTS 

 
 

By Email 
 

M E M O 

 
Roads (Works, Use and Compensation) Ordinance (Chapter 370) 

 
Project Title 

 
 

 I attach a full set of draft documents for your comments and arrangement of gazettal 
under section 5 of the Roads (Works, Use and Compensation) Ordinance (Chapter 370) (“the 
Ordinance”) of the above-mentioned works – 
 

 Plan(s) No(s). ....... 
 Resumption Plan No. …… (Sheet 1 to X)* 
 Plan for Creation of Easements and Other Permanent Rights No. …… (Sheet 1 to 

X)* 
 Plan for Creation of Rights of Temporary Occupation of Land No. …… (Sheet 1 

to X)* 
 Location Plan No. …… 
 Notice under Section 8(2) of the Ordinance (Chinese and English) 
 Scheme under Section 5 of the Ordinance (Chinese and English) 
 Press Release (Chinese and English) 
[*Please delete as appropriate] 

 
2. The …… District Council(s) has/have been consulted regarding the proposed works 
(State the date of meeting(s) and results).  The proposed works are targeted for 
commencement in QX 202X and completion by QX 202X. 
 
3. The above documents have been cleared by (an officer of D2 level for LandsD/ an 
officer of D3 level for other B/Ds) of (Initiating Office), and comments from other 
bureaux/departments have been duly incorporated.  The corresponding response-to-comment 
table is also attached for your reference. 
 
4. The target gazettal date is (…… 202X).  Notwithstanding this, I understand that the 
actual date of gazettal is subject to the readiness of the gazettal documents. 
 
 
 
 

From   To Secretary for Transport and Logistics 
Ref (   ) in   (Attn.: SEO(TL)RO 
Tel. No.   Your Ref.  
Fax. No.   dated  Fax. No. 2136 8017 
Date   Total Pages (no. of pages) + enclosures 

     

) 
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5. Subject to any comments that you may have, we will arrange the printing, signature 
and submission of the gazettal documents. 
 
 
 
 
 (……) 
 for Head of Project Office or Department 
 
c.c. (for information) 
CES/A, LandsD 
CLS/U, LandsD (Attn : SLS/K) - for projects in Kowloon region 
DLO(XXX), LandsD 
DO(XXX), HAD 
D of Buildings 
DCED 
DHA 
D of Hy 
Land Registry 
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APPENDIX 3.3 NOT USED  
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APPENDIX 3.3A SAMPLE SCHEME AND NOTICE UNDER S.8 
 
 

Roads (Works, Use and Compensation) Ordinance (Chapter 370) 
 

(Notice under section 8(2)) 
 

Project Title 
 
 Notice is hereby given that under powers delegated by the Secretary for Transport and 
Logistics under section 3(3) of the Roads (Works, Use and Compensation) Ordinance (Chapter 
370) (“the Ordinance”), the Permanent Secretary for Transport and Logistics proposes to execute 
the road works within the limit of works area as shown on Plan[s] No[s]. [XXXX] (“the Plan[s]”) 
and described in the scheme annexed thereto.  The Plan[s] and scheme have been deposited in 
the Land Registry. 
 

The general nature of the proposed works is as follows:– 
(i) [XXXX]; 
(ii) [XXXX]; and 
(iii) [XXXX]. 

 
 The lot[s] to be resumed as shown on Resumption Plan No. [XXXX] (Sheet 1 to X) 
(“the Resumption Plan”) annexed to the scheme [is/are] listed below:– 

 
Lot[s] where land is to be resumed 

D.D. No. Lot No. 
[XXXX] [XXXX] 

 
 The area[s] where easements and other permanent rights are to be created as shown on 
Plan for Creation of Easements and Other Permanent Rights No. [XXXX] (“the Plan for Creation 
of Easements and Other Permanent Rights”) annexed to the scheme [is/are] listed below:– 

 
Reference 

No. 
Area[s] of the Land on which  

easements and other permanent rights are to be created 
1 [XXXX] 

 
 The area[s] where rights of temporary occupation of land are to be created as shown on 
Plan for Creation of Rights of Temporary Occupation of Land No. [XXXX] (“the Plan for 
Creation of Rights of Temporary Occupation of Land”) annexed to the scheme [is/are] listed 
below:– 

 
Reference 

No. 
Area[s] of the Land on which  

rights of temporary occupation are to be created 
1 [XXXX] 
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 The Plan[s] and scheme may be inspected by members of the public free of charge at 
the following offices and during the following hours when those offices are normally open to 
the public:– 

 

Offices Opening Hours 
(except public holidays) 

Central and Western Home Affairs Enquiry Centre, 
Ground Floor, Harbour Building, 
38 Pier Road, Central, Hong Kong 
 Monday to Friday 

9:00 a.m. – 7:00 p.m. [Home Affairs Enquiry Centre / District Office 
concerned] 
[Address] 
 
[District Lands Office concerned] 
[Address] 

Monday to Friday 
8:45 a.m. – 12:30 p.m. and 

1:30 p.m. – 5:30 p.m. 
 

 The electronic version of the Plan[s], scheme, the Resumption Plan, the Plan for 
Creation of Easements and Other Permanent Rights and the Plan for Creation of Rights of 
Temporary Occupation of Land are viewable on the Transport and Logistics Bureau’s website:– 
 
 http://www.tlb.gov.hk/eng/publications/transport/gazette/gazette.html 
 
 Further enquiries regarding the proposed works can be addressed to the [project office] 
and at telephone number [XXXX XXXX]. 
 
 Any person who wishes to object to the works or the use, or both, is required to address 
to the Secretary for Transport and Logistics an objection in writing, which can be submitted 
via one of the following means:– 
 

(1) By post or by hand to the Transport and Logistics Bureau’s Drop-in Box No. 6 
located at the 2nd Floor Entrance, East Wing, Central Government Offices, 2 
Tim Mei Avenue, Tamar, Hong Kong.  The box is available for use between 
8:00 a.m. and 7:00 p.m. from Monday to Friday (except public holidays); 

(2) By fax to (852) 2868 4643; or 
(3) By email to gazettetlb@tlb.gov.hk. 

 
 The objector should describe his interest and the manner in which he alleges that he 
will be affected by the works or the use in his notice of objection. Any objection lodged on a 
ground relating to any compensation (whether monetary or non-monetary) or any financial or 
other assistance in connection with the works or the use is, to the extent that it is lodged on that 
ground, invalid and treated as not having been lodged for the purposes of section 11 of the 
Ordinance.  Objectors are requested to provide contact details to facilitate communication.  
A notice of objection should be delivered to the Secretary for Transport and Logistics not later 
than the [dd] day of [mmmm YYYY]. 
 
 
 
 
 

http://www.tlb.gov.hk/eng/publications/transport/gazette/gazette.html
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Personal Information Collection Statement 

 
Any information, including the personal data, submitted to the Secretary for Transport and 
Logistics in connection with any written objections/comments will be used for the 
processing of the objections/comments and other related purposes.  The provision of any 
information, including the personal data, other than the information as required under section 
10(2) of the Roads (Works, Use and Compensation) Ordinance (Chapter 370) is voluntary.  
However, it may not be possible to further process the objections/comments if such 
information, including the personal data, is not sufficiently provided.  Any information, 
including the personal data, so submitted may be disclosed to the relevant government 
departments and other persons, organizations or agencies which are required to handle the 
objections/comments and related matters.  Persons who have so submitted their personal 
data have the rights to request access to and correction of their personal data held by us.  
Request for access to or correction of the personal data should be made in writing to the 
Personal Data Privacy Officer of the Transport and Logistics Bureau at 20th Floor, East 
Wing, Central Government Offices, 2 Tim Mei Avenue, Tamar, Hong Kong. 

 
 
 

(              ) 
Permanent Secretary for Transport and Logistics 

 
Date: 
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道路 (工程、 使用及補償 )條例 (第 3 70章 )  
 

(根據第 8 ( 2 )條規定所發的公告 )  
 

[工程名稱 ]  
 
 

 現公布運輸及物流局常任秘書長根據運輸及物流局局長按 《道路

(工程、使用及補償 )條例 》 (第  37 0  章 ) (下稱 “該條例 ” )第  3 ( 3 )  條所授權

力，擬在圖則第  [XXXX]  號 (下稱 “該 [等 ]圖則 ” )所示施工區界限內進

行道路工程，工程內容在附連的計劃內說明。該 [等 ]圖則及計劃現存

放於土地註冊處。  

  

 建議工程的一般性質如下： 

( i )  [XXXX]；  

( i i )  [ XX X X]；以及  

( i i i )  [ XX X X]。  

 

 在附連於計劃的收地 圖則第  [XXXX]  號 (第  1至 X 張 )] (下稱 “該

收地圖則 ” )所示將予收回的地段如下：  

 

將予收回的土地地段  

丈量約份編號  地段編號  
[ XX X X]  [ XX X X]  

 

 在附連於計劃的設定地役權及其他永久權利圖則第  [XXXX]  號

(下稱 “該設定地役權及其他永久權利圖則 ”)所示將予設定地役權及其

他永久權利的範圍如下：  
 

參考編號  將予設定地役權及其他永久權利的土地範圍  
1  [ XX X X]  

 

 在附連於計劃 的設定暫時佔用 土地權利圖則第  [XXXX]  號 (下

稱 “該設定暫時佔用土地權利圖則 ” )所示將予設定暫時佔用土地權利

的範圍如下：  
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參考編號  將予設定暫時佔用土地權利的土地範圍  
1  [ XX X X]  

 

 下列辦事處備有該 [等 ]圖則及計劃，供公眾於辦事處下述一般

開放時間內免費查閱：  

 

辦事處  
開放時間  

(公眾假期除外 )  

香港中環統一碼頭道 38號  

海港政府大樓地下  

中西區民政諮詢中心  

星期一至星期五  

上午 9時至  

晚上 7時  [地址 ]  

[當區民政諮詢中心／民政事務處 ]  

[地址 ]  

[當區地政處 ]  

星期一至星期五  

上午 8時 4 5分至  

下午 12時 30分  

以及  

下午 1時 3 0分至  

下午 5時 3 0分  
 
 該[等 ]圖則、計劃、該收地圖則、該設定地役權及其他永久權利圖則和該設

定暫時佔用土地權利圖則的電子版本已上載運輸及物流局的網頁，供市民瀏覽，網址

如下： 

 
h t t p : / / w w w. t lb . gov . h k / t c / pu b l i c a t i o ns / t r an sp o r t / ga z e t t e / ga z e t t e .h t ml  
 
 如欲查詢建議工程的其他資料，可聯絡 [工務部門 ]，亦可致電

[ XX X X X XX X]提出。  

 

 任何人士擬反對該項工程或使用，或同時反對兩者，必須以書

面 向 運輸 及 物流局 局 長提 出 。反對 通 知書 可經 下列 其 中一 個方 式遞

交：  

( 1 )  以郵遞或專人送達方式，把反對通知書投入設於香港添馬

添 美 道 2  號 政 府 總 部 東 翼 2  樓 入 口 處 的 運 輸 及 物 流 局

http://www.tlb.gov.hk/tc/publications/transport/gazette/gazette.html
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第  6  號投 遞箱 。投遞 箱的收件時間為 星期一至星期五 (公

眾假期除外 )上午 8  時至晚上 7  時；  

( 2 )  傳真至 (8 52 ) 28 68  46 4 3；或  

( 3 )  電郵至 gaz e t t e t l b@t lb . gov .h k。  
 
 反對人士須在反對通知書內說明其權益及聲稱受該項工程或使

用 影 響 的 情況 。凡 有 反 對 基於 某理 由 遞 交 ，而 該理 由 關 乎 任何 補償

(不論屬金錢補償或非金錢補償 )或任何財政援助或其他援助，且該等

補償或援助與有關工程或使用相關，則該反對在它基於該理由而遞交

的範圍內屬無效，並須就該條例第  11  條而言視為不曾遞交。反對人

士須提供聯絡資料，方便聯絡。反對通知書須不遲於 [ yyy y]  年 [ m]  月

[ d d ]  日送達運輸及物流局局長。  
 

收集個人資料聲明 
 

凡與任何反對書／書面意見有關而提交予運輸及物流局局長的資料

(包括個人資料 )，將用於處理該等反對書／書面意見及其他相關用

途。除 《道路 (工程、使用及補償 )條例 》 (第  3 70  章 )第  1 0 ( 2 )  條所規

定必須提供的資料外，提供任何其他資料 (包括個人資料 )均屬自願

性質。然而，如果提供的資料 (包括個人資料 )不足，本局或許未能

進一步處理該等反對書／書面意見。所有已提交的資料 (包括個人資

料 )，皆或會向須處理該等反對書／書面意見及相關事宜的有關政府

部門及其他人士、組織或機構披露。上述提交個人資料的人士有權

要求查閱和改正本局所持有其本人的個人資料。查閱或改正個人資

料的要求須以書面向運輸及物流局保障個人資料 (私隱 )主任提出，

聯絡地址為香港添馬添美道 2  號政府總部東翼 20  樓。  
 
 
2 0 XX年 X X月 XX日  運輸及物流局常任秘書長 XX X 
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Roads (Works, Use and Compensation) Ordinance (Chapter 370) 
 

Scheme annexed to Plan[s] No[s]. [XXXX]  
under section 5 describing  

 
[Project Title] 

 
 
General Description of the Works 
 
 Under powers delegated by the Secretary for Transport and Logistics under section 
3(3) of the Roads (Works, Use and Compensation) Ordinance (Chapter 370) (“the Ordinance”), 
the Permanent Secretary for Transport and Logistics proposes to execute the road works within 
the limit of works area as shown on Plan[s] No[s]. [XXXX] (“the Plan[s]”) annexed hereto and 
described hereunder.  The proposed road works are required to [XXXX]. 
 
2. The general nature of the proposed works is as follows:– 

(i) [XXXX]; 
(ii) [XXXX]; and 
(iii) [XXXX]. 

 
 
Land to be Resumed 
 
3. For the purposes of or incidental to the works or the use, the Permanent Secretary for 
Transport and Logistics proposes that powers under section 13 of the Ordinance may be 
exercised to resume the land as shown on Resumption Plan No. [XXXX] (Sheet 1 to X) 
annexed hereto and detailed in the table set out thereon.  Further notice, setting out the manner 
in which the land is to be resumed, will be issued under section 14 of the Ordinance as and 
when required. 
 
 
Creation of Easements and Other Permanent Rights 
 
4. For the purposes of or incidental to the works or the use, the Permanent Secretary for 
Transport and Logistics proposes that powers under section 15 of the Ordinance may be 
exercised to create in, under or over the land as shown on the Plan for Creation of Easements 
and Other Permanent Rights No. [XXXX] annexed hereto and described in the table set out 
thereon the following easements and other permanent rights in favour of the Government:– 

(i) [XXXX]; 
(ii) [XXXX]; and 
(iii) [XXXX]. 

 
Further notice, setting out the manner in which easements and other permanent rights are to be 
created, will be issued under section 16 of the Ordinance as and when required. 
 
 
Creation of Rights of Temporary Occupation of Land 
 
5. For the purposes of or incidental to the works or the use, the Permanent Secretary for 
Transport and Logistics proposes that powers under section 15 of the Ordinance may be 
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exercised to create, in favour of the Government, rights of temporary occupation of land as 
shown on the Plan for Creation of Rights of Temporary Occupation of Land No. [XXXX] 
annexed hereto and detailed in the table set out thereon.  By the creation of such rights, the 
Government, its contractors, employees, servants, agents, licensees and any other persons 
authorized or permitted by the Government are given full rights and liberty to enter into, occupy 
or remain on that portions of land and to use such portions of land as works areas and for other 
uses for the purposes of or incidental to the works described in paragraph 2 above or the use.  
Further notice, setting out the manner in which the land is to be temporarily occupied, will be 
issued under section 16 of the Ordinance as and when required. 
 
 
Roads to be Closed *[and Government Foreshore and/or Sea-bed to be Reclaimed/Affected] 
 
6. For the purposes of or incidental to the works or the use, the Permanent Secretary for 
Transport and Logistics proposes that powers under section 17 of the Ordinance may be 
exercised to close permanently sections of the existing [XXXX]; and to close temporarily 
sections of the existing [XXXX] *[; and to reclaim/affect the Government foreshore and/or 
sea-bed] within the limit of works area as shown on the Plan[s].  Temporary alternative access 
will be provided and temporary diversions will be carried out during the construction period as 
and when required.  Further notice, setting out the manner in which such [XXXX] are to be 
closed, *[and such Government foreshore and sea-bed are to be reclaimed/affected] will be 
issued under section 18 of the Ordinance as and when required. 
 
 
Inspection and Preventive and Remedial Work on Land and Buildings 
 
7. For the purposes of or incidental to the works or the use, the Permanent Secretary for 
Transport and Logistics proposes that powers under section 19 of the Ordinance may be 
exercised to enter any land or building described in para. 2 above and situated wholly or partly 
within the limit of works area as shown on the Plan[s], or wholly or partly within 70 metres 
thereof for the purpose of:– 

(i) making any inspection, valuation, site investigation or test, including drilling, 
excavating or the installation or removal of instruments; 

(ii) surveying or taking levels; and 
(iii) setting out any line of works 

in connection with the works, the use, an assessment of the value of any land, building or other 
property or in order to ascertain the condition of the land or building; and carry out all 
reasonably necessary operations of a preventive or remedial nature.  Further notice, setting 
out the purpose of the entry and the nature of any operations to be carried out, will be issued 
under section 19 of the Ordinance as and when required. 
 
 
Apparatus whose Course or Position to be Altered 
 
8. For the purposes of or incidental to the works or the use, the Permanent Secretary for 
Transport and Logistics proposes that powers under section 20 of the Ordinance may be 
exercised to require alteration of the course or position of any gas, electricity, water or 
telecommunications service apparatus, such as [XXXX] and any other apparatus lying within 
the limit of works area and to require repairing of any road surface thereby disturbed.  Further 
notice, setting out the manner in which the course or position of such apparatus is to be altered 
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and such road surface is to be repaired, will be issued under section 20 of the Ordinance as and 
when required. 
 
 
 

(              )    
Permanent Secretary for Transport and Logistics 

Date: 
* To be deleted if the Government foreshore and/or sea-bed is not required to be reclaimed or 
affected. 
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道路 (工程、使用及補償 )條例 (第 3 70章 )  
 

根據第 5條的規定  
附連於圖則第 [ XXX X ]號的計劃  

說明  
[工程名稱 ]  

 
 

工程的一般說明 
 
 運輸及物流局常任秘書長根據運輸及物流局局長按《道路(工程、使用及補償)

條例》(第 370 章)(下稱“該條例”)第 3(3) 條所授權力，擬在附連的圖則第[XXXX]號(下

稱“該[等]圖則”) 所示施工區界限內進行道路工程，工程內容在下文說明。建議的道路

工程旨在[XXXX]。 
 
2. 建議工程的一般性質如下： 

( i )  [ XX X X]；  

( i i )  [ XX X X]；以及  

( i i i )  [ XX X X]。  
 
 
收回土地 
 
3. 運輸及物流局常任秘書長建議行使該條例第 13 條賦予的權力，為工程或使用

或附帶事宜的目的，收回在附連的收地圖則第 [XXXX] 號[(第 1至X 張)]所示，並在其

上列表中詳細說明的土地。如有需要，當局會根據該條例第 14 條的規定另行發出公

告，說明收回上述土地的情況。 

 

 

設定地役權及其他永久權利  

 

4 .  運 輸 及 物 流 局 常 任 秘 書 長 建 議 行 使 該 條 例 第  1 5  條 賦 予 的 權

力，為工程或使用或附帶事宜的目的，在附連的設定地役權及其他永

久權利圖則第  [ X XX X]  號所示，並在其上列表中說明的土地或土地之

下或之上，為政府設定下列地役權及其他永久權利：  
(i) [XXXX]； 
(ii) [XXXX]；以及 
(iii) [XXXX]。 
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如有需要，當局會根據該條例第 16 條的規定另行發出公告，說明設定地役權及其他永

久權利的情況。 

 

 

設定暫時佔用土地的權利  

 

5 .  運 輸 及 物 流 局 常 任 秘 書 長 建 議 行 使 該 條 例 第  1 5  條 賦 予 的 權

力，為工程或使用或附帶事宜的目的，在附連的設定暫時佔用土地權

利圖則第  [ XX X X]  號所示，並在其上列表中詳細說明的土地，為政府

設定暫時佔用土地的權利。該等權利設定後，為上文第  2  段所述工程

或 使 用 或 附 帶 事 宜 的 目 的 ，政 府 及 其 承 建 商 、僱 員 、受 僱 人 、代 理

人、許可證持有人和其他獲政府授權或准許的人士獲賦予全權自由進

入、佔用或逗留在該部分土地，以及把該部分土地用作施工區和其他

用途。如有需要，當局會根據該條例第  1 6  條的規定另行發出公告，

說明暫時佔用土地的情況。  

 

 

封閉道路 *[和將予填平／受影響的政府前濱及／或海床 ]  
 
6 .  運 輸 及 物 流 局 常 任 秘 書 長 建 議 行 使 該 條 例 第  1 7  條 賦 予 的 權

力，為工程或使用或附帶事宜的目的，永久封閉該 [等 ]圖則所示施工

區界限內的部分現有 [ XX X X]，以及暫時封閉該 [等 ]圖則所示施工區界

限內的部分現有 [X X X X]  * [，以及填平／影響該等圖則所示施工區界

限內的政府前濱及／或海床 ]。在施工期間，當局會視乎情況另行提供

臨 時 通 道 和 實 施 臨 時 改 道 安 排 。如 有 需 要 ，當 局 會 根 據 該 條 例

第  1 8  條的規定另行發出公告，說明封閉該等 [ X X XX]  *[，以及該等政

府前濱及／或海床將予填平／受影響 ]的情況。  

 

 

視察以及土地與建築物的預防及補救工程  

 

7 .  運 輸 及 物 流 局 常 任 秘 書 長 建 議 行 使 該 條 例 第  1 9  條 賦 予 的 權

力，為工程或使用或附帶事宜的目的，進入上文第  2  段所描述、且全

部或部分位於該 [等 ]圖則所示的施工區界限內或全部或部分位於施工
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區界限 70  米內的任何土地或建築物，以便就工程、使用、任何土地或

建築物或其他財產的估價，或為了確定該土地或建築物的狀況，而：  

( i )  進行任何視察、估價、現場勘測或測試，包括鑽探、挖掘

或安裝或拆除儀器；  

( i i )  進行測量或量度水平位；以及  

( i i i )  劃定工程界線，  

並進行一切合理地必需的屬預防或補救性質的作業。如有需要，當局會根據該條例

第 19 條的規定另行發出公告，說明進入上述土地或建築物的目的及將予進行的作業的

性質。 

 

改動器具的路線或位置  

 

8 .  運 輸 及 物 流 局 常 任 秘 書 長 建 議 行 使 該 條 例 第  2 0  條 賦 予 的 權

力，為工程或使用或附帶事宜的目的，規定有關方面改動施工區界限

內任何氣體、電力、水或電訊服務器具的路線或位置，例如 [ X XX X]，

以及任何其他器具的路線或位置，並修補任何因此而受騷擾的道路路

面。如有需要，當局會根據該條例第  20  條的規定另行發出公告，說

明改動該等器具的路線或位置及修補該等道路路面的情況。  
 
 
2 0 XX年 X X月 XX日  運輸及物流局常任秘書長 XX X 

*  如無須填平／影響政府前濱及／或海床，刪去此句。  
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APPENDIX 3.4 NOT USED  
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APPENDIX 3.4A SAMPLE NOTICE UNDER S.11(9)(a) 
 
 

Roads (Works, Use and Compensation) Ordinance (Chapter 370) 
 

(Notice under section 11(9)(a)) 
 

Project Title 
 
 Notice is hereby given that under powers delegated by the Secretary for Transport and 
Logistics under section 3(3) of the Roads (Works, Use and Compensation) Ordinance (Chapter 
370) (“the Ordinance”), the Permanent Secretary for Transport and Logistics proposes to 
execute the works as described in G.N. [XXXX] published on [dd mmmm YYYY] and [dd 
mmmm YYYY] under section 11(1) of the Ordinance. 
 
 
 

(              )    
Permanent Secretary for Transport and Logistics 

 
Date: 
 
 
================================================================== 
 
 

道路 (工程、使 用及補償 )條例 (第 370章 )  
(根 據第 11 (9 ) ( a )條規定所發 的公告 )  

 
[工 程名稱 ]  

 
 現公布運輸及物流局常任秘書長根據運輸及物流局局長按 《道

路 (工程、使用及補償 )條例 》 (第  3 70  章 ) (下稱 “該條例 ”)第  3 ( 3 )  條所授

權 力 ，按 照 該 條 例 第  1 1 (1 )  條 的 規 定 ，建 議 進 行 [yy yy]  年 [ m]  月

[ d d ]  日及 [ yyyy]  年 [ m]  月 [ dd ]  日刊登的第  [XXXX] 政府公告所說明的

工程。  
 
2 0 XX年 X X月 XX日  

運輸及物流局常任秘書長 XX X 



Project Administration Handbook for Civil Engineering Works 2024 Edition 
 

Chapter 3 (Rev. 0) 136  
 

APPENDIX 3.5 NOT USED 
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APPENDIX 3.5A GENERAL GUIDELINES FOR PREPARATION OF ExCo 
MEMORANDUM UNDER CAP. 370 AND SAMPLE ExCo MEMO 

 
 

General Guidelines for Preparation of ExCo Papers under 
the Roads (Works, Use and Compensation) Ordinance (Chapter 370) 

 
 
Handling of Objections 
 
1. Ensure factual accuracy of all letters/emails of response to the objectors, minutes of 
meetings and sketches/drawings. 
 
2. Copies of the objection letters, notes of any related objection resolution meeting and 
correspondence between the Government and the objectors will be deposited at the ExCo 
Secretariat for Members’ inspection.  Be mindful in the wording to be used in the 
correspondence as it will have significant impact on the wording in the main text of the ExCo 
paper.  The best practice is to think backwards, i.e. choose accurate, precise and concise 
wordings as if you were drafting the main text of the ExCo paper, then use the exact wordings 
in the correspondence with the objectors. 
 
3. Properly document any modification/undertaking agreed by the Government and the 
objectors.  Without proper documentation, the concerned department would not have support 
for putting the modification/undertaking in the main text of the ExCo paper and it would not 
be possible to seek ExCo’s authorization/endorsement on such modification/undertaking. 
 
4. Ensure the objectors’ understanding is correct if they use technical terms. 
 
5. Properly file and bind the correspondence between the Government and the objectors 
into a folder with a cover page and content page(s).  Initiating Office is required to send a 
confirmation memo, signed by a directorate officer to TLB to confirm that the deposit was 
checked before submission. 
 
 
Drafting of ExCo Memorandum 
 
Accuracy 
 
6. For the annex of “assessment of objection(s)”, summarize the major concerns of the 
objectors and Government’s responses from the deposit of list of correspondence (the Deposit). 
Do not add any points that have not been mentioned in the Deposit.  Use wordings which 
reflect the same meaning if not the same wording.  In case translation of content is required 
(e.g. translating objectors’ Chinese responses to English), check and ensure accurate 
interpretation in order not to take anything out of context in discussion.  Then, provide a gist 
of the summary of assessment in the “assessment of objection(s)” section in the main text of 
ExCo Memo. 
 
7. For the “public consultation” section in the main text, ensure the public views are 
accurately reflected with supporting documents.  “Support” should only be used when explicit 
support is obtained in the consultation.  “No objection” is usually used when explicit support 
has not been obtained, questions/concerns are raised by members and they do not object to the 
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project.  “No objection” is also used when consultation is done by circulation of papers which 
members neither indicate explicit support nor objection. 
 
8. Check and ensure accuracy of all figures (dates, costs, number of objections) and facts. 
 
Handling of Objections 
 
9. Ensure objection handling process is completed prior to submission of draft ExCo 
paper. 
 
10. Ensure “Caltex Procedures” are complied with, including that the objector is given the 
opportunity to have the last word.  Upon submission of draft ExCo paper to TLB, Initiating 
Office is required to confirm that “Caltex Procedure” has been complied with during the 
objection-handling process. 
 
11. Ensure the objectors have duly signed the reply slips or conveyed their final stance in 
writing.  If an objection is raised in a personal capacity, check the signature to ensure the 
person who signed the reply slips or other correspondence is the same person who signed the 
objection in the first place or by a person whom the objector has authorized as representative 
(e.g. a reply slip signed by another person living in the same residential flat as the objector 
should not be considered as a valid reply slip unless the objector has in writing authorized such 
person as his representative). 
 
Consistency 
 
12. Ensure consistency throughout the ExCo paper, including annexes.  The information 
should not be contradictory (e.g. the target commencement and completion date, the figures 
relating to resumption, capital or recurrent cost, etc.). 
 
13. Use standard wording to describe similar concerns of objections as far as practicable 
(e.g. different objectors who request resumption of residual portion of their lots or request for 
land exchange). 
 
14. Stick to the same line-to-take if you are responding to the same or similar concerns. 
 
15. Avoid using different terms if you are referring to the same items (e.g. if you mention 
provision of “a footpath” to the objector, do not use “a track” in the ExCo paper). 
 
General 
 
16. Summarize the major concerns of the objectors.  To avoid lengthy content, do not 
simply cut and paste from objection letters in English nor translate word to word from objection 
letters in Chinese. 
 
17. Group and reorganize the content in point form as far as practicable in particular road 
works with large number of objections.  No need to list the objector’s concerns raised in 
different letters in chronological order. 
 
18. Make cross-reference to earlier paragraph(s) if the objector(s) raise the same 
concern(s). 
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19. Circulate the complete draft ExCo paper including the modification plan, if any, to 
concerned B/Ds for comment and clear the draft by a D3 officer of the concerned works 
department (or a D2 officer for LandsD), as well as subject DS of the concerned policy bureau 
before submission to TLB.  The clearing officer is responsible to check the whole set of draft 
ExCo paper, including annexes, and ensure compliance with this guideline.  TLB shall be 
informed of the titles of the clearing officers. 
 
20. Observe drafting conventions in preparing the ExCo Paper. The list below is not 
exhaustive but is provided for B/Ds’ general reference – 

 
(a) Use font type “Bookman Old Style” for body of the English memorandum 

and 華康細明體 for Chinese; 
 
(b) dates should be written as – “20 March 2020”; 
 
(c) paragraphs, sub-paragraphs, etc. should be numbered in the sequence 1(a)(i) – 

the sequence should not progress beyond sub-sub paragraphs; 
 
(d) enacted legislation should be referred in full only in the heading. The correct 

way of referring to an ordinance is as follows – “Lands Resumption Ordinance 
(Chapter 124)”; 

 
(e) surnames, or family names, should be in block capitals (e.g. CHAN Tai-man) 

except only when surname is quoted, e.g. “Mr Chan” not “Mr CHAN”; 
 
(f) numbers should be given in letters from one to ten and in figures from 11 

onwards; 
 
(g) metric measurements should be accompanied by their imperial equivalents, in 

parenthesis; 
 
(h) sums of money less than $1 million should be set out in full figures, e.g. 

“56,000” not “0.056 million”; 
 
(i) notwithstanding (f) above, always write numbers (whatever the number) in 

words at the beginning of a sentence or preferably, avoid beginning a sentence 
with a number; 

 
(j) group of three digits should be separated by spaces except that after “$”, they 

should be separated by commas (e.g. 11 000 passengers, $11,000); 
 
(k) lead into sub-paragraphs with a dash (–) rather than a colon (:) or colon-dash (;-) 
 
(l) long titles should be given in full in the first place that they occur with an 

abbreviated form following in brackets.  The abbreviated form may be used 
subsequently. For example – 

 “The Society for the Aid and Rehabilitation of Drug Abusers (SARDA)”; 
 
(m) avoid impersonal expressions such as “It is considered that…”, “It is submitted 

that…..”, etc. “We think that …..”, “We propose that …..” etc. is more 



Project Administration Handbook for Civil Engineering Works 2024 Edition 
 

Chapter 3 (Rev. 0) 140  
 

preferable.  (Exceptions to this general rule are permitted in the 
Recommendation and Advice Sought section); 

 
(n) short sentences are better than long and lengthy ones; 
 
(o) prune all unnecessary word.  “Therefore” and “However” are frequent 

offenders; so is “the preparation of” instead of “preparing”; and so are 
“Members are aware that …”, “Members wil lwish to note that”, “it should be 
noted (or seen) that …”; 

 
(p) foreign expressions should be avoided; 
 
(q) the use of jargon and buzz-words should be avoided where possible; and 
 
(r) avoid using italics and underlining headings, words, sentences or sections. 

Where emphasis is required, for example a heading or a block of text, it is 
preferable to use bold face type. 

 
Annexes 
 
21. Provide cover page(s) and number all pages for each annex. For bilingual documents, 
such as plans, use bilingual pages number, e.g. “Annex A - Page 1 of 2”and “附件 A - 
第一頁，共二頁”. 
 
22. Provide 50 hard copies of the English and Chinese versions of the annexes 
respectively to the ExCo Secretariat, with two extra hard copies for TLB’s retention.  Print 
the annexes on double side and insert “This is a blank page” or “空白頁” for blank 
pages as appropriate. 
 
23. For plans, print them in the appropriate size such that ExCo members could observe 
them in detail and ensure no rotating image.  Print content and cover page(s) on pink A4 
paper.  All documents should be well-labelled and sealed properly under confidential cover. 
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For discussion by the LWS(202x) ___ 
Executive Council XCR(202x) ___ 
Lands and Works Sub-Committee Copy No.  ___ 
on xx xxx 202x  

 
MEMORANDUM FOR EXECUTIVE COUNCIL 

 
Roads (Works, Use and Compensation) Ordinance 

(Chapter 370) 
 

PWP ITEM NO. xxxx 
xxxxxx 

 
AUTHORISATION OF WORKS AND USE  
FOLLOWING RECEIPT OF OBJECTIONS 

 
 
THE PROBLEM 
 
 Following receipt of objections, authorisation of the works and the use 
of the xxx Project (the Project) as described in Plans Nos. xxx to xxx (the Plans) 
and the Scheme at Annex A is required.  Resumption Plan No. XXXXXX 
(Sheet 1 to X) (the Resumption Plan) for the Scheme is at Annex B. 
 
 
ADVICE SOUGHT 
 
2. Members are asked to advise whether the Chief Executive in Council 
(CE in C), under section 11 of the Roads (Works, Use and Compensation) 
Ordinance (Chapter 370) (the Ordinance), should – 

 
(a) authorise the works and the use as described in the Plans and 

the Scheme; or 
 
(b) authorise the works and the use as described in the Plans and 

the Scheme, subject to any modifications or conditions as the CE 
in C thinks fit; or 

 
(c) refer the Plans, the Scheme and the objections to the Town 

Planning Board; or 
 
(d) decline to authorise the works and the use as described in the 

Plans and the Scheme. 
 
 
THE SCHEME 
 

A 
B 
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3. The proposed road works are required to XXX.  The Scheme involves 
– 
 

(a) xxx; 
 
(b) xxx; and 
 
(c) xxx. 

 
 
THE OBJECTIONS 
 
4. The Plans and the Scheme were gazetted on xxx 202X and xxx 202X 
and were made available for public inspection.  XXX 3  objections were 
received during the statutory objection period.  To ensure that the objectors’ 
views would be duly considered, a total of xx objection resolution meetings 
were held from XXX 202X to XXX 202X.  After receiving responses from the 
XX Department (XXD), XXX objections were withdrawn unconditionally and 
considered resolved.  For the remaining xx objections, xx objections were 
withdrawn on conditions; xx objections were maintained and the objectors of 
xx objections did not respond.  These xx objections are regarded as 
maintained and considered unwithdrawn. The objections may be categorized 
as follows – 
 

(a) Group 1 – Residents in XX 
 
XX objections were lodged by the residents living in XXX.  Out of 
the xx objections, xx of them were registered in the form of 
individual letters while the remaining xx objections were made in 
proforma objection letters.  After receiving XXD’s responses, the 
objectors of XX objections had replied.  Among them, xx 
objections were withdrawn unconditionally; xx objections were 
withdrawn conditionally; and xx objections were maintained.  
XX objections are regarded as maintained. 

 
(b) Group 2 – Companies in XX 

 
XX objections were lodged by the business companies at XXX 
along the proposed roads.  All of the xx objections were made in 
the form of individual letters.  After receiving XXD’s responses, 
the objectors of xx objections had replied.  Among them, xx 
objection was withdrawn unconditionally; and xx objections were 
maintained.  XX objections are regarded as maintained. 

 
(c) Group 3 – Others 

 
A total of xx objections were lodged by others including xx land 
owners, a member of the XX District Council (XXDC) and the 
Chairman of XXX District Resident Association.  All objections 

                                                 
3 XX objections were proforma objection letters. 
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were made in the form of individual letters.  After receiving XXD’s 
responses, the objectors of xx objections had replied.  Among 
them, xx objections were withdrawn unconditionally; xx 
objections were withdrawn conditionally; and xx objections were 
maintained.  XX objections are regarded as maintained. 

 
5. Copies of the objection letters, notes of meetings and correspondence 
between XXD and the objectors have been deposited at the Executive Council 
Secretariat for Members’ inspection.  The objectors have been informed that 
their correspondence with XXD would be submitted to the CE in C for 
consideration under the Ordinance.  Plans Nos. xxx and xxx showing the 
locations to which the objections relate are at Annex C.  The list of objections 
and the final stance of the objectors is at Annex D. 
 
 
CRITERIA FOR MEETING AN OBJECTION 
 
6. As a general rule, where an objection is considered valid, an attempt 
will be made to ameliorate or avoid the effect of the works and the use by 
modifying the Scheme, provided that such modification(s) – 
 

(a) would unlikely generate further objection(s); 
 
(b) would not be against the public interest; and 
 
(c) would not result in disproportionate additional cost. 

 
 
ASSESSMENT OF OBJECTIONS 
 
7. The assessment of objections, including the objectors’ major concerns 
and requests, XXD’s responses and objectors’ final stance, are tabulated at 
Annex E.  The gist of objections is set out in paragraph X below. 
 
8. The objections relate to three major issues, including issue A, issue B 
and issue C.  The objectors’ major concerns and requests, together with 
XXD’s responses, are summarised as follows - 
 
Issue A – XXX 
 

(a) the objectors expressed concerns about xxx.  In response, XXD 
pointed out that xxx; 

 
Issue B – XXX 
 

(b) the objectors expressed concerns about xxx.  In response, XXD 
pointed out that xxx; and 

 
 
 

E 

C 
D 
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Issue C – XXX 
 

(c) the objectors expressed concerns about xxx.  In response, XXD 
pointed out that xxx. 

 
 
LAND RESUMPTION AND CLEARANCE 
 
9. No land resumption will be required for the Scheme.  The Scheme 
would involve clearance of about XX hectares of Government land. 
 
 
IMPLICATION OF NOT AUTHORISING THE WORKS AND THE USE 
 
10 If the works and the use are not authorised, xxx. 
 
 
IMPLICATIONS OF THE PROPOSAL 
 
11 The Scheme has no civil service or gender implications [if you consider 
there is no such implications after assessment].  The financial, economic, 
environmental, sustainability and family implications of the Scheme are set 
out at Annex F. [Please refer to Section 3.8 Part (h) of the ExCo manual for 
the implications to be assessed.] 
 
 
PUBLIC CONSULTATION 
 
12. xxx….. 
 
 
PUBLIC REACTION 
 
13. xxx….. 
 
 
PUBLICITY 
 
14. If the works and the use are authorised to proceed, a notice of 
authorisation will be published in the Gazette according to the Ordinance.  A 
press release will be issued on the same day.  We do not consider it necessary 
to issue a Legislative Council brief [if you consider there is no such necessity 
after assessment]. 
 
 
MAINLAND RELATIONS AND RELATED PUBLIC RELATIONS MEASURES 
 
15. The Scheme has no implications on Mainland relations.  No related 
public relations measure is considered necessary. 
 

F 
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BACKGROUND 
 
16. xxx….. 
 
17. A separate Memorandum for Executive Council on the sewerage works 
and the use under the Ordinance as applied by section 26 of the Water 
Pollution Control (Sewerage) Regulation (Chapter 358AL) is submitted for 
Members’ consideration at the same meeting. 
 
18. A list of abbreviations used in this memorandum is at Annex G. 
 
 
ATTENDANCE 
 

 
 
Transport and Logistics Bureau 
xxx 202x COUNCIL CHAMBER 
TLB(TL) 5/x/x 

Mr xxx Deputy Manager 
XXX Office 
XXX Department 

  
Mr xxx Chief Engineer 

XXX Office 
XXX Department 

G 
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APPENDIX 3.6A SAMPLE ORDER UNDER s.13 
 
 

ROADS (WORKS, USE AND COMPENSATION) ORDINANCE 
(Chapter 370) 

 
(Order under section 13(1)) 

 
RESUMPTION OF LAND FOR 

Project Title 
 
 
 In exercise of powers delegated by the Chief Executive of the Hong Kong Special 
Administrative Region, I hereby direct under section 13(1) of the Roads (Works, Use and 
Compensation) Ordinance (Chapter 370) (hereinafter referred to as “the Ordinance”) that all 
that piece or parcel of land/all those pieces or parcels of land in Hong Kong/Kowloon/the New 
Territories more particularly described below:- 
 
(Insert description of the land to be resumed.) 
 
[e.g. Lots Nos.  …   Demarcation District Nos.  …  (Address where appropriate)] 
 
 
and shown coloured orange on the Resumption Plan No. [XXXX] annexed hereto, which land 
was described in the scheme referred to in Government Notice No. [XXXX] published on [dd 
mm yyyy] and [dd mm yyyy], shall be resumed for the purposes of or incidental to the works 
or use described in the said scheme and I specify the period of notice to be stated under section 
13(2) of the Ordinance to be THREE MONTHS from the date upon which a notice under 
section 14 of the Ordinance is affixed on or near the said land. 
 
 
 Dated this [d] day of [mm yyyy].  
 

(              )  
Deputy Director of Lands/Specialist 
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道路 (工程、使 用及補償 )條例 (第 370章 )  
 

(根 據第 13 (1 )  條發出的命令 )  
 

[工 程名稱 ]  
 

收回土地  
 

 

本 人 現 行 使 香港特別行政區行 政 長 官 所授 予 的 權 力 ，根 據 《道 路 (工

程、使用及補償 )條例 》 (第 3 70章 ) (下稱 「該條例 」 )第  1 3 (1 )  條，為下述

計劃所描述的工程或使用或附帶事宜的目的，指令收回位於港島／九龍／

新界詳述如下的一塊或一幅土地／各塊或各幅土地：  
 
(填上將予收回土地的描述。 ) 
 
[例如：丈量約份第……約地段第……號 (地址，如適用 )。 ]  
 
 
上述土地的範圍，已在本命令附連的第 [ X X XX]號收地圖則上以橙色標

示。有關土地詳情，已於 [ yyyy]年 [ m]月 [ d ]日及 [ yyyy]年 [ m]月 [ d ]日刊

登的第 [ XX XX]號政府公告所提述的計劃內描述。本人並指明根據該

條例第  13 ( 2 )  條須述明的通知期為三個月，由根據該條例第 14條所發

出的通知書張貼於上述土地或其附近的日期起計。  
 
[ yyyy]年 [ m]月 [ d ]日   

地政總署副署長 /專業事務 XX X   
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APPENDIX 3.7A SAMPLE NOTICE UNDER s.14 
 
 

LANDS DEPARTMENT 
 

ROADS (WORKS, USE AND COMPENSATION) ORDINANCE 
(Chapter 370) 

 
(Notice under section 14) 

 
RESUMPTION OF LAND FOR 

Project Title 
 
 TAKE NOTICE that under powers delegated by the Chief Executive of the Hong 
Kong Special Administrative Region, the Deputy Director/Specialist, Lands Department has 
made an order under section 13(1) of the Roads (Works, Use and Compensation) Ordinance 
(Chapter 370) (hereinafter referred to as “the Ordinance”) directing that all that piece or parcel 
of land/all those pieces or parcels of land in Hong Kong/Kowloon/the New Territories more 
particularly described below:– 
 
(Insert description of the land to be resumed. ) 
 
[e.g. Lots Nos.  …   Demarcation District Nos.  …  (Address where appropriate)] 
 
and shown coloured orange on the Resumption Plan No. [XXXX] annexed to the said order, 
which land was described in the scheme referred to in Government Notice No. [XXXX] 
published on [dd mm yyyy] and [dd mm yyyy] shall be resumed. 
 
The electronic version of this notice and the aforesaid Resumption Plan may be viewed on the 
Lands Department website (https://www.landsd.gov.hk/en/resources/gov-notices/acq.html) 
under Government Notices after this notice is published in the Gazette.  A copy of the said 
order, a copy of this notice, and the aforesaid Resumption Plan may be inspected by members 
of the public, free of charge, at the following offices during the following hours when those 
offices are normally open to the public:– 
 

Offices Opening Hours 
(except public holidays) 

Central and Western Home Affairs Enquiry Centre, 
Ground Floor, Harbour Building, 
38 Pier Road, Central, Hong Kong 
 Monday to Friday 

9:00 a.m. – 7:00 p.m. [Home Affairs Enquiry Centre / District Office concerned] 
[Address] 
 
[District Lands Office concerned] 
[Address] 

Monday to Friday 
8:45 a.m. – 12:30 p.m. 

and 
1:30 p.m. – 5:30 p.m. 

 
 This notice was affixed on or near the said land on [date]. 
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 The Deputy Director/Specialist, Lands Department has under section 13(2) of the 
Ordinance specified a period of notice of THREE MONTHS from the date upon which this 
notice was affixed on or near the said land. 
 
 It is hereby declared that upon expiry of that period at midnight on [dd mm yyyy], the 
land described above shall by virtue of section 13(3) of the Ordinance revert to the Government 
of the Hong Kong Special Administrative Region/vest in The Financial Secretary Incorporated 
for the purposes of or incidental to the works or use described in the said scheme.  The date 
of reversion/vesting shall be [dd mm yyyy]. 
 
 Any person entitled to compensation under the Ordinance may serve upon  upon the 
Secretary for Transport and Logistics a written claim, which can be submitted via one of the 
following means, before the expiration of one year from the date of resumption:– 
 

(1) By post or by hand to the Transport and Logistics Bureau’s Drop-in Box No. 6 
located at the 2nd Floor Entrance, East Wing, Central Government Offices, 2 
Tim Mei Avenue, Tamar, Hong Kong.  The box is available for use between 
8:00 a.m. and 7:00 p.m. from Monday to Friday (except public holidays); 

(2) By fax to (852) 2868 4643; or 
(3) By email to gazettetlb@tlb.gov.hk. 

 
 

Personal Information Collection Statement 
Any information, including the personal data, submitted to the Secretary for 
Transport and Logistics in connection with any written claims served under 
section 29 of the Roads (Works, Use and Compensation) Ordinance (Chapter 
370) will be used for the processing of the claims and other related purposes. 
The provision of any information, including the personal data, other than the 
information as required under section 29 of the Roads (Works, Use and 
Compensation) Ordinance (Chapter 370) is obligatory.  If such information, 
including the personal data, as required under section 29 of the Roads (Works, 
Use and Compensation) Ordinance (Chapter 370) is not provided as requested, 
the claims may be rejected.  Any information, including the personal data, so 
submitted may be disclosed to the relevant government departments and other 
organizations or agencies which are required to handle the claims and related 
matters.  Persons who have so submitted their personal data have the rights to 
request access to and correction of their personal data in relation to their claims.  
Request for access to or correction of the personal data should be made in 
writing to the Personal Data Privacy Officer of the Transport and Logistics 
Bureau at 20th Floor, East Wing, Central Government Offices, 2 Tim Mei 
Avenue, Tamar, Hong Kong. 

 

(              ) 
District Lands Officer 

Date: 
地政總署 



Project Administration Handbook for Civil Engineering Works 2024 Edition 
 

Chapter 3 (Rev. 0) 152  
 

 
道路(工程、使用及補償)條例(第370章) 

 
(根據第14條規定所發的通知書) 

 
[工程名稱] 

 
 
 現公布地政總署副署長(專業事務)已根據香港特別行政區行政長官所授予的權

力，根據《道路(工程、使用及補償)條例》(第370章) (下稱「該條例」)第 13(1) 條發出命

令，指令收回位於港島／九龍 ／新界詳述如下的一塊或一幅土地／各塊或各幅土地： 
 
(填上將予收回土地的描述。 ) 
 
[例如：丈量約份第……約地段第……號 (地址，如適用 )。 ]  
 
上述土地的範圍，已在上述命令附連的第[XXXX]號收地圖則上以橙色標示。有關土地

詳情，已於[yyyy]年[m]月[d]日及[yyyy]年[m]月[d]日刊登的第[XXXX]號政府公告所提

述的計劃內描述。 
 
公 眾 人 士 可 在 本 通 知 書 刊 登 《 憲 報 》 之 後 ， 於 地 政 總 署 網 頁

(https://www.landsd.gov.hk/tc/resources/gov-notices/acq.html)政府公告一欄內，瀏覽本通

知書及上述收地圖則的電子版本。下列辦事處備有上述命令和本通知書的副本，以及

上述收地圖則，公眾人士可於辦事處下述一般開放時間內免費查閱： 
 

辦事處 
開放時間 

(公眾假期除外) 

香港中環統一碼頭道38號 

海港政府大樓地下 

中西區民政諮詢中心 

星期一至星期五 

上午9時至 

晚上7時 [當區民政諮詢中心／民政事務處] 

[地址] 

[當區地政處] 

[地址] 

星期一至星期五 

上午8時45分至 

下午12時30分 以及 

下午1時30分至 

下午5時30分 
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 本通知書已於[yyyy]年[m]月[d]日張貼於上述土地或其附近。 
 
 地政總署副署長(專業事務)已根據該條例第 13(2) 條，指明通知期為三個月，

由本通知書張貼於上述土地或其附近的日期起計。 
 
 謹此聲明，在該通知期屆滿時，即於[yyyy]年[m]月[d]日(通知期到期日)午夜，

上述土地即憑藉該條例第13(3)條，為上述計劃所描述的工程或使用或附帶事宜的目

的，而歸還香港特別行政區政府所有／歸屬財政司司長法團所有。土地歸還╱歸屬日

期為[yyyy]年[m]月[d]。 
 
 根據該條例有權獲得補償的人士可以書面向運輸及物流局局長提出申索。書面

申索須於政府收地日期起計一年內，經下列其中一個方式遞交： 

(1) 以郵遞或專人送達方式，把書面申索投入設於香港添馬添美道2號政府總

部東翼2樓入口處的運輸及物流局第6號投遞箱。投遞箱的收件時間為星

期一至星期五(公眾假期除外)上午8時至晚上7時； 

(2) 傳真至(852)2868 4643；或 

(3) 電郵至gazettetlb@tlb.gov.hk。 
 
收集個人資料聲明 

凡與任何根據《道路(工程、使用及補償)條例》(第370章)第29條提出的書面申索有關

而提交予運輸及物流局局長的資料(包括個人資料)，將用於處理該等申索及其他相關

用途。申索人必須提供《道路(工程、使用及補償)條例》(第370章) 第29條所要求的資

料(包括個人資料)。如果沒有按照《道路(工程、使用及補償)條例》(第370章)第29條

的規定提供所需資料(包括個人資料)，申索或會被駁回。所有已提交的資料(包括個

人資料)，皆或會向須處理該等申索及相關事宜的有關政府部門及其他組織或機構披

露。上述提交個人資料的人士有權要求查閱和改正與他們的申索有關的個人資料。

查閱或改正個人資料的要求須以書面向運輸及物流局保障個人資料(私隱)主任提出，

聯絡地址為香港添馬添美道2號政府總部東翼20樓。 
 
 
[yyyy]年[m]月[d]日 

地政專員XXX 
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APPENDIX 3.8A SAMPLE ORDER UNDER s.15 
 
 

ROADS (WORKS, USE AND COMPENSATION) ORDINANCE 
(Chapter 370) 

 
(Order under section 15(1)) 

 
CREATION OF EASEMENTS/PERMANENT RIGHTS/ 

RIGHTS OF TEMPORARY OCCUPATION OF LAND FOR 
Project Title 

 
 
 In exercise of powers delegated by the Chief Executive of the Hong Kong Special 
Administrative Region, I hereby direct under section 15(1) of the Roads (Works, Use and 
Compensation) Ordinance (Chapter 370) (hereinafter referred to as “the Ordinance”) that:-  
 
(a) easements/permanent rights in/under/over all that piece or parcel of land/all those 

pieces or parcels of land in Hong Kong/Kowloon/the New Territories more 
particularly described below and shown coloured purple on the Plan for Creation of 
Easements/Permanent Rights No. [XXXX] annexed hereto:— 

 
 (Insert description of the land.) 
 
 [e.g.  Lots Nos.  …   Demarcation District Nos.  …  (Address where 

appropriate)]  
 
 which land was described in the scheme referred to in Government Notice No. 

[XXXX] published on [dd mm yyyy] and [dd mm yyyy] ; and 
 
(b) rights of temporary occupation for a period from [dd mm yyyy] to [dd mm yyyy] over 

all that piece or parcel of land/all those pieces or parcels of land in Hong 
Kong/Kowloon/the New Territories more particularly described below and shown 
coloured purple on the Plan for Creation of Rights of Temporary Occupation of Land 
No. [XXXX] annexed hereto:— 

 
 (Insert description of the land.) 
 
 [e.g. Lots Nos.  …   Demarcation District Nos.  …  (Address where 

appropriate)]  
 
 which land was described in the said scheme/scheme referred to in Government 

Notice No. [XXXX] published on [dd mm yyyy] and [dd mm yyyy], 
 
be created in favour of the Government of the Hong Kong Special Administrative Region for 
the purposes of or incidental to the works or use described in the said scheme and I specify the 
period of notice to be stated under section 15(2) of the Ordinance to be THREE MONTHS 
from the date upon which a notice under section 16 of the Ordinance is affixed on or near the 
said land/the land described in (a) and (b) above. 
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 *Under section 15(3) of the Ordinance that subject to the serving of any notice 
required to be given under section 15(5) of the Ordinance, I further direct that the Government, 
its contractors, employees, servants, agents, licensees and any other persons authorized or 
permitted by the Government shall be authorized to enter upon the said land for the purposes 
of carrying out any operations or installing, maintaining or removing any structures or 
apparatus in connection with the said scheme. 
 
Dated this [d] day of [mm yyyy]. 
 
 
 

(              )   
Deputy Director of Lands/Specialist 

 
Date: 
 
* To be deleted if provisions under section 15(3) are not required. 
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道路(工程、使用及補償)條例(第370章) 
 

(根據第15(1) 條規定所發的命令) 
 

[工程名稱] 
 

設定地役權／永久權利／暫時佔用土地權利  
 
 
 本人現行使香港特別行政區行政長官所授予的權力，根據《道路(工程、使用及

補償)條例》(第370章)(下稱「該條例」)第 15(1) 條，為下述計劃所描述的工程或使用或附

帶事宜的目的，指令為香港特別行政區政府︰ 
 
(a) 在位於港島／九龍／新界詳述如下的一塊或一幅土地／各塊或各幅土地之內／

之下／之上，設定地役權／永久權利。上述土地的範圍，已在本命令附連的第

[XXXX]號設定地役權／永久權利圖則上以紫色標示︰ 
 
 (填上土地的描述。) 
 
 [例如：丈量約份第……約地段第……號(地址，如適用)。] 
 

有關土地詳情，已於[yyyy]年[mm]月[dd]日和[yyyy]年[mm]月[dd]    日刊登

的第[XXXX]號政府公告所提述的計劃內描述；以及 
 
(b) 由[yyyy]年[mm]月[dd]日至[yyyy]年[mm]月[dd]日期間，在位於港島／九龍／

新界詳述如下的一塊或一幅土地／各塊或各幅土地之上，設定暫時佔用土地權

利。上述土地的範圍，已在本命令附連的第[XXXX]號設定暫時佔用土地權利

圖則上以紫色標示︰ 
 
 (填上土地的描述。) 
 
 [例如：丈量約份第……約地段第……號(地址，如適用)。] 
 
 有關土地詳情，已於上述計劃／[yyyy]年[mm]月[dd]日和[yyyy]年[mm]月[dd]

日刊登的第[XXXX]號政府公告所提述的計劃內描述。 
 
 本人並指明根據該條例第15(2)條須述明的通知期為三個月，由根據該條例第

16條所發出的通知書張貼於上述土地／上文(a)段和(b)段描述的土地或其附近的日期起

計。 
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 *本人現根據該條例第15(3)條，進一步指令只須根據該條例第15(5)條送達任何

所需通知書，政府、其承建商、僱員、受僱人、代理人、許可證持有人和任何獲政府

授權或准許的其他人士，均獲授權進入上述土地，就該計劃進行任何作業，或裝設、

保養或拆除任何構築物或器具。 
 
 
[yyyy]年[mm]月[dd]日 

地政總署副署長/專業事務___ 
 
* 如不需加入第 15(3) 條的規定，刪去此段。 
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APPENDIX 3.9A SAMPLE NOTICE UNDER s.16 
 
 

LANDS DEPARTMENT 
 

ROADS (WORKS, USE AND COMPENSATION) ORDINANCE 
(Chapter 370) 

 
(Notice under section 16) 

 
CREATION OF EASEMENTS/PERMANENT RIGHTS/ 

RIGHTS OF TEMPORARY OCCUPATION OF LAND FOR 
 

Project Title 
 
TAKE NOTICE that under powers delegated by the Chief Executive of the Hong Kong Special 
Administrative Region, the Deputy Director/Specialist, Lands Department has made an order 
under section 15(1) of the Roads (Works, Use and Compensation) Ordinance (Chapter 370) 
(hereinafter referred to as “the Ordinance”) directing that:- 
 
(a) easements/permanent rights in/under/over all that piece or parcel of land/all those 

pieces or parcels of land in Hong Kong/Kowloon/the New Territories more 
particularly described below and shown coloured purple on the Plan for Creation of 
Easements/Permanent Rights No. [XXXX] annexed to the said order:— 

 
 (Insert description of the land.) 
 

[e.g.  Lots Nos.  …   Demarcation District Nos.  …  (Address where 
appropriate)]  

 
 which land was described in the scheme referred to in Government Notice No. 
[XXXX] published on [dd mm yyyy] and [dd mm yyyy] ; and 

 
(b) rights of temporary occupation for a period from [dd mm yyyy] to [dd mm yyyy] over 

all that piece or parcel of land/all those pieces or parcels of land in Hong 
Kong/Kowloon/the New Territories more particularly described below and shown 
coloured purple on the Plan for Creation of Rights of Temporary Occupation of Land 
No. [XXXX] annexed to the said order:— 

 
 (Insert description of the land.) 
 

[e.g. Lots Nos.  …   Demarcation District Nos.  …  (Address where 
appropriate)]  

 
be created in favour of the Government of the Hong Kong Special Administrative Region for 
the purposes of or incidental to the works or the use described in the said scheme. 
 
 The Deputy Director/Specialist, Lands Department has under section 15(3) of the 
Ordinance further directed that subject to the serving of any notice required to be given under 
section 15(5) of the Ordinance, the Government, its contractors, employees, servants, agents, 
licensees and any other persons authorized or permitted by the Government shall be authorized 
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to enter upon the said land for the purposes of carrying out any operations or installing, 
maintaining or removing any structures or apparatus in connection with the said scheme. 
 
 The electronic version of this notice and the aforesaid Plan No. [XXXX] and Plan 
No. [XXXX] may be viewed on the Lands Department website 
(https://www.landsd.gov.hk/en/resources/gov-notices/acq.html) under Government Notices 
after this notice is published in the Gazette.  A copy of the said order, a copy of this notice, 
and the aforesaid Plan/Plans may be inspected by members of the public, free of charge, at the 
following offices during the following hours when those offices are normally open to the 
public:— 
 

Offices Opening Hours 
(except public holidays) 

Central and Western Home Affairs Enquiry Centre, 
Ground Floor, Harbour Building, 
38 Pier Road, Central, Hong Kong 
 Monday to Friday 

9:00 a.m. – 7:00 p.m. [Home Affairs Enquiry Centre / District Office concerned] 
[Address] 
 
[District Lands Office concerned] 
[Address] 

Monday to Friday 
8:45 a.m. – 12:30 p.m. 

and 
1:30 p.m. – 5:30 p.m. 

 
 This notice was affixed on or near the said land/the land described in (a) and (b) of the 
first paragraph above on [dd mm yyyy]. 
 
 The Deputy Director/Specialist, Lands Department has under section 15(2) of the 
Ordinance specified a period of notice of THREE MONTHS from the date upon which this 
notice was affixed on or near the said land/the land described in (a) and (b) of the first paragraph 
above. 
 
 It is hereby declared that upon expiry of that period at midnight on [dd mm yyyy], the 
easements/rights described in this notice shall by virtue of section 15(4) of the Ordinance be 
created in favour of the Government of the Hong Kong Special Administrative Region for the 
purposes of or incidental to the works or the use described in the said scheme.  The date of 
creation of the easements/rights described in this notice shall be [dd mm yyyy]. 
 
 Any person having a compensatable interest under the Ordinance may serve upon the 
Secretary for Transport and Logistics a written claim, which can be submitted via one of the 
following means, before the expiration of one year from the date on which the easements/rights 
are created:— 
 

(1) By post or by hand to the Transport and Logistics Bureau’s Drop-in Box No. 6 
located at the 2nd Floor Entrance, East Wing, Central Government Offices, 2 
Tim Mei Avenue, Tamar, Hong Kong.  The box is available for use between 
8:00 a.m. and 7:00 p.m. from Monday to Friday (except public holidays); 

(2) By fax to (852) 2868 4643; or 
(3) By email to gazettetlb@tlb.gov.hk. 
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Personal Information Collection Statement 

Any information, including the personal data, submitted to the Secretary for 
Transport and Logistics in connection with any written claims served under 
section 29 of the Roads (Works, Use and Compensation) Ordinance (Chapter 
370) will be used for the processing of the claims and other related purposes. 
The provision of any information, including the personal data, other than the 
information as required under section 29 of the Roads (Works, Use and 
Compensation) Ordinance (Chapter 370) is obligatory.  If such information, 
including the personal data, as required under section 29 of the Roads (Works, 
Use and Compensation) Ordinance (Chapter 370) is not provided as requested, 
the claims may be rejected.  Any information, including the personal data, so 
submitted may be disclosed to the relevant government departments and other 
organizations or agencies which are required to handle the claims and related 
matters.  Persons who have so submitted their personal data have the rights to 
request access to and correction of their personal data in relation to their claims.  
Request for access to or correction of the personal data should be made in 
writing to the Personal Data Privacy Officer of the Transport and Logistics 
Bureau at 20th Floor, East Wing, Central Government Offices, 2 Tim Mei 
Avenue, Tamar, Hong Kong. 

 

 

(              ) 
District Lands Officer 

 
Date: 
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地政總署  

 
道路 (工程、使 用及補償 )條例 (第 370章 )  

 
(根 據第 16條規定所發的通 知書 )  

 
[工程名稱] 

 
設定地役權／永久權利／暫時佔用土地權利  

 
 
 現公布地政總署副署長 (專業事務 )已根據香港特別行政區行政

長官所授予的權力，根據 《道路 (工程、使用及補償 )條例 》 (第 370章 )  

(下稱 「該條例 」 )第  1 5 (1 )  條發出命令，為下述計劃所描述的工程或使

用或附帶事宜的目的，指令為香港特別行政區政府︰  

 

( a )  在位於港島／九龍／新界詳述如下的一塊或一幅土地／各塊或

各幅土地之內／之下／之上，設定地役權／永久權利。上述土

地的範圍，已在本命令附連的第 [ X XX X ]號設定地役權／永久權

利圖則上以紫色標示︰  

 

 (填上土地的描述。 )  

 

 [例如：丈量約份第 ……約地段第 ……號 (地址，如適用 )。 ]  

 

有 關 土 地 詳 情 ，已 於 [ yyyy ]年 [ m m ]月 [ dd ]日 和 [ yyyy ]年 [ mm ]月

[ dd ]     日 刊 登 的 第 [ X X XX ]號 政 府 公 告 所 提 述 的 計 劃 內 描

述；以及  

 

( b )  由 [ yyyy ]年 [mm ]月 [ dd ]日至 [ yyyy ]年 [m m ]月 [dd ]日期間，在位於

港島／九龍／新界詳述如下的一塊或一幅土地／各塊或各幅土

地之上，設定暫時佔用土地權利。上述土地的範圍，已在本命

令附連的第 [XX XX ]號設定暫時佔用土地權利圖則上以紫色標

示︰  

 

 (填上土地的描述。 )  
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[例如：丈量約份第 ……約地段第 ……號 (地址，如適用 )。 ]  

 

有關土地詳情，已於上述計劃／ [ yyy y ]年 [ mm ]月 [d d ]日和 [ yyyy ]

年 [ mm ]月 [ dd ]日刊登的第 [ X X XX ]號政府公告所提述的計劃內描

述。  

 

 *地政總署副署長 (專業事務 )已根據該條例第 15 ( 3 )條，進一步指

令只須根據該條例第 1 5 ( 5 )條送達任何所需通知書，政府、其承建商、

僱員、受僱人、代理人、許可證持有人和任何獲政府授權或准許的其

他人士，均獲授權進入上述土地，就該計劃進行任何作業，或裝設、

保養或拆除任何構築物或器具。  

 

 公 眾 人 士 可 在 本 通 知 書 刊 登 《憲 報 》之 後 ，於 地 政 總 署 網 頁

( h t t ps : / / ww w . l an dsd . go v . hk / t c / r e so u r ce s / gov -n o t i c e s / a cq .h tml ) 政 府 公

告一欄內，瀏覽本通知書及上述第 [ XX X X ]號及第 [ X XXX ]號圖則的電

子版本。下列辦事處備有上述命令和本通知書的副本，以及上述圖則

／各份圖則，公眾人士可於辦事處下述一般開放時間內免費查閱：  

 

辦事處  
開放時間  

(公眾假期除外 )  

香港中環統一碼頭道 38號  

海港政府大樓地下  

中西區民政諮詢中心  

 

星期一至星期五  

上午 9時至  

晚上 7時  [地址 ]  

[當區民政諮詢中心／民政事務處 ]  

 

[地址 ]  

[當區地政處 ]  

星期一至星期五  

上午 8時 4 5分至  

下午 12時 30分  

以及  

下午 1時 3 0分至  

下午 5時 3 0分  
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 本通知書已於 [ yyyy]年 [ m m]月 [ d d ]日張貼於上述土地／上文第

一段 ( a )段和 (b )段描述的土地或其附近。  

 

 地政總署副署長 (專業事務 )已根據該條例第  15 ( 2 )  條，指明通

知期為三個月，由本通知書張貼於上 述土地／上文第一段 ( a )段和 ( b )

段描述的土地或其附近的日期起計。  

 

 謹 此 聲明 ，在 該通 知 期屆 滿時 ，即 於 [ yyyy ]年 [mm ]月 [d d ]日 午

夜，本通知書所描述的地役權／權利即憑藉該條例第 15 (4 )條，為上述

計劃所描述的工程或使用或附帶事宜的目的，為香港特別行政區政府

而設定。設定本通知書所描述的地役權／權利的日期為 [ yyyy ]年 [ m m ]

月 [ dd ]日。  

 

 根據該條例有權獲得補償的人士可以書面向運輸及物流局局長

提 出 申 索 。書 面 申 索 須 於 設 定 上 述 [地 役 權 ／權 利 ]的 日 期 起 計 一 年

內，經下列其中一個方式遞交：  

( 1 )  以郵遞或專人送達方式，把書面申索投入設於香港添馬添

美道 2號政府總部東翼 2樓入口處的運輸及物流局第 6號投

遞 箱 。投 遞 箱的收 件 時 間為 星 期一 至 星 期五 (公 眾假 期 除

外 )上午 8時至晚上 7時；  

( 2 )  傳真至 (8 52 ) 28 68  46 4 3；或  

( 3 )  電郵至 gaz e t t e t l b@t lb . gov .h k。  
 

收集個人資料聲明  

凡與任何根據 《道路 (工程、使用及補償 )條例 》 (第 3 7 0章 )第 2 9條提出

的書面申索有關，而提交 予運輸及物流局局長的資料 (包括個人資

料 )，將用於處理該等申索及其他相關用途。申索人必須提供 《道路

(工程、使用及補償 )條例 》 (第 3 70章 )  第 2 9條所要求的資料 (包括個

人資料 )。如果沒有按照 《道路 (工程、使用及補償 )條例 》 (第 3 70章 )第

2 9條的規定提供所需資料 (包括個人資料 )，申索或會被駁回。所有

已提交的資料 (包括個人資料 )，皆或會向須處理該等申索及相關事

宜的有關政府部門及其他組織或機構披露。上述提交個人資料的人

士有權要求查閱和改正與他們的申索有關的個人資料。查閱或改正
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個人資料的要求須以書面向運輸及物流局保障個人資料 (私隱 )主任

提出，聯絡地址為香港添馬添美道 2號政府總部東翼 20樓。  
 
 
[ yyyy]年 [ mm]月 [ dd ]日  

地政專員 XX X 
 



Project Administration Handbook for Civil Engineering Works 2024 Edition 
 

Chapter 3 (Rev. 0) 167  
 

APPENDIX 3.10 NOT USED 
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APPENDIX 3.10A SAMPLE ORDER UNDER s.17 
 
 

Roads (Works, Use and Compensation) Ordinance (Chapter 370) 
 

(Order under section 17) 
 

Project Title 
 
 
 In exercise of powers delegated by the Chief Executive, I hereby direct under section 
17(1)(a) *[and 17(1)(b)] of the Roads (Works, Use and Compensation) Ordinance (Chapter 
370) (“the Ordinance”) that sections of the existing [XXXX] within the limit of works area as 
shown on Plan[s] No[s]. [XXXX] (“the Plan[s]”) and described in the scheme annexed thereto 
be permanently closed; and that sections of the existing [XXXX] within the limit of works area 
be temporarily closed. *[; and that the Government foreshore and/ or sea-bed within the limit 
of works area as shown on the Plan[s]be reclaimed/affected.]  The Plan[s] and scheme were 
referred to in G.N. [XXXX] published on [d mmmm yyyy] and [d mmmm yyyy].  I further 
declare under section 17(1)(c) of the Ordinance that as from [d mmmm yyyy], all public or 
private rights in, upon, under or over the sections of the existing [XXXX] to be permanently 
closed, shall be extinguished; and from [d mmmm yyyy] to [d mmmm yyyy], all public or 
private rights in, upon, under or over the sections of the existing [XXXX] to be temporarily 
closed, shall be extinguished, modified or restricted, as the case may be, during that period. *[; 
and as from [d mmmm yyyy], all public or private rights in, upon, under or over the 
Government foreshore and/or sea-bed to be reclaimed, shall be extinguished. / and from [d 
mmmm yyyy] to [d mmmm yyyy], all public or private rights in, upon, under or over the 
Government foreshore and/or sea-bed to be affected, shall be extinguished, modified or 
restricted, as the case may be, during that period.] 
 
 
 

(             )    
Permanent Secretary for Transport and Logistics 

 
Date: 
 
* To be deleted if the Government foreshore and/or sea-bed is not required to be reclaimed or 
affected 
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道路(工程、使用及補償)條例(第370章) 
 

(根據第17條規定所發的命令) 
 

[工程名稱] 
 
 
 本人現行使行政長官授予的權力，根據《道路 (工程、使用及補償 )條例》

(第 370 章)(下稱“該條例”)第 17(1)(a) *[和17(1)(b)] 條的規定發出指示，永久封閉施工

區界限內部分現有[XXXX]，[以及]暫時封閉施工區界限內部分現有[XXXX]。*[，以及

填平／影響施工區界限內的政府前濱及／或海床。] 施工區界限在圖則第 [XXXX] 號

(下稱“該[等]圖則”)顯示，並在附連的計劃內說明。該[等]圖則及計劃已在[yyyy] 年

[m] 月[d] 日及[yyyy] 年[m] 月[d] 日刊登的第 [XXXX] 號政府公告提述。本人並根據該

條例第 17(1)(c) 條的規定聲明，由[yyyy] 年[m] 月[d] 日起，上述須永久封閉的部分現

有[XXXX]的一切公有權利或私人權利，或須永久封閉的部分現有[XXXX]上、之下或

之上的一切公有權利或私人權利，須予終絕；[以及]由[yyyy] 年[m] 月[d] 日起至

[yyyy] 年[m] 月[d] 日止，上述須暫時封閉的部分現有[XXXX]的一切公有權利或私人權

利，或須暫時封閉的部分現有[XXXX]上、之下或之上的一切公有權利或私人權利，視

乎個別情況在上述期間須予終絕、修改或限制。*[；以及由[yyyy] 年[m] 月[d] 日起，

上述須填平的政府前濱及／或海床的一切公有權利或私人權利，或須填平的政府前濱

及／或海床上、之下或之上的一切公有權利或私人權利，須予終絕。／；以及由

[yyyy] 年[m] 月[d] 日起至[yyyy] 年[m] 月[d] 日止，上述受影響的政府前濱及／或海床

的一切公有權利或私人權利，或受影響的政府前濱及／或海床上、之下或之上的一切

公有權利或私人權利，視乎個別情況在上述期間須予終絕、修改或限制。] 
 
 
20XX年XX月XX日 

運輸及物流局常任秘書長XXX 
 
 
* 如無須填平／影響政府前濱及／或海床，刪去此句。 
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APPENDIX 3.11 NOT USED 
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APPENDIX 3.11A SAMPLE REPLY AND REPLY SLIP FOR OBJECTION 
HANDLING UNDER SECTION 10 OF ROADS (WORKS, USE 
AND COMPENSATION) ORDINANCE 

 
SAMPLE REPLY TO OBJECTION (WITH OBJECTOR’S REPLY SLIP) 

 
ROADS (WORKS, USE AND COMPENSATION) ORDINANCE  

(CHAPTER 370) 
[insert the gazette number] 

[insert the title of the works](“the Project”) 
[insert the reference number of the objection4] 

 
  Your objection dated [state the date of the objection received] to the Project has been 
forwarded by the Transport and Logistics Bureau to this office for follow up.   
 
2.  A case number (Objection Case Number:   ) is assigned to your objection to the 
Project.  Please quote this case number in future correspondence for identification. 
 
3.  Regarding your objection, please find our reply as follows  
 

[state the substantive reply and provide the relevant information required by the 
objector, if appropriate, the reply can be provided in an Annex to this covering letter.] 
 
4. 
We hope our reply can address your concerns.  According to subsection (5) of Section 10 of 
the Roads (Works, Use and Compensation) Ordinance (Chapter 370) (“the Ordinance”), you 
may give a response to this reply on or before [14-day period to be specified5] by filling in the 
attached reply slip (including any comment on, or any request in connection with, this reply); 
and returning the reply slip to this office vide facsimile, post or electronic mail.  If you choose 
to send your response by post, please send it as early as possible so that it can reach this office 
on or before the above specified date.  Therefore, you may also consider sending it by 
facsimile or electronic mail.  
 
5.  Please be reminded that according to subsection (7) of Section 10 of the Ordinance, 
any response given after the date specified in paragraph 4 above will be treated as not having 
been given.  Your previous stance [state the date of the objection] will be deemed as your 
position on the works and your objection will be deemed as unwithdrawn.   
 
6.  If your objection has not been withdrawn unconditionally, your objection and all 
related correspondence, including correspondence between you and the Government, will be 
submitted to the Chief Executive in Council for consideration under the Ordinance.   
 
7. Thank you for your comments on the Project.  Should you have any enquiries, please 
contact [state the undersigned or other relevant officer(s)] at [state the telephone number/email 
of the relevant officer(s)]. 

  

                                                 
4  [For administrative convenience, the initiating department/ office should assign a serial number for the 
objection] 
5 [You may refer to DEVB’s email dated 7 December 2023 for how 14 days should be counted] 
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REPLY SLIP 
 

To: 
 

[State the department] 
[State the address] 

Fax. No.  
Email: 

[State the number] 
[State the email] 

 
ROADS (WORKS, USE AND COMPENSATION) ORDINANCE 

(CHAPTER 370) 
[insert the gazette number] 

[insert the title of the works](“the Project”) 
[insert the reference number of the objection] 

 
 I acknowledge receipt of the letter ref. [reference number] from [the department] dated 
[reply date] in accordance with subsection (5) of Section 10 of the Roads (Works, Use and 
Compensation) Ordinance (Chapter 370) (“the Ordinance”).  I hereby, provide my response 
below and acknowledge that this response, if given on or before [14-day period to be 
specified6], and my past comment will be submitted to the Chief Executive in Council for 
consideration under the Ordinance if I do not withdraw my objection unconditionally. 

 
Having considered the reply from the Government, my current stance towards the works 

is: 
 

*  I withdraw objection to the proposal unconditionally 
  I withdraw objection to the proposal with conditions: 

________________________________________________________ 
(you may attach extra pages when necessary) 

  I maintain objection 
  I provide supplementary comments: 

________________________________________________________ 
(you may attach extra pages when necessary) 

 
* Please insert “✓” in the  as appropriate. 

Name:  Signature:  
Date:  Telephone Number:  
Correspondence address/ email address:   

Remarks7: 
 

 
 

                                                 
6 [You may refer to DEVB’s email dated 7 December 2023 for how 14 days should be counted] 
7 [Please insert any remarks, including clause related to confidentiality and personal data.] 
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[中文譯本 ] 
 

道路 (工程、使用及補償 )條例  
(第370章 ) 

[相關公告號 ] 
[相關工程名稱 ](“本工程”) 

[反對書號碼 8] 
 

就閣下於 [反對書日期 ]的反對書，運輸及物流局已轉交本

署跟進。  
 
2.  你的來信現登記為第 [反對書號碼 ]號反對書，日後來信請引

用此編號。  
 
3.  有關  閣下就本工程項目提出的反對書，本署現謹提供書面

答覆如下﹕  
 

[提供詳細答覆或提供反對者需要的資訊。如覺得合適，可

以以附件答覆 ] 
 
4.  希望我們的答覆能釋除  閣下的疑慮。根據道路 (工程、使用

及補償 )條例（“條例”）第10(5)條，  閣下可在 [14日限期期滿之日
9]或之前填妥隨函附上的回條 (包括對本答覆的評論或相關要求 )
並以傳真、郵遞或電郵方式送交本署。   如使用郵遞方式，請及

早寄出以使回覆能在上述限期內送交到本署，故此  閣下亦可考慮

以傳真或電郵方式送交。             
 
5.  請  閣下留意，根據條例的第10(7)條，如  閣下未能在上述

第4段所指的限期内給予回覆，有關回覆會被視為不曾給予。本署

會視  閣下未有撤回對本工程的意見及維持於 [反對書日期 ]所述

的反對立場。  
 

 

                                                 
8 [為行政需要，請標明獨立反對書編號。] 

9 [就14日限期的計算方法，可參照發展局於2023年12月7日的電郵。]  
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6.  如  閣下未有無條件撤回反對，我們將會把你的反對書及所

有相關信件 /電郵 (包括與本署的往來信件 /電郵 )連同回條呈交行

政長官會同行政會議以供考慮。  
 
7.  本署謹此多謝  閣下就本工程項目提出的意見。若有任何查

詢，歡迎致電 [電話號碼 ]或電郵至 [電郵地址 ]與 [有關官員名字 ]聯
絡。  
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回條  

提交 :  

 

[部門名稱 ]  

[地址 ]  

傳真號碼 :  

電郵 :  

[傳真號碼 ]  

[電郵地址 ]  

 

道路 (工程、使用及補償 )條例  
(第370章 ) 

[相關公告號 ] 
[相關工程名稱 ](“本工程”) 

[反對書號碼 ] 

 
根據道路 (工程、使用及補償 )條例 (第 370章 )(“條例 ”)第 10(5)

條，本人確認已收到由 [部門 ]於 [答覆日期 ]發出的信件 (信件參考

編號為 :[檔號 ])。本人在此回條提供回覆 ，並得悉如本人不選擇無

條件撤回反對，本人的反對書及其後的意見，包括此  回覆 (如在

[14日限期期滿之日 10]或之前提交 )，將會呈交行政長官會同行政會

議以供考慮。  
 
2. 經考慮政府的答覆，本人現在對本工程的立場為 : 

*   本人無條件撤回反對  

   本人有條件撤回反對  
_______________________________________________ 

(如有需要，可以附加額外頁面 ) 

   本人維持反對  

   本人提交補充意見  
_______________________________________________ 

(如有需要，可以附加額外頁面 ) 

* 請在 方格内填上  “✓”  
 

姓名 :  簽名 :  

日期：  電話號碼 :  

通信地址 :  

備註 11: 

                                                 
10 [就14日限期的計算方法，可參照發展局於2023年12月7日的電郵。] 
11 [請按實際需要填上備註，包括收集個人資料聲明]   
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APPENDIX 3.11B EXAMPLES OF THE SPECIFIED MINOR WORKS UNDER 
SECTION 16A OF FORESHORE AND SEA-BED 
(RECLAMATIONS) ORDINANCE 

 
Descriptions of proposed types of works under minor works mechanism in Cap. 127 

 
(a) “Pier” includes every quay, wharf or jetty of whatever description connected to and 

having direct access to the shore and used or intended to be used for the purposes of a 
pier, quay, wharf or jetty 

Example: Suk Kwu Wan Pier No. 2 

 
 
(b) “landing steps” is a landing place with steps for embarkation or disembarkation of 

passengers and their accompanied luggage on or from a vessel. 
Example: Aberdeen Praya Road Landing No. 6 
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(c) “harbour steps” is a fence-free stepped down water edge designed at the seawall to bring 

people closer to the water and facilitate public enjoyment of the waterfront. 
Example: Harbour Step at Wan Chai 

 

 
(d) “slipway” is a sloping structure at the seawall used for the movement of vessels to and 

from the sea. 
Example: Wong Shek Slipway  
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(e) “mooring dolphin” is an isolated structure used as a mooring.   
Example: Mooring Dolphin in Hei Ling Chau Typhoon Shelter 

 

 
(f) “beacon” means any light, mark or sign established as an aid to navigation. 

Example: Beacon at Aberdeen 
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(g) “floating pontoon” is a floating pier usually consisting of a pontoon, an anchorage 
system and an access bridge connected to a seawall or an abutment at the shore. 

Example: Floating pontoon at Tuen Mun Area 27 

 
(h) “seawater intake” is a structure that draws seawater into pumping station.  It is usually 

in box culvert form. 
Example: Seawater intake 

 

 
(i) “submarine pipeline/outfall” is a pipe laid from the shore to sea for discharging treated 

effluent to open sea or supplying water from one place to another or a structure at the 
shore, seawall or seabed from which stormwater or treated effluent is discharged.  
"Optical fibre or cable" is not regarded as a submarine pipeline/outfall. 
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(j) “diffuser for open sea discharge” are water pipe(s) connected to the end of submarine 

outfall and laid under the seabed. It consists of a number of upstand pipes extended to 
above seabed with nozzles installed to enhance the dispersal of effluent to sea. Marine 
dredging works is normally required to install the diffuser pipes. 

 
(k) “peripheral structure or feature associated with a marine structure” include eco-

shoreline, fenders, ladders, water gauge, minor wave defense structures, precast wave 
breaking units, and any other features of similar nature.  “Marine structure” means a 
platform or other man-made structure over and upon foreshore other than a pipeline, 
while “peripheral structure or feature” should be items that are affixed to the marine 
structure. 

 
Example: Eco-shoreline at Tung Chung (bio-blocks) 

  
 

Example: Vertical Eco-shoreline at Tung Chung (eco-tiles) 
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Example: Fender 

Example: Ladder Example: Mooring facility 
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Example: Minor wave defense structure 

Example: Precast wave breaking units 
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APPENDIX 3.11C MEMO FROM LANDSD – DELEGATION OF STATUTORY 
POWERS UNDER FORESHORE AND SEA-BED 
(RECLAMATIONS) ORDINANCE (CAP. 127) AS AMENDED BY 
DEVELOPMENT (TOWN PLANNING, LANDS AND WORKS) 
(MISCELLANEOUS AMENDMENTS) ORDINANCE 2023 (ORD. 
NO. 25 OF 2023) 
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APPENDIX 3.11D LOGSHEET FOR MINOR WORKS UNDER SECTION 16A OF 
FORESHORE AND SEA-BED (RECLAMATIONS) ORDINANCE 
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APPENDIX 3.11E SAMPLE NOTICE UNDER s.18 
 
 

Roads (Works, Use and Compensation) Ordinance (Chapter 370) 
 

(Notice under section 18) 
 

[Project Title] 
 
 
 TAKE NOTICE that under powers delegated by the Chief Executive, the Permanent 
Secretary for Transport and Logistics has ordered under section 17(1)(a) *[and 17(1)(b)] of the 
Roads (Works, Use and Compensation) Ordinance (Chapter 370) (“the Ordinance”) to close 
permanently sections of the existing [XXXX]; and to close temporarily sections of the existing 
[XXXX]. *[; and to reclaim/affect the Government foreshore and/ or sea-bed] within the limit 
of works area as shown on Plan[s] No[s]. [XXXX] (“the Plan[s]”) and described in the scheme 
annexed thereto.  The Plan[s] and scheme were referred to in G.N. [XXXX] published on [d 
mmmm yyyy] and [d mmmm yyyy].  The Permanent Secretary for Transport and Logistics 
has further declared under section 17(1)(c) of the Ordinance that as from [d mmmm yyyy], all 
public or private rights in, upon, under or over the sections of the existing [XXXX] to be 
permanently closed, shall be extinguished; [and] from [d mmmm yyyy] to [d mmmm yyyy], 
all public or private rights in, upon, under or over the sections of the existing [XXXX] to be 
temporarily closed, shall be extinguished, modified or restricted, as the case may be, during 
that period. *[; and as from [d mmmm yyyy], all public or private rights in, upon, under or over 
the Government foreshore and/ or sea-bed to be reclaimed, shall be extinguished. / and as from 
[d mmmm yyyy] to [d mmmm yyyy], all public or private rights in, upon, under or over the 
Government foreshore and/or sea-bed to be affected, shall be extinguished, modified or 
restricted, as the case may be, during that period.] 
 
 The works to be carried out in association with this closure *[and reclamation] mainly 
involve [XXXX]. 
 
 A copy of the order and the Plan[s] may be inspected by members of the public free 
of charge at the following offices and during the following hours when those offices are 
normally open to the public:– 
 

Offices Opening Hours 
(except public holidays) 

Central and Western Home Affairs Enquiry Centre, 
Ground Floor, Harbour Building, 
38 Pier Road, Central, Hong Kong 
 Monday to Friday 

9:00 a.m. – 7:00 p.m. [Home Affairs Enquiry Centre / District Office concerned] 
[Address] 
 
[District Lands Office concerned] 
[Address] 
 

Monday to Friday 
8:45 a.m. – 12:30 p.m. 

and 
1:30 p.m. – 5:30 p.m. 

 
 This notice will be affixed on or near the affected [XXXX] on [d mmmm yyyy]. 
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 Any person having a compensatable interest under the Ordinance may serve upon the 
Secretary for Transport and Logistics a written claim, which can be submitted via one of the 
following means, before the expiration of one year from the date of closure, extinction, 
modification or restriction:– 
 

(1) By post or by hand to the Transport and Logistics Bureau’s Drop-in Box No. 6 
located at the 2nd Floor Entrance, East Wing, Central Government Offices, 2 
Tim Mei Avenue, Tamar, Hong Kong.  The box is available for use between 
8:00 a.m. and 7:00 p.m. from Monday to Friday (except public holidays); 

(2) By fax to (852) 2868 4643; or 
(3) By email to gazettetlb@tlb.gov.hk. 

 
Personal Information Collection Statement 

 
Any information, including the personal data, submitted to the Secretary for Transport and 
Logistics in connection with any written claims served under section 29 of the Roads (Works, 
Use and Compensation) Ordinance (Chapter 370) will be used for the processing of the 
claims and other related purposes.  The provision of the information, including the personal 
data, as required under section 29 of the Roads (Works, Use and Compensation) Ordinance 
(Chapter 370) is obligatory.  If such information, including the personal data, as required 
under section 29 of the Roads (Works, Use and Compensation) Ordinance (Chapter 370) is 
not provided as requested, the claims may be rejected.  Any information, including the 
personal data, so submitted may be disclosed to the relevant government departments and 
other organizations or agencies which are required to handle the claims and related matters.  
Persons who have so submitted their personal data have the rights to request access to and 
correction of their personal data held by us.  Request for access to or correction of the 
personal data should be made in writing to the Personal Data Privacy Officer of the Transport 
and Logistics Bureau at 20th Floor, East Wing, Central Government Offices, 2 Tim Mei 
Avenue, Tamar, Hong Kong. 

 
 
 

(              )    
Permanent Secretary for Transport and Logistics 

Date: 
 
 
* To be deleted if the Government foreshore and/ or sea-bed is not required to be reclaimed or 
affected. 
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道路(工程、使用及補償)條例(第370章) 
 

(根據第18條規定所發的公告) 
 

[工程名稱] 
 

 

 現公布運輸及物流局常任秘書長已依據行政長官授予的權力，根據《道路(工

程、使用及補償)條例》(第 370 章)(下稱“該條例”)第 17(1)(a) *[和17(1)(b)] 條的規定發

出命令，永久封閉施工區界限內部分現有[XXXX]，[以及]暫時封閉施工區界限內部分

現有[XXXX]。*[，以及填平施工區界限內的政府前濱及／或海床。]施工區界限在圖則

第 [XXXX] 號(下稱“該[等]圖則”)顯示，並在附連的計劃內說明。該[等]圖則及計劃已

在[yyyy] 年[m] 月[d] 日及[yyyy] 年[m] 月[d] 日刊登的第 [XXXX] 號政府公告提述。運

輸及物流局常任秘書長並根據該條例第  17(1)(c) 條的規定聲明，由[yyyy] 年[m] 月

[d] 日起，上述須永久封閉的部分現有[XXXX]的一切公有權利或私人權利，或須永久

封閉的部分現有[XXXX]上、之下或之上的一切公有權利或私人權利，須予終絕；[以

及]由[yyyy] 年[m] 月[d] 日起至[yyyy] 年[m] 月[d] 日止，上述須暫時封閉的部分現有

[XXXX]的一切公有權利或私人權利，或須暫時封閉的部分現有[XXXX]上、之下或之

上的一切公有權利或私人權利，視乎個別情況在上述期間須予終絕、修改或限制。

*[；以及由[yyyy] 年[m] 月[d] 日起，上述須填平的政府前濱及／或海床的一切公有權

利或私人權利，或須填平的政府前濱及／或海床上、之下或之上的一切公有權利或私

人權利，須予終絕。／；以及由[yyyy] 年[m] 月[d] 日起至[yyyy] 年[m] 月[d] 日止，上

述受影響的政府前濱及／或海床的一切公有權利或私人權利，或受影響的政府前濱及

／或海床上、之下或之上的一切公有權利或私人權利，視乎個別情況在上述期間須予

終絕、修改或限制。] 

 

與封閉道路*[及填海]有關的工程，主要包括[XXXX]。 

 

下列辦事處備有該命令的副本及該[等]圖則，供公眾於辦事處下述一般開放時間內免

費查閱： 
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辦事處 
開放時間 

(公眾假期除外) 

香港中環統一碼頭道38號 

海港政府大樓地下 

中西區民政諮詢中心 

星期一至星期五 

上午9時至 

晚上7時 [地址] 

[當區民政諮詢中心／民政事務處] 

[地址] 

[當區地政處] 

星期一至星期五 

上午8時45分至 

下午12時30分 以及 

下午1時30分至 

下午5時30分 

 

 本公告將於[ yyyy]  年 [m]  月 [d]  日張貼於受影響的[XXXX]，或其附近地

方。 

 

 根據該條例享有可獲補償權益的人士可以書面向運輸及物流局局長提出申索。

書面申索須於道路封閉或有關權利終絕、修改或限制當日起計一年內，經下列其中一

個方式遞交： 

(1) 以郵遞或專人送達方式，把書面申索投入設於香港添馬添美道2 號政府

總部東翼2 樓入口處的運輸及物流局第 6 號投遞箱。投遞箱的收件時間

為星期一至星期五(公眾假期除外)上午 8 時至晚上 7 時； 

(2) 傳真至(852)2868 4643；或 

(3) 電郵至gazettetlb@tlb.gov.hk。 
 
 
 
 
 
 
 
 
 
 
 
 

 

mailto:%E9%9B%BB%E9%83%B5%E8%87%B3gazettetlb@tlb.gov.hk


Project Administration Handbook for Civil Engineering Works 2024 Edition 
 

Chapter 3 (Rev. 0) 192  
 

收集個人資料聲明 
 

凡與任何根據《道路(工程、使用及補償)條例》(第 370 章)第 29 條提出的書面申索有

關而提交予運輸及物流局局長的資料(包括個人資料)，將用於處理該等申索及其他相

關用途。申索人必須提供《道路(工程、使用及補償)條例》(第 370 章)第 29 條所要求

的資料(包括個人資料)。如果沒有按照《道路(工程、使用及補償)條例》(第 370 章)

第 29 條的規定提供所需資料(包括個人資料)，申索或會被駁回。所有已提交的資料

(包括個人資料)，皆或會向須處理該等申索及相關事宜的有關政府部門及其他組織或

機構披露。上述提交個人資料的人士有權要求查閱和改正本局所持有其本人的個人

資料。查閱或改正個人資料的要求須以書面向運輸及物流局保障個人資料(私隱)主任

提出，聯絡地址為香港添馬添美道2 號政府總部東翼20 樓。 
 

 
 
 
20XX年XX月XX日 

運輸及物流局常任秘書長XXX 
 
 
* 如無須填平政府前濱及／或海床，刪去此句。 
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APPENDIX 3.12 SAMPLE NOTICE UNDER SECTION 5 OF FORESHORE AND 
SEA-BED (RECLAMATIONS) ORDINANCE 

 
 

Draft Gazette Notice 
 

LANDS DEPARTMENT 
 

FORESHORE AND SEA-BED (RECLAMATIONS) ORDINANCE (CHAPTER 127) 
(NOTIFICATION UNDER SECTION 5) 

 
PUBLIC WORKS PROGRAMME NO. [insert the PWP No.   ] 

[ insert the title of the proposed undertaking ] 
 
 
 Notice is hereby given that the undertaking described in the Schedule below is 
proposed.  A copy of the plan delineating and describing the proposed undertaking and the 
foreshore and sea-bed to be affected thereby has been prepared and may be inspected by the 
public free of charge on the Lands Department website (www.landsd.gov.hk) under 
Government Notices, at the Lands Department Survey and Mapping Office, 23rd Floor, North 
Point Government Offices, 333 Java Road, North Point, Hong Kong (where copies can be 
purchased on order) and at the [insert the name and address of the District Office for the area] 
during the following hours : 
 

Lands Department Survey and Mapping Office 
Monday to Friday 
Saturdays, Sundays and Public Holidays 

 
8:45 a.m. to 5:30 p.m. 
closed 
 

District Office Concerned 
(Day) 
 

(Opening hours) 

  
 Further queries regarding the proposed works can be addressed to [insert the name, 
address and enquiry telephone number of the initiating department]. 
 
 Any person who considers that he has an interest, right or easement in or over the 
foreshore and sea-bed so described may, by notice in writing delivered to the Director of Lands, 
20th Floor, North Point Government Offices, 333 Java Road, North Point, Hong Kong before 
the expiration of two months* from the date of this notice, object to the proposed undertaking.  
The notice of objection shall describe the interest, right or easement of the objector and the 
manner in which he alleges he will be affected. 
 
 SCHEDULE 
 
 
 
Foreshore and sea-bed affected 
 
Approximately [insert the area in hectares or 
square metres] of foreshore and sea-bed 
situated at [insert the location] as delineated 

Description of the undertaking and the manner 
in which the foreshore and sea-bed will be 
affected by the proposed undertaking 
 
  [insert the required details] 
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and shown edged black on a plan deposited in 
the Land Registry and numbered [insert the 
plan no.] 
 
 The area of foreshore and sea-bed affected is shown on the plan on the next page for 
identification purposes only.  The area is more particularly shown on the plan numbered 
[insert the plan no.] above referred to. 
 
 

Personal Information Collection Statement 
 
Any information, including the personal data, submitted to the Director of Land in 
connection with any written objections/comments will be used for the processing of the 
objections/comments and other related purposes.  The provision of any information, 
including the personal data, other than the information as required under section 6(2) of the 
Foreshore and Sea-bed (Reclamations) Ordinance (Chapter 127) is voluntary.  However, 
it may not be possible to process the objections/comments if such information, including 
the personal data, is not sufficiently provided.  Any information, including the personal 
data, so submitted may be disclosed to the relevant government departments and other 
persons, organizations or agencies which are required to handle the objections/comments 
and related matters.  Persons who have so submitted their personal data have the rights to 
request access to and correction of their personal data held by us.  Request for access to or 
correction of the personal data should be made in writing to the Departmental Personal Data 
Controlling Officer of Lands Department at 21st Floor, North Point Government Offices, 
333 Java Road, North Point, Hong Kong.  

 
 
 

........................................…………………….. 
Deputy Director/Specialist, Lands Department 

Date: ................................ 
 
 
* If the initiating department would like to provide an objection period of more than two months, it should raise 

the special request to D of L when the request for gazetting is submitted. 
 
 
(With Chinese translation) 
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SAMPLE NOTICE UNDER SECTION 5 
FORESHORE AND SEA-BED (RECLAMATIONS) ORDINANCE 

 
 

前濱及海床（填海工程）條例（第127章） 
（根據第5條規定所發的公告） 

 
工務計劃項目第[加插工務計劃項目編號]號 

[加插擬建工程的名稱] 
 
 
 現公布政府擬進行下面附表所描述的工程，並已製備圖則，劃定及描述該項工

程的範圍和受工程影響的前濱及海床。公眾人士可於地政總署網頁(www.landsd.gov.hk)
政府公告一欄內免費查閱該圖則，亦可於下列時間在香港北角渣華道333號北角政府合

署23樓地政總署測繪處（可於該處訂購圖則）及[加插有關分區民政事務處的名稱及地
址]，免費查閱該圖則： 
 
 

地 政 總 署 測 繪 處  

星 期 一 至 星 期 五  

星 期 日 及 公 眾 假 期   

 
上 午 8時 45分 至 下 午 5時 30分  

休 息  
 

有 關 分 區 民 政 事 務 處  (開放時間) 

  
 
 
 如欲進一步查詢擬議工程的詳情，請與[加插負責部門的名稱、地址及查詢電話
號碼]聯絡。 
 
 任何人士如認為他擁有在該前濱及海床或其上的權益、權利或地役權，可在本

公告的日期起計兩個月*的期限屆滿前，向地政總署署長交付書面通知，反對該項建議

工程。地政總署署長的地址為香港北角渣華道333號北角政府合署20樓。反對通知書須

描述反對人的權益、權利或地役權，以及他聲稱他會受到影響的方式。 
 

附  表 
 

受影響的前濱及海床 
 
位於[加插地點]約[加插以公頃
或平方米計算的面積]的前濱及

海床，範圍在第[加插圖則編號]
號圖則上以黑邊線標明。該圖則

現存於土地註冊處。 

工程說明及該項工程對有關前濱及海床的影響 
 
 [加插必需的詳情] 
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 下一頁的圖則示明受影響的前濱及海床。該圖則只作識別用，欲知較詳細資料，

請參閱上述第[加插圖則編號]號圖則。 
 
 

收集個人 資料聲明  

 

提 交 予 地 政 總 署 署 長 並 且 與 任 何 反 對 書 ／ 書 面 意 見 有 關 的 任 何 資 料

(包括個人資料 )，將會用於處理該等反對書／書面意見及其他相關用

途。除《前濱及海床（填海工程 ）條例》 (第 127 章 )第  6 ( 2 )  條所規定

必 須 提 供 的 資 料 外 ， 提 供 任 何 其 他 資 料 (包 括 個 人 資 料 )均 屬 自 願 性

質。然而，如果提供的資料 (包括個人資料 )不足，本署或許未能處理

該等反對書／書面意見。上述提交的任何資料 (包括個人資料 )，或會

向 須 處 理 該 等 反 對 書 ／ 書 面 意 見 及 相 關 事 宜 的 有 關 政 府 部 門 及 其 他

人士、組織或機構披露。上述提交個人資料的人士，有權要求查閱和

改 正 本 局 所 持 有 其 本 人 的 個 人 資 料 。 查 閱 或 改 正 個 人 資 料 的 要 求 須

以 書 面 向 地 政 總 署 部 門 個 人 資 料 管 制 主 任 提 出 ， 聯 絡 地 址 為 香 港 北

角渣華道 333 號北角政府合署 21 樓。  

 

 
 
 
 

地政總署副署長（專業事務） 
     年     月     日 
 
 
* 倘負責部門擬給予超過兩個月的反對期，應在要求刊憲時，向地政總署署長提出此特別要求。 
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(LOCATION PLAN) 
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APPENDIX 3.13 SAMPLE PRESS RELEASE UNDER FORESHORE AND SEA-
BED (RECLAMATIONS) ORDINANCE 

 
 

Draft Press Release 
 
 

FORESHORE AND SEA-BED (RECLAMATIONS) ORDINANCE (Chapter 127) 
 

(insert the title of the proposed undertaking) 
 
 
 Government intends to [state the activity] within an area of approximately [insert the 
area in hectares or square metres] of foreshore and sea-bed at [insert the location].  This is to 
provide land/for the purpose of [state the end use of the formed land or the undertaking]. 
 
 The work is scheduled to commence in [insert the date of commencement] and to be 
completed by [insert the date of completion]. 
 
 The extent of the area affected is described in a notice published in the Government 
Gazette on [insert the date of first gazetting].  Any person who considers that he has an 
interest, right or easement in or over the foreshore and sea-bed involved may submit a written 
objection to the Director of Lands, 20th Floor, North Point Government Offices, 333 Java 
Road, North Point, Hong Kong within two months* from that date, i.e. on or before [insert the 
date of expiry of the period for the making of objections].  The notice of such objection shall 
describe the interest, right or easement of the objector and the manner in which he alleges he 
will be affected. 
 
 The notice (in both English and Chinese) together with its related plan No. [insert the 
plan no.] can be seen on notice boards posted near the site.  The plan can also be seen at the 
Lands Department Survey and Mapping Office, 23rd Floor, North Point Government Offices, 
333 Java Road, North Point, Hong Kong (where copies can be purchased on order) and at the 
[insert the name and address of the District Office for the area]. 
 
 
 
 
 
_______________________ 
 
 
* If the initiating department would like to provide an objection period of more than two months, it should raise 

the special request to D of L when the request for gazetting is submitted. 
 
 
(With Chinese translation) 
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SAMPLE PRESS RELEASE UNDER 
FORESHORE AND SEA-BED (RECLAMATIONS) ORDINANCE 

 
 

新聞擬稿 
 
 

前濱及海床（填海工程）條例（第127章） 
[加插擬建工程的名稱] 

 
 

 政府擬於[加插地點]約[加插以公頃或平方米計算的面積]的前濱及海床範圍內，

[說明有關活動]。有關工程旨在[說明經平整土地或工程的最終用途]。 
 
 工程定於[加插開始施工日期]展開，約於[加插完工日期]完成。 
 
 受工程影響的範圍在[加插首次刊憲日期]憲報發布的政府公告中已載明。任何

人士如認為他擁有在該前濱及海床或其上的權益、權利或地役權，可在上述日期起計的

兩個月*內，即[加插提出反對期的屆滿日期]或該日前，向地政總署署長遞交書面反對。

反對通知書必須描述反對人的權益、權利或地役權，以及他聲稱他會受到影響的方式。 
 
 該公告的中英文版及有關的第[加插圖則編號]號圖則已張貼在該處附近的告示

板上。查閱有關圖則亦可到香港北角渣華道333號北角政府合署23樓地政總署測繪處及

[加插有關分區民政事務處的名稱及地址]。北角政府合署地政總署測繪處並同時接受訂

購該圖則。 
 
 
 
 
 
______________________ 
 
 
*倘負責部門擬給予超過兩個月的反對期，應在要求刊憲時，向地政總署署長提出此特別要求。 
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APPENDIX 3.13A SAMPLE REPLY AND REPLY SLIP FOR OBJECTION 
HANDLING UNDER SECTION 6 OF FORESHORE AND SEA-
BED (RECLAMATIONS) ORDINANCE 

 
 

SAMPLE REPLY TO OBJECTION (WITH OBJECTOR’S REPLY SLIP) 
 

FORESHORE AND SEA-BED (RECLAMATIONS) ORDINANCE  
(CHAPTER 127) 

[insert the gazette number] 
[insert the title of the works](“the Project”) 

[insert the reference number of the objection12] 
 

  Your objection dated [state the date of the objection received] to the Project has been 
forwarded by Lands Department to this office for follow up.   
 
2.  A case number (Objection Case Number: 1) is assigned to your objection to the 
Project.  Please quote this case number in future correspondence for identification. 
 
3.  Regarding your objection, please find our reply as follows  

 
[state the substantive reply and provide the relevant information required by the 

objector, if appropriate, the reply can be provided in an Annex to this covering letter.] 
 
4.  We hope our reply can address your concerns.  According to subsection (5) of 
Section 6 of the Foreshore and Sea-bed (Reclamations) Ordinance (Chapter 127) (“the 
Ordinance”), you may give a response to this reply on or before [14-day period to be 
specified13] by filling in the attached reply slip (including any comment on, or any request in 
connection with, this reply); and returning the reply slip to this office vide facsimile, post or 
electronic mail.   If you choose to send your response by post, please send it as early as 
possible so that it can reach this office on or before the above specified date.  Therefore, you 
may also consider sending it by facsimile or electronic mail.                            
 
5.  Please be reminded that according to subsection (7) of Section 6 of the Ordinance, 
any response given after the date specified in paragraph 4 above will be treated as not having 
been given. Your previous stance [state the date of the objection] will be deemed as your 
position on the works and your objection will be deemed as unwithdrawn. 
 
6.  If your objection has not been withdrawn unconditionally, your objection and all 
related correspondence, including correspondence between you and the Government, will be 
submitted to the Chief Executive in Council for consideration under the Ordinance.   
 
7.  Thank you for your comments on the Project.  Should you have any enquiries, please 
contact [state the undersigned or other relevant officer(s)] at [state the telephone number of 
the relevant officer(s)]. 

  

                                                 
12 [For administrative convenience, the initiating department/ office should assign a serial number for the 
objection] 
13[You may refer to DEVB’s email dated 7 December 2023 for how 14 days should be counted] 
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REPLY SLIP 
 

To: 
 

[State the department] 
[State the address] 

Fax. No.  
Email: 

[State the number] 
[State the email] 

 
FORESHORE AND SEA-BED (RECLAMATIONS) ORDINANCE  

(CHAPTER 127) 
[insert the gazette number] 

[insert the title of the works](“the Project”) 
[insert the reference number of the objection] 

 
 I acknowledge receipt of the letter ref. [reference number] from [the department] dated 
[reply date] in accordance with subsection (5) of Section 6 of the Foreshore and Sea-bed 
(Reclamations) Ordinance (Chapter 127) (“the Ordinance”).  I hereby, provide my response 
below and acknowledge that this response, if given on or before [14-day period to be 
specified14], and my past comment will be submitted to the Chief Executive in Council for 
consideration under the Ordinance if I do not withdraw my objection unconditionally. 

 
2. Having considered the reply from the Government, my current stance towards the works 
is: 

 
*  I withdraw objection to the proposal unconditionally 
  I withdraw objection to the proposal with conditions: 

________________________________________________________ 
(you may attach extra pages when necessary) 

  I maintain objection 
  I provide supplementary comments: 

________________________________________________________ 
(you may attach extra pages when necessary) 

* Please insert “✓” in the  as appropriate. 
 

Name:  Signature:  
Date:  Telephone Number:  
Correspondence address/ email address:   

 
Remarks15: 

 

                                                 
14[You may refer to DEVB’s email dated 7 December 2023 for how 14 days should be counted] 
15[Please insert any remarks, including clause related to confidentiality and personal data.] 
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[中文譯本 ] 

 
前濱及海床 (填海工程 )條例  

(第127章 ) 
[相關公告號 ] 

[相關工程名稱 ](“本工程”) 
[反對書號碼 16] 

 
就閣下於 [反對書日期 ]的反對書，地政總署已轉交本署跟

進。  
 
2.  你的來信現登記為第 [反對書號碼 ]號反對書，日後來信請引

用此編號。  
 
3.  有關  閣下就本工程項目提出的反對書，本署現謹提供書面

答覆如下﹕  
 

[提供詳細答覆或提供反對者需要的資訊。如覺得合適，可

以以附件答覆 ] 
 
4.  希望我們的答覆能釋除  閣下的疑慮。根據前濱及海床 (填
海工程 )條例（ “條例 ”）第 6(5)條，  閣下可在 [14日限期期滿之日
17

 ]或之前填妥隨函附上的回條 (包括對本答覆的評論或相關要求 )
並以傳真、郵遞或電郵方式送交本署。如使用郵遞方式，請及早

寄出以使回覆能在上述限期內送交到本署，故此  閣下亦可考慮以

傳真或電郵方式送交。                  
 
5.  請  閣下留意，根據條例的第6(7)條，如  閣下未能在上述第

4段所指的限期内給予回覆，有關回覆會被視為不曾給予。本署會

視  閣下未有撤回對本工程的意見及維持於 [反對書日期 ]所述的

反對立場。  
 

                                                 
16[為行政需要，請標明獨立反對書編號。] 
17[就14日限期的計算方法，可參照發展局於2023年12月7日的電郵。]  
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6.  如閣下未有無條件撤回反對，我們將會把你的反對書及所

有相關信件 /電郵 (包括與本署的往來信件 /電郵 )連同回條呈交行

政長官會同行政會議以供考慮。  
 
7.  本署謹此多謝  閣下就本工程項目提出的意見。若有任何查

詢，歡迎致電 [電話號碼 ]或電郵至 [電郵地址 ]與 [有關官員名字 ]聯
絡。  

 



Project Administration Handbook for Civil Engineering Works 2024 Edition 
 

Chapter 3 (Rev. 0) 204  
 

回條  

提交 : 

 

[部門名稱 ] 

[地址 ] 

傳真號碼 : 

電郵 : 

[傳真號碼 ] 

[電郵地址 ] 

 

前濱及海床 (填海工程 )條例  
(第127章 ) 

[相關公告號 ] 
[相關工程名稱 ](“本工程”) 

[反對書號碼 ] 

 
根據前濱及海床 (填海工程 )條例 (第 127章 )(“條例 ”)第 6(5)條，

本人確認已收到由 [部門 ]於 [答覆日期 ]發出的信件 (信件參考編號

為 :[檔號 ])。本人在此回條提供回覆，並得悉如本人不選擇無條件

撤回反對，本人的反對書及其後的意見，包括此回覆 (如在 [14日限

期期滿之日 18
 ]或之前提交 )，將會呈交行政長官會同行政會議以供

考慮。  
 

2. 經考慮政府的答覆，本人現在對本工程的立場為 : 

*   本人無條件撤回反對  

   本人有條件撤回反對  
_______________________________________________ 

(如有需要，可以附加額外頁面 ) 

   本人維持反對  

   本人提交補充意見  
_______________________________________________ 

(如有需要，可以附加額外頁面 ) 

* 請在 方格内填上  “✓”  
 

姓名 :  簽名 :  

日期：  電話號碼 :  

通信地址 :  

備註 19:     

                                                 
18[就14日限期的計算方法，可參照發展局於2023年12月7日的電郵。] 
19[請按實際需要填上備註，包括收集個人資料聲明]   



Project Administration Handbook for Civil Engineering Works 2024 Edition 
 

Chapter 3 (Rev. 0) 205  
 

APPENDIX 3.14 FLOWCHART SHOWING THE PROCEDURES FOR 
GAZETTING UNDER THE FS(R)O 
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APPENDIX 3.14A COMMUNICATION AND ANNOUNCEMENT MECHANISM ON 
PUBLIC WORKS WITHIN RAILWAY PROTECTION AREA20 

 
Scope 
 
 Public works construction sites within railway protection area. 

 
 

Communication among Works Department 21  (WD), Buildings Department (BD), 
Electrical and Mechanical Services Department (EMSD), and MTR Corporation Limited 
(MTRCL) 
 
2. WD will send a copy of the letter of works commencement of public works22 to BD23, 
EMSD and MTRCL24.  In the course of works, WD will liaise with MTRCL for follow-up 
liaison and monitoring procedures with each other as appropriate.   
 
3. WD, BD25, EMSD and MTRCL will notify each other immediately if: -  
 

(a) the adjoining railway facilities are in imminent danger; 
 

(b) the reading of any monitoring checkpoint26 for railway facilities reaches the 
Alarm Level of the AAA-Levels27 triggering the WD to: -  

 
(i) review the construction method(s) and consider mitigation measures (but 

not suspension of the works concerned); or 
 

(ii) suspend the works concerned immediately to avoid potential impacts on 
the structural safety of railway facilities or safety of railway operation; 

 

                                                 
20 Statutory railway protection areas are stipulated in Schedule 5 to the Buildings Ordinance and such protection 

areas for railways pending inclusion into Schedule 5. 

21  The managing Works Department of the concerned public works contract. 

22 Works generally refer to construction works including but not limited to ground investigation, foundation, 
excavation and lateral support, retaining wall and sub-structural works etc. which will be executed within or 
may affect railway facilities and/or operation. 

23 The notification should also be accompanied by a consolidated plan showing all the settlement monitoring 
checkpoints for the public works project. 

24  The letter should be sent to (i) BD (CSE/Kowloon & Rail), EMSD (SE/Railway2) and MTRCL (Railway 
Protection & Land Survey Manager). 

25 BD’s involvement is confined to re-assure the public the structural safety of the affected railway facilities only. 

26 It refers to checkpoint installed according to the plans as requested by MTRCL.  The checkpoint is for 
measuring ground/structure settlement, vibration, tilting of structure, water drawdown, track, overhead line 
etc. 

27  AAA-Levels refer to “Alert-Action-Alarm” Levels established and agreed between WD and MTRCL before 
commencement of construction works concerned. 
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(c) the structural safety of railway facilities or safety of railway operation have been 
so affected by the construction activities concerned requiring suspension of 
works28; or 

 
(d) the resumption of the suspended works. 

 
4. For the situation mentioned in paragraph 3(b)(i), WD and MTRCL will share the 
monitoring data of checkpoints with each other for information.  Once escalating into the 
situation mentioned in paragraph 3(b)(ii), WD and MTRCL will share the monitoring data of 
checkpoints with BD and EMSD.  WD will immediately arrange its staff/Consultant to 
inspect the affected railway facilities and assess their structural safety.  BD will then inspect 
and re-assure the structural safety of the affected railway facilities.  EMSD may inquire 
MTRCL as necessary with a view to strengthening monitoring measures to ensure safety of 
railway operation.  WD and MTRCL will liaise with each other to review the construction 
method(s) and consider necessary mitigation measures, and MTRCL shall keep BD and 
EMSD informed of the agreed enhancement proposal(s) in dealing with exceedance of the 
allowable threshold(s) of the agreed AAA-Levels. 
 
 
Announcement 
 
Joint Press Release on Suspension of Works 
 
5. A WD-BD-EMSD joint press release will be prepared and strive for release within 48 
hours upon suspension of works concerned due to situations mentioned in paragraph 3(a), 
(b)(ii) and (c) above , in which WD, BD and EMSD should ascertain – 
 

(a) the structural safety of the affected railway facilities by WD/WD’s Consultant 
with BD’s re-assurance; and 

 
(b) the safety of railway operation by EMSD. 

 
6. WD, with input from BD and EMSD, will submit the draft joint press release29 
(template at Annex A) for DEVB’s and TLB’s separate clearance.  WD will arrange to issue 
the joint press release.   For the avoidance of doubt, the joint press release may be issued 
before or after MTRCL’s own announcement of the concerned case, subject to the 
circumstance of each individual case.   
 
 
Joint Press Release on Resumption of Works 
 
7. Upon receipt of the Contractor’s request for resumption of the suspended works – 

 
(a) WD will confirm that the necessary remedial, mitigation and precautionary 

measures have been approved by MTRCL and the resumption of suspended 

                                                 
28  Suspension of works may be requested by WD, BD, EMSD or MTRCL, or being voluntarily initiated by 

the Contractor of the site. 
29 The draft joint press release should be submitted to the relevant housekeeping team of Policy Bureau for 

clearance. 
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works would not adversely affect the structural safety of the railway facilities 
and the safety of railway operation;  

 
(b) BD will re-assure the structural safety of the affected railway facilities on top of 

the assessment by WD/WD’s Consultant; 
 

(c) EMSD will confirm that MTRCL has a strengthened monitoring system in place 
to keep close monitoring of the safety of railway operation under the 
maintenance regime of track works; and 

 
(d) MTRCL will ensure the resumption of the suspended works would not affect 

the structural safety of the railway facilities and the safe operation of the railway 
and, if applicable, coordinate with WD on the adjusted pre-set level for 
suspension of construction works for monitoring the construction works.  

 
8. A WD-BD-EMSD joint press release (template at Annex B) will be prepared and 
issued within 48 hours after the application for resumption of suspended works has been 
agreed.  WD will issue the joint press release, with a copy to TLB, DEVB, BD, EMSD and 
MTRCL for information.   
 
 
 
Works Department 
Buildings Department 
Electrical and Mechanical Services Department 
October 2018 
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Annex A 
 

Template of Joint Press Release on Suspension of Works 
(English Version) 

 
The settlement of railway facilities of <XX Station> 

 
A Government spokesman said today (<Date>) that <reason for suspension (e.g.  

the readings recorded in the settlement monitoring checkpoints installed at  the 
(location of  railway facili ties) have reached/exceeded the pre-set  trigger level 
/  upon the MTR Corporation Limited (MTRCL)’s request /  upon the Buildings 
Department (BD)’s request /  upon the Electrical and Mechanical Services  
Department (EMSD)’s request /  upon the advice of <the relevant Works 
Department (WD)>>, the <type of works (e.g.  foundation works)> of <Project  
title> have been suspended on <Date of suspension>. <The additional monitoring 
checkpoints were set  up by the relevant contractor in meeting the MTRCL's 
requirement in accordance with the established procedures for Railway 
Protection Areas in order to facilitate monitoring of sett lement data by the 
MTRCL to ensure that the structural safety of the railway facilities and safe 
operation of the railway would not be affected by the works concerned.> 

 
<the WD> and the MTRCL will continue to closely monitor the situation and maintain 

close communicatoin with the BD and the EMSD to ensure structural safety of the railway 
facilities and safe operation of the railway. 

 
The BD has deployed staff to inspect the affected <railway facilities> and confirmed 

that they are structurally safe. The EMSD has reviewed the monitoring data submitted by the 
MTRCL in relation to safe operation of the railway and confirmed that the condition of the 
railway fulfills the operational safety requirements. The construction works concerned have 
not affected the structural safety of railway facilities and safe operation of the railway. 

 
While the related works have been suspended, <the WD> and the MTRCL will request 

the contractor responsbile for the said construction works to formulate mitigation measures and 
adopte a construction method that would alleviate the effects on the structure of railway 
facilities. 

 
Upon receipt of the corresponding amendment plans of the project and application for 

resumption of construction works, <the WD> will vigorously scrutinise the application with 
a view to ensuring structural safety of the railway facilities, including consulting the MTRCL 
and other relevant government departments. The EMSD will also confirm that the MTRCL has 
put in place stringent monitoring measures to ensure the safety of railway operation. Moreover, 
if the contractor propose to revise the pre-set trigger level(s) for suspension of works, <the 
WD> will consider the proposal having regard to the circumstances after consulting the EMSD 
and other relevant government departments. When the application for resumption of suspended 
works has been agreed, <the WD>, the BD and the EMSD will make announcement to the 
public about the decision.  
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Template of Joint Press Release on Suspension of Works 
(Chinese Version) 

 
<XX站 > 鐵路設施沉降事宜  

 

政府發言人今日<（X月X日）>表示， <工務工程項目 > 在進行  <工程類別

（例如：打樁工程）> 期間，由於  <停工原因（例如： (鐵路設施地點 ) 的

監測點的沉降記錄達到 /超逾停工指標）>， <應香港鐵路有限公司（港鐵公

司） 的要求／屋宇署的要求／機電工程署的要求／按管理該工程工務部門

的建議 >，有關  <工程類別 > 已於  <停工日期 > 暫停。<有關監測點是港鐵

公司按照鐵路保護區的既定程序，要求工程承建商設置，以便港鐵公司監

察沉降數據，確保鐵路設施結構和運作安全不受有關工程影響。 > 

 

<管理該工程工務部門 >和港鐵公司會繼續密切監察有關情況，並與屋宇署

和機電工程署保持緊密溝通，確保鐵路設施結構和鐵路運作安全不受影響。 

 

屋宇署已派員視察有關  <鐵路設施 > ，確認其結構安全。機電工程署已檢

視港鐵公司與鐵路運作安全相關的監測記錄，確定鐵路狀況符合安全運作

要求。上述建築工程沒有影響鐵路設施結構和鐵路運作安全。  

 

<管理該工程工務部門 >會聯同港鐵公司要求負責該工程項目的承建商制訂

緩解措施方案，並採取減低對鐵路設施影響的施工方法。  

 

如接獲該工程承建商的緩解措施方案及復工要求， <管理該工程工務部門 >

會以確保鐵路設施結構安全的原則嚴格審批有關申請，包括諮詢港鐵公司

及其他相關政府部門。機電工程署亦會確定港鐵公司有嚴謹的監測措施繼

續確保鐵路運作安全。此外，若工程承建商同時建議調整暫停相關工程的

監察指標， <管理該工程工務部門 >亦會在諮詢港鐵公司及其他相關政府部

門的意見後，按情況考慮工程承建商提出的建議。當復工要求獲得接納後，

<管理該工程工務部門 >、屋宇署及機電工程署會向公眾公佈有關決定。  
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Annex B 
 

Template of Joint Press Release on Resumption of Works 
(English Version) 

 
Consent given to resume <Type of works> near <XX Station> 

 
A Government spokesman said today (<Date>) that consent has been given to resume 

the <Type of works> of the <Project ti tle>. 
 

The spokesman said that since <reason for suspension  (e.g. the readings 
recorded in the sett lement monitoring checkpoints installed at <location of  
railway facilities> have reached/exceeded the pre-set trigger level)>, the 
<Type of works (e.g. foundation works)> of the <Project  title> were suspended 
on <Date of suspension>. The Government announced the situation on <Date>, and the 
Buildings Department (BD) and the Electrical and Mechanical Services Department (EMSD) 
have respectively confirmed the structural safety of the relevant railway facilities and safe 
operation of the railway. 
 

The contractor responsbile for the said construction works subsequently submitted to the 
<the Works Department responsible for the project (WD)> an incident report and a 
proposal of <remedial/mitigation> measures to alleviate the effects of the said construction 
works on the structural safety of the nearby railway facilities. The contractor has also requested 
for resumption of the suspended works. 
 

The BD has ascertained the structural safety of the railway facilities concerned. The MTR 
Corporation Limited (MTRCL) has been consulted and confirmed that the resumption of works 
will not affect the structural safety of the railway facilities and safe operation of the railway. 
The EMSD has also confirmed that the MTRCL has put in place stringent monitoring measures 
to ensure the safety of railway operation. 
 

Having considered the above advice, the request for resumption of works was accepted 
on <Date>. The suspended <Type of works> will be resumed on <Date of 
resumption>, and the proposed <remedial  measures /  mitigation measures> will be 
completed prior to the commencement of the remaining works. Having considered the 
engineering assessment and the revised plans submitted by the contractor responsible for the 
project, <the WD> accepted the revision of the pre-set trigger level for suspension of works 
to <XX> millimetres. 
 

<the WD> and the MTRCL will continue to closely monitor the situation and maintain 
close communicatoin with the BD and the EMSD to ensure structural safety of the railway 
facilities and the safe operation of the railway, the spokesman said. 
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Template of Joint Press Release on Resumption of Works 
(Chinese Version) 

 

<XX站 > 附近的建築工程復工事宜  

 

政府發言人今日<（X月X日）>表示，  <工務工程項目 >的<停工工程（例

如：打樁工程）>已獲准恢復進行。  

 

發言人表示，由於  <停工原因（例如：安裝於 <鐵路設施地點 > 的監測點的

沉降記錄達到 /超逾停工指標） > ， <工務工程項目 > 於  <停工日期 > 暫停

有關的  < 停工工程（例如：打樁工程） >。政府亦於<日期 >公布有關情況，

並由屋宇署及機電工程署分別確認相關鐵路設施結構和鐵路運作安全。  

 

負責上述工程項目的承建商已向 <管理該工程工務部門 >提交事件報告，並

建議適當 <補救／緩解 >措施，以減低建築工程對附近鐵路設施結構安全的

影響。有關工程承建商並要求復工。  

 

屋宇署確認現時有關鐵路設施結構安全，香港鐵路有限公司（港鐵公司）

已獲徵詢並確認復工不會對鐵路設施結構及運作安全構成影響。機電工程

署亦確定港鐵公司有嚴謹的監測措施繼續確保鐵路運作安全。  

 

經考慮上述意見後，有關復工要求已於<日期>獲接納。已暫停的<停工工程

> 將於  < 復工日期  > 復工，並會在先完成＜補救／緩解＞措施後，才恢

復進行餘下的工程。經考慮負責該項目的承建商所提交的工程分析及修訂

圖則， <管理該工程工務部門 > 接納有關項目將預設停工指標修訂為 <XX>

毫米。  

 

發言人表示，<管理該工程工務部門 >和港鐵公司會繼續密切監察有關情況，

並與屋宇署和機電工程署保持緊密溝通，確保鐵路設施結構和鐵路運作安

全。  
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APPENDIX 3.15 LIST OF ACCEPTABLE, CONDITIONALLY ACCEPTABLE 
AND UNACCEPTABLE USES OF LAND BENEATH 
FLYOVERS/FOOTBRIDGES 

 
The three categories of uses are broadly defined as follows: 
 
Acceptable Uses 
Uses that are compatible with the broad land use pattern of the surrounding area and would not 
generate undesirable impacts based on structural, fire safety, traffic, environmental and visual 
considerations, would be acceptable beneath flyovers/footbridges. 
 
Conditionally Acceptable Uses 
Uses that may generate some degree of impacts based on all relevant considerations but such 
impacts could be easily and effectively mitigated through imposition of conditions in the land 
documents, may be acceptable on a case-by-case basis. 
 
Unacceptable Uses 
Uses which may generate undesirable impacts based on all relevant considerations and such 
impacts could not be easily or effectively mitigated, are considered not suitable for being sited 
beneath flyovers/footbridges. 
 
(A) Acceptable Uses 
 

1. Amenity areas (e.g. landscaped areas, plant nurseries) 
 
2. Parking : 

 
a. Car parks to include : 

 
(i) Designated public car parks (metered or unmetered) 
(ii) Car parks leased for the use of private bodies 
(iii) Car parks used exclusively and specifically by Government 

Departments 
 

b. Motor cycle/bicycle parking spaces 
 
c. Lorry parking spaces (excluding container vehicles parking) 
 
d. Taxi/Public Light Bus stands 
 
e. Tram/bus/coach stations/termini and concourses (excluding depot) and 

overnight bus parking 
 

3. Government depots : 
 

a. Maintenance depots 
 
b. Vehicle detention pounds 
 
c. Vehicle depots 

 



Project Administration Handbook for Civil Engineering Works 2024 Edition 
 

Chapter 3 (Rev. 0) 214  
 

4. Arts/commercial advertisement display 
 
5. Government facilities : 

 
a. Police reporting centres (mobile/fixed) 
 
b. Police, ambulance or fire stations (preferably one storey) 
 
c. Public latrines 
 
d. Public bathhouses 
 
e. Government Offices 

 
6. Offices of non-government organizations and associations providing convenient 

public service e.g. charity centres, offices of voluntary organizations, tourism 
information offices 

 
7. Pedestrian ways/footways 
 
8. Public Information booths/vendors 
 
9. Transport operators’ ancillary offices and other facilities e.g. MTR/KCR vent 

shaft, MTR/KCR station entrances 
 
10. Storage of non-inflammable/non-volatile/non-dangerous goods 
 
11. Rescue and emergency centres 
 
12. Automation service booths 
 
13. Newspaper and magazine stands 
 
14. Open florists 
 
15. Recycling products collection points 

 
(B) Conditionally Acceptable Uses 
 

1. Indoor recreational facilities (e.g. games halls, gymnasia, squash courts) 
 
2. Passive open space (excluding formal/informal games and recreation but 

including sitting-out-area with adequate buffer or shield from adjacent roads) 
 
3. Community/children/youth/elderly centres without residential/day care services 
 
4. Libraries (mobile/fixed) 
 
5. Arts studios/film studios 
 
6. Tram/rail depots 
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7. Tractor and trailer parking areas 
 
8. Sewage screening plants/sewage treatment works 
 
9. Purpose-built refuse collection points 
 
10. Public utility installations e.g. electric sub-stations/transformer houses/pump 

houses 
 
11. Open showrooms 
 
12. Temporary markets 
 
13. Temporary licensed hawker bazaars without seats (excluding cooked food 

stalls) 
 
14. Temporary works areas 
 
15. Petrol filling stations except for Liquefied Petroleum Gas (LPG) filling facilities 
 
16. Construction training grounds/centres involving no heavy machinery (for 

Government/non-government organizations) 
 
17. Vehicle cleansing services 
 
18. Mobile inoculation centres 
 
19. Recycling facilities involving simple and non-mechanical process 
 
20. Mailbox activities for container vehicles 
 
21. Container storage 

 
(C) Unacceptable Uses 
 

1. Active outdoor recreation/playgrounds and children’s playgrounds (including 
tennis/football/basketball courts, soccer pitches, skating grounds) 

 
2. Uses involving a potential fire hazard, including : 
 

a. Cooked foot stalls 
 
b. Bus depots 
 
c. Restaurants 
 
d. Industrial undertakings of any kind, and godowns 
 
e. LPG filling stations 
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f. Vehicle repair/servicing stations 
 
g. Storage of dangerous or inflammable goods (e.g. oil drums, builder’s 

materials, refuse) 
 

3. Environmentally sensitive uses which may generate users’ exposure for a 
prolonged period to unacceptable environmental conditions of the adjacent 
roads, including : 

 
a. Clinics 
 
b. Hospitals 
 
c. Kindergartens/ nurseries 
 
d. Schools 
 
e. Community/ children/ youth/ elderly centres providing residential/ day 

care services 
 
f. Residential uses 

 
4. Uses generating an unacceptably high vehicular/pedestrian activity and/or 

conflict with through traffic, including : 
 

a. Supermarkets/retail shops 
 
b. Wholesale markets 
 
c. Off-course betting centres 
 
d. Ticket selling booths 

 
5. Any other uses which might give rise to accidental impact to the flyover 

structure 
 
6. Any other uses which pose unacceptable fire or environmental hazard 

 
 
Note : The uses listed are for general guidance only and by no means exhaustive. 
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APPENDIX 3.16 SAMPLE COVERING MEMO FOR CIRCULATION OF THE 
DRAFT GAZETTAL DOCUMENTS UNDER SEWERAGE 
REGULATION 

 
 
From : Initiating Office To : Director of Environmental Protection 
 
 

Roads (Works, Use and Compensation) Ordinance (Chapter 370) 
as applied by section 26 of the 

Water Pollution Control (Sewerage) Regulation (Chapter 358, sub. leg.) 
 

(Project Title) 
 
 
 I attach, for your action, 15 copies of the Plan no.        duly approved by this 
Department and a draft scheme as required by s.5 of the above Ordinance in respect of the 
above-mentioned works, together with a draft Notice for your publication in the HKSAR 
gazette under s.8(2) of the Ordinance all in English and Chinese. 
 
2. Please note that all the comments received from DO(concerned), DLO(concerned), 
and other departments concerned (e.g., DCED, DHA, DoJ (on legal matters), CES/Acquisition, 
Lands Department depending on the proposed sewerage works) have been incorporated into 
the above documents. 
 
*3. The         District Board(s) has/have been consulted on         regarding the 
proposed works and                (state the result). 
 
4. I should be grateful if you could sign the plans, the scheme and the Notice and arrange 
for the gazette of the proposed sewerage works and undertake the related procedures as 
stipulated in paragraphs 20-22 in your Procedural Guidelines (No. 1/2003). 
 
 
 
 
 

(                        ) 
for Head of Initiating Office 

 
 
c.c. - with copy of approved plan, draft scheme and draft notice 
 
 
DO/____ 
DLO/____ 
Other departments concerned in respect of the proposed sewerage works 
PMS/WB, DEVB – with a copy of draft notice and a computer file of the location plan of 

project site 
 
 
* Delete if inapplicable 
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APPENDIX 3.16A SAMPLE MEMO FROM DIRECTOR OF ENVIRONMENTAL 
PROTECTION FOR GAZETTAL OF SEWERAGE WORKS AND 
DEPOSITION OF GAZETTE DOCUMENTS FOR PUBLIC 
INSPECTION 

 
 
From : Director of Environmental Protection To : Initiating Office 
 
 

Roads (Works, Use and Compensation) Ordinance (Chapter 370) 
as applied by section 26 of the 

Water Pollution Control (Sewerage) Regulation (Chapter 358, sub. leg.) 
 

(Project Item No. and Project Title) 
 

Gazette Documents 
 
 The attached Notice for the above referenced sewerage works under section 8(2) of 
the Road (Works, Use and Compensation) Ordinance (Chapter 370) as applied by section 26 
of the Water Pollution Control (Sewerage) Regulation (Chapter 358) will be published in 2 
successive issues of the Government Gazette commencing (date of first Gazette). 
 
2. Please ensure that copies of the Notice, in both English and Chinese languages, are 
affixed in prominent positions within the works area for the information of the public.  Please 
also promptly despatch a copy of this memo together with the enclosure to the DO(Concerned), 
Home Affairs Enquiry Centre (Concerned), DLO(Concerned) and (Concerned) District 
Council urgently. 
 
3. By copy of this memo, the concerned parties are requested to undertake the following 
actions: 
 

(a) DO(Concerned), Home Affairs Enquiry Centre (Concerned), DLO(Concerned) 
are requested to deposit the signed Plan No. (Plan No.) (“the Plan”) and the 
scheme annexed thereto in their offices for public inspection, for 60 calendar 
days starting (Start date of Gazette).  Please also complete the attached reply 
slip and return to EPD for record. 

 
(b) Land Registry is requested to deposit the Plan and the Scheme in the Land 

Registry under section 8(1) of the Ordinance, for 60 calendar days starting (Start 
date of Gazette).  Please also complete the attached reply slip and return to 
EPD for record. 

 
(c) DS/EPD is requested to deposit the Plan and the Scheme in the EPD Revenue 

Tower Office for public inspection, for 60 calendar days starting (Start date of 
Gazette).  Please also complete the attached reply slip and return to EPD for 
record. 

 
(d) PEPO(Concerned)/EPD is requested to deposit the Plan and the Scheme in the 

EPD Regional Office (Concerned) for public inspection, for 60 calendar days, 
starting (Start date of Gazette). Please also complete the attached reply slip and 
return to EPD for record. 
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(e) DIS is requested to arrange for publication of an advertisement of the Notice in 

2 issues of one Chinese newspaper and one English newspaper on the dates of 
gazetting, i.e. (Start date of Gazette) and (Date of next issue of Gazette). 

 
(f) Assistant Clerk to the Executive Council via COLO(T)3, Unit 3, OLD is 

requested to publish the Notice in the Government of the HKSAR Gazette on 
(Start date of Gazette) and (Date of next issue of Gazette). 

 
(g) Secretary of (Concerned) District Council is requested to advise the District 

Council members of the deposit of the Plan and the Scheme in the Land Registry 
and to retain the attached copy for members’ reference in accordance with 
section 8(4) of the Ordinance. 

 
 
 
 

 (                        ) 
 
for Director of Environmental Protection 

 
 
Enclosure - with copy of the Plan, Scheme & Notice. 
 
c.c. 
DO(Concerned)  ] via  ] with the Plan, 
Home Affairs Enquiry Centre (All Concerned) ] Initiating  ] Scheme & Notice 
DLO(Concerned) ] Office  ] and Reply Slip 
  ] (Urgent by Hand) 
 
Secretariat, (Concerned)District Council  ] via  ] with the Plan, 
 ] Initiating  ] Scheme & Notice 
 ] Office  ] (Urgent by Hand) 
 
Land Registry  ] with the Plan, Scheme & Notice 
DS/EPD (Attn: EO(G))  ] and Reply Slip 
PEPO(Concerned)/EPD)  ] (Urgent by Hand) 
 
DIS (Attn: Concerned Officer)  ] with the Notice (By Fax: 2511 5338 and 
 by Email (Officer Email Address) 
 
Assistant Clerk to the Executive Council  ] with the Notice (By Fax: 2868 4955) 
(via COLO(T)3, Unit 3, OLD) 
 
PMS/WB (DEVB)  ] with the Notice (By Fax: 2537 1961 and 
 by Email pms@devb.gov.hk ) 
 
Director of Government Logistics  ] with the Notice (By Fax: 2579 1156 and 
 by Email pd-gazette@gld.gov.hk ) 
 
DPO  ] with the Plan, Scheme & Notice 
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APPENDIX 3.16B SAMPLE REPLY SLIP FROM DISPLAY OFFICE TO 
DIRECTOR OF ENVIRONMENTAL PROTECTION FOR 
CONFIRMATION OF DEPOSITION AND MAKING 
AVAILABLE GAZETTE DOCUMENTS FOR PUBLIC 
INSPECTION 

 
 

Reply Slip 
 
To: SIG, EPD 
 Fax: 3121 2756 
 Ref.: (   ) in EP (File Reference) 
 
 

Roads (Works, Use and Compensation) Ordinance (Chapter 370) 
as applied by section 26 of the 

Water Pollution Control (Sewerage) Regulation (Chapter 358, sub. leg.) 
 

(Project Item No. and Project Title) 
 

Deposition of Gazette Documents for Public Inspection 
 
 We hereby acknowledge receipt of the EPD gazette documents. 
 
 As per request, we will arrange for the Plan (Plan No.*) and the scheme annexed 
thereto available for public inspection in our office, for 60 calendar days starting (Start Date 
of Gazette). 
 

* Insert the Plan No. 
 
 Signature: _________________________________ 
 
 Name (Block letter): _________________________________ 
 
 Post: _________________________________ 
 
 Department: _________________________________ 
 
 Tel. No.: _________________________________ 
 
 Fax. No.: _________________________________ 
 
 Date: _________________________________ 
 
 File Reference: _________________________________ 
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APPENDIX 3.17 SAMPLE NOTICE UNDER S.8 OF ROADS (WORKS, USE AND 
COMPENSATION) ORDINANCE 

 
Roads (Works, Use and Compensation) Ordinance (Chapter 370) 

as applied by section 26 of the 
Water Pollution Control (Sewerage) Regulation (Chapter 358, sub. leg.) 

 
(Project Title) 

 
(Notice under section 8(2) of the Roads (Works, Use and Compensation) Ordinance as 

applied by section 26 of the Water Pollution Control (Sewerage) Regulation) 
 
 Notice is hereby given that the Director of Environmental Protection proposes to 
execute the sewerage works within the limit of works area as shown on Plan(s) No.______ 
(“the Plan(s)”) and described in the scheme annexed thereto, which Plan(s) and scheme have 
been deposited in the Land Registry. 
 
 The general nature of the proposed sewerage works is as follows: 
 

(i) *construction of about      metres of rising main and associated manholes 
within the limit of works area as shown on the Plan(s); 

(ii) *construction of about      metres of gravity sewer and associated manholes 
within the limit of works area as shown on the Plan(s); 

(iii) *construction of sewage pumping station/sewage treatment plant 
at          within the limit of works area as shown on the Plan(s); 

(iv) *any other proposed sewerage works; and 
(v) *ancillary works including reinstatement of carriageways, footpaths and open 

space. 
 

 *The lots where land are to be resumed are listed below: 
 

Lots where land are to be resumed 

D.D. No Lot No 

  

  
 
 *The lots where rights of temporary occupation of land may be created are shown 
below: 
 

Lots where rights of temporary occupation of land may be created 

D.D. No Lot No 
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 The Plan(s) and the scheme may be inspected by members of the public, free of 
charge, at the following locations during the following hours when those offices are normally 
open to the public: 
 

 
Places 

 

Opening hours 
(except on public holiday) 

Central & Western Home Affairs Enquiry Centre, 
G/F, Harbour Building, 
38 Pier Road, Central, 
Hong Kong; 
 

Monday to Friday 
9:00 a.m. to 7:00 p.m. 

District Lands Offices (concerned) 
(address) 
 

(Opening hours) 

District Office (concerned) 
(address) 
 

(Opening hours) 

Environmental Protection Department, 
Revenue Tower Office, 
33/F, Revenue Tower, 
5 Gloucester Road, 
Wan Chai, Hong Kong 
 

(Opening hours) 

Local Control Office of Environmental Protection Department 
(address to be filled in by EPD) 
 

(Opening hours) 

(Local concerned) Land Registry 
(address) 
 

(Opening hours) 

Land Registry 
19th Floor, Queensway Government Office, 
66 Queensway, Hong Kong 
 

Monday to Friday 
9:00 a.m. to 12:30 p.m. 

and 2:00 p.m. to 5:00 p.m. 

 
 *There are road works to be constructed at                         (address), 
in connection with the above proposed sewerage works.  A separate Notice in respect of the 
proposed road works at             (address), is gazetted concurrently with this Notice. 
 
 Further enquiries regarding the proposed sewerage works can be addressed 
to             (Initiating Office) at                    (address & telephone number). 
 
 Any person who wishes to object to the works or the use, or both, is required to address 
his objection in writing to the Director of Environmental Protection, Environmental Protection 
Department, Revenue Tower Office, 33/F, Revenue Tower, 5 Gloucester Road, Wan Chai, Hong 
Kong, so as to reach the office of the Director not later than ___________ describing his interest 
and the manner in which he alleges he will be affected by the works or the use.  Objectors are 
required to provide contact details to the Director to facilitate communication. 
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Personal Data Collection Statement 

 
Any information, including the personal data, submitted to the Director of Environmental 
Protection in connection with any written objections/comments will be used for the 
processing of the objections/comments and other related purposes.  The provision of any 
information, including the personal data, other than the information as required under 
section 10(2) of the Roads (Works, Use and Compensation) Ordinance (Chapter 370) as 
applied by section 26 of the Water Pollution Control (Sewerage) Regulation (Chapter 
358AL) is voluntary.  However, it may not be possible to process the objections/comments 
if such information as required under section 10(2) of the Roads (Works, Use and 
Compensation) Ordinance (Chapter 370) as applied by section 26 of the Water Pollution 
Control (Sewerage) Regulation (Chapter 358AL) is not sufficiently provided.  Any 
information, including the personal data, so submitted may be disclosed to the relevant 
government departments and other persons, organizations or agencies which are required 
to handle the objections/comments and related matters.  Persons who have so submitted 
their personal data have the rights to request access to and correction of their personal data 
held by us.  Request for access to or correction of the personal data should be made in 
writing to the Senior Environmental Protection Officer (Knowledge Management) of 
Environmental Protection Department at Suite 1201, Guardian House, 32 Oi Kwan Road, 
Wan Chai, Hong Kong. 
 

 
 
 
 

_________________________________ 
(                               ) 
Senior Environmental Protection Officer 
Date ____________________________ 

 
 
(With Chinese Translation) 
 
 
* Delete if inapplicable 
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SAMPLE NOTICE UNDER S.8 
 
 

（根據第8條規定所發的公告樣本） 
 

水污染管制(排污設備)規例(第358章附屬法例) 
第26條引用 

道路(工程、使用及補償)條例(第370章) 
 

(工程項目名稱) 
 
 

(根據《水污染管制(排污設備)規例》第26條引用 
《道路(工程 、使用及補償)條例》第8(2)條規定所發的公告) 

 
 現公布環境保護署署長擬進行上述排污設備工程的計劃，工程施工區範圍載於

圖則第     號(下稱“該(等)圖則”)，並在附連的計劃內說明。該(等)圖則及計劃現存放

於土地註冊處。 
 
 建議排污設備工程的一般性質如下： 
 

(i) *如該(等)圖則所示，位於施工區範圍，建造約     米的壓力污水幹渠及

相關的沙井; 
(ii) *如該(等)圖則所示，位於施工區範圍，建造約     米的無壓力污水管道

及相關的沙井; 
(iii) *如該(等)圖則所示，位於     施工區範圍，建造污水泵房/污水處理廠； 
(iv) *其他建議排污設備工程；以及 
(v) *其他附屬工程包括將行車道、行人路及休憩用地恢復原貌。 

 
 *下列將予收回土地的地段： 
 

將予收回土地的地段 

丈量約份編號 地段編號 

  

  
 
 *下列可予設定暫時佔用土地權的地段： 
 

可予設定暫時佔用土地權的地段 

丈量約份編號 地段編號 
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 下列辦事處備有該(等)圖則及計劃，供公眾免費查閱。各辦事處一般開放時間如

下： 
 

辦事處地址 開放時間 
（公眾假期除外） 

香港中環統一碼頭道38號 
海港政府大樓地下 
中西區民政諮詢中心 

星期一至星期五 
上午9時至晚上7時 

 
有關     地政處 
(地址); 

 
(開放時間) 

 
有關     民政事務處 
(地址) 

 
(開放時間) 

 
香港灣仔告士打道5號 
稅務大樓33樓 
環境保護署稅務大樓辦事處 

 
(開放時間) 

 
環境保護署污染管制辦事處 
(地址由環境保護署填寫) 

 
(開放時間) 

 
 

有關地區土地註冊處 
(地址) 
 

(開放時間) 

土地註冊處 
香港金鐘道66號金鐘道政府合署19樓 

星期一至星期五 
上午9時至下午12時30分 
及下午2時至下午5時 

 
 

 

 *在建議的排污設備工程進行期間，會有關連的道路工程同時進行。一份有關

____道路工程的獨立公告，現正與本公告同時刊登憲報。 
 
 如對建議排污設備工程有進一步查詢，可向               (所屬辦事處, 地
址)或致電        (電話    )查詢。 
 
 任何人士如欲反對該項工程或使用，或同時反對兩者，必須以書面向環境保護

署署長提出。反對書須說明其本人的權益及聲稱受該項工程或使用影響的情形，最遲

於      年   月   日送達香港灣仔告士打道5號稅務大樓33樓環境保護署稅務大樓辦

事處。反對人士請向署長提供聯絡資料，方便聯絡。 
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收集個人資料聲明 

 
任何向環境保護署署長提交的書面反對書/意見書中有關的資料，包括個人資料，將

用於處理有關反對/意見及其他相關的事宜上。除了《水污染管制(排污設備)規例》

(第358AL章) 第26條所引用《道路(工程、使用及補償)條例》(第370章) 第10(2)條要

求的資料外，其他任何資料，包括個人資料，是自願提供的。如未能提供《水污染管

制(排污設備)規例》(第358AL章) 第26條所引用《道路(工程、使用及補償)條例》(第
370章) 第10(2)條要求的資料，則反對/意見可能不會被處理。任何提交的資料，包括

個人資料，可能會向負責處理有關反對/意見及相關事宜的有關政府部門及其他人

士、組織或機構披露。任何人有權要求查閱或更改已提交本署的有關其本人的個人

資料。如欲查閱或更改有關的個人資料，請以書面向環境保護署高級環境保護主任

(知識管理) 提出 (地址：香港灣仔愛羣道32號愛羣商業大廈1201室)。 
 

 
 

  高級環境保護主任 
    年   月   日 
 
*將不適用者刪去 
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SAMPLE SCHEME UNDER S.8 
 
 

Roads (Works, Use and Compensation) Ordinance (Chapter 370) 
as applied by section 26 of the 

Water Pollution Control (Sewerage) Regulation (Chapter 358, sub. leg.) 
 

Scheme annexed to Plan(s) No. _____ and Proposed Resumption Plan(s) No. ___ 
describing (Project Title) 

 
 
General Description of Works 
 
 The Director of Environmental Protection proposes to execute the sewerage works 
within the limit of works area as shown on Plan(s) No.      and Proposed Resumption Plan(s) 
No.     (“the Plan(s)”) annexed hereto and described hereunder.        (Describe briefly 
the purposes of the proposed works). 
 
 The general nature of the proposed sewerage works is as follows: 
 

(i) *construction of about     metres of rising main and associated manholes 
within the limit of works area as shown on the Plan(s); 

(ii) *construction of about     metres of gravity sewer and associated manholes 
within the limit of works area as shown on the Plan(s); 

(iii) *construction of sewage pumping station/sewage treatment plant at     within 
the limit of works area as shown on the Plan(s); 

(iv) *any other proposed sewerage works; and 
(v) *ancillary works including reinstatement of carriageways, footpaths and open 

space. 
 
*Land to be Resumed 
 
 For the purposes of or incidental to the works or the use, the Director of Environmental 
Protection proposes that powers under section 13 of the Roads (Works, Use and Compensation) 
Ordinance as applied by section 26 of the Water Pollution Control (Sewerage) Regulation may 
be exercised to resume the land as shown on Proposed Resumption Plan(s) No.      annexed 
hereto and detailed on the resumption table set out thereon.  Further notice, setting out the 
manner in which the land is to be resumed, will be issued under section 14 of the Roads (Works, 
Use and Compensation) Ordinance as applied by section 26 of the Water Pollution Control 
(Sewerage) Regulation as and when required. 
 
*Roads to be Closed 
 
 For the purposes of or incidental to the works or the use, the Director of Environmental 
Protection proposes that powers under section 17 of the Roads (Works, Use and Compensation) 
Ordinance as applied by section 26 of the Water Pollution Control (Sewerage) Regulation may 
be exercised to close *temporarily or permanently the existing carriageway, footpaths and open 
space or parts thereof within the limit of works area as shown on the Plan(s).  *Temporary 
alternative access will be provided during the construction period where required.  Further 
notice, setting out the manner in which the roads is to be closed, will be issued under section 
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18 of the Roads (Works, Use and Compensation) Ordinance as applied by section 26 of the 
Water Pollution Control (Sewerage) Regulation as and when required. 
 
Apparatus whose Course or Position to be Altered 
 
 For the purposes of or incidental to the works or the use, the Director of Environmental 
Protection proposes that powers under section 20 of the Roads (Works, Use and Compensation) 
Ordinance as applied by section 26 of the Water Pollution Control (Sewerage) Regulation may 
be exercised to require alteration of the course or position of the existing services and utilities, 
such as electricity cables, telecommunication cables, water-mains, gas pipes and other service 
apparatus lying within the limit of  works area and to require repair of any road surface 
thereby disturbed.  Further notice, setting out the manner in which the course or position of 
such services and utilities is to be altered and the repair of any road surface, will be issued 
under section 20 of the Roads (Works, Use and Compensation) Ordinance as applied by section 
26 of the Water Pollution Control (Sewerage) Regulation as and when required. 
 
 
 
 

_________________________________ 
(                               ) 
Senior Environmental Protection Officer 
Date ____________________________ 

(With Chinese Translation) 
 
* Delete whichever is inapplicable 
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SAMPLE SCHEME UNDER S.8 
 
 

（根據第8條的計劃摘要樣本） 
 
 

水污染管制(排污設備)規例(第358章附屬法例) 
第26條引用 

道路（工程、使用及補償）條例(第370章) 
 

附連於圖則第     號及建議收地圖則第     號的計劃 
說明                   （工程項目名稱） 

 
 
工程的一般說明 
 
 環境保護署署長現擬進行排污設備工程，其施工區範圍載於附連的圖則第     
號及建議收地圖則第     號(下稱“該(等)圖則” )，並在下文說明。      （略述建議工

程的目的）。 
 
 建議排污設備工程的一般性質如下： 
 

(i) *如該(等)圖則所示，位於施工區範圍，建造約     米的壓力污水幹渠及

相關的沙井; 
(ii) *如該(等)圖則所示，位於施工區範圍，建造約     米的無壓力污水管道

及相關的沙井; 
(iii) *如該(等)圖則所示，位於     施工區範圍，建造污水泵房/污水處理廠； 
(iv) *其他建議排污設備工程；以及 
(v) *其他附屬工程包括將行車道、行人路及休憩用地恢復原貌。 

 
*收回土地 
 
 為工程或使用或附帶事宜的目的，環境保護署署長建議行使《水污染管制(排污

設備)規例》第26條所引用《道路(工程、使用及補償)條例》第13條所賦予的權力，收回

附連該(等)圖則的建議收地圖則編號     詳列的土地。如有需要，當局會根據《水污染

管制(排污設備)規例》第26條所引用《道路(工程、使用及補償)條例》第14條的規定另行

發出公告，說明收回上述土地的情形。 
 
*封閉道路 
 
 為工程或使用或附帶事宜的目的，環境保護署署長建議行使《水污染管制(排污

設備)規例》第26條所引用《道路(工程、使用及補償)條例》第17條所賦予的權力，封閉

在該(等)圖則所示*施工區範圍內任何現有的行車道、行人路及空地或以上其中一部分。

*在施工期間，當局會因應需要另行提供臨時通道。如有需要，當局會根據《水污染管

制(排污設備)規例》第26條所引用《道路(工程、使用及補償)條例》第18條的規定另行發

出公告，說明封閉該等道路的情形。 
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*改動器具的路線或位置 
 
 為工程或使用或附帶事宜的目的，環境保護署署長建議行使《水污染管制（排

污設備）規例》第26條所引用《道路（工程、使用及補償）條例》第20條所賦予的權力，

規定有關方面改動施工區範圍內的現有公用服務器具的路線或位置，例如電線、電話線、

供水管、煤氣管，以及任何其他器具的路線或位置，並需將受影響的地面修補。如有需

要，當局會根據《水污染管制（排污設備）規例》第26條所引用《道路（工程、使用及

補償）條例》第20條的規定另行發出公告，說明改動該等器具的路線或位置及修補任何

道路路面的情形。 
 
 
 
 
 
  高級環境保護主任      
     年     月     日 
 
 
*將不適用者刪去 
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APPENDIX 3.18 SAMPLE NOTICE UNDER S.7 OF ROADS (WORKS, USE AND 
COMPENSATION) ORDINANCE 

 
Roads (Works, Use and Compensation) Ordinance (Chapter 370) 

as applied by section 26 of the 
Water Pollution Control (Sewerage) Regulation (Chapter 358, sub. leg.) 

 
(Project Title) 

 
(Amendment to Plan and /or Scheme under section 7) 

 
(Notice under section 8(2) of the Roads (Works, Use and Compensation) Ordinance as 

applied by section 26 of the Water Pollution Control (Sewerage) Regulation) 
 
 Notice is hereby given that the Director of Environmental Protection proposes to 
amend the sewerage works originally described in the scheme and plan     referred to in 
G.N.       published under section 8(2) of the Roads (Works, Use and Compensation) 
Ordinance as applied by section 26 of the Water Pollution Control (Sewerage) Regulation 
on     and     . 
 
 The proposed amendments are shown on Plan No.       and Amended Resumption 
Plan No.       (“the Plan(s)”) annexed to and described in the Amendment Scheme.  The 
Plans and Amendment Scheme have been deposited in the Land Registry. 
 
 The general nature of the amendment sewerage works is as follows: 

(i) *revisions of the limit of works areas as shown on the Amendment Plans; 
(ii) *resumption of certain areas of land for the sewerage works as shown on the 

Amendment Plans; 
(iii) *deletion of proposed land resumption of certain areas as shown on the 

Amendment Plans; and 
(iv) *(any other amendments). 

 
 *The lots where land are to be resumed are listed below: 
 

Lots where land are to be resumed 
D.D. No Lot No 

  
  
 
 *The lots where rights of temporary occupation of land may be created are shown 
below: 
 

Lots where rights of temporary occupation of land may be created 
D.D. No Lot No 
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 The Plan(s) and Amendment Scheme may be inspected by members of the public, free 
of charge, at the following locations during the following hours when those offices are normally 
open to the public: 
 

 
Places 

 

Opening hours 
(except on public holiday) 

Central & Western Home Affairs Enquiry Centre, 
G/F, Harbour Building, 
38 Pier Road, Central, 
Hong Kong; 
 

Monday to Friday 
9:00 a.m. to 7:00 p.m. 

District Lands Offices (concerned) 
(address) 
 

(Opening hours) 

District Office (concerned) 
(address) 
 

(Opening hours) 

Environmental Protection Department, 
Revenue Tower Office, 
33/F, Revenue Tower, 
5 Gloucester Road, 
Wan Chai, Hong Kong 
 

(Opening hours) 

Local Control Office of Environmental Protection 
Department 
(address to be filled in by EPD) 
 

(Opening hours) 

(Local concerned) Land Registry 
(address) 
 

(Opening hours) 

Land Registry 
19th Floor, Queensway Government Office, 
66 Queensway, Hong Kong 
 

Monday to Friday 
9:00 am to 12:30 pm 

and 2:00 pm to 5:00 pm 

 
 Further enquiries regarding the proposed amendments can be addressed 
to     (initiating officer) at (address and telephone number). 
 
 Any person who wishes to object to the proposed amendments, is required to address 
his objection in writing to the Director of Environmental Protection, Environmental Protection 
Department, Revenue Tower Office, 33/F, Revenue Tower, 5 Gloucester Road, Wan Chai, 
Hong Kong, so as to reach the office of the Director not later than       describing his interest 
and the manner in which he alleges he will be affected by the proposed amendments.  
Objectors are required to provide contact details to the Director to facilitate communication. 
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Personal Data Collection Statement 

 
Any information, including the personal data, submitted to the Director of Environmental 
Protection in connection with any written objections/comments will be used for the 
processing of the objections/comments and other related purposes.  The provision of any 
information, including the personal data, other than the information as required under 
section 10(2) of the Roads (Works, Use and Compensation) Ordinance (Chapter 370) as 
applied by section 26 of the Water Pollution Control (Sewerage) Regulation (Chapter 
358AL) is voluntary.  However, it may not be possible to process the objections/comments 
if such information as required under section 10(2) of the Roads (Works, Use and 
Compensation) Ordinance (Chapter 370) as applied by section 26 of the Water Pollution 
Control (Sewerage) Regulation (Chapter 358AL) is not sufficiently provided.  Any 
information, including the personal data, so submitted may be disclosed to the relevant 
government departments and other persons, organizations or agencies which are required 
to handle the objections/comments and related matters.  Persons who have so submitted 
their personal data have the rights to request access to and correction of their personal data 
held by us.  Request for access to or correction of the personal data should be made in 
writing to the Senior Environmental Protection Officer (Knowledge Management) of 
Environmental Protection Department at Suite 1201, Guardian House, 32 Oi Kwan Road, 
Wan Chai, Hong Kong. 
 

 
 

_________________________________ 
(                               ) 
Senior Environmental Protection Officer 
Date ____________________________ 

 
 
(With Chinese Translation) 
 
 
* Delete whichever is inapplicable 
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SAMPLE NOTICE UNDER S.7 
 

（根據第7條規定所發的公告樣本） 
 

水污染管制（排污設備）規例(第358章附屬法例) 
第26條引用 

道路（工程、使用及補償）條例（第370章） 
 

(工程項目名稱) 
根據第7條規定修訂圖則*及/或計劃 

 
(根據《水污染管制(排污設備)規例》第26條引用 

《道路(工程、使用及補償)條例》第8(2) 條規定所發的公告) 
 
 現公布環境保護署署長擬修訂上述排污設備工程的計劃，工程施工區範圍原載

於圖則第     號*至/和     號，並在附連的計劃內說明。該(等)圖則及計劃在     年
     月     日及     年     月     日根據《水污染管制(排污設備)規例》第26條引

用《道路(工程、使用及補償)條例》第8(2)條規定所發的第     號政府公告已有提及。 
 
 建議修訂工程在修訂計劃內說明，並載於附連的圖則第     號和經修訂的收地

圖則第     號（下稱“該(等)圖則”）。該(等)圖則及修訂計劃現存放於土地註冊處。 
 
 建議修訂排污設備工程的一般性質如下： 

(i) *如該(等)修訂圖則所示，更改施工區範圍； 
(ii) *如該(等)修訂圖則所示，位於施工區範圍，收回部份土地進行污水渠工程； 
(iii) *如該(等)修訂圖則所示，位於施工區範圍，刪除部份原先用擬收回的土地；

以及 
(iv) *(其他修訂)。 

 
 *下列將予收回土地的地段： 
 

將予收回土地的地段 

丈量約份編號 地段編號 

  

  
 
 *下列可予設定暫時佔用土地權的地段： 
 

可予設定暫時佔用土地權的地段 

丈量約份編號 地段編號 
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 下列辦事處備有該(等)圖則及計劃，供公眾免費查閱。各辦事處一般開放時間如

下： 
 

辦事處地址 開放時間 
（公眾假期除外） 

香港中環統一碼頭道38號 
海港政府大樓地下 
中西區民政諮詢中心 

星期一至星期五 
上午9時至晚上7時 

 
有關     地政處 
(地址); 

 
(開放時間) 

 
有關     民政事務處 
(地址) 

 
(開放時間) 

 
香港灣仔告士打道5號 
稅務大樓33樓 
環境保護署稅務大樓辦事處 

 
(開放時間) 

 
環境保護署污染管制辦事處 
(地址由環境保護署填寫) 

 
(開放時間) 

 
 

有關地區土地註冊處 
(地址) 
 

(開放時間) 

土地註冊處 
香港金鐘道66號金鐘道政府合署19樓 

星期一至星期五 
上午9時至下午12時30分 
及下午2時至下午5時 

 
 

 

 如需要建議修訂工程的其他資料，可向       (所屬辦事處 , 地址)或致電

     (電話)提出。 
 
 任何人士如欲反對該項建議修訂工程，必須以書面向環境保護署署長提出。反

對書須說明其本人的權益及聲稱受該建議項修訂工程影響的情形，最遲於     年
      月     日送達香港灣仔告士打道5號稅務大樓33樓環境保護署稅務大樓辦事處。

反對人士請向署長提供聯絡資料，方便聯絡。 
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收集個人資料聲明 

 

任何向環境保護署署長提交的書面反對書/意見書中有關的資料，包括個人資料，將

用於處理有關反對/意見及其他相關的事宜上。除了《水污染管制(排污設備)規例》

(第358AL章) 第26條所引用《道路(工程、使用及補償)條例》(第370章) 第10(2)條要

求的資料外，其他任何資料，包括個人資料，是自願提供的。如未能提供《水污染管

制(排污設備)規例》(第358AL章) 第26條所引用《道路(工程、使用及補償)條例》(第
370章) 第10(2)條要求的資料，則反對/意見可能不會被處理。任何提交的資料，包括

個人資料，可能會向負責處理有關反對/意見及相關事宜的有關政府部門及其他人

士、組織或機構披露。任何人有權要求查閱或更改已提交本署的有關其本人的個人

資料。如欲查閱或更改有關的個人資料，請以書面向環境保護署高級環境保護主任

(知識管理) 提出 (地址：香港灣仔愛羣道32號愛羣商業大廈1201室)。 
 

 
 
 
  高級環境保護主任      
     年      月     日 
 
 
*將不適用者刪去 
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APPENDIX 3.19 SAMPLE NOTICE UNDER S.9 OF ROADS (WORKS, USE AND 
COMPENSATION) ORDINANCE 

 
 

Roads (Works, Use and Compensation) Ordinance (Chapter 370) 
as applied by section 26 of the 

Water Pollution Control (Sewerage) Regulation (Chapter 358, sub. leg.) 
 
 

(Project Title) 
 
 
(Notice under section 9 of the Roads (Works, Use and Compensation) Ordinance as applied 

by section 26 of the Water Pollution Control (Sewerage) Regulation) 
 
 
 Notice is hereby given that under section 9 of the Roads (Works, Use and 
Compensation) Ordinance as applied by section 26 of the Water Pollution Control (Sewerage) 
Regulation, the Director of Environmental Protection has decided not to execute the sewerage 
works described in G.N.      published on      and      . 
 
 
 
 
 

_________________________________ 
(                               ) 
Senior Environmental Protection Officer 
Date ____________________________ 

 
 
(With Chinese Translation) 
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SAMPLE NOTICE UNDER S.9 
 
 

（根據第9條規定所發的公告樣本） 
 
 

水污染管制(排污設備)規例（第358章附屬法例） 
第26條引用 

道路（工程、使用及補償）條例（第370章） 
 

(工程項目名稱) 
 
 

（根據《水污染管制(排污設備)規例》第26條引用 
《道路(工程、使用及補償)條例》第 9 條規定所發的公告） 

 
 
 現公布環境保護署署長根據《水污染管制(排污設備)規例》第26條引用《道路(工
程、使用及補償)條例》第9條的規定，決定不進行     年      月     日及     年
      月     日第     號政府公告所說明的排污設備工程。 
 
 
 
 
 
  高級環境保護主任 
     年      月     日 
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APPENDIX 3.20 SAMPLE NOTICE UNDER S.11(9)(a) OF ROADS (WORKS, USE 
AND COMPENSATION) ORDINANCE 

 
 

Roads (Works, Use and Compensation) Ordinance (Chapter 370) 
as applied by section 26 of the 

Water Pollution Control (Sewerage) Regulation (Chapter 358, sub. leg.) 
 

(Project Title) 
 
 

(Notice under section 11(9)(a) of the Roads (Works, Use and Compensation) Ordinance as 
applied by section 26 of the Water Pollution Control (Sewerage) Regulation) 

 
 
 Notice is hereby given that under section 11(1) of the Roads (Works, Use and 
Compensation) Ordinance as applied by section 26 of the Water Pollution Control (Sewerage) 
Regulation, the Director of Environmental Protection proposes to execute the sewerage works 
described in G.N.      published on      and      . 
 
 
 
 
 

_________________________________ 
(                               ) 
Senior Environmental Protection Officer 
Date ____________________________ 

 
 
(With Chinese Translation) 
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SAMPLE NOTICE UNDER S.11(9)(a) 
 
 

（根據第11（9）（a）條規定所發的公告樣本） 
 
 

水污染管制(排污設備)規例(第358章附屬法例) 
第26條引用 

道路(工程、使用及補償)條例(第370章) 
 

(工程項目名稱) 
 
 

（根據《水污染管制(排污設備)規例》第26條引用 
《道路(工程、使用及補償)條例》第 11(9)(a)條規定所發的公告） 

 
 
 現公布環境保護署署長根據《水污染管制(排污設備)規例》第26條引用《道路(工
程、使用及補償)條例》第11(1)條的規定，建議進行     年      月     日及     年
      月     日第     號政府公告所說明的排污設備工程。 
 
 
 
 
 
  高級環境保護主任 
     年      月     日 
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APPENDIX 3.21 FORMAT OF DRAFT EXCO PAPER FOR AUTHORIZATION 
OF WORKS AND USE FOLLOWING RECEIPT OF 
OBJECTIONS UNDER ROADS (WORKS, USE AND 
COMPENSATION) ORDINANCE AS APPLIED BY SECTION 26 
OF THE WATER POLLUTION CONTROL (SEWERAGE) 
REGULATION (CHAPTER 358, SUB. LEG.) 

 
 

RESTRICTED 
 

MEMORANDUM FOR EXECUTIVE COUNCIL 
 

ROADS (WORKS, USE AND COMPENSATION) ORDINANCE (CHAPTER 370) 
AS APPLIED BY SECTION 26 OF THE 

WATER POLLUTION CONTROL (SEWERAGE) REGULATION 
(CHAPTER 358, SUB. LEG.) 

 
 

(Project Title) 
 
 

AUTHORIZATION OF WORKS AND USE 
FOLLOWING RECEIPT OF OBJECTIONS 

 
 
THE PROBLEM 
 
 Following receipt of objection(s), authorization of the works and the use as described 
in the plan and scheme at Annex A is required. 
 
 
RECOMMENDATION AND ADVICE SOUGHT 
 
2. Members are asked to advise, whether the Chief Executive in Council, under section 
11 of the Roads (Works, Use and Compensation) Ordinance (Chapter 370) (“the Ordinance”), 
should – 
 

(a) authorize the works and the use as described at Annex A; or 
 
(b) refer the plan, scheme and objection(s) to the Town Planning Board for a report 

and advice; or 
 
(c) authorize the works and the use as described at Annex A, subject to any 

modifications or conditions as the Chief Executive in Council thinks fit, and if 
so, the nature of such modifications and conditions; or 

 
(d) decline to authorize the works and the use as described at Annex A. 
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BACKGROUND AND ARGUMENT 
 
General Background 
 
3. [Give a brief history of the project.] 
 
The Sewerage Scheme 
 
4. The scheme involves [briefly describe the project in a manner similar to the original 
gazetted scheme.  The gazetted plan and scheme should be included in the Annex A.] 
 
5. The plan and scheme at Annex A were gazetted on      and      and made 
available for public inspection. 
 
The objections 
 
6.      objection(s) were received of which      remain unresolved.  Copies of the 
objection letters and replies from Government are attached at Annex B. 
 
Criteria for Meeting Objection 
 
7. As a general rule, where an objection is considered valid, an attempt will be made to 
ameliorate or avoid the effect of the works and the use by modifying the scheme, provided that 
such modifications – 
 

(a) would be unlikely to generate further objections; 
 
(b) would not be against the public interest; and 
 
(c) would not result in disproportionate additional cost. 

 
Assessment of Objections 
 
8. [Based on the above, each objection or each group of objections has to be separately 
assessed.] 
 
Compensation and Clearance 
 
9. [Give details of land, structures and families affected by the Scheme and 
compensation to be offered.] 
 
Implication of Not Authorizing the Works and the Use 
 
10. [State the implications and consequences of not authorizing the Scheme.] 
 
 
FINANCIAL AND STAFFING IMPLICATIONS 
 
11. The estimated cost of the proposed road works is      million and funds will be made 
available under Head      . 
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ENVIRONMENTAL IMPLICATIONS 
 
12. [State the implications.] 
 
 
SUBSTANABILITY IMPLICATIONS 
 
13. [State the implications.] 
 
 
PUBLIC CONSULTATION 
 
14. The     District Council was consulted on     and raised (state the result)     . 
 
 
PUBLIC REACTION 
 
15. [State what public reaction is expected if the works are authorized.] 
 
 
PUBLICITY 
 
16. If the scheme is authorized to proceed, notice of authorization will be published in 
accordance with the provisions of the Ordinance and a press release emphasizing the benefits 
of the proposed scheme will be issued on      .  [Please consult EPD whether a press release 
should be published.  In cases where a press release is not considered necessary, a statement 
to this effect with justification should be included in this section.  Reference should also be 
made to whether or not a LegCo brief is to be issued and justification should be given if not.] 
 
 
ATTENDANCE 
 
17. [The titles and names of persons in attendance.] 
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APPENDIX 3.22 SAMPLE ORDER UNDER S. 13(1) OF ROADS (WORKS, USE 
AND COMPENSATION) ORDINANCE 

 
 

Roads (Works, Use and Compensation) Ordinance (Chapter 370) 
as applied by section 26 of the 

Water Pollution Control (Sewerage) Regulation (Chapter 358, sub. leg.) 
 

(Project Title) 
 
 

(Order under section 13(1) of the Roads (Works, Use and Compensation) Ordinance as 
applied by section 26 of the Water Pollution Control (Sewerage) Regulation) 

 
 In exercise of powers delegated by the Chief Executive of the Hong Kong Special 
Administrative Region, I hereby direct under section 13(1) of the Roads (Works, Use and 
Compensation) Ordinance as applied by section 26 of the Water Pollution Control (Sewerage) 
Regulation that the land       (insert description of the land, including reference to any plan), 
which land was described in the scheme referred to in G.N.       published on      and 
     shall be resumed for the purposes of or incidental to the sewerage works or use described 
above and I specify the period of notice to be stated under section 13(2) of the Roads (Works, 
Use and Compensation) Ordinance as applied by section 26 of the Water Pollution Control 
(Sewerage) Regulation to be       days from the day upon which a notice under section 14 of 
the Roads (Works, Use and Compensation) Ordinance as applied by section 26 of the Water 
Pollution Control (Sewerage) Regulation is affixed on or near the land. 
 
 
 
 
 

BY ORDER 
 
_____________________________________ 
(                                    ) 
* Director of Lands / Deputy Director of Lands 
Date _________________________________ 

 
 
(With Chinese translation) 
 
 
* delete whichever is inapplicable 
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SAMPLE ORDER UNDER S. 13 
 
 

（根據第13條規定所發的命令樣本） 
 

 
水污染管制（排污設備）規例（第358章附屬法例） 

第26條引用 
道路（工程、使用及補償）條例（第370章） 

 
（工程項目名稱） 

 
 

（根據《水污染管制(排污設備)規例》第26條引用 
《道路(工程、使用及補償)條例》第13(1)條規定所發的命令） 

 
 
 本人現行使香港特別行政區行政長官所授予的權力，根據《水污染管制(排污設

備)規例》第26條引用《道路(工程、使用及補償)條例》第13(1)條的規定發出指示，為上

述排污設備工程或其使用或附帶事宜的目的，收回            (填上土地說明，包括圖

則編號)的土地。有關土地的詳情，已載於     年      月     日及     年      月
     日第     號政府公告所提述的計劃內。本人並根據《水污染管制(排污設備)規例》

第26條引用《道路(工程、使用及補償)條例》第13(2)條的規定，指明通知期為     天，

由根據《水污染管制(排污設備)規例》第26條引用《道路(工程、使用及補償)條例》第14
條的規定在上述土地之上或其附近張貼通知書的日期起計。 
 
 
 
 
 
  *地政總署署長 / 地政總署副署長 
     年      月     日 
 
 
*將不適用者刪去 
 
 
 
 



Project Administration Handbook for Civil Engineering Works 2024 Edition 
 

Chapter 3 (Rev. 0) 246  
 

APPENDIX 3.23 SAMPLE NOTICE UNDER S.14 OF ROADS (WORKS, USE AND 
COMPENSATION) ORDINANCE 

 
 

Roads (Works, Use and Compensation) Ordinance (Chapter 370) 
as applied by section 26 of the 

Water Pollution Control (Sewerage) Regulation (Chapter 358, sub. leg.) 
 

(Notice under section 14) 
 

(Project Title) 
 

 
 

 TAKE NOTICE that under powers delegated by the Chief Executive of the Hong 
Kong Special Administrative Region, the Deputy Director/Specialist, Lands Department has 
made an order under section 13(1) of the Roads (Works, Use and Compensation) Ordinance 
(Chapter 370) (interpreted in accordance with the provisions of the Hong Kong Reunification 
Ordinance No. 110 of 1997 and hereinafter referred to as “the Ordinance”) as applied by section 
26 of the Water Pollution Control (Sewerage) Regulation, directing that the land      (insert 
description of the land, including reference to any plan), which land was described in the 
scheme referred to in G. N     published      (date) and      (date) shall be resumed. 
 
 A copy of the said order and a copy of the aforesaid Resumption Plan No ____ may 
be inspected by members of the public, free of charge, at the following locations during the 
following hours when those offices are normally open to the public: 
 

 
Places 

 

Opening hours 
(except on public holiday) 

Central & Western Home Affairs Enquiry Centre, 
G/F, Harbour Building, 
38 Pier Road, Central, 
Hong Kong; 

Monday to Friday 
9:00 a.m. to 7:00 p.m. 

 
District Lands Offices (concerned) 
(address) 

 
(Opening hours) 

 
District Office (concerned) 
(address) 
 
 

 
(Opening hours) 

Environmental Protection Department, 
Revenue Tower Office, 
33/F, Revenue Tower,  
5 Gloucester Road, 
Wan Chai, Hong Kong 

(Opening hours) 
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Local Control Office of Environmental Protection 
Department 
(address to be filled in by EPD) 

 
(Opening hours) 

 
(Local concerned) Land Registry 
(address) 
 

 
(Opening hours) 

Land Registry 
19th Floor, Queensway Government Office, 
66 Queensway, Hong Kong 
 

Monday to Friday 
9:00 am to 12:30 pm 

and 2:00 pm to 5:00 pm 

 
 This notice was affixed on or near the land on       (date - normally the day before 
the date of gazetting the notice). 
 
 The Deputy Director/Specialist, Lands Department has under section 13(2) of the 
Ordinance specified a period of notice of       days from the date upon which this notice was 
affixed on or near the land and upon expiry of that period the land described above shall by 
virtue of section 13(3) of the Ordinance, as regards (describe land which will revert to the 
Government of the Hong Kong Special Administrative Region) shall revert to the Government 
of the Hong Kong Special Administrative Region** and as regards (describe land which will 
be vested in the FSI) shall vest in the Financial Secretary Incorporated** for the purposes of 
or incidental to the works or use described in the said scheme. 
 
 Any person entitled to compensation under Part V of the Water Pollution Control 
(Sewerage) Regulation may serve a written claim upon the Secretary for the Environment, 
16/F, East Wing, Central Government Offices, 2 Tim Mei Avenue, Tamar, Hong Kong, before 
the expiration of one year from the date of resumption 
  

 
Personal Data Collection Statement 

 
Any information, including the personal data, submitted to the Secretary for the 
Environment in connection with any written claims served under Part VI of the Water 
Pollution Control (Sewerage) Regulation (Chapter 358AL) will be used for the processing 
of the claims and other related purposes.  The provision of any information, including the 
personal data, as required under Part VI of the Water Pollution Control (Sewerage) 
Regulation (Chapter 358AL) is obligatory.  If such information, including the personal 
data, as required under Part VI of the Water Pollution Control (Sewerage) Regulation 
(Chapter 358AL) is not provided as requested, the claims may be rejected.  Any 
information, including the personal data, so submitted may be disclosed to the relevant 
government departments and other persons, organizations or agencies which are required 
to handle the claims and related matters.  Persons who have so submitted their personal 
data have the rights to request access to and correction of their personal data held by the 
Secretary for the Environment.  Request for access to or correction of the personal data 
should be made in writing to the Senior Environmental Protection Officer (Knowledge 
Management) of Environmental Protection Department at Suite 1201, Guardian House, 32 
Oi Kwan Road, Wan Chai, Hong Kong. 
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_____________________________ 
(                            ) 
* Chief Estate Surveyor (Acquisition) 

/ District Lands Officer 
Date _________________________ 

 
 
(With Chinese translation) 
 
 
* delete whichever is inapplicable 
** if only reversion or only vesting is involved, delete as appropriate 
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SAMPLE NOTICE UNDER S.14 
 
 

（根據第14條規定所發的公告樣本） 
 
 

水污染管制 (排污設備) 規例 (第358章附屬法例) 
第26條引用 

道路 (工程、使用及補償) 條例 (第370章) 
（根據第14條規定所發的通知書） 

 
(工程項目名稱) 

 
 
 現公布地政總署副署長（專業事務）已根據香港特別行政區行政長官所授予的

權力，根據《水污染管制(排污設備)規例》第26條引用《道路(工程、使用及補償)條例》

（第370章）（按照《香港回歸條例》（1997年第110號）的條文詮釋）（下稱“該條例”）
第13(1)條發出命令，指令收回在      （填上土地的說明，包括參照圖則）的土地。有

關土地的詳情，已載於     年      月     日發布的第     號政府公告所提述的計

劃內。 
 
 該命令的副本及上述第     號收地圖則，現存於下列地點，在其開放時間下，

供公眾免費查閱： 
 

辦事處地址 開放時間 
（公眾假期除外） 

香港中環統一碼頭道38號 
海港政府大樓地下 
中西區民政諮詢中心 

星期一至星期五 
上午9時至晚上7時 

 
有關     地政處 
(地址); 

 
(開放時間) 

 
有關     民政事務處 
(地址) 

 
(開放時間) 

 
香港灣仔告士打道5號 
稅務大樓33樓 
環境保護署稅務大樓辦事處 

 
(開放時間) 

 
環境保護署污染管制辦事處 
(地址由環境保護署填寫) 

 
(開放時間) 
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有關地區土地註冊處 
(地址) 
 

(開放時間) 

土地註冊處 
香港金鐘道66號金鐘道政府合署19樓 

星期一至星期五 
上午9時至下午12時30分 
及下午2時至下午5時 

 
 

 

 本通知書於     年      月     日（通常是刊登憲報日期的前一日）張貼在上

述土地之上或其附近。 
 
 地政總署副署長（專業事務）業已根據該條例第13(2)條規定，指明通知期為

     天，由本通知書張貼於該土地或其附近的日期起計。憑藉該條例描述的第13(3)條，

上述土地於通知期屆滿時，如土地為      （描述須歸還香港特別行政區政府的土地），

將復歸香港特別行政區政府所有**，如土地為      （描述歸屬財政司司長法團的土

地），將復歸財政司司長法團所有**，以便進行上述計劃所描述的工程或附帶事宜。 
 
 根據《水污染管制(排污設備)規例》第V部有權獲補償的任何人士，可在收地日

期起計一年內，向香港添馬添美道2號政府總部東翼16樓環境局局長送達申索書。 
 
 

 

收集個人資料聲明 
 

任何根據《水污染管制(排污設備)規例》(第358AL章)第VI部向環境局局長提交的書

面申索中有關的資料，包括個人資料，將用於處理有關申索及其他相關的事宜上。

《水污染管制(排污設備)規例》(第358AL章)第VI部要求的資料，包括個人資料，是

必須提供的。如未能提供《水污染管制(排污設備)規例》(第358AL章)第VI部要求的

資料，包括個人資料，則申索可能遭駁回。任何提交的資料，包括個人資料，可能會

向負責處理有關申索及相關事宜的有關政府部門及其他人士、組織或機構披露。任

何人有權要求查閱或更改已提交環境局局長的有關其本人的個人資料。如欲查閱或

更改有關的個人資料，請以書面向環境保護署高級環境保護主任(知識管理) 提出(地
址：香港灣仔愛羣道32號愛羣商業大廈1201室)。 
 

 
 
  *總產業測量師（土地徵用）/地政專員 
     年      月     日 
 
 
* 將不適用者刪去 
** 如土地只歸還政府或只歸入財政司法團，請將不適用者刪去。 
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APPENDIX 3.24 SAMPLE ORDER UNDER S. 15(1) OF ROADS (WORKS, USE 
AND COMPENSATION) ORDINANCE 

 
 

Roads (Works, Use and Compensation) Ordinance (Chapter 370) 
as applied by section 26 of the 

Water Pollution Control (Sewerage) Regulation (Chapter 358, sub. leg.) 
 

(Project Title) 
 
 

(Order under section 15(1) of the Roads (Works, Use and Compensation) Ordinance as 
applied by section 26 of the Water Pollution Control (Sewerage) Regulation) 

 
 In exercise of powers delegated by the Chief Executive of the Hong Kong Special 
Administrative Region, I hereby direct under section 15(1) of the Roads (Works, Use and 
Compensation) Ordinance (Chapter 370) (hereinafter referred to as “the Ordinance”) as applied 
by section 26 of the Water Pollution Control (Sewerage) Regulation that       (describe the 
nature of the easement, permanent right or temporary right of occupation) over the land       
(describe the land including reference to any plan) which land was described in the scheme 
referred to in G.N.      published on       (date) and       (date) shall be created in favour 
of the Government of the Hong Kong Special Administrative Region for the purposes of or 
incidental to the sewerage works or use described in the above and I specify the period of notice 
to be stated under section 15(2) of the Ordinance to be      days from the day upon which a 
notice under section 16 of the Ordinance is affixed on or near the land. 
 
 **AND I further direct under Section 15(3) of the Ordinance that subject to the serving 
of any notice required to be given under Section 15(5) of the Ordinance [describe any 
consequential or incidental provisions which appear to be necessary, including powers for 
persons (named or described) to enter upon the land for the purposes of section 15(3)]. 
 
 

BY ORDER 
 
 
 
 
 
______________________________________ 
(                                     ) 
* Director of Lands / Deputy Director of Lands 
Date __________________________________ 

 
 
(With Chinese translation) 
 
 
* Delete whichever is inapplicable 
** Delete if provisions under section 15(3) are not required. 
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SAMPLE ORDER UNDER S. 15(1) 
 
 

（根據第15條規定所發的命令樣本） 
 
 

水污染管制（排污設備）規例（第358章附屬法例） 
第26條引用 

道路（工程、使用及補償）條例（第370章） 
 

(工程項目名稱) 
 
 

（根據《水污染管制(排污設備)規例》第26條引用 
《道路(工程、使用及補償)條例》第15(1)條規定所發的命令） 

 
 本人現行使香港特別行政區行政長官所授予的權力，根據《水污染管制(排污設

備)規例》第26條引用《道路(工程、使用及補償)條例》（下稱“該條例”）第15(1)條的規

定發出指示，為     年      月     日第     號政府公告所提述的計劃內說明的工

程或使用或附帶事宜的目的，須為香港特別行政區政府在     （說明有關土地，包括

參照圖則）內的土地之上，設定     （說明地役權、永久權利或暫時佔用權利的性質）。

本人並根據該規例第15(2)條的規定，指明通知期為     天，由根據該條例第16條的規

定在上述土地上或其附近張貼通知書的日期起計。 
 
 **本人並根據該條例第15(1)條及第15(3)條的規定，在發出該條例第15(5)條規定

給予的通知的條件下，     （列出任何需要的相應條件或附帶條件，包括為施行第15(3)
條而有權進入該地的人士[姓名或有關說明]）。 
 
 
 
 
 
  * 地政總署署長/地政總署副署長 
     年      月     日 
 
 
* 將不適用者刪去 
** 若不需用第15(3) 條則請刪去 
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APPENDIX 3.25 SAMPLE NOTICE UNDER S. 16 OF ROADS (WORKS, USE AND 
COMPENSATION) ORDINANCE 

 
 

Roads (Works, Use and Compensation) Ordinance (Chapter 370) 
as applied by section 26 of the 

Water Pollution Control (Sewerage) Regulation (Chapter 358, sub. leg.) 
  

(Notice under section 16) 
 

PWP Item No (insert project title) 
 
 
 TAKE NOTICE that under powers delegated by the Chief Executive of the Hong 
Kong Special Administrative Region, the Deputy Director/Specialist, Lands Department has 
made an order under section 15(1) of the Roads (Works, Use and Compensation) Ordinance 
(Chapter 370) (interpreted in accordance with the provisions of the Hong Kong Reunification 
Ordinance No. 110 of 1997 and hereinafter referred to as “the Ordinance”) directing that 
(describe the nature of the easement, permanent right or temporary right) for a period of       
months be created over the land known and registered in the      Land Registry as :- 
 
 (Insert lot numbers) 
 
as shown coloured      on Plan No.      annexed to the said order, which land was 
described in the scheme referred to in Government Notice No.      published on      and 
     . 
 
 The Deputy Director/Specialist, Lands Department has under section 15(3) of the 
Ordinance further directed that subject to the serving of any notice required to be given under 
section 15(5) of the Ordinance, the Director of      , his officers, workmen, servants and 
contractors are hereby authorized to enter upon the said land for the purpose of carrying out 
any operations or installing, maintaining or removing any structures or apparatus. 
 
 A copy of the said order and a copy of the aforesaid Plan No.      indicating the land 
affected by the *easement/rights may be inspected by members of the public, free of charge, at 
the following locations during the following hours when those offices are normally open to the 
public: 
 

 
Places 

 

Opening hours 
(except on public holiday) 

Central & Western Home Affairs Enquiry Centre, 
G/F, Harbour Building, 
38 Pier Road, Central 
Hong Kong; 

Monday to Friday 
9:00 a.m. to 7:00 p.m. 

 
District Lands Offices (concerned) 
(address) 

 
(Opening hours) 
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District Office (concerned) 
(address) 
 
 

 
(Opening hours) 

Environmental Protection Department, 
Revenue Tower Office, 
33/F, Revenue Tower, 
5 Gloucester Road, 
Wan Chai, Hong Kong 

(Opening hours) 
 

 
Local Control Office of Environmental Protection 
Department 
(address to be filled in by EPD) 

 
(Opening hours) 

 
(Local concerned) Land Registry 
(address) 
 

 
(Opening hours) 

Land Registry 
19th Floor, Queensway Government Office, 
66 Queensway, Hong Kong 
 

Monday to Friday 
9:00 am to 12:30 pm 

and 2:00 pm to 5:00 pm 

 
 This notice was affixed on or near the land on       (date). 
 
 The Deputy Director/Specialist, Lands Department has under section 15(2) of the 
Ordinance specified a period of notice of      MONTHS from the date upon which this notice 
was affixed on or near the said land and it is hereby declared upon expiry of that period, the 
*easement/right shall by virtue of section 15(4) of the Ordinance be created in favour of the 
Government of the Hong Kong Special Administrative Region for the purposes of or incidental 
to the works or use described in the said scheme and the benefits and obligations thereof **and 
of all consequential and incidental provisions made under section 15(3) of the Ordinance shall 
be of full force and effect against all persons having any estate, right, share or interest in the 
land without any consent, grant or conveyance. 
 
 Any person having a compensatable interest under the Part V of the Water Pollution 
Control (Sewerage) Regulation may serve a written claim upon the Secretary for the 
Environment, 16/F, East Wing, Central Government Offices, 2 Tim Mei Avenue, Tamar, Hong 
Kong, before the expiration of 1 year from the date on which the *easement/right is created. 
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Personal Data Collection Statement 

 
Any information, including the personal data, submitted to the Secretary for the 
Environment in connection with any written claims served under Part VI of the Water 
Pollution Control (Sewerage) Regulation (Chapter 358AL) will be used for the processing 
of the claims and other related purposes.  The provision of any information, including the 
personal data, as required under Part VI of the Water Pollution Control (Sewerage) 
Regulation (Chapter 358AL) is obligatory.  If such information, including the personal 
data, as required under Part VI of the Water Pollution Control (Sewerage) Regulation 
(Chapter 358AL) is not provided as requested, the claims may be rejected.  Any 
information, including the personal data, so submitted may be disclosed to the relevant 
government departments and other persons, organizations or agencies which are required 
to handle the claims and related matters.  Persons who have so submitted their personal 
data have the rights to request access to and correction of their personal data held by the 
Secretary for the Environment.  Request for access to or correction of the personal data 
should be made in writing to the Senior Environmental Protection Officer (Knowledge 
Management) of Environmental Protection Department at Suite 1201, Guardian House, 32 
Oi Kwan Road, Wan Chai, Hong Kong. 
 

 
 
 

_____________________________ 
(                            ) 
* Chief Estate Surveyor (Acquisition) 

/ District Lands Officer 
Date _________________________ 

 
(With Chinese translation) 
 
* delete whichever is inapplicable 
** delete if provisions under section 15(3) are not required. 
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SAMPLE NOTICE UNDER S. 16 
 
 

（根據第16條所發公告的樣本） 
 

水污染管制（排污設備）規例 (第358章附屬法例) 
第26條引用 

道路（工程、使用及補償）條例（第370章） 
 

（根據第16條所發的通知書） 
 

(工務計劃項目名稱) 
 
 
 現公布地政總署副署長（專業事務）已根據香港特別行政區行政長官所授予的

權力，根據《道路(工程、使用及補償)條例》（第370章）（按照《香港回歸條例》（1997
年第110號）的條文詮釋）（下稱“該條例” ）第15(1)條發出命令，指令在     土地註

冊處註冊為： 
 
 （詳列地段） 
 
的土地上，設定（說明地役權、永久權利或暫時佔用權的性質），為期     個月。有

關土地範圍已在上述命令夾附的第     號圖則上以     色標示。有關土地詳情，已載

於     年     月     日及     年     月     日發布的第     號政府公告所提述

的計劃內。 
 
 地政總署副署長（專業事務）並已根據該條例第15（3）條，進一步指令只須根

據該條例第15（5）條送達任何所需的通知，     署長、其屬下人員、工人、僱員及承

建商，可為進行任何作業或為安裝、保養或拆除任何構築物或器具，進入上述土地。 
 
 上述命令的副本及顯示受（地役權/權利）影響的土地第     圖則，現存於下列

地點，在其開放時間下，供公眾免費查閱。 
 

辦事處地址 開放時間 
（公眾假期除外） 

香港中環統一碼頭道38號 
海港政府大樓地下中西區民政諮詢中心 

星期一至星期五 
上午9時至晚上7時 

 
有關     地政處 
(地址); 

 
(開放時間) 

 
有關     民政事務處 
(地址) 

 
(開放時間) 

香港灣仔告士打道5號 
稅務大樓33樓環境保護署稅務大樓辦事處 

(開放時間) 
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環境保護署污染管制辦事處 
(地址由環境保護署填寫) 

 
(開放時間) 

 
 

有關地區土地註冊處 
(地址) 
 

(開放時間) 

土地註冊處 
香港金鐘道66號金鐘道政府合署19樓 

星期一至星期五 
上午9時至下午12時30分 
及下午2時至下午5時 

  

 本通知書已於     年     月     日張貼在上述土地或其附近。 
 
 地政總署副署長（專業事務）業已根據該條例第15(2)條指明通知期為     個
月，由本通知書張貼於上述土地或其附近的日期起計。現謹公布憑藉該條例第15(4)條，

通知期屆滿時，上述（地役權/權利）即為香港特別行政區政府而設定，以便進行上述計

劃所描述的工程或使用或附帶事宜。而其利益及義務，**以及根據該條例第15(3)條而作

出的所有相應及附帶規定的利益及義務，針對所有享有該土地任何產業權、權利、份數

或權益的人而言，均無須任何同意、批予或轉易而具有十足效力及作用。 
 
 根據《水污染管制(排污設備)規例》第V部有權獲補償的任何人士，可以書面向

環境局局長提出申索。書面申索須於*地役權/權利日期起計一年內，送達香港添馬添美

道2號政府總部東翼16樓環境局局長辦事處。 
 

 
收集個人資料聲明 

 

任何根據《水污染管制(排污設備)規例》(第358AL章)第VI部向環境局局長提交的書

面申索中有關的資料，包括個人資料，將用於處理有關申索及其他相關的事宜上。

《水污染管制(排污設備)規例》(第358AL章)第VI部要求的資料，包括個人資料，是

必須提供的。如未能提供《水污染管制(排污設備)規例》(第358AL章)第VI部要求的

資料，包括個人資料，則申索可能遭駁回。任何提交的資料，包括個人資料，可能會

向負責處理有關申索及相關事宜的有關政府部門及其他人士、組織或機構披露。任

何人有權要求查閱或更改已提交環境局局長的有關其本人的個人資料。如欲查閱或

更改有關的個人資料，請以書面向環境保護署高級環境保護主任(知識管理) 提出(地
址：香港灣仔愛羣道32號愛羣商業大廈1201室)。 
 

 
 
 
 
  *總產業測量師（土地徵用）/地政專員 
 
     年      月     日 
*將不適用者刪去 
**若不需用第15(3)條則請刪去  
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APPENDIX 3.26 SAMPLE ORDER UNDER S.17 OF ROADS (WORKS, USE AND 
COMPENSATION) ORDINANCE 

 
 

Roads (Works, Use and Compensation) Ordinance (Chapter 370) 
as applied by section 26 of the 

Water Pollution Control (Sewerage) Regulation (Chapter 358, sub. leg.) 
 

(Project Title) 
 
 
(Order under section 17 of the Roads (Works, Use and Compensation) Ordinance as applied 

by section 26 of the Water Pollution Control (Sewerage) Regulation) 
 
 In exercise of the powers delegated by the Chief Executive of the Hong Kong Special 
Administrative Region, I hereby direct under section *17(1)(a)/17(1)(b) of the Roads (Works, 
Use and Compensation) Ordinance (Chapter 370) (hereinafter referred to as “the Ordinance”) 
as applied by section 26 of the Water Pollution Control (Sewerage) Regulation that       
(describe the *road(s)/Government foreshore/sea-bed, including reference to any Plan) as 
shown on Plan No.       (“the Plan”) and described in the scheme annexed thereto, be 
*permanently closed/temporarily closed/modified/reclaimed.  The Plan and scheme were 
referred to in G.N. _____ published on      and      .  I further declare under section 
17(1)(c) of the Ordinance that as from     (date), all public or private rights in, upon, under 
or over *this road/these roads/this foreshore/sea-bed shall be *extinguished/modified/restricted 
(describe extent). 
 
 
 
 
 

BY ORDER 
 

_________________________________ 
(                               ) 
Senior Environmental Protection Officer 

Date ____________________________ 
 
 
(With Chinese translation) 
 
 
* Delete whichever is inapplicable 
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SAMPLE ORDER UNDER S.17 
 
 

（根據第17條規定所發的命令樣本） 
 
 

水污染管制（排污設備）規例 (第358章附屬法例) 
第26條引用 

道路（工程、使用及補償）條例（第370章） 
 

(工程項目名稱) 
 
 

（根據《水污染管制(排污設備)規例》第26條引用 
《道路(工程、使用及補償)條例》第17條規定所發的命令） 

 
 本人現行使香港特別行政區行政長官所授予的權力，根據《水污染管制(排污設

備)規例》第26條引用《道路(工程、使用及補償)條例》（下稱“該條例”）第*17(1)(a)/17(1)(b)
條的規定發出指令，*永久封閉/臨時封閉/修改/填平     （說明*道路/政府前濱/海床，

包括參照圖則）。其範圍載於圖則第     號（下稱“該圖則”）並在附連的計劃內說明。

該圖則及計劃在     年      月     日及     年      月     日第     號香港特

別行政區政府公告已有提及。本人並根據該條例第17(1)(c)條的規定聲明，由     年
     月     日起，所有上述*道路/前濱/海床上、之下或之上的公有權利或私人權利，

須予*終絕/修改/限制（說明範圍）。 
 
 
 
 
 
  高級環境保護主任 
     年      月     日 
 
 
*將不適用者刪去 
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APPENDIX 3.27 SAMPLE NOTICE UNDER S. 18 OF ROADS (WORKS, USE AND 
COMPENSATION) ORDINANCE 

 
 

Roads (Works, Use and Compensation) Ordinance (Chapter 370) 
as applied by section 26 of the 

Water Pollution Control (Sewerage) Regulation (Chapter 358, sub. leg.) 
 

(Project Title) 
 
 
(Notice under section 18 of the Roads (Works, Use and Compensation) Ordinance as applied 

by section 26 of the Water Pollution Control (Sewerage) Regulation) 
 
 TAKE NOTICE that under powers delegated by the Chief Executive of the Hong 
Kong Special Administrative Region, I have made an order under section *17(1)(a)/17(1)(b) 
of the Roads (Works, Use and Compensation) Ordinance (Chapter 370) (hereinafter referred 
to as “the Ordinance”) as applied by section 26 of the Water Pollution Control (Sewerage) 
Regulation that the *roads/foreshore/sea-bed (described the roads/foreshore/sea-bed including 
reference to any plan) as shown on Plan No.       (“the Plan”) and described in the scheme 
annexed thereto, be *permanently closed/temporarily closed/modified/reclaimed.  The Plan 
and scheme were  referred to in G.N.      published on     and     .  I have further 
declared under section 17(1)(c) of the Ordinance that as from       (date), all public or private 
rights in, upon, under or over the affected *roads/foreshore/sea-bed shall be 
*extinguished/modified/restricted. 
 
 The sewerage works to be carried out on the *road(s)/foreshore/sea-bed involve       
(brief description of the works). 
 

(i) ______; 
(ii) ______; and 
(iii) ______. 

 
 A copy of the order and a plan(s) showing the affected *road(s)/foreshore/sea-bed 
may be inspected by members of the public, free of charge, at the following locations during 
the following hours when those offices are normally open to the public: 
 

 
Places 

 

Opening hours 
(except on public holiday) 

Central & Western Home Affairs Enquiry Centre, 
G/F, Harbour Building, 
38 Pier Road, Central, Hong Kong; 
 

Monday to Friday 
9:00 a.m. to 7:00 p.m. 

District Lands Offices (concerned) 
(address) 
 

(Opening hours) 

District Office (concerned) 
(address) 
 

(Opening hours) 
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Environmental Protection Department, 
Revenue Tower Office, 
33/F, Revenue Tower, 
5 Gloucester Road, Wan Chai, Hong Kong 
 

(Opening hours) 
 

Local Control Office of Environmental Protection 
Department 
(address to be filled in by EPD) 
 

(Opening hours) 

Land Registry, 
19/F, Queensway Government Offices, 
66 Queensway, 
Hong Kong 

Monday to Friday 
9:00 am to 12:30 pm 

and 2:00 pm to 5:00 pm 

 
 This notice was affixed on or near the *road(s)/foreshore/sea-bed affected on 
     (normally the day before the date of gazetting the notice). 
 
 Any person having a compensatable interest under Part V of the Water Pollution 
Control (Sewerage) Regulation may serve a written claim upon the Secretary for the 
Environment, 16/F, East Wing, Central Government Offices, 2 Tim Mei Avenue, Tamar, Hong 
Kong, before the expiration of 1 year from the date of *closure /extinction /modification 
/reclamation. 
 
 

Personal Data Collection Statement 
 
Any information, including the personal data, submitted to the Secretary for the Environment 
in connection with any written claims served under Part VI of the Water Pollution Control 
(Sewerage) Regulation (Chapter 358AL) will be used for the processing of the claims and 
other related purposes.  The provision of any information, including the personal data, as 
required under Part VI of the Water Pollution Control (Sewerage) Regulation (Chapter 
358AL) is obligatory.  If such information, including the personal data, as required under 
Part VI of the Water Pollution Control (Sewerage) Regulation (Chapter 358AL) is not 
provided as requested, the claims may be rejected.  Any information, including the personal 
data, so submitted may be disclosed to the relevant government departments and other 
persons, organizations or agencies which are required to handle the claims and related 
matters.  Persons who have so submitted their personal data have the rights to request access 
to and correction of their personal data held by us.  Request for access to or correction of 
the personal data should be made in writing to the Senior Environmental Protection Officer 
(Knowledge Management) of Environmental Protection Department at Suite 1201, Guardian 
House, 32 Oi Kwan Road, Wan Chai, Hong Kong. 
 

 
 
 

_________________________________ 
(                               ) 
Senior Environmental Protection Officer 

Date ____________________________ 
(With Chinese Translation) 
* Delete whichever is inapplicable 
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SAMPLE NOTICE UNDER S. 18 
 
 

（根據第18條規定所發的公告樣本） 
 
 

水污染管制（排污設備）規例 (第358章附屬法例) 
第26條引用 

道路（工程、使用及補償）條例（第370章） 
 

(工程項目名稱) 
 
 

（根據《水污染管制(排污設備)規例》第26條引用 
《道路(工程、使用及補償)條例》第18條規定所發的公告） 

 
 現公布本人已依據香港特別行政區行政長官授予的權力，根據《水污染管制(排
污設備)規例》第26條引用《道路(工程、使用及補償)條例》（第370章）（下稱“該條例”）
第*17(1)(a)/17(1)(b)條發出一項命令，*永久封閉/臨時封閉/修改/填平 *道路/前濱/海床

（說明道路/前濱/海床，包括參照圖則）。其範圍載於圖則第     號（下稱“該圖則”），
並在附連的計劃內說明。該圖則及計劃在     年      月     日及     年      月
     日第     號政府公告已有提及。本人並根據該條例第17(1)(c)條聲明，由     年
      月     日起，上述受影響的*道路/前濱/海床上、之下或之上的公有權利或私人

權利，須予*終絕/修改/限制。 
 
 在上述*道路/前濱/海床進行有關的排污設備工程包括      (摘要說明工程) 
 

(i) ______； 
(ii) ______；以及 
(iii) ______。 

 
 下列辦事處備有該命令的副本及載明受影響 *道路/前濱/海床的圖則，在其開

放時間下，供公眾免費查閱： 
 

辦事處地址 開放時間 
（公眾假期除外） 

香港中環統一碼頭道38號 
海港政府大樓地下 
中西區民政諮詢中心 

星期一至星期五 
上午9時至晚上7時 

 
有關     地政處 
(地址); 

 
(開放時間) 

 
有關     民政事務處 
(地址) 

 
(開放時間) 
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香港灣仔告士打道5號 
稅務大樓33樓 
環境保護署稅務大樓辦事處 

(開放時間) 

 
環境保護署污染管制辦事處 
(地址由環境保護署填寫) 
 

 
(開放時間) 

土地註冊處 
香港金鐘道66號金鐘道政府合署19樓 
 

星期一至星期五 
上午9時至下午12時30分 
及下午2時至下午5時 

 
 

 

 本公告將於     年      月     日（通常為刊登憲報日期的前一天）張貼在受

影響*道路/前濱/海床之上或其附近。 
 
 根據《水污染管制(排污設備)規例》第V部有權獲得補償的人士，可以書面向環

境局局長提出申索。書面申索須於*封閉/權利終絕/修改/填平當日起計一年內，送達香

港添馬添美道2號政府總部東翼16樓環境局局長辦事處。 
 

 

收集個人資料聲明 

 
任何根據《水污染管制(排污設備)規例》(第358AL章)第VI部向環境局局長提交的書

面申索中有關的資料，包括個人資料，將用於處理有關申索及其他相關的事宜上。

《水污染管制(排污設備)規例》(第358AL章)第VI部要求的資料，包括個人資料，是

必須提供的。如未能提供《水污染管制(排污設備)規例》(第358AL章)第VI部要求的

資料，包括個人資料，則申索可能遭駁回。任何提交的資料，包括個人資料，可能會

向負責處理有關申索及相關事宜的有關政府部門及其他人士、組織或機構披露。任

何人有權要求查閱或更改已提交本局的有關其本人的個人資料。如欲查閱或更改有

關的個人資料，請以書面向環境保護署高級環境保護主任(知識管理) 提出(地址：香

港灣仔愛羣道32號愛羣商業大廈1201室)。 
 

 
  高級環境保護主任 
     年      月     日 
 
*將不適用者刪去 
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APPENDIX 3.28 EXAMPLE OF MONITORING TABLE FOR HANDOVER OF 
LAND DURING THE CONTRACT PERIOD 

 
 
Date of Revision:          
 
PWP Item / Contract No.:        
 
Reference Drawing(s) No. :        
 
 

Site Portion ID 
(e.g. Portion B, 
Works Area E) 

Target 
Handover 
Date 

Latest 
Handover 
Date 

Actual 
Handover 
Date 

Party to Take 
Back the Site 
Portion 

Remarks 
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APPENDIX 3.29 LAND ACQUISITION AND PRIORITIZATION EXERCISE – 
APPLICATION FORM FOR INCLUSION OF A NEW MAJOR 
ITEM 

 
Item Title (Please enter the title of the item.  If necessary, more than one 

item may be created for one single project)  

PWP No. (Please enter the PWP No., if applicable) 

Works Department (Please enter the Works Department of the project) 

Policy Secretary (Please enter the Policy Secretary of the project) 

TFS (Please enter the date of approval for the Technical Feasibility 
Statement of the project) 

DLO (Please enter the relevant District Lands Office) 

LACC (Please enter the relevant Land Acquisition and Clearance 
Committee) 

Funding Status (For CWP projects, confirm that the related project has been 
included in the RAE.  For block vote items, confirm that funds 
are available from the relevant block vote.  For other projects, 
confirm that funds have been earmarked in the appropriate 
funding sources) 

Cost (Please enter the rough order of construction cost for the item.  
Please specify the price level used) 

Anticipated Works 
Start Date 

(Please enter the anticipated commencement of construction, 
assuming all land related work can be completed in time) 

Required Site 
Handover Date 

(Please enter the required site handover date) 

Target Date for 
Submitting CAF 

(Please enter the target date for submitting CAF, if applicable) 

Relevant Ordinances (Please enter the ordinances involved, if applicable) 

Consequence if 
Delayed 

(Please enter the consequences in case the project is delayed.) 
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APPENDIX 3.30 REQUIREMENT OF SUBMISSION OF GEOSPATIAL DATA 
 
 
Submission Requirements with respect to Project Estimates 
 
1. Geospatial Data originated from both approved design and as-built surveys should be 
sent to Survey and Mapping Office (SMO). Requirements of submitting Geospatial Data with 
different project estimates are summarised in the following table – 
 

Form of  
Geospatial Data 

 
Works 
Project Estimates 

GIS data BIM model Drawing in 
CAD format 

Photo, image, 
point cloud 
and derived 

model 

above $30 million   not 
applicable 

 
(if available) 

not more than $30 million not 
applicable 

 
( submit either BIM model 

or drawing in CAD format ) 

 
(if available) 

 
2. If the scope of a works project does not involve any change of the position or 
alignment of features as shown on the LandsD’s 1:1000 Basic Map, submission of Geospatial 
Data is not required. 
 
Specifications of Geospatial Data 
 
3. Geospatial Data shall be prepared according to the specifications summarised in the 
following table – 
 

Form of Geospatial Data Specifications 

GIS data 1:1000 Basic Mapping Specifications promulgated by 
LandsD 

BIM model BIM data standard under DEVB’s policy on BIM 
adoption30 

CAD drawing CAD Standards for Works Projects (CSWP)  

Photo, image, point cloud and 
derived model 

The specifications of these miscellaneous Geospatial Data 
are in LandsD website 

 
4. Geospatial Data originated from both approved design and as-built surveys should be 
submitted to SMO according to the following timeline – 
 

                                                 
30 Details refer to DEVB TC(W) No. 2/2021 “Adoption of Building Information Modelling for Capital Works 
Projects in Hong Kong” or its latest version. 
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Geospatial Data Submission timeline 

Geospatial Data originated 
from approved design 

Before commencement of construction works of each works 
contract under a project 
 

Geospatial Data originated 
from as-built surveys 

Upon completion of construction works of each works 
contract31 under a project or not later than the corresponding 
infrastructure / area is open for use whichever is earlier 

 
5. Works departments can refer to LandsD website below for detailed procedures of 
Geospatial Data submission. 
 
 https://www.landsd.gov.hk/en/survey-mapping/collation-of-geospatial-data.html 

 
  

                                                 
31 If the works are carried out in different sections, Geospatial Data should be submitted upon each sectional 
completion. 
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APPENDIX 3.31 WORKFLOW FOR COLLATION OF SURVEY, MAPPING AND 
GEOSPATIAL DATA 

 
 
 Subject Officer 32  from Works Department or its consultant/ contractor to 

submit and certify the submitted Geospatial Data are in compliance with the 
requirements in Section 5.4.3 of this Project Administration Handbook. 

 

   
 

 

 

 SMO to compile register and conduct spot checking on the submitted 
Geospatial Data against the requirements in Section 5.4.3 of this Project 
Administration Handbook. 

 

   
 

 

 

 SMO to request the Works Department or its consultant/ contractor to correct 
the submitted Geospatial Data, if required, to ensure their compliance with the 
requirements in Section 5.4.3 of this Project Administration Handbook. 

 

   
 

 

 

 SMO to acknowledge receipt of Geospatial Data which conform to the 
requirements in Section 5.4.3 of this Project Administration Handbook. 

 

 
 

 
  

                                                 
32 The subject officer from WD or its consultant/ contractor, who is responsible for certifying the submitted 
Geospatial Data of the project, should be professional staff. 
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APPENDIX 3.32 SAMPLE CLAUSE FOR CONSULTANCY BRIEF OR WORKS 
CONTRACTFOR COLLATION OF SURVEY, MAPPING AND 
GEOSPATIAL DATA FROM CAPITAL WORKS PROJECTS IN 
CAPITAL WORKS PROGRAMME 

 
 
The following provision to be included in the Deliverable clause of the consultancy brief or works 
contract: 

 
With a view to facilitating efficient digital map updating by the Survey and Mapping Office 
(SMO) of the Lands Department, the Consultant/ Contractor shall follow Section 5.4.3 of 
Chapter 3 of the Project Administration Handbook to submit the required Geospatial Data to 
SMO. 
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