

Summary of Active LPM Works Contracts under the 10-year Extended LPM Project
(as at 1 February 2010)

No.	Project Title	Contract No.	Contractor	Contract Sum (\$M)	Commencement Date	Completion Date	Location	Contact Person
1	10-year Extended LPM Project, Phase 7, Package I - Landslip Preventive Works for Slopes in Hong Kong Island, Kowloon, the New Territories	GE/2006/01	Asia Construction Company Limited	46.77	11 June 2007	08 July 2010	Hong Kong Island, Kowloon, the New Territories	Mr C C Tam, GE/CM62, Phone: 2762 5159
2	10-year Extended LPM Project, Phase 5, Package D- Landslip Preventive Works for Slopes in Hong Kong Island	GE/2006/04	Yick Hing Construction Company Limited	49.06	03 July 2006	31 March 2010	Hong Kong Island	Mr C C Tam, GE/CM62, Phone: 2762 5159
3	10-year Extended LPM Project, Phase 7, Package J - Landslip Preventive Works for Slopes in Hong Kong Island, Kowloon, the New Territories and Outlying Islands	GE/2006/23	GeoTech Engineering Limited	32.48	01 March 2007	01 March 2010	Hong Kong Island, Kowloon, the New Territories and Outlying Islands	Mr D K M Heung, GE/W4, Phone: 2762 5437
4	10-year Extended LPM Project, Phase 6, Package L - Landslip Preventive Works for Slopes in Western New Territories and Outlying Islands	GE/2006/31	Kwan On Construction Company Limited	88.30	02 April 2007	01 June 2010	Western New Territories and Outlying Islands	Mr W W L Lau, E/CM51, Phone: 2762 5436
5	10-year Extended LPM Project, Phase 8, Package I - Landslip Preventive Works for Slopes in Hong Kong Island, Kowloon, the New Territories and Outlying Islands	GE/2007/01	Fraser Construction Company Limited	48.17	17 September 2007	31 March 2010	Hong Kong Island, Kowloon, the New Territories and Outlying Islands	Mr C H Yam, AGE/W6, Phone: 2762 5470
6	10-year Extended LPM Project, Phase 8, Package J - Landslip Preventive Works for Slopes in Hong Kong Island, Kowloon and the New Territories	GE/2007/02	Fuk Shing Engineering Company Limited	43.35	25 March 2008	30 April 2010	Hong Kong Island, Kowloon and the new Territories	Mr B L C Cheung, E/W2, Phone: 2760 5701
7	10-year Extended LPM Project, Phase 7, Package A - Landslip Preventive Works for Slopes in Hong Kong Island and Sai Kung	GE/2007/14	Shun Yuen Construction Company Limited	51.50	24 September 2007	20 June 2010	Hong Kong Island and Sai Kung	Mr R S L Ng, GE/CM32, Phone: 2762 5304
8	10-year Extended LPM Project, Phase 7, Package B - Landslip Preventive Works for Slopes in Western New Territories and North	GE/2007/20	New Concepts Engineering Development Limited	76.39	03 November 2007	28 February 2010	Western New Territories and North	Mr C S K Yau, GE/CM73, Phone: 2762 5427
9	10-year Extended LPM Project, Phase 7, Package D - Landslip Preventive Works for Slopes in Kowloon, Shatin, Yuen Long and Tuen Mun	GE/2007/22	China Geo-Engineering Corporation	85.74	26 February 2008	25 May 2010	Kowloon, Shatin, Yuen Long and Tuen Mun	Mr P K B Chiu, E/CM72, Phone: 2760 5748
10	10-Year Extended LPM Project, Phase 6, Package K - Landslip Preventive Works for Slopes and retaining walls located in Hong Kong Island (Batch B)	GE/2007/23	Geotech Engineering Limited	42.24	01 April 2008	31 March 2010	Hong Kong Island	Mr R C M Ting, GE/CM43, Phone: 2762 5461
11	10-year Extended Landslip Preventive Measures Project, Phase 7, Package F - Landslip Preventive Works for Slopes in the New Territories and Outlying Islands	GE/2007/24	Yick Hing Construction Company Limited	87.48	08 April 2008	07 April 2010	New Territories and Outlying Islands	Mr C P Chan, GE/CM41, Phone: 2760 5770
12	10-year Extended LPM Project, Phase 5, Package L - Landslip Preventive Works for Slopes in Yuen Long, Sai Kung, Tai Po, Tsuen Wan and North	GE/2007/26	Shun Yuen Construction Company Limited	46.85	18 February 2008	17 February 2010	Yuen Long, Sai Kung, Tai Po, Tsuen Wan and North	Ms W H Y Law, GE/CM33, Phone: 2762 5337
13	10-year Extended LPM Project, Phase 7, Package C - Landslip Preventive Works for Slopes in Outlying Islands and Tai Po	GE/2007/28	Fraser Construction Company Limited	61.91	23 June 2008	22 June 2010	Outlying Islands and Tai Po	Mr R K H Ching, GE/CM12, Phone: 2762 5451
14	10-Year Extended LPM Project, Phase 5, Package M - Landslip Preventive Works for Slopes and Retaining Walls in Shatin, Kowloon and Kwai Tsing (Batch B)	GE/2007/30	GeoTech Engineering Limited	102.21	24 November 2008	23 November 2010	Sha Tin, Kowloon and Kwai Tsing	Mr D Y W Chan, GE/CM53 Phone: 2760 5813
15	10-Year Extended LPM Project, Phase 7, Package L - Landslip Preventive Works for Slopes and Retaining Walls in Hong Kong Island and the New Territories	GE/2007/33	Hong Kong Construction (Civil Engineering) Limited	84.55	23 June 2008	22 June 2010	Hong Kong Island and New Territories	Mr T W K Leung, GE/CM42, Phone: 2760 5713
16	10-Year Extended LPM Project, Phase 7, Package M - Landslip Preventive Works for Slopes and Retaining Walls in Outlying Islands and the New Territories	GE/2007/37	GeoTech Engineering Limited	53.37	23 June 2008	22 June 2010	Outlying Islands and the New Territories	Mr S M K Choi, E/CM61, Phone: 2762 5438

Summary of Active LPM Works Contracts under the 10-year Extended LPM Project
(as at 1 February 2010)

No.	Project Title	Contract No.	Contractor	Contract Sum (\$M)	Commencement Date	Completion Date	Location	Contact Person
17	10-year Extended LPM Project, Phase 7, Package N - Landslip Preventive Works for Slopes and Retaining Walls in Hong Kong Island and the New Territories (Batch A)	GE/2007/38	Rankie Engineering Company Limited	64.36	27 June 2008	26 June 2010	Hong Kong Island and the New Territories	Mr W C Kong, GE/CM13, Phone: 2760 5775
18	10-year Extended LPM Project, Phase 7, Package H - Landslip Preventive Works for Slopes in Kowloon and the New Territories	GE/2007/39	Yick Hing Construction Company Limited	55.08	18 April 2008	17 April 2010	Kowloon and the New Territories	Mr R K W Tang, GE/CM11, Phone: 2762 5477
19	10-Year Extended LPM Project, Phase 7, Package G - Landslip Preventive Works for Catchwater Slopes in Sha Tin and Tsuen Wan – Batch A	GE/2008/01	China Geo-Engineering Corporation	61.39	11 August 2008	02 November 2010	Sha Tin and Tsuen Wan	Mr K S Hui , GE/PM22 Phone: 2760 5736
20	Landslip Prevention and Mitigation Programme, 2008, Package L - Landslip Preventive Works on Government Slopes and Retaining Walls in Hong Kong Island and Kowloon	GE/2008/02	Hsin Chong Construction Co., Ltd.	93.27	21 July 2009	27 January 2012	Hong Kong Island and Kowloon	Mr S M Y Yip, E/W1 Phone: 2760 5750
21	10-Year Extended LPM Project, Phase 6, Package K - Landslip Preventive Works for Slopes in Hong Kong Island (Batch C)	GE/2008/06	Sun Fook Kong (Civil) Ltd	34.26	11 March 2009	10 March 2011	Hong Kong Island	Mr R C M Ting, GE/CM43, Phone: 2762 5461
22	10-Year Extended LPM Project, Phase 8, Package B - Landslip Preventive Works for Slopes and Retaining Walls in the New Territories and Outlying Islands	GE/2008/07	Kwan On Construction Company Limited	73.78	04 November 2008	31 January 2011	Outlying Islands and the New Territories	Mr W W L Lau, GE/CM51, Phone: 2762 5436
23	10-Year Extended LPM Project, Phase 8, Package E - Landslip Preventive Works for Slopes in the New Territories and Outlying Islands	GE/2008/08	Ming Hing Waterworks Engineering Co., Ltd.	51.58	16 January 2009	15 August 2010	Outlying Islands and the New Territories	Mr J C Y Li, GE/CM63 Phone: 2760 5751
24	10-Year Extended LPM Project, Phase 8, Package D - Landslip Preventive Works for Slopes and Retaining Walls in Kowloon and the New Territories	GE/2008/15	Ming Hing Waterworks Engineering Co., Ltd.	70.51	30 December 2008	29 December 2010	Kowloon and the New Territories	Ms R H C Law, GE/CM52, Phone : 2762 5454
25	10-Year Extended LPM Project, Phase 8, Package C - Landslip Preventive Works for Slopes and Retaining Walls in Hong Kong Island and the New Territories	GE/2008/16	Hung Wan Construction Company Ltd	56.00	15 October 2008	14 January 2011	Hong Kong Island and the New Territories	Mr D S H Lau, GE/CM31, Phone: 2762 5290
26	10-Year Extended LPM Project, Phase 8, Package A - Landslip Preventive Works for Slopes and Retaining Walls in Kowloon and the New Territories	GE/2008/17	CM Geotechnics Limited	52.18	16 September 2008	15 September 2010	Kowloon and the New Territories	Ms W H Y Law, GE/CM33, Phone: 2762 5337
27	10-Year Extended LPM Project, Phase 7, Package N - Landslip Preventive Works for Slopes and Retaining Walls located in Hong Kong Island and New Territories (Batch B)	GE/2008/18	Tai Kam Construction Engineering Company Ltd	41.97	08 October 2008	07 August 2010	Hong Kong Island and the New Territories	Mr W C Kong, GE/CM13, Phone: 2760 5775
28	10-Year Extended LPM Project, Phase 7, Package G - Landslip Preventive Works for Catchwater Slopes in Sha Tin and Tsuen Wan – Batch B	GE/2008/21	China Geo-Engineering Corporation	90.52	27 December 2008	26 December 2010	Sha Tin and Tsuen Wan	Mr K S Hui, GE/CM74, Phone: 2760 5736
29	10-Year Extended Landslip Preventive Measures Project, Phase 8, Package F - Landslip Preventive Works for Slopes and Retaining Walls in Hong Kong Island and the New Territories	GE/2008/22	GeoTech Engineering Limited	67.6	16 January 2009	15 March 2011	Hong Kong Island and the New Territories	Mr J W Lee, GE/CM71, Phone: 2762 5434
30	Landslip Prevention and Mitigation Programme, 2008, Package O - Natural Terrain Hazard Mitigation Works at Yu Tung Road in Tung Chung, Lantau	GE/2008/25	Marshall-Karson Construction & Engineers Limited	58.98	10 August 2009	09 August 2011	Tung Chung	Mr J C Y Li, GE/CM63 Phone: 2760 5751
31	Landslip Prevention and Mitigation Programme, 2008 Package D - Ground Investigation for Slopes and Retaining Walls in Sha Tin, Tai Po and Tsuen Wan.	GE/2008/32	Vibro (H.K.) Limited	7.37	18 May 2009	17 May 2010	Sha Tin, Tai Po and Tsuen Wan	Mr P K B Chiu, E/CM72, Phone: 2760 5748

Summary of Active LPM Works Contracts under the 10-year Extended LPM Project
(as at 1 February 2010)

No.	Project Title	Contract No.	Contractor	Contract Sum (\$M)	Commencement Date	Completion Date	Location	Contact Person
32	Landslip Prevention and Mitigation Programme, 2008, Package A – Ground Investigation for Natural Terrain Hazard Mitigation Works, Hong Kong Island West and South	GE/2008/33	Tysan Foundation Limited	10	15 June 2009	14 June 2010	Hong Kong Island West and South	Mr W K Leung, GE/EG5, Phone: 2762 5387
33	Landslip Prevention and Mitigation Programme, 2008, Package B – Ground Investigation for Natural Terrain Hazard Mitigation Works in New Territories East and West	GE/2008/34	Gold Ram Engineering & Development Limited	8.07	18 May 2009	10 March 2010	New Territories East and West	Mr S S C Wong, GE/EG1, Phone: 2762 5381
34	Landslip Prevention and Mitigation Programme, 2008, Package C – Ground Investigation for Slopes and Retaining Walls in Sai Kung, Kowloon and Hong Kong Island	GE/2008/36	Intrafor Hong Kong Limited	18.3	04 May 2009	03 May 2010	Sai Kung, Kowloon and Hong Kong Island	Mr R S L Ng, GE/CM32, Phone: 2762 5304
35	Landslip Prevention and Mitigation Programme, 2009, Package L - Landslip Preventive Works on Government Slopes and Retaining Walls in Hong Kong Island, Kowloon, the New Territories and Outlying Islands	GE/2009/01	Geotech Engineering Limited	37.06	02 November 2009	01 November 2011	Hong Kong Island, Kowloon, the New Territories and Outlying Islands	Mr M M C Pang, GE/W3, Phone: 2762 5753
36	Landslip Prevention and Mitigation Programme, 2008, Package F, Ground Investigation for Slopes and Retaining Walls in Kwai Tsing, Outlying Islands and Tsuen Wan	GE/2009/04	Intrafor Hong Kong Limited	12.09	29 July 2009	28 July 2010	Kwai Tsing, Outlying Islands and Tsuen Wan	Mr D Y W Chan, GE/CM53 Phone: 2760 5813
37	Landslip Prevention and Mitigation Programme, 2008, Package E, Ground Investigation for Slopes and Retaining Walls in Hong Kong Island	GE/2009/05	Fugro Geotechnical Services Limited	10.94	25 June 2009	24 June 2010	Hong Kong Island	Mr R K H Ching, GE/CM12, Phone: 2762 5451
38	Landslip Prevention and Mitigation Programme, 2008, Package P - Natural Terrain Hazard Mitigation Works at Cheung Tung Road adjacent to North Lantau Highway in Tung Chung, Lantau.	GE/2009/06	New Concepts Engineering Development Limited	86.1	03 December 2009	02 December 2011	Tung Chung, Lantau	Mr J C Y Li, GE/CM63 Phone: 2760 5751
39	Landslip Prevention and Mitigation Programme, 2008, Package I – Ground Investigation for Natural Terrain Hazard Mitigation Works, Hong Kong Island	GE/2009/14	Geotechnics & Concrete Engineering (H.K.) Limited	8.06	16 October 2009	15 April 2011	Hong Kong Island	Mr A T F Yan, GE/GP32, Phone: 2760 5780
40	Landslip Prevention and Mitigation Programme, 2008, Package J - Ground Investigation for Natural Terrains, Slopes and Retaining Walls in Kowloon, New Territories and Outlying Islands	GE/2009/17	DriTech Ground Engineering Ltd	8.85	14 September 2009	13 March 2011	Kowloon, New Territories and Outlying Islands	Mr R C M Ting, GE/CM43, Phone: 2762 5461