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Appendix 4.5 TYPICAL FORMAT OF THE BRIEF FOR AN INVESTIGATION ASSIGNMENT 
 
 Agreement No.      
 
 
 BRIEF 
 
 
1. Introduction 
 
 This Brief is to be read in conjunction with the Memorandum of Agreement, the General Conditions of 

Employment for an Investigation Assignment, Special Conditions of Employment and Schedule of Fees. For the 
avoidance of doubt but without prejudice to Clause 7 of the General Conditions of Employment, the performance 
of the Services specified herein shall be subject to Clause 22 of the General Conditions of Employment. 

 
 
2. Description of the Project 
 
 Describe the Project of which this Assignment forms a part.  Include relevant historical and general background 

and any significant events, milestones, policy decisions and other background that may have a bearing on the 
Assignment. 

 
 
3. Objectives of the Assignment 
 
  This should follow logically on from section 2 and shall list what is to be achieved upon satisfactory completion of 

the Assignment. 
 
 
4. Description of the Assignment 
 
 Describe the Assignment in complete detail.  Make reference not only to what is included but also what is not 

included.  This is particularly relevant where the scope of the Assignment is different from the scope of the Project 
described in section 2. Describe any interfaces between the Assignment and any other parts of the Project or 
other projects.  Be as specific as possible. 

 
 
5. Deliverables 
 
 Specify everything that is to be produced by the Consultants as part of the Assignment.  For example, draft 

reports, final reports, working papers, programmes, estimates, progress and financial reports, design and other 
calculations, design certificates, minutes of meetings, drawings, plans, maps and models.  Also specify the need to 
produce documents for the purposes of compliance with statutory procedures, government procedures and 
consultative procedures.  

 
 Specify the numbers of each item to be delivered, the scales for drawings, timing and frequency of delivery and 

any special requirements for production and method and form of presentation and storage.  
  
 Specify the need for the Consultants to draw to the Employer's attention any Deliverables that are under licence 

and any pre-existing copyright or patent on any Deliverables and any other restriction whatsoever affecting the 
Employer's use of the same and, if required by the Director's Representative, to establish the existence of any 
licence, copyright, patent or restriction. 

 
 
6. Services to be provided by the Consultants 
 
6.1 Describe all the activities and procedures the Consultants are required to carry out in producing the Deliverables 

described in section 5.  The following sample clauses provide an indication of the sort of activities and procedures 
that may be required for an Investigation Assignment.   However, for each particular assignment the wording of 
the clauses shall be expanded and, where necessary, further clauses shall be added, to describe exactly and in as 



Revision No. 16 (December 2020) 2 of 10 App. 4.5 
 

 much detail as possible what is required.   If the Consultants are to carry out any detailed design work or to 
 prepare or manage any substantial investigation, works or supply contracts as part of the Assignment, then 
 appropriate clauses relating to such services must be included in the Brief.   Guidance on appropriate clauses can 
 be found in the typical format of Brief for a Design and Construction Assignment.  
 
 (a) Carry out or have carried out all necessary surveys, levels and soundings and make such investigations 

and inquiries as are necessary for  the satisfactory completion of the Assignment.  These shall include but 
shall not necessarily be limited to (insert specific details of known requirements, if any). 

 
 (b) Prepare and submit a report to the Director's Representative on the results, findings and conclusions of 

the surveys, levels, soundings, investigations and inquiries carried out under clause (a). 
 
 (c) Direct and control the making or carrying out of boring tests, trial pits, test piles, models, soil 

investigations and other special investigations, prepare drawings specifications and documents and call 
for or assist the Employer in calling for tenders or otherwise placing orders for carrying out these works.   
These works shall include but shall not necessarily be limited to (insert specific details of known 
requirements, if any)   (Note, the Schedule of Fees provides for reimbursement of the Consultants in 
respect of these works). 

 
  (d) Prepare and submit a report to the Director's Representative on the results, findings and conclusions of 

the tests, trials and investigations carried out under clause (c). 
 
 (e) Identify the need for any resumption, clearance and reprovisioning and liaise with relevant bodies and 

assist with negotiations for any resumption, clearance and reprovisioning that may be required. 
 
 (f) Identify all facilities, installations and existing rights that may be affected by the Assignment.   
 
 (g) Prepare necessary land requirement plans showing the extent of land requirements for the Assignment.  
 
 (h) Determine the extent of further ground investigations and surveys and further studies required for 

detailed design purposes. 
 
 (i) Prepare preliminary designs, plans, drawings, profiles, sections, specifications and calculations.  
   
 (j) Prepare a preliminary design for environmental mitigation measures.  
 
 (k) Prepare a sketch landscape design.  
 
 (l) Prepare all necessary documents for the Advisory Committee on the Appearance of Bridges and 

Associated Structures (ACABAS) submissions. 
 
  (m) Advise the Director's Representative on the types and forms of contract, including Design & Build, most 

suitable for the implementation of the works. 
 
 (n) Advise the Director's Representative on the number and scope of contracts for implementation of the 

works. 
 
 (o) Prepare estimates of the cost of works for the Assignment and the contracts including the cost of 

compensation and reprovisioning.  
 
 (p) Carry out Road Safety Audit for the Project in accordance with the requirements stipulated in the 

Transport Planning and Design Manual unless otherwise agreed by the Director's Representative. [insert 
if the Project is new public road project or project with road construction carried out by government 
departments, where appropriate.] 

 
6.2 Specify the method of reporting and the day-to-day administration of the Assignment. Highlight the timing of 

meetings and the need for progress reporting. 
 
6.3  Identify the documents the Consultants must take cognizance of during the Assignment and highlight very 

important documents.   
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6.4  Identify other studies, projects or interface issues which the Consultants must take cognizance of during the 
Assignment. 

 
6.5  Identify the bodies, departments, organisations, public utilities and persons with which the Consultants must 

consult, liaise and coordinate. Indicate the role or purpose of the consultation, liaison or coordination.  Refer to 
the requirements of Clause 19 of the General Conditions of Employment. 

 
6.6  Draw to the Consultants attention any specific regulations or ordinances which the Consultants must take 

account of in providing the Services.   
 
6.7 Specify any need for the Consultants to advise on the formulation and application of criteria for the identification, 

assessment, evaluation and adoption of options. 
 
6.8 The Consultants shall take cognizance of and comply with relevant requirements of technical circulars and 

documents issued by the Government bureaux and departments including but not limited to the following: 
 

(a) EACSB Handbook and other relevant EACSB circulars and circular memoranda; 
 
(b) General/Technical circulars and other relevant circular memoranda issued by the Development 
Bureau; 
 
(c) ….. 

 
6.9 The Consultants agree that the management and reporting of the Consultants’ Performance under this 
Agreement shall be subject to the reporting and management mechanism set out in Development Bureau Technical 
Circular (Works) Nos. 3/2016 and 5/2018 or its latest revision or replacement. 
 
6.10 Except to the extent otherwise provided for in this Agreement, the Consultants should be responsible for 

the cost of all computing facilities required by them for fulfilling the obligations under this Agreement.  
These computer facilities shall include but not limited to: 

 
(a) office automation facilities commonly used by secretarial, clerical, administrative, technical or 
professional staff for the office functions; 

 
(b) technical computing facilities used by professional and technical staff for computer-aided 
drafting, computer-aided design and geographical information systems, or other professional systems 
(such as, but not limited to, Electronic Document Management System, Building Information Modelling, 
Project Management System) as the case may be; and 

 
(c) IT training for staff employed by the Consultants. 
 

 
7. Response to Queries 
 
 The Consultants shall respond to queries under Clause 20 of the General Conditions of Employment raised prior to 

a date3 months after the final submission of the Deliverables required under the Agreement.   Such date shall be 
confirmed in writing to the Consultants by the Director's Representative. 

 
 
8. Programme of Implementation 
 
8.1 Specify the due date for commencement of the Agreement referred to in Clause 2 of the Schedule of Fees.   The 

following clause is mandatory. 
 
 The due date for commencement of the Agreement is [must be filled in to facilitate pricing by the tenderers 

pursuant to SoF Clause 2]. 
 
8.2 In order to enable consultants to properly estimate a Lump Sum for inclusion in their fee proposal, and to make 

the submissions comparable, it is necessary that key dates are identified in the Brief to the consultants.  The key 
dates should be those dates the alteration of which will cause large changes in the consultants' resources input. 
Although precise information of the key dates may not be available to the writer of the Brief, he shall nevertheless 
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insert the key dates based on his best estimation of events.  After award of the Assignment, the key dates may be 
changed, upon proposal from the Consultants and agreement by the Director's Representative pursuant to Clause 
26(A) of the  General Conditions of Employment.  It is also possible that these key dates may have to be altered 
during the course of the Assignment as things develop which may, or may not, depending on the circumstances, 
result in the need to negotiate with the Consultants for additional fees. 

 
 
 Specify the required time table for the various phases of the Assignment, giving key dates and targets.  Describe 

what is required in the Programme under Clause 26 of the General Conditions of Employment.  The period 
specified for the submission of and response to the draft programme should be kept as short as practicable.  The 
following sample Clause, amended to suit the Assignment, shall be included: 

 
 Pursuant to Clause 26(B) of the general Conditions of Employment, the Consultants shall submit the draft 

programme and revised draft programmes and the Directors Representative shall agree, or instruct, within the 
following periods: 

 
 Submission of the draft programme   : Within 4 weeks of the date for commencement of the Agreement 
 
 Agreement of the draft programme   : Within 4 weeks from receipt of the draft programme or instruction 

for submission of the revised draft programme 
 
 
 Submission of revised draft programme : Within 2 weeks from the instruction of the Director's 

Representative 
 
 The draft programme and revised draft programmes shall detail the activities to be carried out, target dates for 

particular tasks and any decision dates that may be required for the uninterrupted progress of the Assignment.  The 
Consultants shall discuss with the Director's representative during the above periods to agree the timing of 
submission of reports, other documents and plans for each of the main elements of the Assignment, for inclusion in 
the draft programme and revised draft programme. 

 
 
8.3 The key dates referred to in clause 8.2 of this Brief shall include but not be limited to: 
 
  (i) The date of submission of the Draft Report. 
 
  (ii) The date of submission of the Draft Final Report. 
 
 Where an ambiguity may arise as to the meaning of any key date included in this section, that key date should be 

clearly defined in the Brief to avoid ambiguity.  
 
 
9. Progress Reports  
 
 The Consultants shall submit to the Director's Representative progress reports at ________ intervals on all aspects 

of the Services relating progress to the Programme referred to in clause 8 of this Brief.  The reports shall include a 
list of those parts of the Services the execution of which is behind the Programme together with proposals to 
expedite progress, so as to complete the work on time.  The reports shall also include updated expenditure 
forecasts in accordance with clause 10 of this Brief. 

 
 
10. Financial Management 
 
 At ______ intervals or at such other intervals as the Director's Representative may require, the Consultants shall 

submit a report on the current and forecast expenditure on the Assignment and the fees due to the Consultants, in a 
form to be agreed by the Director's Representative.   
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11. Standards and Specifications 
 

  The Consultants shall adopt the following (insert details) and such other technical & design standards and 
specifications as are in current use by the (insert appropriate names) Department(s) or, if non-existent, British 
Standard Codes of Practice and Specifications.  Should instances arise for which suitable standards or 
specifications do not exist or for which the current standards or specifications appear to require modification or if 
by the adoption of current standards the Consultants would incur additional expenses not within reasonable 
contemplation, the Consultants shall submit recommendations on appropriate alternatives to the Director's 
Representative for agreement. 

 
 
12. Variations and Other Commitments [Mandatory if the Assignment covers works contracts, the supervision of 

which is part of the Services] 
 
12.1 The value of a variation to the contract works or other expenditure commitment for the purposes of Clause 24 of 

the General Conditions of Employment is $800,000. 
 
12.2 All variations to the contract works shall be covered by a variation order in a form to be agreed by the Director's 

Representative, except that no variation order will be required for increase or decrease in quantities arising from 
remeasurement of the items in the bills of quantities. 

 
12.3 The Director's Representative shall advise the Consultants of his approval or otherwise under Clause 24 of the 

General Conditions of Employment within          days of submission.  The reasons for non-approval, which may 
include insufficiency of supporting information provided with the submission, will be provided to the Consultants 
at the same time.  If, because of the need for consultation or referral elsewhere, the Director's Representative is 
unable to give his decision within the period stated then he shall inform the Consultants immediately and advise 
them of when he will give his decision.  Provided that, in any case, a different period can be applied by mutual 
agreement. 

 
12.4 Under sub-clause (iii) of Clause 25 of the General Conditions of Employment, the Consultants shall report all 

claims to the Director's Representative within         days of their receipt.  The Director's Representative shall 
provide the Employer's views to the Consultants within         days of receipt of the Consultants' principles of 
assessment of a claim. 

 
12.5 Under sub-clause (iv) of Clause 25 of the General Conditions of Employment, the Consultants shall report all 

delays to the Director's Representative within         days of the delay being identified.  The Director's 
Representative shall provide the Employer's views to the Consultants within         days of receipt of the Consultants' 
assessment of extension of time. 

 
 
13. Director's Representative 
 
 The Director's Representative as defined in the General Conditions of Employment shall be the ______ (usually 

specify the post of a D2 officer or above but not lower than D1) or such other person as may be authorised by the 
Director in writing and notified to the Consultants.  The Director's Representative may delegate any of the powers 
and functions vested in him to other officers.  If the Consultants are dissatisfied with a decision or instruction of 
any such officer the matter shall be referred to the Director's Representative for a ruling. 

 
 During the course of the Agreement the Consultants shall report direct to the Director's Representative. 
 
 
14. Control of the Project and Assignment 
 
 List the committees, conferences, boards, and other meetings which the Consultants shall attend, serve or report 

to, as required by the Director's Representative.   The documents the Consultants shall produce in serving or 
reporting to these bodies eg. meeting minutes and progress reports shall be stated in section 5 - Deliverables. 
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15. Information and Facilities Provided by the Employer  
 
 All available information relevant to the Assignment will be provided to the Consultants.  Relevant documents 

including reports, drawings and other background materials are listed in Appendix ______ to this Brief.  The 
Consultants shall indicate for guidance those documents which they currently hold and those of which a copy may 
be needed, should the Assignment be awarded to them.  A copy of each of the documents indicated as needed will 
be supplied free of charge by the Director's Representative on request from the Consultants, except those currently 
available from the Sales section of the Information Services Department.   In the case of plans and drawings, one 
transparency and two prints of each plan or drawing shall be provided free of charge if requested by the 
Consultants. 

 
 
16. Consultants' Office and Staffing  
 
16.1 The Consultants shall maintain for the duration of this Agreement an office in Hong Kong under the control of the 

Project Director of the Consultants who shall be responsible for the Project.  He shall have adequate authority and 
sufficient professional, technical and administrative support staff in all relevant disciplines to ensure progress to 
the satisfaction of the Director's Representative. 

 
16.2 The Consultants shall provide the staff and manpower input in accordance with the Technical Proposal 

which was submitted with the Consultants’ tender for this Assignment, or the quarterly manpower input 
updates as stated in sub-clause 6 below if available.  The Director’s Representative shall have the right to 
check the time-log record of the Consultants’ staff deployed for the Assignment. 

 
16.3 If the Director’s Representative considers that the performance of the Consultants is not satisfactory due 

to inadequate staffing and manpower input allocated to the Assignment, the Consultants shall, upon the 
request of the Director’s Representative, forthwith submit to the Director’s Representative the time-log 
record of the staff deployed for the Assignment for the Director’s Representative to check against the 
Technical Proposal, or the quarterly manpower input updates as stated in sub-clause 6 below if available. 

 
16.4 The Consultants’ failure to adhere to their staffing proposal, in particular the employment of core personnel of the 

Consultants and their sub-consultants, thus causing an adverse impact on the performance of the Services, shall be 
duly reflected in the Employer’s performance report on the Consultants. 

 
16.5 If the Consultants are unable to maintain any of the core personnel specified in the Technical Proposal, the 

Consultants shall as soon as possible report this to the Director’s Representative and propose, for the Director’s 
Representative’s approval, a revised personnel arrangement which is equivalent to or better than the existing 
personnel arrangement, in terms of qualifications, experience and competence. 

 
16.6 The Consultants shall follow the relevant requirements stipulated in Development Bureau Technical 

Circular (Works) No. 5/2018 or its latest revision or replacement and submit to the Director’s 
Representative quarterly updates on the manpower input deployed and/or to be deployed by the 
Consultants under the Assignment for checking and monitoring with the use of Public Works 
Consultants Resources Allocation Register (PWCRAR) in accordance with the relevant mechanism 
mentioned in the same technical circular.  The Consultants shall provide clarifications on the manpower 
input to the Director’s Representative upon request. 

 
16.7 The Consultants agree that the quarterly updates as mentioned in sub-clause 6 above would be inputted 

into the PWCRAR for purposes as mentioned in the personal information collection statement to be sent 
to the Consultants with the templates for the quarterly updates, which shall include but not limited to 
the following: 

 
(a) activities relating to the management of the status of the Consultant under the List of 

Consultants (the List) under the purview of the Engineering and Associated Consultants 
Selection Board (EACSB) of the Government, including any regulating actions against the 
Consultant such as downgrading, suspension or removal from the List; 

(b) activities relating to the award of consultancies including but not limited to the assessment of the 
Consultant’s tenders for consultancies;  

(c) activities relating to management of consultancies including but not limited to the monitoring of 
manpower resources provided and the assessment of Consultant’s performance; and 

(d) compilation of statistical report and diagnosis of problems with or concerning PWCRAR or the 
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management of consultants to help the Government to improve. 
 
 
17. Specialist and Sub-consultant Services 
 
17.1 The Consultants shall provide all specialist and sub-consultant services required for the satisfactory completion of 

the Assignment.  No additional fees or expenses for the provision of such services rendered locally or overseas 
shall be payable by the Employer except as otherwise provided for in the Schedule of Fees. 

 
17.2 Without derogating from the generality of clause 38(i) of the General Conditions of Employment, the Consultants 

shall, upon the award of this Agreement and save as otherwise agreed by the Director’s Representative, appoint the 
sub-consultants as proposed in their Technical Proposal for the Assignment.  The Director’s Representative shall 
have the right to check the sub-consultancy agreements.  If the Director’s Representative considers that the 
performance of the Consultants is not satisfactory due to inadequate staffing and manpower input allocated to the 
Assignment, the Consultants shall, upon the request of the Director’s Representative, forthwith submit to the 
Director’s Representative a certified copy of any or all of the sub-consultancy agreements. 

 
 
18. Surveys 
 
18.1 Two prints of topographical mapping at 1:1000, 1:5000 and 1:20000 scales prepared by the Survey and Mapping 

Office of the Lands Department, where available for the area covered by the Project for which the Assignment 
forms a part, can be obtained free of charge on application to the Director's Representative.   

 
18.2 The Consultant may apply for the supply of the series of Digital Map products from Lands Department for the 

exclusive use of this Assignment free of charge.  Applications should be made to the Director’s Representative by 
completing and submitting the form “Undertakings by Consultant/Contractor on the Use of Digital Map from 
Land Information Centre” (SMF-0096) together with a list of the Digital Map products required.  The Consultant 
is required to provide the storage media for the supply of the Digital Map product files unless Lands Department 
advises the otherwise. 

 
18.3 All the mapping information provided shall be for the exclusive use of this Assignment.  In using the Digital Map 

products supplied by Lands Department, the Consultant shall abide by the terms and conditions as stipulated in the 
undertaking form.  Upon completion of the Assignment, the Consultant shall destroy immediately the supplied 
Digital Map products and confirm the destruction to Lands Department by completing and returning the form 
“Confirmation by Government’s Consultant/Contractor on the Cessation of the Use of Digital Map from Land 
Information Centre” (SMF-0097) to the Director’s Representative within two weeks upon completion of the 
Assignment. 

 
18.4 All the lot boundary information provided is for identification of the approximate location of lot only and is  

subject to amendments by the Lands Department without prior notice. The Consultants shall refer to the District 
Survey Offices of the Lands Department for the most up-to-date lot boundary information. 

 
 
18.5 The Consultants shall be responsible for verifying the accuracy and, where necessary, updating all survey and 

mapping information provided. Unless otherwise provided for in the Assignment, all field survey work required 
for the proper execution of the Assignment shall be the duty of the Consultants in accordance with        (list any 
special requirements).  A copy of field notes, field data and resultant plans arising from these surveys shall be 
handed over to the Director's Representative in hardcopy (paper, transparency and/ or microfilms) and 
MicroStation (DGN) file format upon completion of the Assignment.  The accuracy as well as presentation of 
these surveys shall be of a standard agreed by the Director's Representative.  After the Director’s Representative 
has accepted the survey results, the Consultants shall forward a set of the as-built survey plans in hardcopy and 
softcopy to the Land Information Centre of the Survey and Mapping Office of the Lands Department. 

 
18.6 The Consultant shall be responsible for submitting drawing computer files which shall be delivered on compact 

disc in MicroStation (DGN) file format unless otherwise specified by the Director’s Representative. The survey 
drawings shall be in compliance with the CAD Standard for Works Project (CSWP) version 1.03.00 (or later 
versions as agreed by the Director’s Representative) as posted on the Development Bureau’s web-site and the 
Drafting Specification for Engineering Survey Rev 2.0 (or later versions as agreed by the Director’s 
Representative) as posted on Civil Engineering and Development Department’s web-site. 

 



Revision No. 16 (December 2020) 8 of 10 App. 4.5 
 

18.7 Appendix ____ specifies the division of responsibility for other surveying between the Consultants, the Lands 
Administration Office and Survey and Mapping Office as well as the relevant sub-offices at district level of the  
Lands Department. (See Appendix A) 

 
 
19. Insurance 
 
 The amount of insurance cover to be maintained in accordance with Clause SCExx (the one set out in 

Appendix 4.17) of the Special Conditions of Employment shall be HONG KONG Dollars _______. (Please 
follow the procedures for the procurement of Professional Indemnity Insurance and the methodology for 
determining the amount of insurance cover given in DEVB TCW No. 9/2007and state the assessed amount of the 
insurance cover in terms of the lump sum fee, subject to minimum and maximum values, as appropriate.) 
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Appendix A 
 
 
 
 AGREEMENT NO.               
 
 Responsibility for Survey Work 
 
 
 
  The division of responsibility among the Consultants, the Lands Administration Office, and the Survey and 
Mapping Office of the Lands Department for surveying required in connection with the Assignment shall be as follows :- 
 

Task Responsibility of 
 

(1) (a) Provision of basic horizontal and vertical 
survey control 

 

Survey and Mapping Office 
(Consultants to download from 
www.geodetic.gov.hk) 
 

 (b) Checking of given control point values and 
establishment of survey control net-work(s) 
based on survey control given vide (a) 

 

Consultants 

(2) (a) Provision of topographic maps (at 1:1000 or 
other standard scales relevant to the 
Assignment) 

 

Survey and Mapping Office (excluding 
those specified as to be provided by the 
Consultants in the Assignment) 

 (b) Provision of available Digital Map products 
relevant to the Assignment 

 

Land Information Centre, Survey and 
Mapping Office 

 (c) Updating and verification of accuracy of 
information supplied vide (a) and (b) as 
necessary in relation to the Assignment 

 

Consultants 

 (d) Carrying out detailed surveys for site 
investigation and for preparation of design 
and contract documents as necessary in 
relation to the Assignment 

 

Consultants 

(3) Supply of existing cadastral plans and records and 
co-ordinate data 

 

District Survey Office 

(4) Computation of detailed dimensioned layouts of 
roads, drainage and waterworks reserves, platforms, 
etc. 

Consultants 
(checked and accepted by District Survey 
Office) 

(5) Determination of site/lot boundaries, calculation of 
areas, etc. in connection with the agreed 
dimensioned layouts 

 

District Survey Office (in liaison with 
District Lands Office) 

(6) (a) Processing of resumption and surrender for 
privately owned land in Development Area 

 

District Lands Office (in liaison with 
District Survey Office and Consultants) 

 (b) Resumption and surrender plans and 
demarcation of lands to be resumed 

 
 
 
 
 

District Survey Office (in liaison with 
District Lands Office and Consultants) 

Task Responsibility of 
(7) (a) Setting-out of roads, drainage works, Contractors (checked and accepted by 
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formation areas, etc. Consultants, usually by resident site staff 
under their supervision.) 

 (b) Initial site survey, and interim and final 
payment surveys 

Consultants, usually by resident site staff 
under their supervision (joint survey with 
contractors or agreed survey with 
contractors) 
 

(8) Preparation of proposal plans for Government land 
allocations and other land grants relevant to the 
Assignment 

 

District Survey Office (in liaison with 
District Lands Office) 

(9) Preparation of dimensioned plans and setting out of 
boundaries of sites and lots for Government land 
allocation and for other land grants relevant to the 
Assignment 

 

District Survey Office 

(10) As-built surveys (including records of positions and 
levels on all underground pipelines, etc.) 

 

Consultants, usually by resident site staff 
under their supervision. 

(11) Supply a set of as-built survey plans in both hardcopy 
and softcopy to the Land Information Centre of the 
Survey and Mapping Office of the Lands Department 

 

Consultants, usually by resident site staff 
under their supervision. 

 


